



Date: 17<sup>th</sup> January 2021

**ADDENDUM 01**

**To:** All Potential Bidders  
**From:** UNDP IRAQ

**Subject:** **CHANGE OF MAXIMUM EXPECTED DURATION OF CONTRACT AND THE IMPLEMENTATION TIMETABLE**

**ITB-035-21** Provision of Heavy Equipment for Anbar Governorate Iraq - Part 7  
**LOT 1:** 2 units - Truck Mounted Cranes  
**LOT 2:** 3 units - Aerial Platform Trucks

Reference is made to the UNDP published procurement notice for the **Provision of Heavy Equipment for Anbar Governorate Iraq - Part 7** on UNDP websites.

1. Due to current COVID-19/Global Health situation in Iraq, all interested potential bidders are hereby notified that:

The project implementation duration is amended from 120 Calendar Days **to 180 Calendar Days (6 Months)**, giving the potential suppliers the opportunity to deliver the required items as per the BOQ according to the new delivery duration without delay.

This Addendum 01 forms an integral part of the ITB-035-21. All other Terms and Conditions in this ITB will remain in full force and unchanged.

**Thank you in advance for your interest in UNDP procurement opportunities.**

**Prepared by:**

Mazen Sarieddine  
Procurement & Logistics Analyst UNDP IRAQ

**Approved by:**

Piero Emanuele Franceschetti  
Head of Service Center, UNDP IRAQ