

FACILITATING AND ASSISTING NON-STATE OWNED FOREST AREA MANAGEMENT
IN PANGKALAN BANTENG VILLAGE (PANGKALAN BANTENG SUB-DISTRICT) AND PANAHAH VILLAGE (ARUT UTARA SUB-DISTRICT)
KOTAWARINGIN BARAT DISTRICT, CENTRAL KALIMANTAN PROVINCE

Duration: 2023 to 2024 (12 month)

OUTPUT:

I. OUTPUT 1. CREATING ENABLING CONDITIONS FOR INNOVATIVE AND QUALITY VILLAGE DEVELOPMENT ACTIVITIES NEEDED TO REALIZE SUSTAINABLE FOREST MANAGEMENT AND PROTECTION OF FORESTED AREAS OUTSIDE FOREST AREAS IN VILLAGES.

II. OUTPUT 2. FACILITATION OF PROTECTION AND SUSTAINABLE MANAGEMENT OF FORESTED AREA IN PANGKALAN BANTENG VILLAGE & PANAHAH VILLAGE

III. OUTPUT 3. (VILLAGE LEVEL PAKLIK MODELING & PROKLIM FACILITATION); VILLAGE INCENTIVE MODELING WITH THE VILLAGE LEVEL PAKLIK* & PROKLIM* FACILITATION

IV. OUTPUT 4. (VILLAGE BUSINESS FACILITATION); FACILITATION OF COMMUNITY INCREASING INCOME/ WELFARE BASED ON SUSTAINABLE NATURAL RESOURCES MANAGEMENT

V. OUTPUT 5. GENDER EQUALITY AND SOCIAL INCLUSION (CROSS-CUTTING ISSUE)

VI. OUTPUT 6. LESSON LEARNED & SUSTAINABILITY

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
I	OUTPUT 1. MAKING ENABLING CONDITIONS IN VILLAGES; CREATING ENABLING CONDITIONS FOR INNOVATIVE AND QUALITY VILLAGE DEVELOPMENT ACTIVITIES NEEDED TO REALIZE SUSTAINABLE FOREST MANAGEMENT AND PROTECTION OF FORESTED AREAS OUTSIDE FOREST AREAS IN VILLAGES.							
	Component 1.1. Increasing Awareness of Village Management About the Importance of Protecting Forests in APL	1) Discussion with Local Leaders & Program Socialization Using FPIC Principle and Identifying Local Champion/ Local Cadres. 2) Conducting Village Socio-Economic Potential and Village Household Welfare Assessment; Training for Village Team & Data Collection	Indicator #1: The village officers and communities are well informed about the program and give their consent for it, including the study of village socio-economic potential & family welfare, gender, and the study of forest management in APL as baseline.	Target: 2 Village Administrators understand programs and activities, Total: 4 village administrators in 2 villages understand the program and approve the activities Document: - Meeting reports - FPIC module - FPIC report - Report on the baseline level of community welfare Note: - The village administrator's name is listed in the document.	Target: 2 Village Administrators understand programs and activities, Total: 4 village administrators in 2 villages understand the program and approve the activities Document: - Meeting reports - FPIC module - FPIC report - Report on the baseline level of community welfare Note: - The village administrator's name is listed in the document.			Target: 2 Village Administrators understand programs and activities, Total: 4 village administrators in 2 villages understand the program and approve the activities Document: - Meeting reports - FPIC module - FPIC report - Report on the baseline level of community welfare Note: - The village administrator's name is listed in the document.
			Indicator #2: 5 (five) team members per village to collect village potential data and village business potential	Target: Village Head's Decree (SK Kades) of team appointment, Total: 2 SK Kades Document: - Decree of the Village Head for the data collection team on the potential of Natural Resources and Village Business Potential	Target: Village Head's Decree (SK Kades) of team appointment, Total: 2 SK Kades Document: - Decree of the Village Head for the data collection team on the potential of Natural Resources and Village Business Potential			Target: Village Head's Decree (SK Kades) of team appointment, Total: 2 SK Kades Document: - Decree of the Village Head for the data collection team on the potential of Natural Resources and Village Business Potential
	Component 1.2. Strengthening Community Groups & Village Cadres	1) Identification of potential village cadres/persons & Village Meeting to Form the Forest Management Community Organization & Agreement to form institution/community group to manage the forest in APL. 2) Technical Assistance for Local Institution/ Community Group; Training on creating and executing SOPs for administration, finance & work plans	Indicator #1: Presence of agent of change / village cadres to participate in community empowerment. Note: The agent of change/village cadres from the community voluntary participate in various community empowerment activities and take responsibility for efforts to improve community welfare and other activities concerning forest	Target: 2 agents of change per village, Total: 2 change agents (1-M, 1-F) Document: - Meeting Reports, names of 4 change agents listed in the document.	Target: 2 agents of change per village, Total: 2 change agents (1-M, 1-F) Document: - Meeting Reports, names of 4 change agents listed in the document.			Target: 2 agents of change per village, Total: 2 change agents (1-M, 1-F) Document: - Meeting Reports, names of 4 change agents listed in the document.
			Indicator #2: Agreement among the village community to form an institution/ community group and its personnel to manage the forest in APL	Target: 1 management institution per village, Total: 2 management institutions (SK Kades) Document: - Decree of the Village Head regarding the Village Water Resources Management Institution (or its follow-up)		Target: 1 management institution per village, Total: 2 management institutions (SK Kades) Document: - Decree of the Village Head regarding the Village Water Resources Management Institution (or its follow-up)		Target: 1 management institution per village, Total: 2 management institutions (SK Kades) Document: - Decree of the Village Head regarding the Village Water Resources Management Institution (or its follow-up)

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
			Indicator #3: Increased understanding of village cadres about forest management in APL & its incentive mechanisms	Target: 3 local cadres, Total: 6 local cadres (3-M, 3-F) Document: - Meeting Reports, names of 6 change agents listed in the document. - Report on Increasing Understanding of forest area management in APL, Training on Identification of Potential Natural Resources, Socio-economic and incentive opportunities.	Target: 3 local cadres, Total: 6 local cadres (3-M, 3-F) Document: - Meeting Reports, names of 6 change agents listed in the document. - Report on Increasing Understanding of forest area management in APL, Training on Identification of Potential Natural Resources, Socio-economic and incentive opportunities.			Target: 3 local cadres, Total: 6 local cadres (3-M, 3-F) Document: - Meeting Reports, names of 6 change agents listed in the document. - Report on Increasing Understanding of forest area management in APL, Training on Identification of Potential Natural Resources, Socio-economic and incentive opportunities.
			Indicator #4: The ability of forest management unit in village to arrange the administrative protocol documents, simple financial SOPs and work plans.	Target: 1 Financial SOP, Administration, work plan per village, Total: 2 SOP Finance, Adm, work plan. Document: - Village Finance SOP - Village Administration - Village work plan		Target: 1 Financial SOP, Administration, work plan per village, Total: 2 SOP Finance, Adm, work plan. Document: - Village Finance SOP - Village Administration - Village work plan		Target: 1 Financial SOP, Administration, work plan per village, Total: 2 SOP Finance, Adm, work plan. Document: - Village Finance SOP - Village Administration - Village work plan
II	OUTPUT 2. FACILITATION OF PROTECTION AND SUSTAINABLE MANAGEMENT OF FORESTED AREA IN PANGKALAN BANTENG VILLAGE & PANAHAN VILLAGE							
	Component 2.1. Provide data and the current state of forest management models in village that are currently running (as baseline) and potential models that can be implemented.	1) Participatory Mapping Training and Collection of data/Information on the condition and utilization of village natural resources; Availability of data and maps showing potential forest areas in village areas;	Indikator #1. Availability of data and maps showing potential forest areas in village areas;	Target: 1 set of potential forest area maps per village, Total: 2 map sets Document: - Participatory Mapping training report - Report on the collection of data on the condition and utilization of village natural resources	Target: 1 set of potential forest area maps per village, Total: 2 map sets Document: - Participatory Mapping training report - Report on the collection of data on the condition and utilization of village natural resources			Target: 1 set of potential forest area maps per village, Total: 2 map sets Document: - Participatory Mapping training report - Report on the collection of data on the condition and utilization of village natural resources
	Component 2.2. Develop an Innovative Plan for the development of forest protection areas in the village.	1) Village meetings to discuss incentive models or management schemes. 2) Drafting the Village Regulation / Public Consultation / Facilitating the Village Government to Draft the Regulation of Forest protection management in village level. Note: Final Regulation at the village level that regulate the management and protection of the forest in APL. 3) Develop the concept of interconnection between forested areas and other protected areas in APL and forest-state area. 4) FGD on Implementation plan and Follow-up Action	Indikator #1: Data and information on opportunities and options for incentive models & management of forested areas in APL that are relevant at the village level.	Target: 1 Incentive Scheme/Model Document based on village approach; Total: 1 Incentive scheme document (for 2 Villages) Document: - Reports from village meetings discussing incentive models or management schemes. - Incentive Scheme/Model for Villages		Target: 1 Incentive Scheme/Model Document based on village approach; Total: 1 Incentive scheme document (for 2 Villages) Document: - Reports from village meetings discussing incentive models or management schemes. - Incentive Scheme/Model for Villages		Target: 1 Incentive Scheme/Model Document based on village approach; Total: 1 Incentive scheme document (for 2 Villages) Document: - Reports from village meetings discussing incentive models or management schemes. - Incentive Scheme/Model for Villages
			Indikator #2. Regulation at the village level on management and protection of the forest in Village.	Target: 1 Village Regulation on Forested Area Management in the Village, Total: 2 Village regulations. Document: - Report on the meeting on drafting village regulations. - Village regulations regarding management and protection of forested areas in the village.			Target: 1 Village Regulation on Forested Area Management in the Village, Total: 2 Village regulations. Document: - Report on the meeting on drafting village regulations. - Village regulations regarding management and protection of forested areas in the village.	Target: 1 Village Regulation on Forested Area Management in the Village, Total: 2 Village regulations. Document: - Report on the meeting on drafting village regulations. - Village regulations regarding management and protection of forested areas in the village.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
			Indicator #3. Establishment of Management Unit.	<p>Target: 1 Village Regulation on Forest Area Management Institutions in Villages, Total: 2 Village regulations.</p> <p>Document: - Report on the meeting on drafting village regulations. - Village Regulation Institution for managing forested areas in the village.</p>			<p>Target: 1 Village Regulation on Forest Area Management Institutions in Villages, Total: 2 Village regulations.</p> <p>Document: - Report on the meeting on drafting village regulations on management unit establishment. - Village Regulation on Management Unit establishment .</p>	<p>Target: 1 Village Regulation on Forest Area Management Institutions in Villages, Total: 2 Village regulations.</p> <p>Document: - Report on the meeting on drafting village regulations on management unit establishment. - Village Regulation on Management Unit establishment .</p>
			Indicator #4. Develop the concept and recommendation of interconnection between forested areas and other protected areas in APL and forest-state area.	<p>Target: 1. Concept for interconnection between forested areas In APL and Its connectivity with the protected areas 2. Recommendation on strategy and implementation steps of the The Concept of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages (In developing the concept, CSO should build communication and coordination between village and with related stakeholders such as District Environment and Forestry Service (Dinas LHK Kabupaten Kobar), Development Planning Agency at District Level (BAPPEDA Kabupaten), Regional Secretariat of Kotawaringin Barat (Setda Kabupaten Kotawaringin Barat), District Plantation Service (Dinas Perkebunan Kabupaten Kobar), Head of villages, academician, and Forest Management Unit (KPH).</p> <p>Document:</p>		<p>Target: 1. Draft Concept for interconnection between forested areas In APL and Its connectivity with the protected areas 2. Draft Recommendation on strategy and implementation steps of the The Concept of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages</p> <p>Dokumen: 1. Draft Concept of connection between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages.</p>	<p>Target: 1. Final Concept for interconnection between forested areas In APL and Its connectivity with the protected areas 2. Final Recommendation on strategy and implementation steps of the The Concept of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages</p> <p>Dokumen: 1. Final Concept Document of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages.</p>	<p>Target: 1. Final Concept for interconnection between forested areas In APL and Its connectivity with the protected areas 2. Final Recommendation on strategy and implementation steps of the The Concept of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages</p> <p>Dokumen: 1. Final Concept Document of connectivity between Protection and Management of Forested Areas in APL and Other Protected Areas in the selected villages.</p>
			Indicator #5. 1) List of recommendations for follow-up actions on village assistance on forest management in APL. Note: List of recommendations for follow-up actions on village assistance that include the development of a forest management model in APL, a scheme to improve community welfare, and recommendations for proposing models, plots and incentives for community groups are available. 2) Integration of planning for the protection of Village-owned Forest (hutan milik desa) areas and other follow-up plan as result of the village assistance activities through the Development Planning mechanism (Musrenbangdes)	<p>Target: List of recommendations and proposed action plans in the final activity report. Total: 1 set of recommendation documents and action plan (for 2 Villages: Pangkalan Banteng and Panahan)</p> <p>Document: - FGD report discussing the Action Plan - Document the opportunity and choice of Village incentive models. - Documents for the Management and Protection of Forested Areas in the Village. - Action follow-up plan document, including the development of a forest management model in the village, to improve community welfare. - Recommended documents for the model of forest management in villages and recommendations for incentive models for villages.</p>			<p>Target: List of recommendations and proposed action plans in the final activity report. Total: 1 set of recommendation documents and action plan (for 2 Villages: Pangkalan Banteng and Panahan)</p> <p>Document: - FGD report discussing the Action Plan - Document the opportunity and choice of Village incentive models. - Documents for the Management and Protection of Forested Areas in the Village. - Action follow-up plan document, including the development of a forest management model in the village, to improve community welfare. - Recommended documents for the model of forest management in villages and recommendations for incentive models for villages.</p>	<p>Target: List of recommendations and proposed action plans in the final activity report. Total: 1 set of recommendation documents and action plan (for 2 Villages: Pangkalan Banteng and Panahan)</p> <p>Document: - FGD report discussing the Action Plan - Document the opportunity and choice of Village incentive models. - Documents for the Management and Protection of Forested Areas in the Village. - Action follow-up plan document, including the development of a forest management model in the village, to improve community welfare. - Recommended documents for the model of forest management in villages and recommendations for incentive models for villages.</p>

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
III.	OUTPUT 3. (VILLAGE LEVEL PAKLIK MODELING & PROKLIM FACILITATION); VILLAGE INCENTIVE MODELING WITH THE VILLAGE LEVEL PAKLIK* & PROKLIM* FACILITATION							
	Component 3.1. Village Incentive Modeling with the PAKLIK Scheme; Green Open Space Indicator (Indikator Ruang Terbuka Hijau)	1) Facilitating the fulfillment of the provision of green open spaces, organic villages, biodiversity plants, and availability of information on natural resources and the environment in village areas.	Indicator #1: Availability of Village Policies regarding green open spaces, organic villages, biodiversity plants and availability of information on natural resources and the environment in village areas.	Target: - Each 1 (one) policy (SK) per Village which regulates the allocation, area and management procedures for green open spaces, organic villages and biodiversity plants in village areas. Total target: 2 (two) village policies. Document: - 1 (one) set of maps (pdf and shp) showing the location and area of green open spaces and plant biodiversity in the village area. - 1 (one) document containing information on natural resources and the environment in the village area. Total target: 2 (two) documents containing information about natural resources and the environment	Target: - Each 1 (one) policy (SK) per Village which regulates the allocation, area and management procedures for green open spaces, organic villages and biodiversity plants in village areas. Total target: 2 (two) village policies. Document: - 1 (one) set of final maps (pdf and shp) showing the location and area of green open spaces and plant biodiversity in the village area. Total: 2 (two) draft maps. - 1 (one) document containing information on natural resources and the environment in the village area. Total target: 2 (two) documents containing information about natural resources and the environment			Target: - Each 1 (one) policy (SK) per Village which regulates the allocation, area and management procedures for green open spaces, organic villages and biodiversity plants in village areas. Total target: 2 (two) village policies. Document: - 1 (one) set of final maps (pdf and shp) showing the location and area of green open spaces and plant biodiversity in the village area. Total: 2 (two) draft maps. - 1 (one) document containing information on natural resources and the environment in the village area. Total target: 2 (two) documents containing information about natural resources and the environment
		2) Capacity building regarding green open spaces, organic villages, biodiversity plants, and the availability of information on natural resources and the environment in village areas.	Indicator #1: Village Cadres/Change Agents and elected community representatives have knowledge and capacity in building and managing green open spaces, organic villages, biodiversity crops, and availability of information on natural resources and the environment in the Pangkalan Banteng and Panahan village areas	Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in building and managing green open spaces, organic villages, biodiversity crops, and the availability of information on natural resources and the environment in the village area. Total Target: 40 community representatives. Document: - Green open space management training module in village areas. - Organic Village Management Training Module in the village area. - Biodiversity Plant Management Training Module in the village area. - Training Module on the Availability of Information on Natural Resources and the Environment in the village area. Document: - Training Report on the Management	Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in building and managing green open spaces, organic villages, biodiversity crops, and the availability of information on natural resources and the environment in the village area. Total Target: 40 community representatives. Document: - Green open space management training module in village areas. - Organic Village Management Training Module in the village area. - Biodiversity Plant Management Training Module in the village area. - Training Module on the Availability of Information on Natural Resources and the Environment in the village area. Document: - Training Report on the Management			Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in building and managing green open spaces, organic villages, biodiversity crops, and the availability of information on natural resources and the environment in the village area. Total Target: 40 community representatives. Document: - Green open space management training module in village areas. - Organic Village Management Training Module in the village area. - Biodiversity Plant Management Training Module in the village area. - Training Module on the Availability of Information on Natural Resources and the Environment in the village area. Document: - Training Report on the Management

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
	Component 3.2. Village Incentive Modeling with the PAKLIK Scheme; Water Resources Management Indicators (Indikator Pengelolaan Sumber Daya Air)	1) Facilitate surveillance activities in the environmental sector (water, air, land).	Indicator #1: Availability of village monitoring results for the environmental sector (water, air, soil).	Target: Implementation of Village supervision for the environmental sector (water, air, land), respectively for Pangkalan Banteng Village and Panahan Village. Document: 2 (two) Village oversight reports for the environmental sector (water, air, land), each for Pangkalan Banteng Village and Panahan Village.	Target: Implementation of Village supervision for the environmental sector (water, air, land), respectively for Pangkalan Banteng Village and Panahan Village. Document: 2 (two) Village oversight reports for the environmental sector (water, air, land), each for Pangkalan Banteng Village and Panahan Village.			Target: Implementation of Village supervision for the environmental sector (water, air, land), respectively for Pangkalan Banteng Village and Panahan Village. Document: 2 (two) Village oversight reports for the environmental sector (water, air, land), each for Pangkalan Banteng Village and Panahan Village.
		2) Facilitate Village waste management activities.	Indicator #1: Implementation of village waste management activities Indicator #2: Determination of villages for village waste management activities/programs.	Target: Implementation of village waste management activities Document: 1. Report on activities related to village waste management. 2. Village designation documents for village waste management/programs.	Target: Implementation of village waste management activities Document: 1. Final Report on activities related to waste management in Pangkalan Banteng Village and Panahan Village. 2. Final village designation document for program/waste management in Pangkalan Banteng Village and Panahan Village.			Target: Implementation of village waste management activities Document: 1. Final Report on activities related to waste management in Pangkalan Banteng Village and Panahan Village. 2. Final village designation document for program/waste management in Pangkalan Banteng Village and Panahan Village.
		3) Facilitate activities for the protection, preservation and utilization of natural resources and environmental sustainability.	Indicator #1: Implementation of activities related to the protection, preservation and utilization of natural resources and environmental sustainability.	Target: Implementation of at least 1 (one) activity related to the protection, preservation and utilization of natural resources and environmental sustainability at the village level Document: Report on the facilitation of activities related to the protection, preservation and utilization of natural resources and environmental sustainability at the village level	Target: Implementation of at least 1 (one) activity related to the protection, preservation and utilization of natural resources and environmental sustainability at the village level Document: Final Report on the facilitation of activities related to the protection, preservation and utilization of natural resources as well as environmental sustainability in Pangkalan Banteng and Panahan villages.			Target: Implementation of at least 1 (one) activity related to the protection, preservation and utilization of natural resources and environmental sustainability at the village level Document: Final Report on the facilitation of activities related to the protection, preservation and utilization of natural resources as well as environmental sustainability in Pangkalan Banteng and Panahan villages.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
		4) Increasing Monitoring Capacity in the Environmental Sector (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources as well as Environmental Preservation.	Indicator #1: Village Cadres/Change Agents and elected community representatives have knowledge and capacity in Supervision in the Environmental Sector (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Conservation at the Village level.	Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in Monitoring Training in the Environment (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the village level. Total Target: 40 community representatives. Document: - Modules of Monitoring Training on the Environmental Sector (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the Village level. Document: - Report on Supervision Training in the Field of Environment (water, air, soil).		Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in Monitoring Training in the Environment (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the village level. Total Target: 40 community representatives. Document: - Modules of Monitoring Training on the Environmental Sector (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the Village level. Document: - Report on Supervision Training in the Field of Environment (water, air, soil).		Target: Each of the 20 community representatives (50% of whom are women) from Pangkalan Banteng Village and Panahan Village are actively involved in Monitoring Training in the Environment (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the village level. Total Target: 40 community representatives. Document: - Modules of Monitoring Training on the Environmental Sector (water, air, soil), Village Waste Management, Preservation Protection, and Utilization of Natural Resources and Environmental Preservation at the Village level. Document: - Report on Supervision Training in the Field of Environment (water, air, soil).
	Component 3.3. Village Incentive Modeling with the PAKLIK Scheme; Waste Management Indicator (Indikator Pengelolaan Sampah)	1) Facilitation of village policies for the availability of village waste facilities and infrastructure and community-based waste management.	Indicator #1: Availability of village policies for the availability of village waste facilities and infrastructure and community-based waste management.	Target: Availability of village policies for the availability of village waste facilities and infrastructure and community-based waste management in the villages of Banteng and Panahan bases. Document: 1. Pangkalan Banteng Village Policy for the availability of village waste facilities and infrastructure and community-based waste management. 2. Panahan Village Policy for the availability of village waste facilities and infrastructure and community-based waste management.	Target: Availability of final village policies for the availability of village solid waste facilities and infrastructure and community-based waste management in the villages of Banteng and Panahan bases. Document: 1. Final Pangkalan Banteng Village Policy Document for the availability of village waste facilities and infrastructure and community-based waste management. 2. Final Panahan Village Policy Document for the availability of village waste facilities and infrastructure and community-based waste management.			Target: Availability of final village policies for the availability of village solid waste facilities and infrastructure and community-based waste management in the villages of Banteng and Panahan bases. Document: 1. Final Pangkalan Banteng Village Policy Document for the availability of village waste facilities and infrastructure and community-based waste management. 2. Final Panahan Village Policy Document for the availability of village waste facilities and infrastructure and community-based waste management.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
			Indicator #2: Availability of village solid waste facilities and infrastructure and implementation of a community-based solid waste management program in Pangkalan Banteng and Panahan Villages.	Target: 1. Availability of a list of village solid waste infrastructure facilities. 2. Availability of a Village Plan that contains a community-based waste management program. Document: 1. List of solid waste infrastructure facilities in Pangkalan Banteng village 2. Village plan that contains a community-based waste management program in Pangkalan Banteng Village. 3. List of waste infrastructure facilities in Panahan village. 4. Village plan that contains community-based waste management programs in Panahan Village.	Target: 1. Availability of a list of village solid waste infrastructure facilities. 2. Availability of a Village Plan that contains a community-based waste management program. Document: 1. List of solid waste infrastructure facilities in Pangkalan Banteng village 2. Village plan that contains a community-based waste management program in Pangkalan Banteng Village. 3. List/list of waste infrastructure facilities in Panahan village. 4. Village plan that contains community-based waste			Target: 1. Availability of a list of village solid waste infrastructure facilities. 2. Availability of a Village Plan that contains a community-based waste management program. Document: 1. List of solid waste infrastructure facilities in Pangkalan Banteng village 2. Village plan that contains a community-based waste management program in Pangkalan Banteng Village. 3. List/list of waste infrastructure facilities in Panahan village. 4. Village plan that contains community based waste management programs in Panahan Village.
		2) Capacity Building; knowledge and capacity in Community Based Waste Management in Pangkalan Banteng and Panahan Villages	Indicator #1: Village Cadres/Change Agents and elected community representatives have knowledge and capacity in Community-Based Solid Waste Management in Pangkalan Banteng and Panahan Villages.	Target: Each of the 10 community representatives (50% of whom were women) were actively involved in the Community Based Waste Management Training in Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Community-Based Solid Waste Management Training Module in the Village. Document: - Community Based Waste Management Training Report for Pangkalan Banteng and Panahan Villages.		Target: Each of the 10 community representatives (50% of whom were women) were actively involved in the Community Based Waste Management Training in Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Community-Based Solid Waste Management Training Module in the Village. Document: - Community Based Waste Management Training Report for Pangkalan Banteng and Panahan Villages.		Target: Each of the 10 community representatives (50% of whom were women) were actively involved in the Community Based Waste Management Training in Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Community-Based Solid Waste Management Training Module in the Village. Document: - Community Based Waste Management Training Report for Pangkalan Banteng and Panahan Villages.
	Component 3.4. Village Incentive Modeling with the PAKLIK Scheme; Disaster Risk Management Indicators (Indikator Pengelolaan Risiko Bencana)	1) Facilitate coordination and activities related to prevention and control of forest fires.	Indicator #1: Implementation of coordination and activities related to forest fire prevention and control.	Target: Implementation and coordination of the potential and occurrence of forest fires in the villages of Pangkalan Banteng and Panahan. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to forest fire prevention and control.	Target: Implementation and coordination of the potential and occurrence of forest fires in the villages of Pangkalan Banteng and Panahan. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to forest fire prevention and control.			Target: Implementation and coordination of the potential and occurrence of forest fires in the villages of Pangkalan Banteng and Panahan. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to forest fire prevention and control.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
		2) Facilitation of coordination and activities related to disaster preparedness (prevention activities) and handling of disaster events (responsiveness).	Indicator #1: Implementation of coordination and activities related to disaster preparedness (prevention activities) and handling of disaster events (responsiveness).	Target: Implementation and coordination of potential disasters (prevention activities) and disaster management (responsiveness) in Pangkalan Banteng and Panahan Villages. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to disaster preparedness (prevention activities) and handling of disaster events (responsiveness).	Target: Implementation and coordination of potential disasters (prevention activities) and disaster management (responsiveness) in Pangkalan Banteng and Panahan Villages. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to disaster preparedness (prevention activities) and handling of disaster events (responsiveness).			Target: Implementation and coordination of potential disasters (prevention activities) and disaster management (responsiveness) in Pangkalan Banteng and Panahan Villages. Document: Communication/coordination letters from Pangkalan Banteng Village and Panahan Village to parties related to disaster preparedness (prevention activities) and handling of disaster events (responsiveness).
		3) Capacity building for disaster preparedness (prevention activities) and handling of disaster events (responsiveness).	Indicator #1: Village Cadres/Change Agents and community representatives have knowledge and capacity related to disaster preparedness (prevention activities) and disaster management (responsiveness) for Pangkalan Banteng Village and Panahan Village.	Target: Each of the 10 community representatives (50% of whom were women) were actively involved in training related to disaster preparedness (prevention activities) and disaster management (responsiveness) for Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Disaster Preparedness Training Modules (prevention activities) and Disaster Management (responsive). Document: - Report on Disaster Preparedness Training (prevention activities) and Disaster Management (responsive) for Pangkalan Banteng Village and Panahan Village.		Target: Each of the 10 community representatives (50% of whom were women) were actively involved in training related to disaster preparedness (prevention activities) and disaster management (responsiveness) for Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Disaster Preparedness Training Modules (prevention activities) and Disaster Management (responsive). Document: - Report on Disaster Preparedness Training (prevention activities) and Disaster Management (responsive) for Pangkalan Banteng Village and Panahan Village.		Target: Each of the 10 community representatives (50% of whom were women) were actively involved in training related to disaster preparedness (prevention activities) and disaster management (responsiveness) for Pangkalan Banteng Village and Panahan Village. Total Target: 20 community representatives. Document: - Disaster Preparedness Training Modules (prevention activities) and Disaster Management (responsive). Document: - Report on Disaster Preparedness Training (prevention activities) and Disaster Management (responsive) for Pangkalan Banteng Village and Panahan Village.
	Component 3.5. Village-level PROKLIM facilitation	1) Facilitation Pangkalan Banteng and Panahan Villages to fulfill the requirements as Kampung Iklim; identified the requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages.	Indicator #1: Identified the requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages.	Target: Availability of results of identifying requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages. Document: Document matrix of the identification of requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages.	Target: Availability of results of identifying requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages. Document: Document matrix of the identification of requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages.			Target: Availability of results of identifying requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages. Document: Document matrix of the identification of requirements and how to fulfill the requirements to become a Kampung Iklim for Pangkalan Banteng and Panahan Villages.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
		2) Facilitation and coordination with related institutions to ensure the need to fulfill the criteria as a Kampung Iklim; Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Kampung Iklim.	Indicator #2: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Kampung Iklim.	Indicator #2: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Target: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Document: MoM discussions/meetings/gatherings with related institutions (District Environmental Service, etc.)	Indicator #2: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Target: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Document: MoM discussions/meetings/gatherings with related institutions (District Environmental Service, etc.)			Indicator #2: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Target: Implementation of coordination with related institutions to ensure the need to fulfill the criteria as a Climate Village. Document: MoM discussions/meetings/gatherings with related institutions (District Environmental Service, etc.)
IV	OUTPUT 4. (VILLAGE BUSINESS FACILITATION); FACILITATION OF COMMUNITY INCREASING INCOME/ WELFARE BASED ON SUSTAINABLE NATURAL RESOURCES MANAGEMENT							
	Component 4.1. Village Business Facilitation (from Water Resources Management & Waste Management)	1) Simple Business Plan Training & Preparation; The forest management agency at APL is capable of making and executing a simple business plan.	Indicator #1: The forest management institution in APL is able to make and implement a simple business plan.	Target: 1 Simple Business Plan Document per village, Total: 2 Simple Business Plans Document: - Village Simple Business Plan		Target: 1 Simple Business Plan Document per village, Total: 2 Simple Business Plans Document: - Village Simple Business Plan		Target: 1 Simple Business Plan Document per village, Total: 2 Simple Business Plans Document: - Village Simple Business Plan
		2) Village business capacity building training based on local natural resources management. (Ecotourism and Waste Recycling); Rural business groups that have the capacity to run village businesses based on local natural resource management.	Indicator #2: Rural business groups that have the capacity to run village businesses based on local natural resource management.	Target: 2 village business groups in 2 villages are formed and active. Document: - Ecotourism Training Report (2 Villages) - Waste Management/Recycling Training Reports to increase Village income (2 Villages)		Target: 1 village business group in Pangkalan Banteng Village is formed and active. Documents (Pangkalan Banteng village) - Ecotourism Training Report - Waste Management/Recycling Training Report to increase Village income.	Target: 1 village business group in Panahan Village is formed and active. Documents (Panahan Village) - Ecotourism Training Report - Waste Management/Recycling Training Report to increase Village income.	Target: 2 village business groups in 2 villages (Pangkalan Banteng Village & Panahan Village) are formed and active. Document: - Ecotourism Training Report (2 Villages) - Waste Management/Recycling Training Reports to increase Village income (2 Villages)
		3) Facilitation and assistance for demonstration plot activities; Ecotourism demonstration plots and waste recycling demonstration plots to increase village income.	Indicator #3: Availability and implementation of ecotourism demonstration plots and waste recycling demonstration plots to increase village income.	Target: 2 ecotourism demonstration plots, 2 Waste Management/Recycling demonstration plots to increase Village income in Pangkalan Banteng Village and Panahan Village. Document: - Mentoring report; Development of Ecotourism Business in Pangkalan Banteng Village and Panahan Village. - Mentoring report; Development of Waste Management/Recycling to increase Village income in Pangkalan Banteng Village and Panahan Village.		Target: 1 ecotourism demonstration plot, 1 Waste Management/Recycling demonstration plot to increase Village income in Pangkalan Banteng Village. Document: - Mentoring report; Development of Ecotourism Business in Pangkalan Banteng Village.. - Mentoring report; Development of Waste Management/Recycling to increase Village income in Pangkalan Banteng Village.	Target: 1 ecotourism demonstration plot, 1 Waste Management/Recycling demonstration plot to increase Village income in Panahan Village. Document: - Mentoring report; Development of Ecotourism Business in Panahan Village. - Mentoring report; Development of Waste Management/Recycling to increase the income of Panahan Village.	Target: 2 ecotourism demonstration plots, 2 Waste Management/Recycling demonstration plots to increase Village income in Pangkalan Banteng Village and Panahan Village. Document: - Mentoring report; Development of Ecotourism Business in Pangkalan Banteng Village and Panahan Village. - Mentoring report; Development of Waste Management/Recycling to increase Village income in Pangkalan Banteng Village and Panahan Village.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
	Component 4.2. Follow-up Action Plan:	1) Village Business Development Plan, including a list of recommendations for potential cooperation, potential partners for scale-up of village businesses and maps of village business locations. 2) Advance Simple Business Plan for follow-up on specific commodity/business	Indicator #1: There is a plan and implementation of village business activities, including a list of recommendations for potential collaboration and potential partners for scaling up village businesses and maps of village business locations.	Target: - 1 set of village business planning and implementation documents and recommendations for potential collaboration models and potential partners for 2 village business scale-ups. - 1 set of village maps showing the business locations of 2 villages (SHP & pdf). Document: - Recommendations for Cooperation Potential and potential partners for village business scale-up. - Map/plan of the business location of Pangkalan Banteng Village - Map/plan of the Panahan Village business location			Target: - 1 set of village business planning and implementation documents and recommendations for potential collaboration models and potential partners for 2 village business scale-ups. - 1 set of village maps showing the business locations of 2 villages (SHP & pdf). Document: - Recommendations for Cooperation Potential and potential partners for village business scale-up. - Map/plan of the business location of Pangkalan Banteng Village - Map/plan of the Panahan Village business location	Target: - 1 set of village business planning and implementation documents and recommendations for potential collaboration models and potential partners for 2 village business scale-ups. - 1 set of village maps showing the business locations of 2 villages (SHP & pdf). Document: - Recommendations for Cooperation Potential and potential partners for village business scale-up. - Map/plan of the business location of Pangkalan Banteng Village - Map/plan of the Panahan Village business location
			Indicator #2: Availability of Advanced Business Plan.	Target: 2 documents from 2 villages; Advanced Business Plan. Document: - Advanced business plan for Pangkalan Banteng Village & Panahan Village			Target: 2 documents from 2 villages; Advanced Business Plan. Document: - Advanced business plan for Pangkalan Banteng Village & Panahan Village	Target: 2 documents from 2 villages; Advanced Business Plan. Document: - Advanced business plan for Pangkalan Banteng Village & Panahan Village
V	OUTPUT 5. GENDER EQUALITY AND SOCIAL INCLUSION (CROSS-CUTTING ISSUE)							
	Komponen #1: Present results of the needs assessment and gap analysis for improved livelihood and strategic recommendation from which capacity building and training program will be developed. The analysis and recommendation should address roles of local champion and gender equality.	1) Identification of gaps and needs for capacity building of women's groups, youth groups and disabilities in the village. 2) Identification of relevant training proposals. 3) Carry out priority training for women's groups, youth groups and disabilities according to project targets and issues.	Indicator #1: Availability of information on capacity building needs for women's groups, youth groups and disabilities in 2 villages. Indicator #2: Availability of information on capacity building priorities for women's groups, youth groups and disabilities in 2 villages, according to project issues and objectives.	Target: - Analysis and list of capacity building needs for women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan villages. - Capacity Building Reports for priority issues which involve women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages with a composition of at least 30% of the participants being women. - The presence of women's groups, youth groups and disabilities in implementing activities. Document: - 1 (one) document containing the results of the analysis and the need for capacity building of women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages. Document: - 1 (one) Capacity Building Report document for priority issues which	Target: - Analysis and list of capacity building needs for women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan villages. Document: - 1 (one) document containing the results of the analysis and the need for capacity building of women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages.	Target: - Capacity Building Reports for priority issues which involve women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages with a composition of at least 30% of the participants being women. - The presence of women's groups, youth groups and disabilities in implementing activities. Document: - 1 (one) Capacity Building Report document for priority issues which involves women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages with a composition of at least 30% of participants are women.	"Target: - Analysis and list of capacity building needs for women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan villages. - Capacity Building Reports for priority issues which involve women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages with a composition of at least 30% of the participants being women. - The presence of women's groups, youth groups and disabilities in implementing activities. Document: - 1 (one) document containing the results of the analysis and the need for capacity building of women's groups, youth groups and disabilities in Pangkalan Banteng and Panahan Villages. Document: - 1 (one) Capacity Building Report document for priority issues which	

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
	Komponen #2: Increase the capacity and collaboration of local community organizations (PKK, Karang Taruna, BPD, youth, dissabilities, etc.) with emphasis on women group to support community to minimize changing function of forest ecosystem into other uses particularly in non-state-owned forest area. This includes facilitation to improve livelihood that relies on Natural Resource products.	1) Involvement of all community representatives, including youth and disabled groups. 2) Disaggregated data (data terpilah) becomes results and activity references.	Indicator #1: Involvement of women's groups, youth groups and disabilities in the village.	Target: representation of women's groups, youth groups and disabilities in every activity. Document: - Reports/MoM of activities with attendance lists showing the presence of representatives of women's groups, youth groups and disabilities in implementing activities.	Target: representation of women's groups, youth groups and disabilities in every activity. Document: - Reports/MoM of activities with attendance lists showing the presence of representatives of women's groups, youth groups and disabilities in implementing activities.	Target: representation of women's groups, youth groups and disabilities in every activity. Document: - Reports/MoM of activities with attendance lists showing the presence of representatives of women's groups, youth groups and disabilities in implementing activities.	Target: representation of women's groups, youth groups and disabilities in every activity. Document: - Reports/MoM of activities with attendance lists showing the presence of representatives of women's groups, youth groups and disabilities in implementing activities.	Target: representation of women's groups, youth groups and disabilities in every activity. Document: - Reports/MoM of activities with attendance lists showing the presence of representatives of women's groups, youth groups and disabilities in implementing activities.
VI	OUTPUT 6. LESSON LEARNED & SUSTAINABILITY							
	Komponen #1: Proses dokumentasi fasilitasi dan pendampingan.	1) Documentation of village facilitation and assistance processes 2) The media coverage - news	Indicator #1: Print and audio-visual materials from the village facilitation process; Improving Community Welfare through Forest Protection and sustainable management in Pangkalan Banteng and Panahan Villages; By at least raising 2 (two) special issues, including media coverage.	Target/Document: 1) Printed and audio visual documentation plan document & plan for publication of assisted Village activities. 2) 1 (one) photo book documentation (print and softcopy) of Learning the Facilitation and Assistance Process in Pangkalan Banteng and Panahan Villages. 3) 1 (one) Documentary Video of Learning the Facilitation and Assistance Process in Pangkalan Banteng and Panahan Villages. 4) 6 (six) news on business assistance and facilitation in 2 villages, in at least 2 national mass media for the duration of the activity.	Target/Document: 1) Printed and audio-visual documentation plan documents for the publication of assisted Village activities. 2) 2 (two) news on business assistance and facilitation in 2 villages, in at least 2 national mass media.	Target/Document: 1) 1 (one) draft document photo book documentation (print and softcopy) Learning the Facilitation and Assistance Process in Pangkalan Banteng Village and Panahan Village. 2) 1 (one) draft Documentary Video of Facilitation and Assistance Learning Process in Pangkalan Banteng Village and Panahan Village. 3) 2 (two) news on business assistance and facilitation in 2 villages, in at least 2 national mass media.	Target/Document: 1) 1 (one) final document photo book documentation (print and softcopy) Learning the Facilitation and Assistance Process in Pangkalan Banteng Village and Panahan Village. 2) 1 (one) final Documentary Video of Facilitation and Assistance Learning Process in Pangkalan Banteng Village and Panahan Village. 3) 2 (two) news on business assistance and facilitation in 2 villages, in at least 2 national mass media.	Target/Document: 1) 1 (one) final document photo book documentation (print and softcopy) Learning the Facilitation and Assistance Process in Pangkalan Banteng Village and Panahan Village. 2) 1 (one) final Documentary Video of Facilitation and Assistance Learning Process in Pangkalan Banteng Village and Panahan Village. 3) 6 (six) news on business assistance and facilitation in 2 villages, in at least 2 national mass media.

No	OUTPUT & COMPONENT	KEY ACTIVITIES	INDICATOR	TARGET/EVIDENCES	TARGET (PHASE-1)	TARGET (PHASE-2)	TARGET (PHASE-3)	FINAL TARGET
	Component 6.2. Facilitation on Multistakeholder Collaboration	1) Collaboration Plan/Action between communities, companies, and district governments to support eco-friendly community-based businesses	Indicator #1: MoU document/Joint Action Plan/PKS between village communities, companies and district/sub-district governments to support village businesses based on protecting and sustainable managing the forested areas in APL of Pangkalan Banteng and Panahan villages.	<p>Target: 2 (two) MoU Documents/Joint Action Plan, each from Pangkalan Banteng and Panahan Villages.</p> <p>Document:</p> <ul style="list-style-type: none"> - Report on Facilitation of Stakeholder Collaborative Meetings - MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Pangkalan Banteng Village. - MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Panahan Village. - Documentation Report on joint MoU/Action Plan Process in 2 Villages. 	<p>Target: List of potential private sector / companies that can cooperate with the Village and list of potential village businesses as objects of cooperation.</p> <p>Document:</p> <ul style="list-style-type: none"> - Report on the Facilitation of Meetings related to stakeholder collaboration. 	<p>Target: 2 (two) Draft MoU/Joint Action Plan/PKS Documents from 2 villages.</p> <p>Document:</p> <ul style="list-style-type: none"> - Report on Facilitation of Stakeholder Collaborative Meetings - Draft MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Pangkalan Banteng Village. - Draft MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Panahan Village. - Documentation Report on joint MoU/Action Plan Process in 2 Villages. 	<p>Target: 2 (two) Final MoU/Joint Action Plan/PKS Documents from 2 villages.</p> <p>Document:</p> <ul style="list-style-type: none"> - Report on Facilitation of Stakeholder Collaborative Meetings - Final MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Pangkalan Banteng Village. - Final MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Panahan Village. - Documentation Report on joint MoU/Action Plan Process in 2 Villages. 	<p>Target: 2 (two) Final MoU/Joint Action Plan/PKS Documents from 2 villages.</p> <p>Document:</p> <ul style="list-style-type: none"> - Report on Facilitation of Stakeholder Collaborative Meetings - Final MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Pangkalan Banteng Village. - Final MoU/Joint Action Plan between communities, companies and district government to support village businesses based on the protection and sustainable management of forested areas in Panahan Village. - Documentation Report on joint MoU/Action Plan Process in 2 Villages.