

RE-BID MEETING MINUTES

Agenda of the meeting

1. Opening remarks by the Chairperson
2. Introductions and Registration of all presented
3. Project description (Review of the bidding document)
4. Response to bidders' Questions and request for clarifications
5. A.O.B. & closure

ITB No.& Project Name: ITB-164/17 – Emergency Renovation of Al Athab Hospital Access Road-Stage II, Ninwa Governorate		Date of Pre-bid Meeting	May 23, 2017
Location of Pre-Bid Meeting: Mosul-Baghdad main road; Coordinate: 38SLF2912			
Date/Time		Name(s) and job title of UNDP Rep.	
Start	End		
11:00 AM	1:00 PM	Sherzad Qadir Hakkari	Consultant Civil Engineer

QUESTIONS AND ANSWERS

Item No:	BIDDER QUESTIONS ASKED	UNDP RESPONSES GIVEN
General Note	How the contractors will start the project	The contractor should plan to works on one side of the road (from Hospital to Mosul) and once completed, then the works on the other side of the road can start. (from Mosul to Hospital)

RECORD OF ATTENDENCE

Names of companies attended	Rep. name	Mobile	Email	Signature
Sakar Alfahel	Mohammad Sulaiman	07701747165 07701717770	civildesi@yahoo.com	See Attached file
Taka Baghdad	Khalifa Nustafa	07806673174 Eng. Ali	rafad5000@yahoo.com	See Attached file
Bria	Zana Aziz	7504466695	bria.company@gmail.com	See Attached file
Manafith al Iimaar	Dawood Ali	7701781549	nasss11@yahoo.com	See Attached file

Certification of Minutes as a true record of the proceedings of the meeting/site visit:

Prepared by:

Signature:  Name: Sherzad Qadir Hakkari Position: Consultant Civil Engineer

Date: May 23, 2017

Record of Pre-Bid Meeting/site visit to be posted on the websites.

Points to be taken into consideration by bidders:

- 1- Contractor to perform all required field tests as per specifications, all tests shall be carried out by approved and authorized laboratory (contractor to perform and carry out the required tests for each holes or excavated area) at No additional cost.
- 2- The contractor should plan to works on one side of the road (from Hospital to Mosul) and once completed, then the works on the other side of the road can start. (from Mosul to Hospital)