



Empowered lives.
Resilient nations.

ANNEX II: TERMS OF REFERENCE

PROPOSED WORK SCHEDULE

First round production.

1. Sustainable Land Management (SLM) project,
Scope: Serejeka area, Maekel region/Zoba
2. Youth Employment and Skills Development project,
Scope: 5 regions- Maekel, Debub, Anseba, Gash Barka, Northern Red Sea.
3. Climate Change Adaptation Programme in water and agriculture in Anseba region, Eritrea,
Scope: Anseba Region
4. Capacity Building Project for the Ministry of Finance.
Scope: Asmara city

Consultancy start Date: 1st September.

Tentative Schedule for field work

	Name of the Project	Duration	Location
1.	Capacity Building Project for the Ministry of Finance.	2 days	Asmara
2.	Sustainable Land Management (SLM) project	3 days	Serejeka, outskirts of Asmara (Maekel)
3.	Youth Employment and Skills Development project.	2 days	Asmara (Maekel) – NUEYS, project sites.
4.	Climate Change Adaptation Programme in water and agriculture in Anseba region, Eritrea.	3 days	Keren (Gebdi Village) Habero (Fiza village)
5.	Youth Employment and Skills Development project.	2 days	Anseba – Keren/Hamelmallo
6.	Youth Employment and Skills Development project.	2 days	Gash Barka
7.	Youth Employment and Skills Development project,	2 days	Debub
8.	Youth Employment and Skills Development project,	3 days	Northern Red Sea

Contract details: The contract is issued on retainer basis.