



Empowered lives.  
Resilient nations.

Jakarta, 22 October 2018

**Amendment-1 to RFP**  
**RFP/UNDP/EU-BIOFIN/53968/027/2018**  
**Provision of Leveraging Climate Finance for Gender Equality and Poverty Reduction**

Refer to Description of Requirement:

Expected duration of work	14 months
Latest completion date	December 2019

And Annex 4 – Terms of Reference (TOR)

**D. Duration of the Work**

The assignment will cover for approximately 14 months, from November 2018 to December 2019.

The timetable has considered lead time needed by the Deputy Director of Climate Fiscal Policy of Min of Finance; Assistant Deputy Gender on Infrastructure and Environmental MoWE & CP, SDF Phase 2 National Project Manager of UNDP Indonesia; and Climate Finance Specialist of UNDP BRH to review outputs, provide feedback and certify on the outputs/workdone. Delay on the completion of the work might affect total budget approved unless it is due to reasons beyond the selected organization's control.

**Amended to:**

Expected duration of work	18 months
Latest completion date	April 2020

And

**D. Duration of the Work**

The assignment will cover for approximately 18 months, from November 2018 to April 2020.