

Amendment No.1

To: Bidders

From: UNDP Syria

<u>Subject</u>: Supply and Install Road Blocker

Reference: UNDP-SYR-ITB-013-20

Date: 04- Feb-2020

The delivery period of the requested RFQ has been extended to be 45 days instead of 30 days.

All other terms and conditions remain unchanged