

**Amendment № 01**  
**TO REQUEST FOR PROPOSAL**

Date:	<b>24<sup>th</sup> of June 2021</b>
Regarding:	<b>RFP/011/21 tender for development of the Electronic Apostille information system</b>

This Amendment is submitted to RFP/011/21 announced on 11<sup>th</sup> of June 2021 for development of the Electronic Apostille information system.

Changes are as follows:

All relevant provisions of the RFP concerning the duration of outputs "Expected duration of work" and completion of dates "Latest completion date" should be read in the following edition:

Expected duration of work	No.	Outputs	Deadline
	1.	Development of the E-App information system and its adoption by the project	120 days from the date of signing the contract
	2.	E-register development and project acceptance	120 days from the date of signing the contract
	3.	Provision of reports on the work done and source codes, documentation and acceptance by the project	30 days from the date of acceptance of the E-App and E-register
	4.	Conducting trainings for the customer's employees	30 days from the date of acceptance of the E-App and E-register
	5.	Information system technical support	365 days from the date of adoption of the information system

<b>Latest completion date</b>	<p>For provision of Outputs 1-2: 120 calendar days from the date of signing the contract by both parties.</p> <p>For provision of Outputs 3-4: 30 calendar days from the date of acceptance of the E-App and E-register.</p> <p>For provision of Outputs 5 (Technical support): 365 days from the date of adoption of the information system</p>
-------------------------------	--

All Amendments to the RFP/011/21 are an integral part of it, and all participants must comply with the requirements stipulated by such additions. Any deviation from the claims made by amendments to this RFP may result in consideration of the proposal as not meeting the requirements and withdrawing from further evaluation.

All other terms and conditions of the RFP/011/21 remain unchanged.