

PLANNING WORK

| N° | Activity | WEEK 1 | WEEK 2 | WEEK 3 | WEEK 4 | WEEK 5 | WEEK 6 | WEEK 7 |
|----|---|--------|--------|--------|--------|--------|--------|--------|
| 1 | Work Crack on the walls | | | | | | | |
| 2 | Works Application of a coating. | | | | | | | |
| 3 | Works 2 coats of matt paint based on acrylic and vinyl layers | | | | | | | |
| 4 | Toilet & plumbing works including all | | | | | | | |
| 5 | False ceiling work. | | | | | | | |
| 6 | Roofing work (galvanized sheet) | | | | | | | |
| 7 | WOODEN AND ALUMINUM JOINERY | | | | | | | |
| 8 | PLOMBERIE SANITAIRE ET EVACUATION | | | | | | | |
| 9 | ELECTRICITY | | | | | | | |