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Section 1: Letter of Invitation
Khartoum, Sudan
February 21, 2017

Reference: Construction of Vocational Training Centre in Central Darfur
{Procurement Process: Fast Track]
Dear Sir or Madam,

The United Nations Development Programme (UNDP) hereby invites you to submit a Bid to this
Invitation to Bid (ITB) for the above-referenced subject.

This ITB includes the following documents:
Section 1 - This Letter of Invitation;
Section 2 - Instructions to Bidders (including Data Sheet});
Section 3 - Schedule of Requirements, Technical Specifications, Price Schedule Form;
Section 4 - Bid Submission Form;
Section 5 - Documents Establishing the Eligibility and Qualifications of the Bidder;
Section 6 - Technical Bid Form;
Section 7 - Form for Bid Security;
Section 8 - Form for Advanced Payment Guarantes;
Section 9 - Form for Performance Security;
Section 10- Company's Capacity;
Section 11 - Contract to be signed, including General Terms and Conditions;
Section 12 — Technical Drawings

Your offer, comprising of a Technical Bid and Price Schedule, in a single [one] sealed envelope,
should be submitted in accordance with Section 2.

If you have received this ITB through a direct invitation by UNDP, transferring this invitation to
another firm requires notifying UNDP accordingly.

Should you require any clarification, kindly communicate with the contact person identified in the
attached Data Sheet as the focal point for queries on this ITB using email address provided for queries.

UNDP looks forward to receiving your Bid and thanks you in advance for your interest in UNDP
procurement opportunities.

=

/o
Yours sincerely,

e
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Section 2: Instruction to Bidders

Definitions

a)

g)

h)

m)

o)

“Bid” vefers to the Bidder's response to the Invitation to Bid, including the Bid Submission Form,
Technical Bid and Price Schedule and all other documentation attached thereto as required by
the ITB.

“Bidder” refers to any legal entity that may submit, or has submitted, a Bid for the supply of
goods and provision of related services requested by UNDP.

“Contract” refers to the legal instrument that will be signed by and between the UNDP and the
successful Bidder, all the attached documents thereto, including the General Terms and
Conditions {GTC) and the Appendices.

“Country” refers to the country indicated in the Data Sheet.

“Data Sheet” refers to such part of the Instructions to Bidders used to reflect conditions of the
tendering process that are specific for the requirements of the ITB.

“Day” refers to calendar day.

“Goods” refer to any tangible product, commodity, article, material, wares, equipment, assets
or merchandise that UNDP requires under this [TB.

“Government” refers to the Government of the country where the goods and related services
provided/rendered specified under the Contract will be delivered or undertaken.

"mstructions to Bidders” refers to the complete set of documents which provides Bidders with
all information needed and procedures to be followed in the course of preparing their Bid

“ITB” refers to the Invitation to Bid consisting of instructions and references prepared by UNDP
for purposes of selecting the best supplier or service provider to fulfil the requirement
indicated in the Schedule of Requirements and Technical Specifications.

"t Of” (Section 1 of the ITB) refers to the Letter of Invitation sent by UNDP to Bidders.

“Material Deviation” refers to any contents or characteristics of the bid that is significantly
different from an essential aspect or requirement of the ITB, and (i) substantially alters the
scope and quality of the requirements; {ii) limits the rights of UNDP and/or the obligations of
the offeror; and (iii) adversely impacts the fairness and principles of the procurement process,
such as those that compromise the competitive position of other Offerors.

“Schedule of Requirements and Technical Specifications” refers to the documentincluded in this

ITB as Section 3 which lists the goods required by UNDP, their specifications, the related
services, activities, tasks to be performed, and other information pertinent to UNDP’s receipt
and acceptance of the goods.

“Services” refers to the entire scope of tasks related or ancillary to the completion or delivery of
the goods required by UNDP under the ITB.

“Supplemental Information to the ITB” refers to a written communication issued by UNDP to
prospective Bidders containing clarifications, responses to queries received from prospective
Bidders, or changes to be made in the ITB, at any time after the release of the [TB but before
the deadline for the submission of Bid.

A. GENERAL

1.

ITB/DDR/17/01

UNDP hereby solicits Bids as a response to this Invitation to Bid (ITB). Bidders must strictly
adhere to all the requirements of this [TB. No changes, substitut}@ns or other alterations to
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the rules and provisions stipulated in this ITB may be made or assumed unless it is instructed
or approved in writing by UNDP in the form of Supplemental Information to the ITB.

2. Submission of a Bid shall be deemed as an acknowledgement by the Bidder that all obligations
stipulated by this ITB will be met and, unless specified otherwise, the Bidder has read,
understood and agreed to all the instructions in this ITB.

3. Any Bid submitted will be regarded as an offer by the Bidder and does not constitute or imply
the acceptance of any Bid by UNDP. UNDP is under no obligation to award a contract to any
Bidder as a result of this ITB.

4. UNDP implements a policy of zero tolerance on proscribed practices, including fraud,
corruption, collusion, unethical practices, and obstruction. UNDP is committed to preventing,
identifying and addressing all acts of fraud and corrupt practices against UNDP as well as third
parties involved in UNDP activities. (See
http://www.undp.org/about/transparencydocs/UNDP_Anti Fraud Policy English FINAL ju
ne 2011.pdf and
htto://www.undp.ora/content/undp/en/home/operations/procurement/procurement prot
est/ for full description of the policies}

5. In responding to this ITB, UNDP requires all Bidders to conduct themselves in a professional,
objective and impartial manner, and they must at all times hold UNDP's interests paramount.
Bidders must strictly avoid conflicts with other assignments or their own interests, and act
without consideration for future work. All Bidders found to have a conflict of interest shall be
disqualified. Without limitation on the generality of the above, Bidders, and any of their
affiliates, shall be considered to have a conflict of interest with one or more parties in this
solicitation process, if they:

5.1 Are, or have been associated in the past, with a firm or any of its affiliates which
have been engaged UNDP to provide services for the preparation of the
design, Schedule of Requirements and Technical Specifications, cost
analysis/estimation, and other documents to be used for the procurement of
the goods and related services in this selection process;

5.2 Were involved in the preparation and/or design of the programme/project
related to the goods and related services requested under this ITB; or

5.3 Are found to be in conflict for any other reason, as may be established by, or at
the discretion of, UNDP.

In the event of any uncertainty in the interpretation of what is potentially a conflict of interest,
Bidders must disclose the condition to UNDP and seek UNDP’s confirmation on whether or
not such conflict exists.

6. Similarly, the following must be disclosed in the Bid:

6.1 Bidders who are owners, part-owners, officers, directors, controlling shareholders, or key
personnel who are family of UNDP staff involved in the procurement functions and/or the
Government of the country or any Implementing Partner receiving the goods and related
services under this [TB; and

6.4 Others that could potentially lead to actual or perceived conflict of interest, collusion or
unfair competition practices.

Failure of such disclosure may result in the rejection of the Bid.

7. The eligibility of Bidders that are wholly or partly owned by the Government shall be subject
to UNDP’s further evaluation and review of various factors such as being registered as an
independent entity, the extent of Government ownership/share, receipt of subsidies,
mandate, access to information in relation to this ITB, and others that may lead to undue
advantage against other Bidders, and the eventual rejection ofithe Bid.

H
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8. All Bidders must adhere to the UNDP Supb!ier Code of Conduct, which may be found at this
link: htto://web.na.undp.ora/procurement/undp-supplier-code-of-conduct.pdf

B. CONTENTS OF BiD

9, Sections of Bid
Bidders are required to complete, sign and submit the following documents:

9,1 Bid Submission Cover Letter Form (see ITB Section 4);

9.2 Documents Establishing the Eligibility and Qualifications of the Bidder (see ITB Section
5);

9.3 Technical Bid {see prescribed form in ITB Section 6);

9.4 Price Schedule (see prescribed form in ITB Section 7);

9.5 Bid Security, if applicable (if required and as stated in the DS nos. 9-11, see prescribed
Formin [TB Section 8);

9.6 Any attachments and/or appendices to the Bid (including all those specified under the
Data Sheet)

10. Clarification of Bid

10.1  Bidders may request clarification of any of the ITB documents no later than the
number of days indicated in the Data Sheet (DS no. 16) prior to the Bid submission
date. Any request for clarification must be sent in writing via courier or through
electronic means to the UNDP address indicated in the Data Sheet (DS no. 17). UNDP
will respond in writing, transmitted by electronic means and will transmit copies of
the response (including an explanation of the query but without identifying the
source of inquiry) to all Bidders who have provided confirmation of their intention to
submit a Bid.

10.2  UNDP shall endeavor to provide such responses to clarifications in an expeditious
manner, but any delay in such response shall not cause an obligation on the part of
UNDP to extend the submission date of the Bid, unless UNDP deems that such an
extension is justified and necessary.

11. Amendment of Bid
11,1 Atany time prior to the deadline for submission of Bid, UNDP may for any reason, such
as in response to a clarification requested by a Bidder, modify the ITB in the form of a
Supplemental Information to the ITB. All prospective Bidders will be notified in
writing of all changes/amendments and additional instructions through
Supplemental Information to the ITB and through the method specified in the Data
Sheet (DS No. 18).

112 In order to afford prospective Bidders reasonable time to consider the amendments
in preparing their Bid, UNDP may, at its discretion, extend the deadline for submission
of Bid, if the nature of the amendment to the ITB justifies such an extension,

C. PREPARATION OF BID

12, Cost
The Bidder shall bear any and all costs related to the preparation and/or submission of the Bid,
regardless of whether its Bid was selected or not. UNDP shall in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the procurement process.

13. Language
The Bid, as well as any and all related correspondence exchanged by the Bidder and UNDP,
shall be written in the language {s) specified in the Data Sheet (DS No. 4). Any printed
literature furnished by the Bidder written in a language other than the language indicated in
the Data Sheet, must be accompanied by a translatic?’r}l in the preferred language indicated in

gt
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the Data Sheet. For purposes of interpretation of the Bid, and in the event of discrepancy or
inconsistency in meaning, the version translated into the preferred language shall govern.
Upon conclusion of a contract, the language of the contract shall govern the relationship
between the contractor and UNDP.

14. Bid Submission Form
The Bidder shall submit the Bid Submission Form using the form provided in Section 4 of this
ITB.

15. Technical Bid Format and Content
Unless otherwise stated in the Data Sheet (DS no. 28), the Bidder shall structure the Technical
Bid as follows:

15.1 Expertise of Firm/Organization - this section should provide details regarding
management structure of the organization, organizational capability/resources, and
experience of organization/firm, the list of projects/contracts (both completed and on-
going, both domestic and international) which are related or similar in nature to the
requirements of the ITB, manufacturing capacity of plant if Bidder is a manufacturer,
authorization from the manufacturer of the goods if Bidder is not a manufacturer, and
proof of financial stability and adequacy of resources to complete the delivery of goods
and provision of related services required by the ITB (see ITB Clause 18 and DS No. 26 for
further details). The same shall apply to any other entity participating in the [TB as a
Joint Venture or Consortium.

15.2 Technical Specifications and Implementation Plan - this section should demonstrate
the Bidder's response to the Schedule of Requirements and Technical Spedifications by
identifying the specific components proposed; how each of the requirements shall be
met point by point; providing a detailed specification and description of the goods
required, plans and drawings where needed; the essential performance characteristics,
identifying the works/portions of the work that will be subcontracted; a list of the major
subcontractors, and demonstrating how the bid meets or exceeds the requirements,
while ensuring appropriateness of the bid to the local conditions and the rest of the
project operating environment during the entire life of the goods provided. Details of
technical bid must be laid out and supported by an Implementation Timetable,
including Transportation and Delivery Schedule where needed, that is within the
duration of the contract as specified in the Data Sheet (DS noS, 29 and 30).

Bidders must be fully aware that the goods and related services that UNDP require may
be transferred, immediately or eventually, by UNDP to the Government partners, or fo
an entity nominated by the latter, in accordance with UNDP’s policies and procedures.
All bidders are therefore required to submit the following in their bids.

a) A statement of whether any import or export licences are required in respect of
the goods to be purchased or services to be rendered, including any restrictions
in the country of origin, use or dual use nature of the goods or services, including
any disposition to end users;

b) Confirmation that the Bidder has obtained license of this nature in the past, and
have an expectation of obtaining all the necessary licenses, should their bid be
rendered the most responsive; and

¢) Complete documentation, information and declaration of any goods dlassified or
may be classified as “Dangerous Goods”.

153 Management Structure and Key Personnel - This section should include the
comprehensive curriculum vitae (CVs) of key personnel that will be assigned to support
the implementation of the technical bid, clearly defining their roles and responsibilities.
CVs should establish competence and demonstrate qualifications in areas relevant to
the requirements of this ITB.

In complying with this section, the Bidder assyres and confirms to UNDP that the
i/
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personnel being nominated are available to fulfil the demands of the Contract during
its stated full term. If any of the key personnel later becomes unavailable, except for
unavoidable reasons such as death or medical incapacity, among other possibilities,
UNDP reserves the right to render the Bid non-responsive. Any deliberate substitution
of personnel arising from unavoidable reasons, including delay in the implementation
of the project of programme through no fault of the Bidder, shall be made only with
UNDP’s acceptance of the justification for substitution, and UNDP’s approval of the
qualification of the replacement who shall be either of equal or superior credentials as
the one being replaced.

154 Where the Data Sheet requires the submission of the Bid Security, the Bid Security shall
be included along with the Technical Bid. The Bid Security may be forfeited by UNDP,
and reject the Bid, in the event of any or any combination of the following conditions:

a) If the Bidder withdraws its offer during the period of the Bid Validity specified in
the Data Sheet (DS no. 11, or;

b) If the Bid Security amount is found to be less than what is required by UNDP as
indicated in the Data Sheet (DS no. 9}, or;

c) Inthe case the successful Bidder fails:

i.  tosign the Contract after UNDP has awarded it;
ii.  tocomply with UNDP's variation of requirement, as per [TB Clause 35; or
iii.  tofurnish Performance Security, insurances, or other documents that UNDP
may require as a condition to rendering effective the contract that may be
awarded to the Bidder.

16. Price Schedule
The Price Schedule shall be prepared using the attached standard form (Section 7). 1t shali list
all major cost components associated with the goods and related services, and the detailed
breakdown of such costs. All goods and services described in the Technical Bid must be priced
separately on a one-to-one correspondence. Any output and activities described in the
Technical Bid but not priced in the Price Schedule, shall be assumed to be included in the
prices of the items or activities, as well as in the final total price of the bid.

17. Currencies

All prices shall be quoted in the currency indicated in the Data Sheet (DS no. 15}. However,
where Bids are quoted in different currencies, for the purposes of comparison of all Bid:

17.1 UNDP will convert the currency quoted in the Bid into the UNDP preferred currency, in
accordance with the prevailing UN operational rate of exchange on the last day of
submission of Bid; and

17.2 In the event that the Bid found to be the most responsive to the ITB requirement is
quoted in another currency different from the preferred currency as per Data Sheet (DS
no. 15), then UNDP shall reserve the right to award the contract in the currency of
UNDP's preference, using the conversion method specified above.

18. Documents Establishing the Eligibility and Qualifications of the Bidder
18.1 The Bidder shall furnish documentary evidence of its status as an eligible and qualified
vendor, using the forms provided under Section 5, Bidder Information Forms. In order
to award a contract to a Bidder, its qualifications must be documented to UNDP’s
satisfactions. These include, but are not limited to the following:

a) That, in the case of a Bidder offering to supply goods under the Contract which the
Bidder did not manufacture or otherwise produce, the Bidder has been duly
authorized by the goods’ manufacturer or producer to supply the goods in the
country of final destination;

b) That the Bidder has the financial, technical, and production capability necessary to
perform the Contract; and
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¢) That, to the best of the Bidder's knowledge, it is not included in the UN 1267 List or
the UN Ineligibility List, nor in any and all of UNDP’s list of suspended and removed
vendors.

18.2 Bids submitted by two (2) or more Bidders shall ali be rejected by UNDP if they are found
to have any of the following:

a) they have at least one controlling partner, director or shareholder in common; or

b) any one of them receive or have received any direct or indirect subsidy from the
othert/s; or

¢) they have the same legal representative for purposes of this ITB; or

d) they have a relationship with each other, directly or through common third parties,
that puts them in a position to have access to information about, or influence on the
Bid of, another Bidder regarding this ITB process;

e) they are subcontractors to each other’s bid, or a subcontractor to one bid also
submits another Bid under its name as lead Bidder; or

f} an expert proposed to be in the bid of one Bidder participates in more than one Bid
received for this ITB process. This condition does not apply to subcontractors being
included in more than one Bid.

19. Joint Venture, Consortium or Association

If the Bidder is a group of legal entities that will form or have formed a joint venture,
consortium or association at the time of the submission of the Bid, they shall confirm in their
Bid that : (i} they have designated one party to act as a lead entity, duly vested with authority
to legally bind the members of the joint venture jointly and severally, and this shall be duly
evidenced by a duly notarized Agreement among the legal entities, which shall be submitted
along with the Bid; and (ii) if they are awarded the contract, the contract shall be entered into,
by and between UNDP and the designated lead entity, who shall be acting for and on behalf
of all entities that comprise the joint venture.

After the bid has been submitted to UNDP, the lead entity identified to represent the joint
venture shall not be altered without the prior written consent of UNDP. Furthermore, neither
the lead entity nor the member entities of the joint venture can:

a) Submit another Bid, either in its own capacity; hor
b) As alead entity or amember entity for another joint venture submitting another Bid.

The description of the organization of the joint venture/consortium/association must clearly
define the expected role of each of the entity in the joint venture in delivering the
requirements of the ITB, both in the bid and in the Joint Venture Agreement. All entities that
comprise the joint venture shall be subject to the eligibility and qualification assessment by
UNDP,

Where a joint venture is presenting its track record and experience in a similar undertaking as
those required in the ITB, it should present such information in the following manner:

a} Those that were undertaken together by the joint venture; and
b) Those that were undertaken by the individua! entities of the joint venture expected to
be involved in the performance of the services defined in the ITB.

Previous contracts completed by individual experts working privately but who are
permanently or were temporarily associated with any of the member firms cannot be claimed
as the experience of the joint venture or those of its members, but should only be claimed by
the individual experts themselves in their presentation of their individual credentials.

If the Bid of a joint venture is determined by UNDP as the most responsive Bid that offers the
best value for money, UNDP shall award the contract to the joint venture, in the name of its
designated lead entity, who shall sign the contract for and on behalf of all the member entities.

i
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20. Alternative Bid
Unless otherwise specified in the Data Sheet (DS nos. 5 and 6), alternative bid shall not be
considered. Where the conditions for its acceptance are met, or justifications are clearly
established, UNDP reserves the right to award a contract based on an alternative bid.

21. Validity Period
21.1 Bid shall remain valid for the period specified in the Data Sheet (DS no. 8}, commencing
on the submission deadline date also indicated in the Data Sheet (DS no. 21). A Bid
valid for a shorter period shall be immediately rejected by UNDP and rendered non-
responsive,

21.2 In exceptional circumstances, prior to the expiration of the Bid validity period, UNDP
may request Bidders to extend the period of validity of their Bid. The request and the
responses shall be made in writing, and shall be considered integral to the Bid.

22, Bidder’s Conference

When appropriate, a Bidder's conference will be conducted at the date, time and location
specified in the Data Sheet (DS no. 7). All Bidders are encouraged to attend. Non-attendance,
however, shall not result in disqualification of an interested Bidder. Minutes of the Bidder’s
conference will be either posted on the UNDP website, or disseminated to the individual firms
who have registered or expressed interest with the contract, whether or not they attended
the conference. No verbal statement made during the conference shall modify the terms and
conditions of the ITB unless such statement is specifically written in the Minutes of the
Conference, or issued/posted as an amendment in the form of a Supplemental Information to
the ITB.

D. SUBMISSION AND OPENING OF BID

23. Submission
23.1 The Technical Bid and the Price Schedule must be submitted together and sealed
together in one and the same envelope, delivered either personally, by courier, or by
electronic method of transmission. If submission will not be done by electronic means,
the Technical Bid and Price Schedule must be sealed together in an envelope whose
external side must:

a) Bear the name of the Bidder;

b) Be addressed to UNDP as specified in the Data Sheet (DS no.20); and

¢) Bear awarning not to open before the time and date for Bid opening as specified
in the Data Sheet (DS no. 24).

If the envelope is not sealed nor labeled as required, the Bidder shall assume the
responsibility for the misplacement or premature opening of Bid due to improper
sealing and labeling by the Bidder.

23.2 Bidders must submit their Bid in the manner specified in the Data Sheet {DS nos. 22 and
23). When the Bid is expected to be in transit for more than 24 hours, the Bidder must
ensure that sufficient lead time has been provided in order to comply with UNDP's
deadline for submission. UNDP shall indicate for its record that the official date and time
of receiving the Bid is the actual date and time when the said Bid has physically arrived
at the UNDP premises indicated in the Data Sheet (DS no. 20).

23.3 Bidders submitting Bid by mail or by hand shall enclose the original and each copy of
the Bid, in separate sealed envelopes, duly marking each of the envelopes as “Original
Bid” and the others as “Copy of Bid”. The two envelopes, consisting of original and
copies, shall then be sealed in an outer envelope. The number of copies required shall
be as specified in the Data Sheet (DS no. 19). In the event of any discrepancy between
the contents of the “Original Bid” and the “Copy of Bid", the contents of the original shall
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govern. The original version of the Bid shall be signed or initialed by the Bidder or
person(s) duly authorized to commit the Bidder on every page. The authorization shall
be communicated through a document evidencing such authorization issued by the
highest official of the firm, or a Power of Attorney, accompanying the Bid.

23.4 Bidders must be aware that the mere act of submission of a Bid, in and of itself, implies
that the Bidder accepts the General Contract Terms and Conditions of UNDP as attached
hereto as Section 11,

24, Deadline for Submission of Bid and Late Bids
Bid must be received by UNDP at the address and no later than the date and time specified in
the Data Sheet (DS no. 20and 21},

UNDP shall not consider any Bid that arrives after the deadline for submission of Bid. Any Bid
received by UNDP after the deadline for submission of Bid shall be declared late, rejected, and
returned unopened to the Bidder.

25, Withdrawal, Substitution, and Modification of Bid

25.1 Bidders are expected to have sole responsibility for taking steps to carefully examine
in detail the full consistency of its Bid to the requirements of the ITB, keeping in mind
that material deficiencies in providing information requested by UNDP, or lack clarity
in the description of goods and related services to be provided, may result in the
rejection of the Bid. The Bidder shall assume any responsibility regarding erroneous
interpretations or conclusions made by the Bidder in the course of understanding the
ITB out of the set of information furnished by UNDP.

252 A Bidder may withdraw, substitute or modify its Bid after it has been submitted by
sending a written notice in accordance with ITB Clause 23, duly signed by an
authorized representative, and shall include a copy of the authorization (or a Power of
Attorney). The corresponding substitution or modification of the Bid must accompany
the respective written notice. All notices must be received by UNDP prior to the
deadline for submission and submitted in accordance with [TB Clause 23 (except that
withdrawal notices do not require copies). The respective envelopes shall be clearly
marked “WITHDRAWAL,” "SUBSTITUTION,” or MODIFICATION",

253  Bid requested to be withdrawn shall be returned unopened to the Bidders.

254 No Bid may be withdrawn, substituted, or modified in the interval between the
deadline for submission of Bid and the expiration of the period of Bid validity specified
by the Bidder on the Bid Submission Form or any extension thereof.

26. Bid Opening
UNDP will open the Bid in the presence of an ad-hoc committee formed by UNDP of at least
two (2) members. If electronic submission is permitted, any specific electronic Bid opening
procedures shall be as specified in the Data Sheet (DS no. 23).

The Bidders' names, modifications, withdrawals, the condition of the envelope labels/seals,
the number of folders/files and all other such other details as UNDP may consider
approptiate, will be announced at the opening. No Bid shall be rejected at the opening stage,
except for late submission, for which the Bid shall be returned unopened to the Bidder.

27. Confidentiality
Information relating to the examination, evaluation, and comparison of Bid, and the
recommendation of contract award, shall not be disclosed to Bidders or any other persons
not officially concerned with such process, even after publication of the contract award.

Any effort by a Bidder to influence UNDP in the examination, evaluation and comparison of
the Bid or contract award decisions may, at UNDP’s decision, result in the rejection of its Bid.

21
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In the event that a Bidder is unsuccessful, the Bidder may seek a meeting with UNDP for a
debriefing. The purpose of the debriefing is discussing the strengths and weaknesses of the
Bidder's submission, in order to assist the Bidder in improving the bid presented to UNDP.
The content of other bid and how they compare to the Bidder's submission shall not be
discussed.

E. EVALUATION OF BID

28. Preliminary Examination of Bid
UNDP shall examine the Bid to determine whether they are complete with respect to
minimum documentary requirements, whether the documents have been properly signed,
whether or not the Bidder is in the UN Security Council 1267/1989 Committee's list of terrorists
and terrorist financiers, and in UNDP's list of suspended and removed vendors, and whether
the Bid are generally in order, among other indicators that may be used at this stage. UNDP
may reject any Bid at this stage.

29, Evaluation of Bid
29.1 UNDP shall examine the Bid to confirm that all terms and conditions under the UNDP
General Terms and Conditions and Special Conditions have been accepted by the Bidder
without any deviation or reservation.

29,2 The evaluation team shall review and evaluate the Bids on the basis of their responsiveness
to the Schedule of Requirements and Technical Specifications and other documentation
provided, applying the procedure indicated in the Data Sheet (DS No. 25), Absolutely no
changes may be made by UNDP in the criteria after all Bids have been received.

29.1 UNDP reserves the right to undertake a post-qualification exercise, aimed at determining,
to its satisfaction the validity of the information provided by the Bidder. Such post-
qualification shall be fully documented and, among those that may be listed in the Data
Sheet (DS No.33), may include, but need not be limited to, all or any combination of the
following:

a) Verification of accuracy, correctness and authenticity of the information provided by
the bidder on the legal, technical and financial documents submitted;

b) Validation of extent of compliance to the 1TB requirements and evaluation criteria
based on what has so far been found by the evaluation team;

d Inquiry and reference checking with Government entities with jurisdiction on the
bidder, or any other entity that may have done business with the bidder;

d) Inquiry and reference checking with other previous clients on the quality of
performance on on-going or previous contracts completed;

e) Physical inspection of the bidder's plant, factory, branches or other places where
husiness transpires, with or without notice to the bidder;

f) Testing and sampling of completed goods similar to the requirements of UNDP, where
available; and

g) Other means that UNDP may deem appropriate, at any stage within the selection
process, prior to awarding the contract.

30, Clarification of Bid
To assist in the examination, evaluation and comparison of bids, UNDP may, at its discretion,
ask any Bidder to darify its Bid.

UNDP’s request for clarification and the Bidder’s response shall be in writing. Notwithstanding
the written communication, no change in the prices or substance of the Bid shall be sought,
offered, or permitted, except to provide clarification, and confirm the correction of any
arithmetic errors discovered by UNDP in the eva}iuation of the Bid, in accordance with ITB
Clause 35. f

F
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Any unsolicited dlarification submitted by a Bidder in respect to its Bid, which isnot a response
to a request by UNDP, shall not be considered during the review and evaluation of the Bid.

31. Responsiveness of Bid
UNDP’s determination of a Bid's responsiveness will be based on the contents of the Bid itself.

A substantially responsive Bid is one that conforms to all the terms, conditions, and
specifications of the ITB without material deviation, reservation, or omission.

if a Bid is not substantially responsive, it shall be rejected by UNDP and may not subsequently
be made responsive by the Bidder by correction of the material deviation, reservation, or
omission.

32. Nonconformities, Reparable Errors and Omissions
32.3 Provided that a Bid is substantially responsive, UNDP may waive any non-conformities or
omissions in the Bid that, in the opinion of UNDP, do not constitute a material deviation.

32.4 Provided that a Bid is substantially responsive, UNDP may request the Bidder to submit
the necessary information or documentation, within a reasonable period of time, to rectify
nonmaterial nonconformities or omissions in the Bid related to documentation
requirements. Such omission shall not be related to any aspect of the price of the Bid.
Failure of the Bidder to comply with the request may result in the rejection of its Bid.

32.5 Provided that the Bid is substantially responsive, UNDP shall correct arithmetical errors as
follows:

a) If there is a discrepancy between the unit price and the line item total that
is obtained by multiplying the unit price by the quantity, the unit price shall
prevail and the line item total shall be corrected, unless in the opinion of
UNDP there is an obvious misplacement of the decimal point in the unit
price, in which case the line item total as quoted shall govern and the unit
price shall be corrected;

b) If there is an error in a total corresponding to the addition or subtraction of
subtotals, the subtotals shall prevail and the total shall be corrected; and

¢) If there is a discrepancy between words and figures, the amount in words
shall prevail, unless the amount expressed in words is related to an
arithmetic error, in which case the amount in figures shall prevail subject to
the above,

d) If any item is not priced then the price shall be deemed as zero and if the
bidder refused then his bid shall be rejected.

32.61f the Bidder does not accept the correction of errors made by UNDP, its Bid shall be
rejected.

F. AWARD OF CONTRACT
33. Right to Accept, Reject, or Render Non-Responsive Any or All Bid
33.1  UNDP reserves the right to accept or reject any Bid, to render any or all of the Bids as
non-responsive, and to reject all Bids at any time prior to award of contract, without
incurring any liability, or obligation to inform the affected Bidder(s) of the grounds for
UNDP’s action. Furthermore, UNDP is not obligated to award the contract to the
lowest price offer,

33.2  UNDP shall also verify, and immediately reject their respective Bid, if the Bidders are
found to appear in the UN’s Consolidated List of Individuals and Entities with
Association to Terrorist Organizations, in the List of Vendors Suspended or Removed
from the UN Secretariat Procurement Division Vendor Roster, the UN Ineligibility List,
and other such lists that as may be established or recognized hy UNDP policy on

i
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Vendor Sanctions. (See
hito//www.undp.ora/content/undp/en/home/operations/procurement/procureme

nt protest/

34, Award Criteria
Prior to expiration of the period of Bid validity, UNDP shall award the contract to the qualified
and eligible Bidder that is found to be responsive to the requirements of the Schedule of
Requirements and Technical Specification, and has offered the lowest price (See DS No. 32},

35, Right to Vary Requirements at the Time of Award
At the time of award of Contract, UNDP reserves the right to vary the quantity of the goods
and/or related services, by up to a maximum twenty-five per cent (25%) of the total offer,
without any change in the unit price or other terms and conditions.

36. Coniract Signature
Within fifteen (15) days from the date of receipt of the Contract, the successful Bidder shall
sign and date the Contract and return it to UNDP.

Failure of the successful Bidder to comply with the requirement of ITB Section F.3 and this
provision shall constitute sufficient grounds for the annulment of the award, and forfeiture of
the Bid Security if any, and on which event, UNDP may award the Contract to the Bidder with
the second highest rated Bid, or call for new Bid.

37. Performance Security
A performance security, if required, shall be provided in the amount and form provided in
Section 9 and by the deadline indicated in the Data Sheet (DS no. 14), as applicable. Where a
Performance Security will be required, the submission of the said document, and the
confirmation of its acceptance by UNDP, shall be a condition for the affectivity of the Contract
that will be signed by and between the successful Bidder and UNDP.

38. Bank Guarantee for Advanced Payment

Except when the interests of UNDP so require, it is the UNDP's preference to make no
advanced payment(s) on contracts {i.e., payments without having received any outputs). In
the event that the Bidder requires an advanced payment upon contract signature, and if such
request is duly accepted by UNDP, and the said advanced payment exceeds 20% of the total
Bid price, or exceed the amount of USD 30,000, UNDP shall require the Bidder to submit a Bank
Guarantee in the same amount as the advanced payment. A bank guarantee for advanced
payment shall be furnished in the form provided in Section 10.

39. Vendor Protest
UNDP's vendor protest procedure provides an opportunity for appeal to those persons or
firms not awarded a purchase order or contract through a competitive procurement process.
In the event that a Bidder believes that it was not treated fairly, the following link provides
further details regarding UNDP vendor protest procedures:
http://www.undp.org/procurement/protest.shtml
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Instructions to Bidders

DATA SHEET

The following data for the supply of goods and related services shall complement / supplement the
provisions in the Instruction to Bidders. In the case of a conflict between the Instruction to Bidders
and the Data Sheet, the provisions in the Data Sheet shall prevail.

DS | Cross Ref,
No, to Data Specific Instructions / Reqguirements
Instructions
1 Darfur Community Based Reintegration
Project Title: and Stabilization Programme
(DCBRSP/DDR).
2 Title of Works Required: Construction of Vocational Training Centre in Central
Darfur State
3 Country: Sudan
4 €13 i
Language of the Bid: English
5 C.20 Conditions for Submitting Partial Bid Not Allowed
of the Total Requirements
6 C.20 Conditions for Submitting Alternative Shall Not be considered.
Bid
7 C.22 A pre-Bid conference will be held on: | Time: 12:30 Hours (+3 GMT)
Date: Sunday 26, 2017
Venue: UNDP Compound,
House 7, Block 5, Gama'a Avenue, Khartoum
8 C.211 Period of Bid Validity commencing on 90 days
the submission date
9 B.9.5 Bid Security Required
C154b) Amount: SDG 20,000
10 B.9.5 Acceptable forms of Bid Security - Bank Guarantee (See Section 8 for template)
- Any Bank-issued Check / Cashier's Check /
Certified Check
The Bid Security shall name UNDP as the beneficiary.
Insurance Company Guarantee Certificate is
not acceptable
1 B.9.5 Validity of Bid Security 90 days from the last day of Bid submission.
C.154a) Bid Security of unsuccessful Bidders shall be returned.
12 Advanced Payment upon signing of | Allowed up to a maximum of 20% of contract against
contract bank guarantee, cashier’s or certified check but only
' 'for the mobilization advance.
7]
/
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13 Liquidated Damages v Will be imposed under the following
conditions:
Percentage of contract price per day of
deiay: 0.7%
Max. no. of days of delay: 14 days
v Next course of action: May lead to contract
termination at the discretion of UNDP when
liquidated damage amount reaches 10% of
contract value for 14 days of delay whichever
comes first
14 F.37 Performance Security Not Required
15 c7 Preferred Currency of Bid and v" Local Currency (SDG) or US$
Ci7.2 Method for Currency conversion v" Bank account in US$ is to be provided
v' Option of currency selection is left at the
discretion of bidder
Currency Conversion: The UN Rate of exchange
applicable on the last day of bid closure shall apply
16 B.10.1 Deadline for submitting requests for | March 01, 2017, 13:00 Hours (+3 GMT)
clarifications/ questions
17 B.10.1 Contact Details for submitting UNDP Procurement Unit
clarifications/guestions Address:
United Nations Development Programme
House No. 7, Block No. 5 Gama'a Avenue, E-mail:
sudanddr.bids@undp.org
18 B.11.1 Manner of Disseminating Direct communication to prospective Bidders by
Supplemental Information to the ITB email, and Posting on the website
and responses/clarifications to http://intra.sd.undp.org/bids
queries
19 D.23.3 No. of copies of Bid that must be Original: 1
submitted Copy: 1
20 | D.23.1b) |Bidsubmission address Head of Procurement
D.23.2 Ref: ITB/KRT/DDR/2017/001
D.24 United Nations Development Programme
House 7 Block 5 Gama'a Avenue
Khartoum, Sudan
21 C.21.1 Deadline of Bid Submissicn Date and Time; Mar 05, 2017 13:00 Hours (+3 GMT)
D.24
22 D.23.2 Manner of Submitting Bid Courier/Hand Delivery
Submission by Email/electronic:
sudanddr.bids@undp.org
Bidders are encouraged to use electronic submission
to be environmental friendly.
{f;f
ITB/DDR/17/01 v Page 15 of 74 Pages




23

D.23.2
D.26

Conditions and Procedures for
electronic submission and opening, if
allowed

Official Address for e-submission:
Free from virus and corrupted files
sudanddr. bids@undp.ory

K Format: PDF files only,

BIMax. File Size per fransmission: 10 MB
KMax. No. of transmission: Unlimited
KNo. of copies to be transmitted: 1
KMandatory subject of email:
ITB/KRT/DDR/2017/001

BTime Zone to be Recognized: Sudan-Khartoum local
time [GMT + 3:00 hours]

24

D.23.1¢)

Date, time and venue for opening of
Bid

v

v

Bids will be opened in the presence of bidders’
representatives who choose to attend:

On Mar 05, 2017 14:30 Hours {(+3 GMT)

Venue: DDR Office, Mashtal Street, Khartoum,
Sudan

25

Evaluation method to be used in
selecting the most responsive Bid

Lowest price offer of technically
qualified/respansive Bid;

Bid confirming all the other Conditions of the ITB,
including General Terms and Conditions

26

C.15.1

Reauired Documents that must be
Submitted to Establish Qualification
of Bidders (In “Certified True Copy”
form only)

Company Profile, which should not exceed fifteen
{15) pages, including printed brochures and
product catalogues relevant to the civil works
being procured;

Certificate of Registration of the business,
including Articles of Incorporation, or equivalent
document if Bidder is not a corporation;

Latest Audited Financial Statement {income
statement and Balance Sheet) including Auditor's
report for the last 2 years;

Statement of Satisfactory Performance from the
Top 3 Clients in terms of Contract Value the past 3
years;

List of Construction Equipment possessed by the
Company such as formworks, scaffolds, ladders,
compactor, concrete mixer, welding machines,
cutting machines...ect,

CVs of the Engineers, and other technical staff
proposed to be deployed to the project;

List of previous similar works completed during
the last three years only (as indicated in section 5).
Construction Work Schedule for the project (3
month Duration)

27

Other documents that MUST be
Submitted to Establish Eligibility

ENRNEN

Bid Security;

Audited Financial Report as indicated in 26 above;
Document establishing and evidencing three
years’ working experience in the construction
field;

Schedule of Requirements and Technical
Specifications and Price Schedule{Section 3);
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[Bid submitted without these documents will be
ineligible for further evaluation and will be dropped at
the eligibility check stage]

28

G5

Structure of the Technical Bid and List
of Documents to be Submitted

v" Bid Submission form signed and stamped.
v' Bill of quantities signed and stamped.
v Documents in 26 above.

29

C.15.2

Latest Expected date for
commencement of Contract

05 April 2017

30

C15.2

Maximum Expected duration of
contract

Three (3) months

31

UNDP will award the contract to:

v" One Bidder.

32

F.34

Criteria for the Award and Evaluation
of Bid

Award Criteria:
v~ Non-discretionary “Pass” or “Fail” rating on the
detailed contents of the Schedule of
Reguirements and Technical Specifications
v Compliance on the following qualification
reguirements:

Evaluation Criteria:
It will consists of 3 stages, namely stag of eligibility;
Preliminary Evaluation; and Bid Evaluation.

Stage 1: Eligibility:

v" First bids will be checked for their eligibility. If
requested documents are not available with bids,
the bid will be disqualified at the stage of eligibility
check.

Stage 2: Preliminary evaluation:

The following document will be reviewed:

v Company Registration Certificate and if applicable,
licence to operate in Sudan (in case of international
bidders to establish legal status to operate in
Sudan;

Bid Submission Form, completed and signed;

Bid security;

CVs of staffs proposed;

List of equipment owned by the company;

Joint Venture {JV} Certificate or confirmation to
establish JV in the case where two or more
companies apply to single bid

NNENENENEN

Stage 3: Bid Evaluation Criteria:

v Minimum number of years of experience in similar
projects/contracts; 3 years;

v Minimum number of projects with similar contract
value successfully completed over the past 3 years
[3 projects);

v Full compliance of Bid to the Technical
requirements;

v" Sound and good standing of financial status:
(minimum acceptable Current Ratio 1.0)
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v

v

Suitability and Quality of Construction Work
schedule;

Suitability and technical qualification of the
technical personnel proposed fo the project in
relation to their qualification and years of
experiences;

Relevance and efficacy of List of the Machinery and
equipment owned by bidder/and Proposed for the
Contract execution

33

E.29 Post qualification Actions

At the discretion of UNDP, it may conduct the post

qualification actions using one or more; or all of
the actions indicated below:

Verification of accuracy, correctness and
authenticity of the information provided by the
bidder on the legal, technical and financial
documents submitted;

Inquiry and reference checking with Government
entities with jurisdiction on the bidder, or any
other entity that may have done business with the
bidder;

Inquiry and reference checking with other
previous clients on the quality of performance on
ongoing or previous contracts completed;

Visits to the previously completed projects for
other clients;

Ocular inspection of current Office, equipment
possessed and on-going construction sites
handled by the company

34

Effectivity

Conditions for Determining Contract

RN

UNDP’s approval of plans, drawings, samples,
methods of statement etc.

UNDP’s Handover of Site to Contactor
Submission of performance guarantee (if contract
amount exceeds USD500,00)

35

Other Information Related to the [TB

Bidders willing to apply as the Joint Venture {JV)
must indicate in the bid that it is a JV undertaking;
and provide the legally registered JV certificate in
case of selection but before contract signing in
accordance with section 5 of this ITB. One of the
partners MUST be Local representative to cater for
the services that may be necessary during the
defect liability period.

Bidders are free to choose the currency of bid
(USD or SDG). The currency of bid will be the
currency of contract. It is up to the bidders to
manage the cash withdrawal from their bank.

36

Preliminary Examination of the Bids

Instruction to Bidders (Examples of Bid Rejection)

Bids have been rejected at the submission stage or
found to be technically noncompliant due to errors in
presentation and faiture to follow bidding instructions.
Below are some of the more common examples of why
bids are rejected by UNDP. Bidders are urged to read
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this before submission and to check that their bid
conforms to each of these points and the instructions
as noted in the bidding documents.

e Bid is submitted after the deadline for
submission, either by hand or electronically.
Emailed proposals sent just before the deadline
may arrive after the deadline and be rejected.
Therefore, make sure to submit your bids
beforehand.

e Bid not submitted to correct physical or
electronic address. Note that the address for
bid submission is different to the address for
bid questions.

e Bid is submitted as a single package, without
separating technical and financial bid
{including CDs).

e Bid is not signed as per the instructions in the
ITB.

o Not all sufficient documents have been
provided.

e Documents provided are not in English or
Arabic (as applicable)

e Documents provided do not directly address
each point of the evaluation criteria.

e Bidis more like a brochure for the firm without
specifically addressing the specific evaluation
criteria of the ITB and TOR.

e Bid does notoffer goods or services which have
been specifically requested by UNDP in the
Terms of Reference/ Scope of Works

e Failure to enclose the Bid Submission Form (see
Section 4).

o The Bidder failed to consult the UNDP website
before the deadline for bid submission and did
not see the changes to the ITB/TOR listed there
which need to be incorporated in the bid.

e The Bidder failed to read the minutes of the
bidders’ conference and to include the relevant
points in their bid.

e The bidder declines or proposes a major
deviation to UNDP General Conditions of
Contract (see Section 9).

e Bid contains viruses and/or corrupted files. The
bidders should ensure that submitted bids DO
NOT contain viruses and/or corrupted files.
Such bids will be rejected.

The above examples iilustrate some errors which
bidders may make but this is just a partial list. The
bidding documents contain the full list of instructions
relevant to each particular bid and should be followed
carefully.

37

Bids to be marked:

v" Attention: Head of Procurement Unit
Sealed bid for “Construction of Zalingi Vocational
Training Centre In Central Darfur State
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v DO NOT OPEN BEFORE Mar 06, 2017 at 14:300
Hours
v" NOT TO BE OPENED BY REGISTRY

Section 3a: Schedule of Reguirements and Technical Specifications and Price Schedule Forin

» The Contractor/s is required to perform/execute the Construction of Training Centre in
Central Darfur, according to the Bill of Quantities, Drawings and Technical Specifications
under the supervision and guidance UNDP Engineer,

» The Contractor shall implement the project based on a detailed Construction Work

Schedule, which shall be approved by UNDP- Project Engineer.

The Contractor is expected to produce/perform works conforming to quality/quantity and

accuracy as stated in the detailed specification. The Contractor is to institute a quality control

system to ensure adequate monitoring of the works progress at all times.

The specified works are all provisional, including provision of materials and workmanship. If

any alteration required, it will be done after Engineer’s instruction;

Unit prices in Bid must include supply of materials, equipment, workmanship and all works

requirements to the finishing level, uniess otherwise mentioned;

For coordination and communication facilitation, the contractor must assign an Engineer with

access to the internet.

The bidder is required to fill in a price or rate for each item in the Bills of Quantities, whether

qguantities are stated or not. ltems against which no price or rate is entered by the bidder will

be considered as covered by the other prices or rates in the Bills and their prices shall be
deemed as zero.

All the document must be signed;

Y

A2 A A 4

\4

¥  Qualification of the Technical Staff:

Staff Category/Title Minimum Education Qualification | Minimum Year of experience
in the Similar Construction
Project
Site Engineer (Civil - Bachelor's degree in Civil - 3years of experience at
Engineet/ Architectural Engineering or Architectural least for engineers with
Engineer). Engineering. BSCin civil /architecture
- Diploma in Civil Engineering engineering,
ot Architectural Engineering. | - 7 years of experience

for diploma in civil
/architecture
Engineering.

Site Technical Supervisor | Graduate of Technical School Not less than 10
years in supervision of
construction projects

Steel Works Technician | Graduate of Technical School Not less than 10 years of
working in steel building
works

Electrical technician Graduate of Technical School Not less than 7

years in supervision of
construction projects

TERMS OF DELIVERY:

The construction works to be executed are to be completed within three (3) months from the date of
the notice to commence,

DELIVERY LOCATION: //“%

FA
P
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BILL OF QUANTITIES, TECHNICAL SPECIFICATION & PRICE SCHEDULE FORM

VOCATIONAL TRAINING CENTRE -ZALINGE TOWN - CENTAL DARFUR STATE:

Instruction to Bidders: Please select the currency of your choice, only one currency, either USD or SDG in
filling up the Rates :

4 SPECIFICATION QTY UNIT | UNIT? TOTAL
RATE | AMOUNT
(usp/s | (USD 1SDG)

DG)

1 | Earih Work:

1.1 | Excavation Works: Technical notes

Technical notes:

Unless otherwise stated rate inclusive :

- Cleaning the site from obstacles,
grubbing up vegetation, bushes and
remove all debris.

- Plotting the site for setting the
foundations locations on the ground as
planned in the drawings.

- Excavation of the trenches and pits as
detailed in the drawings attached

- Carting away, ram around or back fill the
surplus excavated soil as directed by the
engineer.

- Supporting the soil sides from falling if
required.

1.1.1 | Excavation of pad foundations trenches 1.8 164 m?3
m*1.8 m and the depth shall not less than
1.8 meter to the specifications above
mentioned and details indicated in the
drawings attached.

1.1.2 | Excavation of strip foundation trenches 40 65 m3
cm width and 40cm depth for the shuttering
walls, platform, steps and rams to the details
in the drawings.

1.1.3 | Excavation of strip foundation trenches 40 8 m3
cm width and 50cm depth for the toilet walls.

1.2 | Back Flling Works: Technical notes

Technical notes.

Unless otherwise stated rate inclusive :

- Provision and supply of selected
materials and back filling the subfloor of
the main building, platforms, steps ,rams
and toilets.

- The back filling shall he in layers of 156
cm each, watering and properly
compacting with mechanical compactor
to the satisfaction of the supervising
engineer and to the levels indicated in
drawings.

- Due to the unevenness of the Zalingi
terrain the contractor should note that
the depths of the trenches mentioned are
average depths and a leve! instrument
must be used for the setting the all
footing in the right levels.

! Please indicate clearly the currency of your quotation (USD or SF@).
/

ITB/DDR/17/01 1/ Page 21 of 74 Pages
/ ' \”“‘%w”/gf j 9 9




1.2.1

Backfilling of the pad foundations trenches
with excavated soil with proper compaction.

115

1.2.2

Back filling the sub floor of main building,
platform, steps, and rams with selected
materials to the technical notes above
mentioned and details in the drawings.

249

1.2.3

Back filling the of toilets sub fioor with
selected materials to the technical notes
above mentioned and details in the
drawings.

11

m?3

Subtotal for Earth Works

2.0

Concrete Works:

Technical Notes:
Unless otherwise stated rate inclusive :

- Provision and delivering of all materials
such as sand, gravel, cement, rebar
(eutting, cleaning, bending, fabrication,
placing)

Provision of all temporary provision
such as frameworks, scaffolding, mixer,
vibrators, and any tools and equipment
necessary for execufing the works.

- Provision of all technical labor.

- Provision of adeguate quantities of
water required for work execution and
curing the concrete and cement works
to standard durations.

- All plain concrete works are of cement:
gravel; sand mix 1:3.6

- All Reinforced concrete works are of
cement: gravel sand mix 1:2:4.

Technical notes

Concrete works:

24

Plain Concrete:

214

Cast plain concrete of 10cm depth for the
pad foundations to the technical notes above
mentioned and details in the drawings

2.1.2

Cast plain concrete for the floor of the main
building, steps, and platform and for fixing
the purlins of the roof o the technical notes
above mentioned and details in the drawings

37

213

Cast plain concrete for the floor of the toilet
floor and the privacy area to the technical
hotes above mentioned and details in the
drawings

1.4

2.2

Reinforced Concrete:

2.2.1

Cast reinforcement concrete of 50cm depth
at the pad foundations to the technical notes
above mentioned and details in the
drawings.

454

2.2.2

Cast reinforcement concrete for the short
column of section (0.25*0.45) for the
rectangular columns and 40cm diameter for
circular columns and total height 1.8 meter to
the technical notes above mentioned and
details in the drawings.

5.8

2.2.3

Cast reinforcement concrete for the column
of main of section (0.25%0.45) for the

rectangular columns and 40cm diameter for
circular columns and fotal height 3.75 meter
to the technical notes above mentioned and

9.3
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details in the drawings.

2.2.4

Cast reinforced concrete at the great beam
of the main building of section (0.30"0.40) to
the technical notes above mentioned and
details in the drawings.

20

2.2.5

Cast reinforced concrete at the lentil beam of
the main building of section (0.20"0.20) to
the technical notes above mentioned and
details in the drawings

4.5

m3

2.26

Cast reinforced concrete at the lentil {ring)
beam of the toilets of section (0.2*0.15) to
the technical notes above mentioned and
details in the drawings.

0.9

m*

2.2.7

Cast reinforced concrete at the roof beam of
the main building of section {0.3*0.25) .price
inclusive the anchored bolts and the stee!
plates at the roof trusses locations to the
technical notes above mentioned and details
in the drawings.

8.4

m3

Subtotal for Concrete Works

3.0

Masonry works:

Technical notes:

Unless otherwise stated rate inclusive :

- Provision and delivery of all materials
such as stone, sand, cement, solid
block /bricks and adequate quantities of
water ..etc.

- All material shall be of sound quality.

- Rate inclusive labor, all tools such
framework, scaffold and any other
equipment necessary for works.

- Rate inclusive curing all cement works to
the standard curing durations.

Technical notes

3.4

Building strip foundations of section
40cm*40cm with stones and clay mortar for
the platform ,steps and rams walls internally
and externally to the technical notes above
mentioned and details in the drawings

30.6

mﬂ

3.2

Building strip foundation of section
40cm*50cm with stones and clay mortar for
walls of toilets and privacy walls to the
technical notes above mentioned and details
in the drawings.

8.0

3.3

Building 20cm width 90¢cm height block/brick
shuttering walls of total height of 80cm for
supporting the backfilling soil around the
great beam internally and externally with
solid concrete block/Mrick and cement sand
mortar mix 1:8 for the main building to the
technical notes above mentioned and details
in the drawings

196

M2

3.4

Building 30cm height and 40cm width block
wall above the stone foundation for the toilet
with good quality solid block/brick and
cement sand mortar mix 1:6 to the technical
notes above mentioned and details in the
drawings

13

MZ
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3.5

Building 20cm thickness walls for the main
building with good solid block/brick and
cement sand mortar mix 1:6 for the main
building including the parapets to the
technical notes above mentioned and details
in the drawings

376

MZ

3.6

Ditto for the toilet walls.

86

M2

3.7

Ditto for the platform, steps and rams walls.

145

M2

Subtotal for Masonry Works

Doors and windows works:

Technical nofes:

Unless otherwise stated rate inclusive:

- Provision of materials and fabrication of
steel doors and windows, fitting,
cleaning properly, painting with two
coats of antirust paints and three coats
of oil paints to the color specified by the
engineer.

- The outer frame of all doors and
windows of the offices shall be
fabricated from heavy 4*8 hollow steel
box pipe fully welled with fillet weld.

- Theinner frame of offices doors and all
windows shall be fabricated from heavy
4*8 hollow steel box pipe fully welled
with fillet weld.

- The inner frame of the 2 meter door
shall be of good quality 4*8 box pipes.

- All the windows and high lights shall
have steel grails fabricated from good
quality 2*2 steel box pipe as per
drawings.

- Rate inclusive all high quality fittings
such hinges, drop bolts, locks and
fasteners to fixing to solid block/brick
walls.

- All doors and windows of the main
building and toilets shall be sheeted
with good quality stee! sheets except
the windows of the supervisors off shall
be sheeted with good quality glass.

- All doors and windows of the of the
main building and toilets shall have high
lights sheeted with good quality Alexon
sheets properly bolted to the frames.

- All windows shall have grills and double
fly steel mesh.

- Sample of the doors and windows shall
be approved before fabrication of all
quantities.

Technical
notes

No rate

4.1

Provision and fitting of single leaf steel door
1.0*2.4m to the technical notes above
mentioned and details in the drawings.

No

4.2

Provision and fitting of double leaf steel door
2.0*2.4m for main entrance of the workshop
building to the technical notes above
mentioned and details in the drawings

No
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4.3 Provision and fitting of steel windows 3 No
1.0%1.4m for the workshop supervisor's
room. The leaves of the windows shall be
sheeted with glasses as indicated in
technical notes and details in the drawings.

4.4 Provisian and fitting of steel window1.5%1.4m 11 No
to the technical notes above mentioned and
details in the drawings.

4.5 Provision and fitting of steel door 0.8*1.8m 6 No
for the toilet rooms to the technical notes
above mentioned and details in the
drawings.

4.6 Provide, manufacture and fix, painted and 1 No
properly finished double leaf steel sliding
entrance door 300x300 cm using rectangular
and square sections, lock and color as
required .Rate inclusive all accessories and
hardware as detailed in the drawings.

4.7 Provision and fitting of steel highlights 6 No
0.3m*0.3m for foilet rooms to the technical
notes above mentioned and details in the
drawings

Subtotal for Doors and Windows Works

Tile works:

Technical notes:

Unless otherwise stated rate inclusive :

- Provision of all materials, all labor and
curing properly with water. Technical notes

- Provision of fixing good guality ceramic
tiles for the latrines on screed bed of
cement: sand screed mix 1:6.and of 7cm
depth.

- The tile works shall be properly grouted
with white cement.

- Al tile works shall be properly cleaned
and free from paints or any other

5. materials at handover,

Tiling the wall of the toilets to the height of
1.6 meter with ceramigc tiles 26cm*40cm to

o 60 m?
the notes and specifications and the
51 | drawings.
Tiling the toilets floor with ceramic tiles
30cm*30cm to the technical notes above 12.5 m2

57 mentioned and details in the drawings

Provide, supply and apply 2 coats of good
quality polyamine Epoxy paint on the floor of
the main building .Rate inclusive for skirting 325 m2
of 20cm height. All work shall be properly
5.3 | finished to the satisfaction of the Engineer.

Subtotal for file works

Roof Works:

Unless otherwise stated the rate inclusive :

- Provision of materials and fabrication of
roof trusses from S5cm*10cm steel box
pipes of good quality and fixing them in
properly through anchored bolts impeded
in the tie beams (Qty 7) painted with
anticorrosion & oil Painted). p

Technical notes
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- All anchored bolts shail be delivered and
properly impeded in the roof beam fixed
to the roof plate as per drawings
attached.

- Provision of materials and fabricating
and fixing in position purlins of steel box
pipes of 4x8 placed @1 meter c/c.

- Ali steel roof members shall be painted
with anficorrosion and final oil Painting.

- Provision and fixing of good quality
heavy zink sheet gage 28 UK Zinc Sheet
{Area = 375M2). For Workshop. As per
drawings.

- Price inclusive the provision and fixing
glass wool insulation under the Zink
sheet isolation and the supporting steel
mesh.

- The price inclusive as weli the timber
fascia bolted properly as per drawings
{area=30m2).

- Price inclusive the provision and fixing in
position of the 8 steel universal columns
of 25 cm depth and around 4.0 meter
height with steel plates and the bottom
and the tops ,all welding works, the
anchored bolts |, the bolts for attachment
with roof truss as per drawings.

Provision of all materials and fabrication of
steel roof to the technical notes above 375 m2
6.1 mentioned and details in the drawings.

Subtotal for roof works

Plaster works:

Technical notes:

Technical nofes

Unless otherwise stated the rate inclusive

- Provision of all materials, labor and
applying cement sand mortaor of
plastering to the wall of 2cm thick.

- The thickness for all plaster works is
20mm with cement sand mortar 1.6
mix.

- Price inclusive curing all plaster
works to standard durations.

- Rate inclusive plastering the
openings of doors, windows and the
arches the circular columns.

Render fair face plaster to external and walls 414 m?
of the main building including the platforms,
steps and the parapet to the above
mentioned technical notes.

741

Render fair face plaster to internal walls of 577 m?
the main building including the circular
columns to the above mentioned technical
notes.

7.2

Render fair face plaster to internal and 110 m2
7.3 external walls of the toilets, the privacy walls
) to the above mentioned technical notes..

Subtotal for Plaster Works

Painting works: |

7/
n

;;‘; )
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8 | Technical notes;

Unless otherwise stated the rate inclusive Technical notes

- Provision of all materials, labor, tools
and equipment’s and work tools such as
scaffold, ladders ...etc.

- Preparation of the surface by cleaning
and smoothing properly.

- The internal walls and the ceiling shall
be painted with 2 coats of under-coating
materials (Talya Harriria) and three final
coats of emulsion coats to the color
specified by the engineer.

- The external walls shall be painted with
three coats of blue color of emulsion
painting.

- The arches area shall be painted with
dark blue color or color specified by the
Engineer.

- The internal walls shall be painted with
2 coats of oil paints of 1.6 meter high to
same of the internal emulsion paint.

8.1 Render three coats of emulsion painting to 414 m?
external walls of the main building with good
quality emuision to the color specified by the
engineer.

Render fair face emulsion painting to internal 577 m?
walls and the circular columns with 2 under-
8.4 coats { Talya Hariria) and three final coats of
emulsion paints with very light blue color or

as specified by the engineer.

8.2 Render the wall with oil painting for the 110 m?
height of 1.6 meter to the color specified by
the engineer.

Subtotal for Painting Works

Electrical works :

9 Technical notes:

- Uniess otherwise stated the rate
inclusive provision of all materials
{cables, wires, conduits with all
connection, boxes, switches, fittings, fan
hooks ...etc), labor cost for (trenching
cutting wall and canceling all pipes,
testing of all devices installed ...ect ) and
any associated works to finish the works
to good order.

- The lights shall be connected with
1.5mm2 wire, the fans and sockets with
2.5 mm2 wire.

- Al electrical wires shall be through
conduits concealed in the walls or
properly attached to the roof fabrics.

- All electrical devices installed by the
contractor shall be connected to the
distribution boards to the drawings
attached.

- The ceiling fans shall be attachad to
good guality steel pipes of 1 inch
properly attached fo the roof truss or
purlins.

Technical notes
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- All electrical devices such as lights and
fans shall be provided and installed with
will all accessories such as switches.

- All electrical devices installed shall be
tested and checked.

Provide and installation of 13A socket outlet
to the specification and drawings attached.

14

No

9.1

Provide and installation of 16A socket outlet
to the specification and drawings attached.

13

No

9.2

Provide and installation of good quality 4ft
florescent lights with all accessories
{Nadreen or equivalent quality) for the main
building as drawings attached.

28

No

9.3

Provide and installation of good quality
economical 5 watt lights with all accessories
for the offices and toilets.

10

No

9.4

Provision and installation of ceiling fans of
good quality type Orient or equivalent quality
to the specification and drawings attached.
Price inclusive providing and fitting the fans
hooks the drawings attached.

21

No

9.5

Provision and installation of main switch to
the load of the building.

No

9.6

Provide and installation of good quality main
distribution board (MDB) of 6 lines to suit the
load of the building.

No

9.7

Subtotal for Electrical Works

10

The Plump works:

10.1

The septic Tank:

Unless otherwise stated the rate inclusive:

- Digging the french to the dimension in
the drawings the excavated soil shall be
used for backing the trench and the
yards.

- Provision of material and building 0.5
brick shuttering.

- Provision of material and casting plain
concrete for the floor of the tank.

- Provision of material and casting
reinforced concretes for the walls, the
floor and the cover slab.

- Plastering, painting with dump poof
materials

- All trenching, connections pipes with the
manhole and the sanitation well.

Technical Notes

10.2

Provision of all materials and making septic
tank the specifications and drawings
attached.

item

10.3

Sanitation well:

Unless otherwise stated the rate inclusive:

- Excavation of a well of 2.6 meter
diameter and 7 depth. The excavated
soil shall be used for backing the trench
and the yards.

- Provision of materials and casting the
floor of the well with 10cm plain concrete
fo drawing attached.

- Provision of materials and lining the
walls of the well with 30cm solid

Technical Notes
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block/brick and cement sand moriar of
1:6 mix.

- Provision of materials and plastering the
walls with cement sand mortar mix 1.6.

- Provision of materials and painting the
wall with dump proofing material

- Provision of materials and casting re-
enforced concrete cover slabs with
inspection hole and cover as per
drawings attached.

- Provision of adequate guantities of water
and all equipment and tools needed for
the work.

10.3.

Provision of all materials, labor and digging,
lining, casting concretes for the sanitation
well to the specifications above and the
drawings attached.

item

104

Provision of materials and connecting the 5
toilets rooms with 1/2 water taps. Price
inclusive all cutting concealing, all BBR pipes
and fittings and the testing

iterm

10.5

Supply materials and fixing PVC ventilation
pipes with covering caps and fly traps to the
drawings attached

No

10.6

Provision of materials and fittings and
installation of water flush toilet seat eastern
type. Price inclusive connection with water
pipes, the mixers and other materials needed
for finishing the work in good manner.

No

10.7

Provision of materials and making manholes
(60*60) .Price inclusive the digging of the pits
and trenches, plain concrete base ,the brick
walls and cover ,plastering ,painting with
dump proof materials and all 4inch pipes with
fitting up to the septic tank. as per drawings
attached

item

10.8

Provision of materials and making manholes
(80*80) .Price inclusive the digging of the pits
and trenches, plain concrete base the brick
walls and cover ,plastering ,painting with
dump proof materials and all 4inch pipes with
fitting up to the septic tank. as per drawings
attached

item

10.9

Provision of materials and making gali-traps
(30*30).Price inclusive the digging of the pits
trenches, plain concrete base ,the brick walls
and cover ,plastering ,painting with dump
proof materials and all 4inch pipes with fitting
up to the septic tank. as per drawings
attached

itermn

10.1

Provision and fixing of 2 plastic water tank
(Tiga or equivalent quality) each one of 1000
liter and fixing them on the toilet rooms of the
main building. Price inclusive the inlet, out let
and overflow pipes and connecting the out-
let pipe of the tank to the toilets inlet pipes.

item

10.1

Provision of 1/5 HP pump and installing it.
Price inclusive cennecting to electrical point
and the switch, the concrete base and
connecting to the tank inlet pipe.
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11.12

Elevated Plastic Tank:

Unless otherwise stated the rate inclusive:

- Provision of materials and erecting steel
tower with concrete hase to the
specification indicated in the drawings
attached.

- Provision and fixing plastic tank of 2000
liter.

- Provisicn and fitting of the inlet pipe of %
inch, the overflow pipe of 1 inch to be
extended out of the building and the
outlet pipe of % inch and connect them
to the 5 toilets. Price inclusive with all
accessories such elbows, valves, water
tapes connectors and connecting
materials, testing the pipes from leakage
...etc.).

- Provision of 1/2 HP pump and
connecting it with plastic tank. Price
inclusive connecting to electrical point
and the switch and the concrete,

Technical Notes

11.1
2.1

Provision of all materials and making
elevated plastic tank with all
accessories to the above technical
notes and drawings attached.

item

Subtotal for Plump Works

11

Signboard works:

Unless otherwise stated the rate inclusive;

- Provision of materials and fabrication of
steel sign board, fixing with plain
concrete.

- Price inclusive writing and drawings of
logos that shall be provided by UNDP.

Technical Notes

Making signboard to specifications and

drawings attached 1

item

12.1

Subtotal for Signboard Works

Cost Summary :

Subtotal for Earth Works

Subtotal for Concrete Works

Subtotal for Masonry works

Subtotal for Roof Works

Subtotal for Tile Works

Subtotal for Doors and Window Works

Subtotal for Plaster Works

Subtotal for Painting Works

Subtotal for Electrical Works

Subtotal for Plump Works

Subtotal for Signboard Works

Total all-inclusive offer for Zalingi Vocational Training Centre

Works

o
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Section 3.b: Related Services

Further to the Schedule of Requirements in the preceding Table, Bidders are requested to take
note of the following additional requirements, conditions, and related services pertaining to the

fulfillment of the requirements:

Exact Address of Delivery/Installation
Location

Vocation Training Project Location in Zaling Town-Zalingi
Locality- Central Darfur

Delivery Date

Three months from the notice of commencement.

Testing Requirements

As per the BOQs

Technical Support Requirements

As per the BOQs

Max of 20% upon issuance of Contract / PO against bank
cashier check or guarantee, and the rest of the amount shall be
paid in milestones according to the payment schedule agreed
on in signed contract.

item Payment % Percentage

1 Advance payment {20%) - Upon submission of bank
guarantee.

2 1 running bill (30% of the | - After issuance of

contract  value  after
completion of 60% of the
work) UNDP Engineer.

payment certificate from

3 2" running bill {30% of | After issuance of payment
the contract value after | certificate from UNDP
completion of 85% of the | Engineer.

work)

4 39 running bill {15 % of | After issuance of payment
the contract value after | certificate from UNDP
substantial completion of | Engineer.

the works)

3 5 % of the contract value | After elapsing of 12 months
after elapsing of defect | liability period and issuance
liability period. of payment certificate from

UNDP Engineer.,

Conditions for Release of Payment

Certification of payment from the UNDP Project Engineer

After-sale services required

If, within 12 months after the substantial completion of works,
any defects are discovered in the normal course of usage, the
Contractor shall remedy the defects.

All documentations, including catalogs,
instructions and operating manuals, shall
be in this language

English.
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Section 4: Bid Submission Form?’
(This should be written in the Letterhead of the Bidder. Except for indicated fields, no changes
may be made in this template.)

Khartoum, Sudan
Date:

To: Procurement Unit
Dear Sir/Madam:

We, the undersigned, hereby offer to supply the services required for Construction of Peace
Centers in North Darfur in accordance with your Invitation to Bid dated August 9, 2016. We are hereby
submitting our Bid, which includes the Technical Bid and Price Schedule,

We hereby declare that:

a) All the information and statements made in this Bid are true and we accept that any

misrepresentation contained in it may lead to our disqualification;

b) We are currently not on the removed or suspended vendor list of the UN or other such
lists of other UN agencies, nor are we associated with, any company or individual
appearing on the 1267/1989 list of the UN Security Council;

¢) We have no outstanding bankruptcy or pending litigation or any legal action that could
impair our operation as a going concern; and

d) We do notemploy, nor anticipate employing, any person who is or was recently employed
by the UN or UNDP.

We confirm that we have read, understood and hereby accept the Scope of Works describing the
duties and responsibilities required of us in this ITB, and the General Terms and Conditions of UNDP's
Contract for Works.

We agree to abide by this Proposal for 20 days

We undertake, if our bid is accepted, to initiate the services not later than the date indicated
in the Data Sheet.

We fully understand and recognize that UNDP is not bound to accept this bid; that we shall
bear all costs associated with its preparation and submission, and that UNDP will in no case be
responsible or liable for those costs, regardless of the conduct or outcome of the evaluation.

We remain,
Yours sincerely,

Company/ Business Name:

Authorized Person:

Title:

Mailing Address

Contact Number (s):

Email:

Signature:

Date:

2 o deletion or modification may be made in this form. Any such deletion or modification may lead to
the rejection of the Bid.

il
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Section 5: Documents Establishing the Eligibility and Qualifications of the Bidder
Bidder Information Form?

Date: [insert date (as day, month and year] of Bid Submission]
ITB No.: ITB/DDR/17/001

Page of pages

1, Bidder's Legal Name [insert Bidder's fegal name]

2. In case of Joint Venture (JV), legal name of each party: [insert legal name of each party in V]

3. Actual or intended Country/ies of Registration/Operation: finsert actual or intended Country of
Registration]
4. Year of Registration in its Location: finsert Bidder’s year of registration]

5. Countries of Operation 6. No. of staff in each 7.Years of Operation in each
Country Country

8. Legal Address/es in Country/ies of Registration/Operation:finsert Bidder's legal address in country
of registration]
9. Value and Description of Top three (3) Biggest Contract for the past five (5) years
10. Latest Credit Rating (Score and Source, if any)
11. Brief description of litigation history (disputes, arbitration, claims, etc.}, indicating current status
and outcomes, if already resolved.
12. Bidder's Authorized Representative Information
Name: [insert Authorized Representative’s name]
Address: finsert Authorized Representative's Address]
Telephone/Fax numbers: finsert Authorized Representative’s telephone/fax numbers]
Email Address: finsert Authotized Representative’s email address]
13. Are you in the UNPD List 1267.1989 or UN Ineligibility List? T YES or LINO
14. Attached are copies of original documents of:
O Al eligibility document requirements listed in the Data Sheet
[ if Joint Venture/Consortium — copy of the Memorandum of Understanding/Agreement or
Letter of Intent to form a JV/Consortium, or Registration of JV/Consortium, if registered
[} If case of Government corporation or Government-owned/controlled entity, documents
establishing legal and financial autonomy and compliance with commercial law.

Joint Venture Partner Information Form (if Registered)*

Date: [insert date (as day, month and year) of Bid Submission]
[TB No.: [ITB/DDR/17/0011

Page of pages

1. Bidder's Legal Name: [insert Bidder's legal name]

3 The Bidder shall fill In this Form in accordance with the instructions. Apart from providing additional Information, no
alterations to its format shall be permitted and no substitutions shall be accepted.

4 The Bidder sholl fill in this Form in accordance with the instructions. Apart from providing additional information, ho
alterations to its format shall be permitted and no substitutions sholl be accepted.

ITB/DDR/17/01 Page 33 of 74 Pages




2. J's Party legal name: finsert JV's Party legal name]

3. JV's Party Country of Registration: {insert JV's Party countty of registration]

4, Year of Registration: [insert Party’s year of registration]

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each
Country

8. Legal Address/es in Country/ies of Registration/Operation: finsert Party’s legal address in country
of registration]

9.Value and Description of Top three (3) Biggest Contract for the past five (5) years

10. Latest Credit Rating (if any) :Click here to enter text.

1. Brief description of litigation history (disputes, arbitration, claims, etc), indicating current
status and outcomes, if already resolved. Click here to enter text,

13. JV's Party Authorized Representative Information

Name: finsert name of J\'s Party authotized representative]

Address: finsert address of V's Party authorized representative]

Telephone/Fax numbers: finsert telephone/fax numbers of JV's Party authorized representative]

Email Address: finsert email address of JV's Party authorized representativel]

14. Attached are copies of original documents of: [check the box{es) of the attached original
documents]

O All eligibility document requirements fisted in the Data Sheet

O Articles of Incorporation or Registration of firm named in 2.

7 In case of government owned entity, documents establishing legal and financial autonomy and
compliance with commercial faw.

Section 6; Technical Bid Form

INSERT TITLE OF THEITB

Name of Bidding Organization / Firm:

Country of Registration:

Name of Contact Person for this Bid:
Address:
Phone / Fax:

Email:

SECTION 1: EXPERTISE OF FIRM/ ORGANISATION
This section should fully explain the Bidder's resources in terms of personnel and facilities necessary for
the performance of this requirement.

1.1 Brief Description of Bidder as an Entity: Provide a brief description of the organization / firm
submitting the Bid, its legal mandates/authorized business activities, the year and country of
incorporation, and approximate annual budget, etc. Include reference to reputation, orany history
of litigation and arbitration in which the organisation / firm has been involved that could adversely
affect or impact the delivery of goods and/or performance of related services, indicating the
status/result of such litigation/arbitration,

1.2. Financial Capacity: Based on the latest Audited Financial Statement (Income Statement and
Balance Sheet) describe the financial capacity {liquidity, stand-by credit lines, etc.) of the bidder to
engage into the contract. Include any indication of credit rating, industry rating, etc.
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1.3. Track Record and Experiences; Provide the following information regarding corporate
experience within at least the last five (5) years which are related or relevant to those required for
this Contract.

References
Contact
Name of . Contract Period of Ty?e's'of Status or Details
. Client . . activities Date
project Value activity (Name,
undertaken | Completed
Phone,
Email)

SECTION 2 - SCOPE OF SUPPLY, TECHNICAL SPECIFICATIONS, AND RELATED SERVICES
This section should demonstrate the Bidder’s responsiveness to the specification by identifying the
specific components proposed, addressing the requirements, as specified, point by point; providing a
detailed description of the essential performance characteristics proposed; and demonstrating how the
proposed bid meets or exceeds the specifications.

2.1. Scope of Supply: Piease provide a detailed description of the goods to be supplied, indicating
clearly how they comply with the technical specifications required by the ITB (see below table);
describe how the organisation/firm will supply the goods and any related services, keeping in
mind the appropriateness to local conditions and project environment.

Description/ Quality Certificate/
Iltem Specification of Source/ Countr Qty Export Licenses, etc.
No. Goods Manufacturer y of (indicate all that applies
Origin and if attached)

A supporting document with fulf details may be annexed to this section

2.2. Technical Quality Assurance Mechanisms: The bid shall also include details of the Bidder’s
internal technical and quality assurance review mechanisms, all the appropriate quality
certificates, export licenses and other documents attesting to the superiority of the quality of the
goods and technologies to be supplied.

2.3. Reporting and Monitoring: Please provide a brief description of the mechanisms proposed for
this project for reporting to the UNDP and partners, including a reporting schedule.

2.4. Subcontracting: Fxplain whether any work would be subcontracted, to whom, how much
percentage of the work, the rationale for such, and the roles of the proposed sub-contractors.
Special attention should be given to providing a clear picture of the role of each entity and how
everyone will function as a team.

2.5. Risks / Mitigation Measures: Please describe the potential risks for the implementation of this
project that may impact achievement and timely completion of expected results as well as their
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quality, Describe measures that will be put in place to mitigate these risks.

2.6 Implementation Timelines: The Bidder shall submit a Gantt Chart or Project Schedule
indicating the detailed sequence of activities that will be undertaken and their corresponding
timina.

2 7. Partnerships {Optional): Explain any partnerships with local, international or other
organizations that are planned for the implementation of the project. Special attention should be
given to providing a clear picture of the role of each entity and how everyone will function as a
team. Letters of commitment from partners and an indication of whether some or all have
successfully worked together on other previous projects is encouraged.

2.8. Anti-Corruption Strategy (Optional): Define the anti-corruption strategy that will be applied
in this project to prevent the misuse of funds. Describe the financial controls that will be putin
place.

2.9 Statement of Full Disclosure: This is intended to disclose any potential conflict in accordance
with the definition of “conflict” under Section 4 of this document, if any.

2.10 Other: Any other comments or information regarding the bid and its implementation.
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Section 7: FORM FOR BID SECURITY
(This must be finalized using the official letterhead of the Issuing Bank. Except for indicated
fields, no changes may be made in this template.)

To: UNDP
{Insert contact information as provided in Data Sheet]

WHEREAS [name and address of Contractor] (hereinafter called “the Bidder”) has submitted a
Bid to UNDP dated Click here to enter a date. , to deliver goods and execute related services for
findicate ITB title] (thereinafter called “the Bid"):

AND WHEREAS it has been stipulated by you that the Bidder shall furnish you with a Bank
Guarantee by a recognized bank for the sum specified therein as security in the event that the Bidder:

a) Fails to sign the Contract after UNDP has awarded it;

by Withdraws its Bid after the date of the opening of the Bid;

) Fails to comply with UNDP's variation of requirement, as per [TB Section F.3; or

d) Fails to furnish Performance Security, insurances, or other documents that UNDP may require
as a condition to rendering the contract effective,

AND WHEREAS we have agreed to give the Bidder such this Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on
behalf of the Bidder, up to a total of [amount of guarantee] [in words and numbers], such sum being
payable in the types and proportions of currencies in which the Price Bid is payable, and we undertake
to pay you, upon your first written demand and without cavil or argument, any sum or sums within
the limits of farount of guarantee as aforesaid without your needing to prove or to show grounds or
reasons for your demand for the sum specified therein.

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a certificate
of full acceptance of all goods and satisfactory performance / completion of all related services by the
Bidder.

SIGNATURE AND SEAL OF THE GUARANTOR BANK
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Section 8: Form for Advanced Payment Guaraniee
(This must be finalized using the official letterhead of the Issuing Bank. Except for indicated
fields, no changes may be made in this template.)

[Bank’s Name, and Address of Issuing Branch or Office]
Beneficiary: [Name and Address of UNDP]

Date: FH+4F Attt

ADVANCE PAYMENT GUARANTEE No.:

We have been informed that [name of Company] (hereinafter called "the Contractor") has entered into
Contract No. [Reference number of the contract] dated [insert: date] with you, for the provision of [brief
description of ITB requirements] (hereinafter called "the Contract’).

Furthermore, we understand that, according to the conditions of the Contract, an advance payment
in the sum of famount in words] ({amount in figures]) is to be made against an advance payment
guarantee.

At the request of the Contractor, we [name of Bank] hereby irrevocably undertake to pay you any sum
or sums not exceeding in total an amount of [amount in words] ({amount in figures]) upon receipt by
us of your first demand in writing accompanied by a written statement stating that the Contractor is
in breach of its obligation under the Contract because the Contractor has used the advance payment
for purposes other than toward providing the goods and related services under the Contract.

Itis a condition for any claim and payment under this guarantee to be made that the advance payment
referred to above must have been received by the Contractor on its account number at
[name and address of Bank].

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as indicated in copies of certified monthly statements which shall
be presented to us. This guarantee shall expire, at the latest, upon our receipt of the monthly payment
certificate indicating that the Consultants have made full repayment of the amount of the advance
payment, or on the __ day of , 2, 20__ whichever is earlier. Consequently, any
demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, 1CC Publication No. 458,

{Signature]

Note: Allitalicized text is for indicative purposes only to assist in preparing this form and shall be deleted
from the final product.
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Section 9: Form for Performance security

(This must be finalized using the official letterhead of the Issuing Bank. Except for indicated fields,
no changes may be made in this template.)

To: UNDP
[Insert contact information as provided in Data Sheet]

WHEREAS [name and address of Contractor] (hereinafter calted “the Contractor”) has undertaken, in
pursuance of Contract No. Click to enter dated Click to enter, to deliver the goods and execute
related services Click here to enter text. (Hereinafter called “the Contract”):

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish
you with a Bank Guarantee by a recognized bank for the sum specified therein as security for
compliance with his obligations in accordance with the Contract:

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of
the Contractor, up to a total of [amount of guarantee] [in words and numbers], such sum being
payable in the types and proportions of currencies in which the Contract Price is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument, any sum or
sums within the limits of famount of guarantee as aforesaid] without your needing to prove or to
show grounds or reasons for your demand for the sum specified therein.

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a certificate of
satisfactory performance and full completion of services by the Contractor.

SIGNATURE AND SEAL OF THE GUARANTOR BANK

AdAress. e
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SECTION 10: COMPANY’S CAPACITY

10.1 Company’s Previous Worlk Experience:

List of Contracts executed during the last 3 years :( Please insert as many rows as necessary):

Name of Name of Contract Project Period Types of Date of References
project Client Value (Date) activities Completion Contact
(CGSD/SD undertaken Details
G) F T {(Name,
rom o Phone, Email)
1
2
3
4
All current on-going projects (Please insert as many rows as hecessary}):
Name of project Client Name Contract Start date Estimated References
Value Completion Contact Details
(USD/SDG) Date {Name, Phone,

Email)

10.2 COMPANY’'S TECHNICAL STAFF:

List of qualified civil engineers and technicians currently employed by the bidder’s company

(Insert as many rows as necessary):

Sr. Name of Education Specialization Years of Experience

No. Technical Qualification in similar Projects
staff

1

2

3

LIST OF TECHNICAL PERSONNEL TO BE DEPLOYED TO THE PROJECT [UNDP Project

under (ITB/DDR/2017/001]:

ITB/DDR/17/01

Item | Name of | Education Summary of Experience Role in the UNDP
Key Qualification Proposed Project
Staff & Years of Name of Role
Specialization | experience | Employer | (Engineer,
overseer,
electrician
efe.
1
2
3
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10.3 LIST OF MAJOR EQUIPMENT POSSED BY THE COMPANY:
List of major items of equipment which the bidder will make available for the execution of the Works:

No Owned Status Ownership Status
Equipment/ Tool (New/Good) Owned Rented Will be
purchased
]
2
3
4
5
6
7

1} Formworks for columns and beams.
2) Scaffolds.
3} ladders.

4y Concrete Mixer.

5) Compactor.
6) Welding machine
7} Cutting machine.

8) Steel bending tools.

Note: all the equipment shall be in good working conditions
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Section 11: Contract to be signed including General Terms and Conditions for Works

MODEL CONTRACT FOR WORKS

Date
Dear Sir/Madam,

The United Nations Development Programme (hereinafter referred {o as "UNDP"),

Country Office in Sudan wishes to engage ...... Company. Ltd, duly incorporated under the
Laws of Sudan (hereinafter referred to as the "Contractor") in order to perform the Construction
TWVOTKS O trverrvrverneneeirorsrnecassosncasettaensoesassssnsassssrens , 1D e locality in

...................... State (hereinafter referred to as the "Works"), in accordance with the
following Contract:

1. Contract Documents:

1.1 This Contract is subject to the UNDP General Conditions for Civil Works, attached hereto
as Annex I. The provisions of such Annex shall control the interpretation of this Contract
and in no way shall be deemed to have been derogated by the contents of this letter and any
other Annexes, unless otherwise expressly stated under section 4 of this leiter, entitled
"Special Conditions".

12 The Contractor and UNDP also agree to be bound by the provisions contained in the
following documents, which shall take precedence over one another in case of conflict in
the following order:

a) this letter;

b) UNDP General Conditions for Civil Works, attached hereto as Annex I;

¢) The Special Conditions, attached hereto as Annex II;

d) Technical Specifications and Drawings, attached hereto as Annex V;

¢) The Contractor’s quotation including the Priced Bill of QuantitieS [vvververrensenreen
Company. Ltd], dated ...............oon [Ref. No ITB/KRT/DDR/../..], not attached
hereto but known to and in position of both parties;

f) Performance Bank Guarantee form of, not attached but will provided by the contractor
before work commencement ;

g) The Contractor’s quotation including the Priced Bill of Quantities [....ccccuvereineen

Company. Ltd], dated../../2017 [ref. no ITB/KRT/DDR/...J..], not attached hereto but
known to and in position of both parties;,

1.3 All the above shall form the Contract between the Contractor and UNDP, superseding the
contents of any other negotiations and/or agreements, whether oral or in writing, pertaining
to the subject of this Contract.

2. Obligations of the Contractor:

2.1 The Contractor shall commence work within Five (5 working days) from the date on which
he shall have been given the notice to commence from the Engineer, and shall perform and
substantially complete the Works within 12 weeks in accordance with the Contract. The
Contractor shall provide all materials, supplies, labour and other services necessary to that
end.

22 The Contractor shall submit to the Engineer the work schedule referred to in Clause 13 of
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the General Conditions by no more than 5 working days following signature of the contract.
In the absence of the work schedule UNDP Engineer hold the right to stop the works.

23 The Contractor represents and warrants the accuracy of any information or data provided
to UNDP for the purpose of entering into this Contract, as well as the quality of the Works
foreseen under this Contract in accordance with the highest industrial and professional
standards.

24  The confractor shall provide the services of a qualified and experienced Site Engineer to
supervise the technical works, subject to the certification of UNDP.

2.5 The contractor shall apply the highest industry standard professionalism applicable for the
civil works to ensure quality of the workmanship and material to be used for the
construction. Furthermore, it 1s the responsibility of the contractor to maintain the quality of
material, including cement, reinforced iron and aggregates to be used. Maximum care shall
be taken to protect construction material against the weather conditions such as rain and
excessive heat etc.

3, Price and pavment:

3.1 In full consideration of the complete and satisfactory performance of the Works as certified by
the Engineer under this contract, UNDP shall pay the contractor a fixed contract price of
USD/SDG i mn words
PP ).

3.2 The price of this Contract is not subject to any adjustment or revision because of price or
currency fluctuations or the actual costs incurred by the Contractor in performance of the
Contract.

3.3 Payment Ferms:

3.3.1 Invoices shall be submitted by the Contractor to the Engineer upon achievement of the
corresponding milestone and for the following amounts:

Amount Amount When
SN Milestones (%o of the SDG
total cost) (USD)
e Upon furnishing
1t
1 | Mobilization advance 20% Bark Grantee
Upon completion of 605 of the work Upon certification
2 | and certification of the works by the 30% by Engineer
UNDP engineer-(1* Running Bill)
Upon completion of 85% and Upon certification
3 | certification of the works by the UNDP 30% by Engineer
engineer- (2™ Running Bill)
Upon Substantial completion of the Upon certl"ﬁcatlon
. . oo e by the Engineer of
entire works (100%), certification of the o ,
4 . . 15% substantial
works by the UNDP engineer- (Final .
. completion of
Bill}
works
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Certification by

Retention Money (upon elapse of 12 UNDP engineer
months defects liability petiod counted that defect
> 5% liabilities period

from the date of the substantial

completion of the project. elapsed and there is

no sustainable
damage.

Total 100%

3.3.2 UNDP shall effect payment of the invoices after receipt of the ceriificate of payments
issued by the Engineer, approving the amount contained in the invoice. The Engineer may
make necessary corrections to that amount, in which case UNDP may effect payment for
the amount so corrected. The Engineer may also withhold invoices if the wotk is not
performed at any time in accordance with the terms of the Contract or if the necessary
insurance policies or performance security are not valid and/or in order. The Engineer shall
process the invoices submitted by the Contractor within 15 days of their receipt.

3.3.3 Payments effected by UNDP to the Contractor shall be deemed neither to relieve the
Contractor of its obligations under this Contract nor as acceptance by UNDP of the
Contractor's performance of the Works.

3.3.4 Payment of the final invoice shall be effected by UNDP after issuance of the Certificate of
Substantial Completion by the Engineer.

3.3.5 The advance payment shall be made upon the signature of the contract by both parties; such
amount is contingent upon receipt and acceptance by UNDP of a bank guarantee for the
full amount of the advance payment issued by a Bank and in a form acceptable to UNDP.

336 In order to obtain the advance payment, the Contractor must forward to UNDP the
payment request and the performance guarantee in accordance with article 37 of
Instructions to Bidders and article 10 of the General Conditions of Contract for Civil
Works. The total amount of advance payment shall be repaid by means of deductions
from the instalments as indicated in the payment schedule.

4, Special Conditions:

4.1 Liguidated Damage:

4.1.1  According to Clause 45 of the General Conditions, the liquidated damages for delay shall
be (0.25%) percentage of contract price per day of delay, once the delay reaches the
maxinmum limit equivalent to 30 days, (or 10% of contract value) whichever comes first,
UNDP may terminate the contract at its own discretion.

4.2 Tefects Liabilitv.

42.1 Any damage resulted from defect in execution by the Contractor on the executed Works
during the defects liability period should be repaired by the contractor and at his own
expense and during a week after receiving a notice in writing from the Employer; and if
the Contractor does not repair these damages during the above specified period, then
UNDP does these repairs at the expense of the contractor, which shall be deducted from
due sums against the Guarantee or Retention money at the discretion of UNDP.

47272 The Contractor warrants and represents that the Goods and Materials delivered under this
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Contract are unencumbered by any third party’s title or other property rights, including,
but not limited to, any liens or security interests. Unless otherwise expressly provided in
this Contract, title in and to the Goods shall pass from the Contractor to UNDP upon
delivery of the Goods and their acceptance by UNDP in accordance with the requirements
of this Contract.

43 Defect Liability Period:

4.3.1

432

Defect liability period for this contract shall be 12 months after the substantial completion
of the works and handover of the project to UNDP. In the event if any damage is sustained
to the building or any part thereof constructed within the scope of this contract shall be
immediately rectified by the contractor upon notification by UNDP. UNDP will rectify the
damage and deduct the monies from the performance guarantee or retention money if
Contractor fails to adhere to timely rectification of damage, if any.

The liability insurance referred to in clause 23 of the General Conditions shall be the sole
responsibility of the contractor for an amount of 15% of the price of the contract per
occurrence, with number of occurrences unlimited.

4.4. Performance Guarantee.

44.1

4.4.2

443

4.4.4

4.4.5

The Performance Guarantee referred to in Clause 10 of the General Conditions shall be
submitted by the Contractor for an amount of 10% of the Contract Price.

The Performance Guarantee shall be submitted by the Contractor within fourteen (14)
days of the Contract signature.

The Performance Guarantee shall be issued by a reputable bank and MUST BE in the
form provided in Annex VI.

The proceeds of the Performance Guarantee shall be payable to UNDP as compensation
for any defects, outstanding items or loss resulting from the Supplier’s failure to complete
its obligations under the contract.

The Performance Guarantee shall be returned to the Contractor within 30 days after the
issuance of the Certificate of Final Completion by the Engineer, including any warranty
obligation.

5, Contract Effective Date

a)

6.
(a)

(b)

This Contract shall become effective at such time as all of the following conditions have
been met:

The Contract has been signed by both UNDP and the Contractor.

The Performance Guarantee has been received and accepted by UNDP.

The Contractor shall have informed the UNDP, the effective date of mobilization in

preparation for performance of the Works under the Contract.

UNDP shall notify the Contractor of the effective date of Contract no later than

fourteen (14) days after the attainment of whichever is the last of (i) or (ii) above.
Contractor's Equipment:

The Contractor shall, upon request by the UNDP, at any time in relation to any item of
Contractor's Equipment that has been hired, provide the agreement for such hire which
shall include the name, address of the owner and the cost of such hire.

The Contractor shall whenever required by UNDP produce evidence satisfactory to the
Engineers of the ownership of any Contractor's Equipment, Temporary Works or
Materials or of the agreement under which the same has been hired or required.
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7.

Security and Safety:

7.1 The Contractor shall indemnify, hold and save harmless, and defend, at its own expense,

the United Nations, including UNDP, its officials, agents, servants and employees from
and against all suits, claims, demands, and liability of any nature or kind, including their
costs and expenses, arising out of the services provided by the Contractor pursuant to this
Contract. This provision shall extend, inter alia, to claims and liability in the nature of
workmen's compensation, products liability and liability arising out of the use of patented
inventions or devices, copyrighted material or other intellectual property by the
Contractor, its employees, officers, agents, servants or sub-contractors. The obligations
under this Article do not lapse upon termination of this Contract.

7.2 The responsibility for the safety and security of the Contractor and its personnel and

Property, and of UNDP’s property in the Contractor’s custody, rests with the Contractor.

7.3 With the given situation in Sudan, the Contractor understands and agrees that: (1) the

7.4

Works are to be carried out under harsh and hostile conditions; and (if) UNDP has no
control over such conditions and cannot protect or secure the Contractor from such
conditions. In carrying out the services, the Contractor shall assume the risks associated
with such conditions and UNDP shall have no liability therefore.

The Contractor shall:

(a) put in place an appropriate security plan and maintain the security plan, taking into
account the security situation in the country where the services are being provided;

(b) Assume all risks and liabilities related to the Contractor’s security, and the full
implementation of the security plan.

8. Audit and Investigations:

8.1

8.2

8.3

UNDP reserves the right to verify whether such a plan is in place, and to suggest
modifications to the plan when necessary. Failure to maintain and implement an
appropriate security plan as required hereunder shall be deemed a breach of this contract.
Notwithstanding the foregoing, the Contractor shall remain solely responsible for the
security of its personnel and for UNDP’s property in its custody as set forth in paragraph
4.12 above

Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether
internal or external, of UNDP or the authorized agents of the UNDP at any time during
the term of the Contract and for a period of three (3) years following the expiration or
prior termination of the Contract. The UNDP shall be entitled to a refund from the
Contractor for any amounts shown by such audits to have been paid by the UNDP other
than in accordance with the terms and conditions of the Contract. Should the audit
determine that any funds paid by UNDP have not been used as per coniract clauses; the
company shall reimburse such funds forthwith. Where the company fails to reimburse
such funds, UNDP reserves the right to seek recovery and/or to take any other action as
it deems necessary.

The Contractor acknowledges and agrees that, at any time, UNDP may conduct
investigations relating to any aspect of the Contract, the obligations performed under the
Contract, and the operations of the Contractor generally. The right of UNDP to conduct
an investigation and the Contractor’s obligation to comply with such an investigation
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shall not lapse upon expiration or prior termination of the Contract. The Contractor shall
provide its full and timely cooperation with any such inspections, post-payment audits or
investigations. Such cooperation shall include, but shall not be limited to, the
Contractor’s obligation to make available its personnel and any documentation for such
purposes and to grant to UNDP access to the Contractor’s premises. The Contractor shall
require its agents, including, but not limited to, the

Contractor’s attorneys, accountants or other advisers, to reasonably cooperate with any
inspections, post-payment audits or investigations carried out by UNDP hereunder.

9  Anti-terrorism:

9.1 The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNDP

10

10.1

10.2

10.3

funds received under this Contract are used to provide support to individuals or entities
associated with terrorism and that the recipients of any amounts provided by UNDP
hereunder do not appear on the list maintained by the Security Council

Committee established pursuant to resolution 1267 (1999). The list can be accessed via
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be

included in all sub-contracts or sub-agreements entered into under this Contract.

Submission of invoices

One original and one copy of every invoice shall be submitted by mail by the Contractor
for each payment under the Contract to the Engineer's address specified in clause 10.3
below.

Invoices submitted by fax or email shall not be accepted by UNDP.

Address to Submit the Invoice:

M. Tomokazu Serizawa

Community Security and Arms Control Coordinator
United National Development Programme(UNDP),
DDR Programme, AlMastal Street, Khartoum, Sudan

11. Entry into force and Time Limits:

11.1

11.2

12.
12.1

12.2

12.2

The Contract shall enter into force upon its signature by both parties and in conformity with
Clause 5 above.

The Contractor shall commence the works within (5) days from date of receipt of notice to
proceed from UNDP Engineer and shall complete the works within the following 12 weeks.

Time and manner of pavment

Invoices shall be paid within thirty (30) days from the date of receipt by UNDP of such
invoice. UNDP shall make every effort to accept an invoice or advise the Contractor of its
non-acceptance within a reasonable time from the date of its receipt. The payment
procedures shall be in consistency with payment terms (clause 3.3.1 above).

Retention Money will be paid only upon the elapse of the defect liability period and in
conformity with the conditions sated in the defect liability period.

All payments shall be made by UNDP to the following Bank account of the Contractor:

Bank Name: ......coovivviiiiniianeens
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Branch Name: ........oooiiiiiiiiiaiieenn,
Name of Account Holder: .............. ...

13. Modifications:
3.1 Any modification to this Contract shall require an amendment in writing between both
parties duly signed by the authorized representatives of the Contractor and UNDP.

14.  Nofifications
14.1 For the purpose of notifications under the Contract, the addresses of UNDP and the
Contractor are as follows:

For the UNDP:
Attn: Mr, Abdul Rahman Azizi
Deputy Country Director /O
United Nations Development Programme
Gama’s Avenue, Khartoum, UNDP Sudan
Email:abdulrahman.azizi@undp.org

For the Confractor:
ML, et e
E-mail: E-mail: ..o
Mobile: ..o
Phone: .o

142 UNDP shall communicate as soon as possible to the Confractor after the signature of the
contract, the address of the Civil Engineer of the UNDP Project funded by DDR for the
purposes of communication with the Engineer under the Contract.

If the above terms and conditions meet with your agreement as typed in this letter and in

the Contract Documents, please initial every page of this letter and its attachments and
return to this office one original of this Contract, duly signed and dated.

Sincerely Yours,

Abdulrahman Azizi
Deputy Country Director
(Operations)
For ciuverens Company LTD.
Agreed and Accepted:

Name: Faisal Bashier Balhiet
Title: General Manager

Signature:

Date:
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GENERAL CONDITIONS OF CONTRACT FOR CIVIL WORKS

1. Definitions

2. Singulay and Plural

3. Headings or Notes

4. Legal Relationships

5. General Duties/Powers of Engineer

6. Contractor's General Obligations/Responsibilities
7. Assignment and Subcontracting

8. Drawings

9. Work Book

10. Performance Security

11. Inspection of Site

12. Sufficiency of Tender

13. Programme of Work to be furnished

14, Weekly Site Meeting

15. Change Orders

16. Contractor's Superintendence

17. Contractor's Employees

18. Setting-Out

19. Watching and Lighting

20. Care of Works

21. Insurance of Works, Etc.

22. Damage to Persons and Property

23, Liability Insurance

24. Accident or Injury to Workmen

25. Remedy on Contractor’s Failure to Insure
26. Compliance with Statutes, Regulations, Etc.
27, Fossils, Etc.

28. Copyright, Patents and Other Proprietary Rights, and Royalties
29, Interference with Traffic and Adjoining Properties
30. Extraordinary Traffic and Special Loads

31, Opportunities for Other Contractors

32, Contractor to Keep Site Clean

33. Clearance of Site on Substantial Completion
34. Labour

35. Returns of Labour, Plant, Etc.

36. Materials, Workmanship and Testing

37. Access to Site

38. Examination of Work Before Covering Up
39. Removal of Improper Work and Materials
40. Suspension of Work

41. Possession of Site

42, Time for Completion

43, Extension of Time for Completion

44, Rate of Progress

45, Liquidated Damages for Delay

46, Certificate of Substantial Completion

47, Defects Liability
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e}

g)

48, Alterations, Additions and Omissions
49, Plant, Temporary Works and Materials
50. Approval of Materials, Etc., Not Implied
51. Measurement of Works

52, Liability of the Parties

53. Authorities

54. Urgent Repairs

55. Increase and Decrease of Costs

56. Taxation

57.Blasting

58. Machinery

59, Temporary Works and Reinstatement
60. Photographs and Advertising

61, Prevention of Corruption

62. Date Falling on Holiday

63. Notices

64. Language, Weights and Measures

65. Records, Accounts, Information and Audit
66. Force Majeure

67. Suspension by the UNDP

68. Termination by the UNDP

69. Termination by the Contractor

70. Rights and Remedies of the UNDP

71. Settlement of Disputes

72, Privileges and Immunities

DEFINITIONS

For the purpose of the Contract Documents the words and expressions below shall have the
following meanings:

"Employer" means the United Nations Development Programme {UNDP).

"Contractor" means the person whose tender has been accepted and with whom the Contract
has been entered into.

"Engineer" means the person whose services have been engaged by UNDP to administer the
Contract as provided therein, as will be notified in writing to the Contractor.

"Contract" means the written agreement between the Employer and the Contractor, to which
these General Conditions are annexed.

"The Works" means the works to be executed and completed under the Contract.

"Temporary Works" shall include items to be constructed which are not intended to be
permanent and form part of the Works.

"Drawings" and "Specifications” mean the Drawings and Specifications referred to in the
Contract and any modification thereof or addition thereto furnished by the Engineer or
submitted by the Contractor and approved in writing by the Engineer in accordance with the
Contract.

"Bill of Quantities” is the document in which the Contractor indicates the cost of the Works, on
the basis of the foreseen quantities of items of work and the fixed unit prices applicable to them.

"Contract Price” means the sum agreed in the Contract as payable to the Contractor for the
execution and completion of the Works and for remedying of any defects therein in accordance
with the Contract.
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b)

<),

"Site" means the land and other places on, under, in or through which the Works or Temporary
Works are to be constructed.

SINGULAR AND PLURAL
Words importing persons or parties shall include firms or companies and words importing the
singular only shall also include the plural and vice versa where the context requires.

HEADINGS OR NOTES

The headings or notes in the Contract Documents shall not be deemed to be part thereof or be
taken into consideration in their interpretation.

LEGAL RELATIONSHIPS

The Contractor and the sub-contractor(s), if any, shall have the status of an independent
contractor vis-a-vis the Employer. The Contract Documents shall not be construed to create any
contractual relationship of any kind between the Engineer and the Contractor, but the Engineer
shall, in the exercise of his duties and powers under the Contract, be entitled to performance by
the Contractor of its obligations, and to enforcement thereof. Nothing contained in the Contract
Documents shall create any contractual relationship between the Employer or the Engineer and
any subcontractor(s) of the Contractor.

GENERAL DUTIES/POWERS OF ENGINEER

The Engineer shall provide administration of Contract as provided in the Contract Documents, In
particular, he shall perform the functions hereinafter described.

The Engineer shall be the Employer's representative vis-a-vis the Contractor during construction
and until final payment is due. The Engineer shall advise and consult with the Employer. The
Employer's instructions to the Contractor shall be forwarded through the Engineer. The Engineer
shall have authority to act on behalf of the Employer only to the extent provided in the Contract
Documents as they may be amended in writing in accordance with the Contract, The duties,
responsibilities and limitations of authority of the Engineer as the Employer's representative
during construction as set forth in the Contract shall not be modified or extended without the
written consent of the Employer, the Contractor and the Engineer.

The Engineer shall visit the Site at intervals appropriate to the stage of construction to familiarize
himself generally with the progress and quality of the Works and to determine in general if the
Works are proceeding in accordance with the Contract Documents. On the basis of his on-site
observations as an Engineer, he shail keep the Employer informed of the progress of the Works.

The Engineer shall not be responsible for and will not have control or charge of construction
means, methods, techniques, sequences or procedures, or for safety precautions and programs
in connection with the Works or the Temporary Works. The Engineer shall not be responsible for
or have control or charge over the acts or omissions of the Contractor (including the Contractor’s
failure to carry out the Works in accordance with the Contract) and of Sub-contractors or any of
their agents or employees, or any other persons performing services for the Works, except if
such acts or omissions are caused by the Engineer's failure to perform his functions in
accordance with the contract between the Employer and the Engineer.

The Engineer shall at all times have access to the Works wherever and whether in preparation or
progress. The Contractor shall provide facilities for such access so that the Engineer may perform
his functions under the Contract.

Based on the Engineer's observations and an evaluation of the documentation submitted by the
Contractor together with the invoices, the Engineer shall determine the amounts owed to the
Contractor and shall issue Certificates for Payment as appropriate.

The Engineer shall review and approve or take other appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data and Samples, but only for conformity with the
design concept of the Works and with the provisions of the Contract Documents. Such action
shall be taken with reasonable promptness so as to cause no defay. The Engineer's approval of a
specific item shall not indicate approval of an assembly of which the item is a component.
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6.

The Engineer shall interpret the requirements of the Contract Documents and judge the
performance thereunder by the Contractor. Al interpretations and orders of the Engineer shall
be consistent with the intent of and reasonably inferable from the Contract Documents and shall
be in writing or in the form of drawings. Either party may make a written request to the Engineer
for such interpretation. The Engineer shall render the interpretation necessary for the proper
execution of the Works with reasonable promptness and in accordance with any time limit
agreed upon. Any claim or dispute arising from the interpretation of the Contract Documents by
the Engineer or relating to the execution or progress of the Works shall be setiled as provided in
Clause 71 of these General Conditions.

Except as otherwise provided in the Contract, the Engineer shall have no authority to relieve the
Contractor of any of his obligations under the Contract nor to order any work involving delay in
completion of the Works or any extra payment to the Contractor by the Employer, or to make
any variations to the Works.

In the event of termination of the employment of the Engineer, the Employer shall appoint
another suitable professional to perform the Engineer's duties.

The Engineer shall have authority to reject work which does not conform to the Contract
Documents. Whenever, in his opinion, he considers it necessary or advisable for the
implementation of the intent of the Contract Documents, he will have authority to require
special inspection or testing of the work whether or not such work be then fabricated, installed
or completed. However, neither the Engineer's authority to act nor any reasonable decision
made by him in good faith either to exercise or not to exercise such authority shall give rise to
any duty or responsibility of the Engineer to the Contractor, any subcontractor, any of their
agents or employees, or any other person performing services for the Works.

The Engineer shall conduct inspections to determine the dates of Substantial Completion and
Final Completion, shall receive and forward to the Employer for the Employer's review written
warranties and related documents required by the Contract and assembled by the Contractor,
and shall issue a final Certificate for Payment upon compliance with the requirements of Clause
47 hereof and in accordance with the Contract.

If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's
Representative(s) to assist the Engineer in carrying out his responsibilities at the site. The
Engineer shall notify in writing to the Contractor and the Employer the duties, responsibilities
and limitations of authority of any such Engineer's Representative(s).

CONTRACTOR'S GENERAL OBLIGATIONS/RESPONSIBILITIES

6.1.0bligation to Perform in Accordance with Contract

The Contractor shall execute and complete the Works and remedy any defects therein in strict
accordance with the Contract, with due care and diligence and to the satisfaction of the
Engineer, and shall provide ali labor, including the supervision thereof, materials, Constructional
Plant and all other things, whether of a temporary or permanent nature, required in and for such
execution, completion and remedying of defects, as far as the necessity for providing the same is
specified in or is reasonably to be inferred from the Contract. The Contractor shall comply with
and adhere strictly to the Engineer's instructions and directions on any matter, touching or
concerning the Works.

6.2 Responsibility for Site Operations

The Contractor shall take full responsibility for the adequacy, stability and safety of all site
operations and methods of construction, provided that the Contractor shall not be responsible,
except as may be expressly provided in the Contract, for the design or specification of the
Permanent Works or of any Temporary Works prepared by the Engineer.

6.3.Responsibility for Employees

The Contractor shall be responsible for the professional and technical competence of his
employees and will select for work under this Contract, reliable individuals who will perform
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effectively in the implementation of the Contract, respect local customs and conform to a high
standard of moral and ethical conduct.

6.4.5ource of Instructions
The Contractor shall neither seek nor accept instructions from any authority external to the
Employer, the Engineer or their authorized representatives in connection with the performance
of his services under this Contract. The Contractor shall refrain from any action which may
adversely affect the Employer and shall fulfill his commitments with fullest regard for the interest
of the Employer.

6.5.0fficials Not to Benefit
The Contractor warrants that no official of the Employer has been or shall be admitted by the
Contractor to any direct or indirect benefit arising from this Contract or the award thereof. The
Contractor agrees that breach of this provision is a breach of an essential term of the Contract.

6.6.Use of Name, Emblem or Official Seal of UNDP or the United Nations
The Contractor shall not advertise or otherwise make public the fact that he is performing, or has
performed services for the Employer or use the name, emblem or official seal of the Employer or
the United Nations or any abbreviation of the name of the Employer or the United Nations for
advertising purposes or any other purposes.

6.7.Confidential Nature of Documents
All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates,
documents and all other data compiled by or received by the Contractor under the Contract
shall be the property of the Employer, shall be treated as confidential and shall be delivered only
to the duly authorized representative of the Employer on completion of the Works; their
contents shall not be made known by the Contractor to any person other than the personnel of
the Contractor performing services under this Contract without the prior written consent of the
Employer.

7. ASSIGNMENT AND SUBCONTRACTING

7. 1. Assignment of Contract
The Contractor shall not, except after obtaining the prior written approval of the Employer,
assign, transfer, pledge or make other disposition of the Contract or any part thereof or of any of
the Contractor's rights, claims or obligations under the Contract.

7.2.Subcontracting
In the event the Contractor requires the services of subcontractors, the Contractor shall obtain
the prior written approval of the Employer for all such subcontractors. The approval of the
Employer shall not relieve the Contractor of any of his obligations under the Contract, and the
terms of any subcontract shall be subject to and be in conformity with the provisions of the
Contract.

7.3.Assignment of Subcontractor's Obligations
In the event of a subcontractor having undertaken towards the Contractor in respect of the work
executed or the goods, materials, Plant or services supplied by such subcontractor for the Works,
any continuing obligation extending for a period exceeding that of the Defects Liability Period
under the Contract, the Contractor shall at any time after the expiration of such Period, assign to
the Employer, at the Employer's request and cost, the benefit of such obligation for the
unexpired duration thereof,

8. DRAWINGS

8.1.Custody of drawings
The drawings shall remain in the sole custody of the Employer but two (2) copies thereof shall be
furnished to the Contractor free of cost. The Contractor shall provide and make at his own
expense any further copies required by him. At the completion of the Works, the Contractor
shall return to the Employer all drawings provided under the Contract.

8.2.0ne copy of Drawings to be kept on Site
One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the
Contractor on the Site and the same shall at all reasonable times be available for inspection and
use by the Engineer and by any other person authorized in writing by the Engineer.
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8.3.Disruption of Progress

10.

11.

12.

The Contractor shall give written notice to the Engineer whenever planning or progress of the
Works is likely to be delayed or disrupted unless any further drawing or order, including a
direction, instruction or approval, is issued by the Engineer within a reasonable time. The notice
shall include details of drawing or order required and of why and by when itis required and of
any delay or disruption likely to be suffered if it is late.

WORK BOOK

The Contractor shall maintain a Work Book at the Site with numbered pages, in one original and
two copies. The Engineer shall have full authority to issue new orders, drawings and instructions
to the Contractor, from time to time and as required for the correct execution of the Works. The
Contractor shall be bound to follow such orders, drawings and instructions.

Every order shall be dated and signed by the Engineer and the Contractor, in order to account
for its receipt.

Should the Contractor want to refuse an order in the Work Book, he shali so inform the
Employer, through the Engineer, by means of an annotation in the Work Book made within three
(3) days from the date of the order that the Contractor intends to refuse. Failure by the
Contractor to adhere to this procedure shall result in the order being deemed accepted with no
further possibility of refusal.

The original of the Work Book shall be delivered to the Employer at the time of Final Acceptance
of the Works. A copy shall be kept by the Engineer and another copy by the Contractor.

PERFORMANCE SECURITY

As guarantee for his proper and efficient performance of the Contract, the Contractor shall on
signature of the Contract furnish the Employer with a Performance Security issued for the
benefit of the Employer. The amount and character of such security {bond or guarantee} shall be
as indicated in the Contract.

The Performance Bond or Bank Guarantee must be issued by an acceptable insurance company
or accredited bank, in the format included in Appendix | to these General Conditions, and must
be valid up to twenty-eight days after issuance by the Engineer of the Certificate of Final
Completion. The Performance Bond or Bank Guarantee shall be returned to the Contractor
within twenty-eight days after the issuance by the Engineer of the Certificate of Final
Completion, provided that the Contractor shall have paid all money owed to the Employer
under the Contract.

If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes
insolvent or its right to do business in the country of execution of the Works is terminated, the
Contractor shall within five (5) days thereafter substitute another bond or guarantee and surety,
both of which must be acceptable to the Employer.

INSPECTION OF SITE

The Contractor shall be deemed to have inspected and examined the site and its surroundings
and to have satisfied himself before submitting his Tender and signing the Contract as to all
matters relative to the nature of the land and subsoll, the form and nature of the Site, details and
levels of existing pipe lines, conduits, sewers, drains, cables or other existing services, the
quantities and nature of the work and materials necessary for the completion of the Works, the
means of access to the Site, and the accommodation he may require, and in general to have
himself obtained all necessary information as to risk contingencies, climatic, hydrological and
natural conditions and other circumstances which may influence or affect his Tender, and no
claims will be entertained in this connection against the Employer.

SUFEICIENCY OF TENDER

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness
and sufficiency of his Tender for the construction of the Works and of the rates and prices, which
rates and prices shall, except in so far as it is otherwise provided in the Contract, cover all his
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13

14.

15.

16.

17.

obligations under the Contract and all matters and things necessary for the proper execution
and completion of the Works.

. PROGRAMME OF WORK TO BE FURNISHED

Within the time limit specified in the Contract, the Contractor shall submit to the Engineer for his
consent a detailed Programme of Work showing the order of procedure and the method in
which he proposes to carry out the Works. In preparing his Programme of Work the Contractor
shall pay due regard to the priority required by certain works. Should the Engineer, during the
progress of work, require further modifications to the Programme of Work, the Contractor shall
review the said program. The Contractor shall also whenever required by the Engineer submit
particulars in writing of the Contractor's arrangements for carrying out the Works and of the
Constructional Plant and Temporary Works which the Contractor intends to supply, use or
construct as the case may be. The submission of such program, or any maodifications thereto, or
the particulars required by the Engineer, shall not relieve the Contractor of any of his duties or
obligations under the Contract nor shall the incorporation of any modification to the
Programme of Work either at the commencement of the contract or during its course entitle the
Contractor to any additional payments in consequence thereof.

WEEKLY SITE MEETING

A weekly site meeting shall be held between the UNDP Project Coordinator or engineer, if any,
the representative of the Contractor and the Engineer or the Engineer's Representative, in order
to verify that the Works are progressing normally and are executed in accordance with the
Contract.

CHANGE ORDERS

The Engineer may instruct the Contractor, with the approval of the Employer and by means of
Change Orders, all variations in quantity or quality of the Works, in whole or in part, that are
deemed necessary by the Engineer,

Processing of change orders shall be governed by clause 48 of these General Conditions.

CONTRACTOR'S SUPERINTENDENCE

The Contractor shall provide all necessary superintendence during the execution of the Works
and as fong thereafter as the Engineer may consider necessary for the proper fulfillment of the
Contractor's obligations under the Contract. The Contractor or a competent and authorized
agent or representative of the Contractor approved in writing by the Engineer, which approval
may at any time be withdrawn, shall be constantly on the site and shall devote his entire time to
the superintendence of the Works. Such authorized agent or representative shall receive on
behalf of the Contractor directions and instructions from the Engineer, If the approval of such
agent or representative shall be withdrawn by the Engineer, as provided in Clause 17(2)
hereinafter, or if the removal of such agent or representative shall be requested by the Employer
under Clause 17(3} hereinafter, the Contractor shall as soon as it is practicable after receiving
notice of such withdrawal remove the agent or representative from the Site, and replace him by
another agent or representative approved by the Engineer, Notwithstanding the provision of
Clause 17(2) hereinafter, the Contractor shall not thereafter employ, in any capacity whatsoever,
a removed agent or representative again on the Site.

CONTRACTOR'S EMPLOYEES

The Contractor shall provide and employ on the Site in connection with the execution and
completion of the Works and the remedying of any defects therein:

Only such technical assistants as are skilled and experienced in their respective callings and such
sub-agent foremen and leading hands as are competent to give proper supervision to the work
they are required to supervise, and

Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely
execution and completion of the Works.
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b)

18.

19.

20.

21.

The Engineer shall be at liberty to object to and require the Contractor to remove forthwith from
the Works any person employed by the Contractor in or about the execution or completion of
the Works, who in the opinion of the Engineer is misconducting himself, or is incompetent or
negligent in the proper performance of his duties, or whose employment is otherwise
considered reasonably by the Engineer to be undesirable, and such person shall not be again
employed on the Site without the written permission of the Engineer. Any person so removed
from the Works shall be replaced as soon as reasonably possible by a competent substitute
approved by the Engineer.

Upon written request by the Employer, the Contractor shall withdraw or replace from the Site
any agent, representative or other personnel who does not conform to the standards set forth in
paragraph (1) of this Clause. Such request for withdrawal or replacement shall not be considered
as termination in part or in whole of this Contract. All costs and additional expenses resulting
from any withdrawal or replacement for whatever reason of any of the Contractor's personnel
shall be at the Contractor's expense.,

SETTING-OUT

The Contractor shall be responsible for the true and proper setting out of the Works in relation
to original points, lines and levels of reference given by the Engineer in writing and for the
correctness of the position, levels, dimensions and alignment of all parts of the Works and for the
provision of all necessary instruments, appiiances and labor in connection therewith. If, atany
time during the progress of the Works, any error shall appear or arise in the position, levels,
dimensions or alignment of any part of the Works, the Contractor, on being required so to do by
the Engineer, shall, at his own cost, rectify such error to the satisfaction of the Engineer.

WATCHING AND LIGHTING

The Contractor shall in connection with the Works provide and maintain at his own cost all
lights, guards, fencing and watching when and where necessary or required by the Engineer or
by any duly constituted authority for the protection of the Works and the materials and
equipment utilized therefor or for the safety and convenience of the public or others.

CARE OF WORKS

From the commencement date of the Works to the date of substantial completion as stated in
the Certificate of Substantial Completion, the Contractor shall take full responsibility for the care
thereof and of all Temporary Works. In the event that any damage or loss should happen to the
Works or to any part thereof or to any Temporary Works from any cause whatsoever (save and
except as shall be due to Force Majeure as defined in Clause 66 of these General Conditions), the
Contractor shall at his own cost repair and make good the same so that, at completion, the
Works shall be in good order and condition and in conformity in every respect with the
requirements of the Contract and the Engineer's instructions. The Contractor shall also be liable
for any damage to the Works occasioned by him in the course of any operations carried out by
him for the purpose of complying with his obligations Clause 47 hereof.

The Contractor shall be fully responsible for the review of the Engineering design and details of
the Works and shall inform the Employer of any mistakes or incorrectness in such design and
details which would affect the Works.

INSURANCE OF WORKS, ETC.

Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor shall
insure immediately following signature of this Contract, in the joint names of the Employer and
the Contractor (a) for the period stipulated in Clause 20(1) hereof, against all loss or damage
from whatever cause arising, other than cause of Force majeure as defined in clause 66 of these
General Conditions, and (b) against loss or damage for which the Contractor is responsible, in
such manner that the Employer and the Contractor are covered for the period stipulated in
Clause 20 (1) hereof and are also covered during the Defects Liability Period for loss or damage
arising from a cause occurring prior to the commencement of the Defects Liability Period and for
any loss or damage occasioned by the Contractor in the course of any operations carried out by
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a}

b)

22,

23.

him for the purpose of complying with his obligations under Clause 47 hereof:

The Works, together with the materials and Plant for incorporation therein, to their full
replacement cost, plus an additional sum of ten (10) per cent of such replacement cost, to cover
any additional costs of and incidental to the rectification of loss or damage including
professional fees and the cost of demolishing and removing any part of the Works and of
removing debris of whatsoever nature;

The Contractor's equipment and other things brought on to the Site by the Contractor to the
replacement value of such equipment and other things;

An insurance to cover the liabilities and warranties of Section 52(4);

Such insurance shall be effected with an insurer and in terms approved by the Employer, which
approval shall not be unreasonably withheld, and the Contractor shall, whenever required,
produce to the Engineer the policy or policies of insurance and the receipts for payment of the
current premiums.

DAMAGE TO PERSONS AND PROPERTY

The Contractor shall (except if and so far as the Contract provides otherwise) indemnify, hold
and save harmless and defend at his own expense the Employer, its officers, agents, employees
and servants from and against all suits, claims, demands, proceedings, and liability of any nature
or kind, including costs and expenses, for injuries or damages to any person or any property
whatsoever which may arise out of or in consequence of acts or omissions of the Contractor or
its agents, employees, servants or subcontractors in the execution of the Contract. The provision
of this Clause shall extend to suits, claims, demands, proceedings and liability in the nature of
workmen's compensation claims and arising out of the use of patented inventions and devices.
Provided always that nothing herein contained shall be deemed to render the Contractor liable
for or in respect of or with respect to:

The permanent use or occupation of land by the Works or any part thereof;

The right of the Employer to construct the Works or any part thereof on, over, under, or through
any land.

Interference whether temporary or permanent with any right of light, airway or water or other
easernent or quasi-easement which is the unavoidable result of the construction of the Works in
accordance with the Contract.

Death, injuries or damage to persons or property resulting from any act or neglect of the
Employer, his agents, servants or other contractors, done or committed during the validity of the
Contract.

LIABILITY INSURANCE

23.1. Obligation to take out Liability Insurance

Before commencing the execution of the Works, but without limiting his obligations and
responsibility under Clause 20 hereof, the Contractor shall insure against his liability for any
death, material or physical damage, loss or injury which may occur to any property, including
that of the Employer or to any person, including any employee of the Employer by or arising out
of the execution of the Works or in the carrying out of the Contract, other than due to the
matters referred to in the proviso to Clause 22 hereof,

23.2. Minimum Amount of Liability Insurance

such insurance shall be effected with an insurer and in terms approved by the Employer, which
approval shall not be unreasonably withheld, and for at least the amount specified in the
contract. The Contractor shall, whenever required by the Employer or the Engineer, produce to
the Engineer the policy or policies of insurance and the receipts for payment of the current
premiums.
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23.3. Provision to Indemnify Employer

24,

25,

26.

b)

27.

The insurance policy shall include a provision whereby, in the event of any claim in respect of
which the Contractor would be entitled to receive indemnity under the policy, being brought or
made against the Employer, the insurer shall indemnify the Employer against such claims and
any costs, charges and expenses in respect thereof.

ACCIDENT OR INJURY TO WORKIMEN

The Employer shall not be liable for or in respect of any damages or compensation payable at
faw in respect or in consequence of any accident or injury to any workman or other person in the
employment of the Contractor or any sub-Contractor, save and except an accident or injury
resulting from any act or default of the Employer, his agents or servants. The Contractor shall
indemnify, hold and save harmless the Employer against all such damages and compensation,
save and except as aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

Insurance Aagainst Accident, etc., to Workmen

The Contractor shall insure against such liability with an insurer approved by the Employer,
which approval shall not be unreasonably withheld, and shall continue such insurance during
the whole of the time that any persons are employed by him for the Works and shall, when
required, produce to the Engineer such policy of insurance and the receipt for payment of the
current premium. Provided always that, in respect of any persons employed by any
subcontractor, the Contractor’s obligation to insure as aforesaid under this sub-clause shall be
satisfied if the subcontractor shall have insured against the liability in respect of such persons in
such manner that the Employer is indemnified under the policy but the Contractor shall require
such subcontractor to produce to the Engineer when required such policy of insurance and the
receipt for the current premium, and obtain the insertion of a provision to that effect in its
contract with the subcontractor.

REMEDY ON CONTRACTOR'S FAILURE TO INSURE

If the Contractor shall fail to effect and keep in force any of the insurances referred to in Clauses
21, 23 and 24 hereof, or any other insurance which he may be required to effect under the terms
of the Contract, the Employer may in any such case effect and keep in force any such insurance
and pay such premium as may be necessary for that purpose and from time to time deduct the
amount so paid by the Employer as aforesaid from any monies due or which may become due to
the Contractor, or recover the same as a debt due from the Contractor.

COMPLIANCE WITH STATUTES, REGULATIONS, ETC.

The Contractor shall give all notices and pay all fees and charges required to be given or paid by
any national or State Statutes, Ordinances, Laws, Regulations or By-laws, or any local or other
duly constituted authority in relation to the execution of the Works or of any Temporary Works
and by the Rules and Regulations of all public bodies and companies whose property or rights
are affected or may be affected in any way by the Works or any Temporary Works.

The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws,
Regulations, By-laws or requirements of any such local or other authority which may be
applicable to the Works and shall keep the Employer indemnified against all penalties and
liabilities of every kind for breach of any such Statutes, Ordinances, Laws, Regulations, By-laws or
requirements.

FOSSILS, ETC.

All fossils, coins, articles of value or antiquity and structures and other remains or things of
geological or archaeological interest discovered on the Site of the Works shall as between the
Employer and the Contractor be deemed to be the absolute property of the Employer and the
Contractor shall take reasonable precautions to prevent his workmen or any other persons from
removing or damaging any such article or thing and shall immediately upon discovery thereof
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28,

a)

29,

30,

31.

32,

and before removal acquaint the Employer of such discovery and carry out at the expense of the
Employer the Engineer's orders as to the disposal of the same.

COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND ROYALTIES

The Contractor shall hold harmless and fully indemnify the Employer from and against all claims
and proceedings for or on account of infringement of any patent rights, design trademark or
name or other protected rights in respect of any Plant, equipment, machine, work or material
used for or in connection with the Works or Temporary Works and from and against all claims,
demands proceedings, damages, costs, charges and expenses whatsoever in respect thereof or
in relation thereto, except where such infringement results from compliance with the design or
Specification provided by the Engineer.

Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent
and other payments or compensation, if any, for getting stone, sand, gravel, clay or other
materials required for the Works or Temporary Works.

INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES

All operations necessary for the execution of the Works and for the Construction of any
Temporary Works shall, so far as compliance with the requirements of the Contract permits, be
carried on so as not to interfere unnecessatily or improperly with the public convenience, or the
access to, use and occupation of, public or private roads and footpaths to or of properties
whether in the possession of the Employer or of any other person. The Contractor shall hold
harmless and indemnify the Employer in respect of all claims, demands, proceedings, damages,
costs, charges and expenses whatsoever arising out of or in relation to any such matters in so far
as the Contractor is responsible therefor,

EXTRAORDINARY TRAFFIC AND SPECIAL LOADS

The Contractor shall use every reasonable means to prevent any of the roads or bridges
communicating with or on the routes to the Site from being damaged by any traffic of the
Contractor or any of his sub-contractors and, in particular, shall select routes, choose and use
vehicles and restrict and distribute loads so that any such extraordinary traffic as will inevitably
arise from the moving of plant and material from and to the Site shall be limited as far as
reasonably possible and so that no unnecessary damage may be occasioned to such roads and
hridges.

Should it be found necessary for the Contractor to move any load of Constructional Plant,
machinery, reconstructed units or parts of units of work, or other thing, over part of a road or
bridge, the moving whereof is likely to damage any such road or bridge unless special
protection or strengthening is carried out, then the Contractor shall before moving the load on
to such road or bridge, save insofar as the Contract otherwise provide, be responsible for and
shall pay for the cost of strengthening any such bridge or altering or improving any such road to
avoid such damage, and the Contractor shall indemnify and keep the Employer indemnified
against all claims for damage to any such road or bridge caused by such movement, including
such claim as may be made directly against the Employer, and shall negotiate and pay all claims
arising solely out of such damage.

OPPORTUNITIES FOR OTHER CONTRACTORS

The Contractor shall in accordance with the requirements of the Engineer afford all reasonable
opportunities for carrying out their work to any other contractors employed by the Employer
and their workmen and to the workmen of the Employer and of any other duly constituted
authorities who may be employed in the execution on or near the Site of any work not included
in the Contract or of any contract which the Employer may enter into in connection with or
ancillary to the Works. If work by other contractors of the Employer as above-mentioned
involves the Contractor in any direct expenses as a result of using his Site facilities, the Employer
shall consider payment to the Contractor of such sum or sums as may be recommended by the
Engineer.

CONTRACTOR TO KEEP SITE CLEAN
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During the progress of the Works, the Contractor shall keep the Site reasonably free from all
unnecessary obstruction and shall store or dispose of any Constructionat Plant and surplus
materials and clear away and remove from the Site any wreckage, rubbish or Temporary Works
no longer required.

33, CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION
On the substantial completion of the Works, the Contractor shall clear away and remove from
the Site all Constructional Plant surplus materials, rubbish and Temporary Works of every kind
and leave the whole of the Site and Works clean and in a workmanlike condition to the
satisfaction of the Engineer.

34, LABOUR

34.1 Engagement of Labour
The Contractor shall make his own arrangements for the engagement of all labour local or
otherwise.

34,2  Supply of Water
The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate supply
of drinking and other water for the use of the Contractor’s staff and work people.

34.3 Alcoholic Drinks or Drugs
The Contractor shall comply with Government faws and regulations and orders in force as
regards the import, sale, barter or disposal of alcoholic drinks or narcotics and he shall not allow
or facilitate such importation, sale, gift, barter or disposal by his sub-contractors, agents or
employees,

34.4 Arms and Ammunition
The restrictions specified in clause 34.3 above shall include all kinds of arms and ammunition.

34.5 Holiday and Religious Customs
The Contractor shall in all dealings with labour in his employ have due regard to all holiday,
recognized festivals and religious or other customs.

34.6 Epidemics
In the event of any outbreak of iliness of an epidemic nature the Contractor shall comply with
and carry out such regulations, orders, and requirements as may be made by the Government or
the local medica! or sanitary authorities for the purpose of dealing with and overcoming the
same.

34.7 Disorderly Conduct, etc.
The Contractor shall at all times take all reasonable precautions to prevent any unlawful riotous
or disorderly conduct by or amongst his employees and for the preservation of peace and the
protection of persons and property in the neighborhood of the Works against the same,

34.8 Observance by Sub-Contractors
The Contractor shall be considered responsible for the observance of the above provisions by his
Sub-Contractors.

34,9 Legislation applicable to Labour
The Contractor shall abide by all applicable legislation and regulation with regard to labour.

35 RETURNS OF LABOUR, PLANT, ETC.
The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a return in
detail in the form and at such intervals as the Engineer may prescribe showing the supervisory
staff and the numbers of the several classes of labour from time to time employed by the
Contractor on the Site and such information respecting Constructional plant as the Engineer
may require.
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36

MATERIALS, WORKMANSHIP AND TESTING

36.1 Materials and Workmanship

a)

b)

All materials and workmanship shall be of the respective kinds described in the Contract and in
accordance with the Engineer's instructions and shall be subjected from time to time to such
tests as the Engineer may direct at the place of manufacture or fabrication, or on the Site or at all
or any of such places. The Contractor shall provide such assistance, instruments, machines,
labour and materials as are normally required for examining, measuring and testing any work
and the quality, weight or quantity of any materials used and shall supply samples of materials
hefore incorporation in the Works for testing as may be selected and required by the Engineer.
All testing equipment and instruments provided by the Contractor shall be used only by the
Engineer or by the Contractor in accordance with the instructions of the Engineer.

No material not conforming with the Specifications in the Contract may be used for the Works
without prior written approval of the Employer and instruction of the Engineer, provided always
that if the use of such material results or may result in increasing the Contract Price, the
procedure in Clause 48 shall apply.

36,2 Costof Samples

All samples shall be supplied by the Contractor at his own cost unless the supply thereof is
clearly intended in the Specifications or Bill of Quantities to be at the cost of the Employer.
Payment will not be made for samples which do not comply with the Specifications.

36.3 Costof Tests

38

39

The Contractor shall bear the costs of any of the following tests:
Those clearly intended by or provided for in the Contract Docurmnents.

Those involving load testing or tests to ensure that the design of the whole of the Works or any
part of the Works is appropriate for the purpose which it was intended to fulfill.

ACCESS TOSITE

The Employer and the Engineer and any persons authorized by either of them shall, at all times,
have access to the Works and to the Site and to all workshops and places where work is being
prepared or whence materials, manufactured articles or machinery are being obtained for the
Works and the Contractor shall afford every facility for and every assistance in or in obtaining the
right to such access.

EXAMINATION OF WORK BEFORE COVERING UP

No work shall be covered up or put out of view without the approval of the Engineer and the
Contractor shall afford full opportunity for the Engineer to examine and measure any work
which is about to be covered up or put out of view and to examine foundations before
permanent work is placed thereon. The Contractor shall give due notice to the Engineer
whenever any such work or foundations is or are ready or about to be ready for examination and
the Engineer shall without unreasonable delay unless he considers it unnecessary and advises
the Contractor accordingly attend for the purpose of examining and measuring such work or of
examining such foundations.

REMOVAL OF IMPROPER WORK AND MATERIALS

39.1 Engineer's power to order removal

The Engineer shall during the progress of the Works have power to order in writing from time to
time, and the Contractor shall execute at his cost and expense, the following operations:

The removal from the Site within such time or times as may be specified in the order of any
materials which in the opinion of the Engineer are not in accordance with the Contract;
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The substitution of proper and suitable materials; and

The removal and proper re-execution {notwithstanding any previous test thereof or interim
payment therefore) of any work which in respect of materials or workmanship is not in the
opinion of the Engineer in accordance with the Contract.

39.2 Default of Contractor in carrying out Engineer's Instructions

40

41

In case of default on the part of the Contractor in carrying out an instruction of the Engineer, the
Employer shall be entitled to employ and pay other persons to carry out the same and all
expenses consequent thereon or incidental thereto shall be borne by the Contractor and shall
be recoverable from him by the Employer and may be deducted by the Employer from any
maonies due or which may become due to the Contractor.

SUSPENSION OF WORK

The Contractor shall on the written order of the Engineer suspend the progress of the Works or
any part thereof for such time or times and in such manner as the Engineer may consider
necessary and shall, during such suspension, properly protect and secure the Works so far as it is
necessary in the opinion of the Engineer. The Employer should be notified and his written
approval should be sought for any suspension of work in excess of three (3) days.

POSSESSION OF SITE

41.1  Access to Site

The Employer shall with the Engineer's written order to commence the Works, give to the
Contractor possession of so much of the Site as may be required to enable the Contractor to
commence and proceed with the construction of the Works in accordance with the Programme
referred to in Clause 13 hereof and otherwise in accordance with such reasonable proposals of
the Contractor as he shall make to the Engineer by notice in writing, and shall from time to time
as the Works proceed give to the Contractor possession of such further portions of the Site as
may be required to enable the Contractor to proceed with the construction of the Works with
due dispatch in accordance with the said Programme or proposals, as the case may be.

41,2 Wayleaves, etc,

The Contractor shall bear all expenses and charges for special temporary wayleaves required by
him in connection with access to the Site. The Contractor shall also provide at his own cost any
additional accommaodation outside the Site required by him for the purpose of the Works.

41.3 Limits of the Site

42

b)

Except as defined below, the limits of the Site shall be as defined in the Contract. Should the
Contractor require land beyond the Site, he shall provide it entirely at his own expense and
before taking possession shall supply the Engineer with a copy of the necessary permits. Access
to the Site is available where the Site adjoins a public road but it is not provided unless shown
on the Drawings. When necessary for the safety and convenience of workmen, public or
livestock or for the protection of the Works, the Contractor shall, at his own expense, provide
adequate temporary fencing to the whole or part of the Site. The Contractor shall not disturb,
damage or pult down any hedge, tree or building within the Site without the written consent of
the Engineer.

TIME FOR COMPLETION
Subject to any requirement in the Contract as to completion of any section of the Works before
completion of the whole, the whole of the Works shall be completed, in accordance with the

provisions of Clause 46 and 47 hereof, within the time stated in the Contract.

The completion time includes weekly rest days, official holidays, and days of inclement weather.
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EXTENSION OF TIME FOR COMPLETION

If, subject to the provisions of the Contract, the Engineer orders alterations or additions in the
Works in accordance with Clause 48 hereof, or if circumstances constituting force majeure as
defined in the Contract have occurred, the Contractor shall be entitled to apply for an extension
of the time for completion of the Works specified in the Contract. The Employer shall, upon such
application, determine the period of any such extension of time; provided that in the case of
alterations or additions in the Works, the application for such an extension must be made before
the alterations or additions in the Works are undertaken by the Contractor.

RATE OF PROGRESS

The whole of the materials, plant and labour to be provided by the Contractor and the mode,
manner and speed of execution and completion of the Works are to be of a kind and conducted
in a manner to the satisfaction of the Engineer. Should the rate of progress of the Works or any
part thereof be at any time in the opinion of the

Engineer too slow to ensure the completion of the Works by the prescribed time or extended
time for completion, the Engineer shall so notify the Contractor in writing and the Contractor
shall thereupon take such steps as the Contractor may think necessary and the Engineer may
approve to expedite progress so as to complete the Works by the prescribed time or extended
time for completion. If the work is not being carried on by day and by night and the Contractor
shall request permission to work by night as well as by day, then, if the Engineer shall grant such
permission, the Contractor shall not be entitled to any additional payment. All work at night
shall be carried out without unreasonable noise and disturbance. The contractor shall indemnify
the Employer from and against any claims or liability for damages on account of noise or other
disturbance created while or in carrying out the work and from and against all claims, demands,
proceedings, costs and expenses whatsoever in regard or in relation to such noise or other
disturbance. The Contractor shall submit in triplicate to the Engineer at the end of each month
signed copies of explanatory Drawings or any other material showing the progress of the Works.

LIQUIDATED DAMAGES FOR DELAY

If the Contractor shall fail to complete the Works within the time for completion prescribed in
the Contract, or any extended time for completion in accordance with the Contract, then the
Contractor shall pay to the Employer the sum specified in the Contract as liquidated damages,
for the delay between the time prescribed in the Contract or the extended time for completion,
as the case may be, and the date of substantial completion of the Works as stated in the
Certificate of Substantial Completion, subject to the applicable limit stated in the Contract. The
said sum shall be payable by the sole fact of the delay without the need for any previous notice
or any legal proceedings, or proof of damage, which shall in all cases be considered as
ascertained. The Employer may, without prejudice to any other method of recovery, deduct the
amount of such liquidated damages from any monies in its hands due or which may become
due to the Contractor. The payment or deduction of such damages shall not relieve the
Contractor from his obligation to complete the Works or from any other of his obligations and
liabilities under the Contract.

If, before the time for completion of the whole of the Works or of a Section of the Works, a
Certificate of Substantial Completion has been issued for any part or Section of the Works, the
liquidated damages for delay in completion of the remainder of the Works or of that Section
may, for any period of delay after the date stated in such Certificate of Substantial Completion,
and in the absence of alternative provisions in the Contract, be reduced in the proportion which
the value of the part or Section so certified bears to the total value of the whole of the Works or
Section, as applicable, The provisions of this Sub-Clause shall only apply to the rate of liquidated
damages and shall not affect the limit thereof.

CERTIFICATE OF SUBSTANTIAL COMPLETION

46,1 Substantial Completion of the Works

When the whole of the Works have been substantially completed and have satisfactorily passed
any test on completion prescribed by the Contract, the Contractor may give a notice to that
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effect to the Engineer accompanied by an undertaking to finish any outstanding work during
the Defects Liability Period. Such notice and undertaking shall be in writing and shall be deemed
to be a request by the Contractor, for the Engineer to issue a Certificate of Substantial
Completion in respect of the Works. The Engineer shall, within twenty-one (21} days of the date
of delivery of such notice either issue to the Contractor, with a copy to the Employer, a
Certificate of Substantial Completion stating the date on which, in his opinion, the Works were
substantially completed in accordance with the Contract or give instructions in writing to the
Contractor specifying all the work which, in the Engineer's opinion, requires to be done by the
Contractor before the issuance of such Certificate. The Engineer shall also notify the Contractor
of any defects in the Works affecting substantial completion that may appear after such
instructions and before completion of the work specified therein. The Contractor shall be
entitled to receive such Certificate of Substantial Completion within twenty-one (21) days of
completion, to the satisfaction of the Engineer, of the work so specified and making geod any
defect so notified. Upon issuance of the Certificate of Substantial Completion of the Works, the
Contractor shall be deemed to have undertaken to complete with due expedition any
outstanding work during the Defects Liability Period.

46.2 Substantial Completion of Sections or Parts of the Works

47

in accordance with the procedure in Sub-Clause (1) of this Clause and on the same conditions as
provided therein, the Contractor may request the Engineer to issue, and the Engineer may issue,
a Certificate of Substantial Completion in respect of any Section or part of the Works which has
been substantially completed and has satisfactorily passed any tests on completion prescribed
by the Contract, if:

a separate time for completion is provided in the Contract in respect of such Section or part of
the Works;

Such Section or part of the Works has been completed to the satisfaction of the Engineer and is
required by the Employer for his occupation or use.

Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken to
complete any outstanding work during the Defects Liability Period.

DEFECTS LIABILITY

47.1  Defects Liability Period

The expression "Defects Liability Period" shall mean the period of twelve (12) months, calculated
from the date of completion of the Works stated in the Certificate of Substantial Completion
issued by the Engineer or, in respect of any Section or part of the Works for which a separate
Certificate of Substantial Completion has been issued, from the date of completion of that
Section or part as stated in the relevant Certificate. The expression "the Works" shall, in respect of
the Defects Liability Period, be construed accordingly.

47.2 Completion of Outstanding Work and Remedying of Defects

During the Defects Liability Petiod, the Contractor shall finish the work, if any, outstanding at the
date of the Certificate of Substantial Completion, and shall execute all such work of repair,
amendment, reconstruction, rectification and making good defects, imperfections, shrinkages or
other faults as may be required of the Contractor in writing by the Engineer during the Defects
Liability Pericd and within fourteen (14) days after its expiration, as a result of an inspection
made by or on behalf of the Engineer prior to expiration of the Defects Liability Period.

47.3  Cost of Execution of Work of Repair, etc.

All such outstanding work shall be carried out by the Contractor at his own expense if the
necessity thereof shall, in the opinion of the Engineer, be due to the use of material or
workmanship not in accordance with the Contract, or to neglect or failure on the part of the
Contractor to comply with any obligation expressed or implied, on the Contractor's part under
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the Contract.

474 Remedy on Contractor's Failure to Carry Qui Work Required

If the Contractor shall fail to do any such work outstanding on the Works, the Employer shall be
entitled to employ and pay other persons to carry out the same, and all expenses consequent
thereon or incidental thereto shall be recoverable from the Contractor by the Employer, and may
be deducted by the Employer from any monies due or which may become due to the
Contractor,

47.5 Certificate of Final Completion

48

Upon satisfactory completion of the work outstanding on the Works, the Engineer shall within
twenty eight (28) days of the expiration of the Defects Liability period issue a Certificate of Final
Completion to the Contractor, The Contract shall be deemed to be completed upon issuance of
such Certificate, provided that the provisions of the Contract which remain unperformed and
the Settlement of Disputes provision in the Contract shall remain in force for as long as is
necessary to dispose of any outstanding matters or issues between the Parties.

ALTERATIONS, ADDITIONS AND OMISSIONS

VARIATIONS

The Engineer may within his powers introduce any variations to the form, type or quality of the
Works or any part thereof which he considers necessary and for that purpose or if for any other
reasons it shall, in his opinion be desirable, he shall have power to order the Contractor to do
and the Contractor shall do any of the following:

increase or decrease the quantity of any work under the Contract;

omit any such work;

change the character or quality or kind of any such work;

change the levels, lines, positions and dimensions of any part of the Works;

Execute additional work of any kind necessary for the completion of the Works, and no such
variation shall in any way vitiate or invalidate the Contract.

Variations Increasing Cost of Coniract or altering the Works.

The Engineer shall, however, obtain the written approval of the Employer before giving any
order for any variations which may result in an increase of the Contract Price or in an essential
alteration of the quantity, quality or character of the Works.

ORDERS FOR VARIATIONS TO BE IN WRITING

No variations shail be made by the Contractor without an order in writing from the Engineer.
Variations requiring the written approval of the Employer under paragraph (2) of this Clause
shall be made by the Contractor only upon written order from the Engineer accompanied by a
copy of the Employer's approval. Provided that, subject to the provisions of the Contract, no
order in writing shall be required for any increase or decrease in the quantity of any work where
such increase or decrease is not the result of an order given under this Clause but is the result of
the quantities exceeding or being less than those stated in the Bill of Quantities.

VALUATION OF VARIATIONS

The Engineer shall estimate to the Employer the amount to be added or deducted from the
Contract Price in respect of any variation, addition or omission. In the case of any variation,
addition or omission which may result in an increase of the Contract Price, the Engineer shali
communicate such estimate to the Employer together with his request for the Employer's
written approval of such variation, addition or omission. The value of any variation, addition or
omission shall be calculated on the basis of the unit prices contained in the Bill of Quantities.
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PLANT, TEMPORARY WORKS AND MATERIALS

PLANT, ETC., EXCLUSIVE USE FOR THE WORKS

All Constructional Plant, Temporary Works and Materials provided by the Contractor shall, when
brought on the Site, be deemed to be exclusively intended for the construction and completion
of the Works and the Contractor shall not remove the same or any part thereof (save for the
purpose of moving it from one part of the Site to another) without the consent in writing of the
Engineer which shall not be unreasonably withheld.

Removal of Plant, etc.

Upon completion of the Works the Contractor shall remaove from the Site all the said
Constructional Plant and Temporary Works remaining thereon and any unused materials
provided by the Contractor.

EMPLOYER NOT LIABLE FOR DAMAGE TO PLANT

The Employer shall not be at any time [iable for the loss of any of the said Constructional plant,
Termporary Works or Materials save if such loss results from the act or neglect of the Employer, its
employees or agents.

OWNERSHIP OF PAID MATERIAL AND WORK

All material and work covered by payments made by the Employer to the Contractor shall
thereupon become the sole property of the Employer, but this provision shall not be construed
as relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work or as waiving the right of
the Employer to require the fulfillment of all of the terms of the Contract.

EQUIPMENT AND SUPPLIES FURNISHED BY EMPLOYER

Title to any equipment and supplies which may be furnished by the Employer shall rest with the
Employer and any such equipment and supplies shall be returned to the Employer at the
conclusion of the Contract or when no longer needed by the Contractor. Such equipment when
returned to the Employer, shall be in the same condition as when delivered to the Contractor,
subject to normal wear and tear.

APPROVAL OF MATERIALS ETC., NOT IMPLIED

The operation of Clause 49 hereof shall not be deemed to imply any approval by the Engineer of
the materials or other matters referred to therein nor shall it prevent the rejection of any such
materials at any time by the Engineer.

MEASUREMENT OF WORKS

The Engineer shall, when he requires any part or parts of the Works to be measured, give notice
to the Contractor or the Contractor's authorized agent or representative who shall forthwith
attend or send a qualified agent to assist the Engineer in making such measurement and shall
furnish all particulars required by either of them. Should the Contractor not attend or neglect or
omit to send such agent, then the measurement made by the Engineer or approved by him shall
be taken to be the correct measurement of the work. The purpose of measuring is to ascertain
the volume of work executed by the Contractor and therefore determine the amount of the
monthly payments.

LIABILITY OF THE PARTIES

The Works shall not be considered as completed until a Certificate of Final Completion shall have
been signed by the Engineer and delivered to the Employer stating that the Works have been
completed and that the Contractor has fulfilled all his obligations under Clause 47 to his
satisfaction.
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2 The Employer shall not be liable to the Contractor for any matter arising out of or in connection
with the Contract or the execution of the Works unless the Contractor shall have made a claim in
writing in respect thereof before the giving of the Certificate of Final Completion and in
accordance with the Contract.

3 UNFULFILLED OBLIGATIONS
Notwithstanding the issue of the Certificate of Final Completion, the Contractor shall remain
liable for the fulfillment of any obligation incurred under the provisions of the Contract prior to
the issuance of the Certificate of Final Completion and which remains unperformed at the time
such Certificate is issued. For the purpose of determining the nature and extent of any such
obligation the Contract shall be deemed to remain in force between the parties hereto.

4 CONTRACTORRESPONSIBLE
Notwithstanding any other provisions in the Contract documents, the Contractor shall be totally
responsible for and shall bear any and all risks of loss or damage to or failure of the Works or any
part thereof for a period of ten years after issuance of the Certificate of Final Completion,
provided always that such risks, damage or failure result from acts, defaults and negligence of
the Contractor, his agents, employees or workmen and such contractors.

53 AUTHORITIES

1 The Employer shall have the right to enter upon the Site and expel the Contractor therefrom
without thereby voiding the Contract or releasing the Contractor from any of his obligations or
liabilities under the Contract or affecting the rights and powers conferred on the Employer and
the Engineer by the Contract in any of the following cases:

(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his
creditors or if the Contractor is a company or member of a company which was dissolved by
legal action;

(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract
under an inspection committee of his creditors;

(¢) If the Contractor withdraws from the Works or assigns the Contract to others in whole orin part
without the Employer's prior written approval;

(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent which
in the opinion of the Engineer will not enable him to meet the target completion date of the
Works;

(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) days after
receiving from the Engineer written notice to proceed;

{f) If the Contractor fails to comply with any of the Contract conditions or fails to fulfill his
obligations and does hot remedy the cause of his failure within fifteen (15) days after being
notified to do so in writing;

(g) If the Contractor is not executing the work in accordance with standards of workmanship
specified in the Contract;

(h) If the Contractor gives or promises to give a present or loan or reward to any employee of the
Employer or of the Engineer.

Then the Employer may himself complete the Works or may employ any other contractor to
complete the Works and the Employer or such other contractor may use for such completion so
much of Constructional Plant, Temporary Works and Materials, which have been deemed to be
reserved exclusively for the construction and completion of the Works under the provision of the
Contract as he or they may think proper and the Employer may at any time self any of the said
Constructional Plant, Temporary Works and unused materials and apply the proceeds of sale in
or towards the satisfaction of any sums due or which may become due to him from the
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Contractor under the Contract,

EVALUATION AFTER RE-ENTRY

The Engineer shall as soon as may be practicable after any such entry and expulsion by the
Employer notify the Contractor to attend the necessary evaluation of the Works. In the event
that for any reason the Contractor does not attend such evaluation the Engineer shall undertake
the said evaluation in the absence of the Contractor and shall issue a certificate stating the sum,
if any, due to the Contractor for work done in accordance with the Contract up to the time of
entry and expulsion by the Employer which has been reasonably accumulated to the Contractor
in respect of the Works he has executed in such case in accordance with the Contract. The
Engineer shall indicate the value of the materials whether unused or partially used and the value
of construction equipment and any part of the Temporary Works.

PAYMENT AFTER RE-ENTRY

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable to
pay the Contractor any money on account of the Contract until the expiration of the Defects
Liability Period, and thereafter until the costs of completion and making good any defects of the
Works, damages for delay in completion (if any), and all other expenses incurred by the
Employer have been ascertained and their amount certified by the Engineer. The Contractor
shall then be entitled to receive only such sum or sums (if any) as the Engineer may certify would
have been due to him upon due completion by him after deducting the said amount. But if such
amount shall exceed the sum which would have been payable to the Contractor on due
completion by him, then the Contractor shall upon demand pay to the Employer the amount of
such excess. The Employer in such case may recover this amount from any money due to the
Contractor from the Employer without the need to resort to legal procedures.

URGENT REPAIRS

If by reason of any accident or failure or other event occurring to, in or in connection with the
Works or any part thereof either during the execution of the Works or during the Defects Liability
Period any remedial or other work or repair shall in the opinion of the Engineer be urgently
necessary for security and the Contractor is unable or unwilling at once to do such work or
repair, the Employer may by his own or other workmen do such work or repair as the Engineer
may consider necessary. If the work or repair so done by the Employer is work which in the
opinion of the Engineer the Contractor was liable to do at his own expense under the Contract,
all costs and charges properly incurred by the Employer in so doing shall on demand be paid by
the Contractor to the Employer or may be deducted by the Employer from any monies due or
which may become due to the Contractor provided always that the Engineer shall as soon after
the occurrence of any such emergency as may be reasonably practicable notify the Contractor
thereof in writing.

INCREASE AND DECREASE OF COSTS

Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be made
in respect of fluctuations of market, prices of labour, materials, plant or equipment, neither due
to fluctuation in interest rates nor devaluation or any other matters affecting the Works.

TAXATION

The Contractor shall be responsible for the payment of all charges and taxes in respect of
income including value added tax, all in accordance with and subject to the provisions of the
income tax laws and regulations in force and all amendments thereto. It is the Contractor's
responsibility to make all the necessary inquiries in this respect and he shall be deemed to have
satisfied himself regarding the application of all relevant tax laws.

BLASTING

The Contractor shall not use any explosives without the written permission of the Engineer who
shall require that the Contractor has complied in full with the regulations in force regarding the
use of explosives. However, the Contractor, before applying to obtain these explosives, has to
provide well-arranged storage facilities. The Engineer's approval or refusal to permit the use of
explosives shall not constitute ground for claims by the Contractor.
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MACHINERY

The Contractor shall be responsible for coordinating the manufacture, delivery, erection and
commissioning of plant machinery and equipment which are to form a part of the Works. He
shall place all necessary orders as soon as possible after the signing of the Contract. These
orders and their acceptance shall be produced to the Engineer on request. The Contractor shall
also be responsible for ensuring that all sub-contractors adhere to such programs as are agreed
and are needed to ensure completion of the Works within the period for completion. Should
any sub-contracted works be delayed, the Contractor shall initiate the necessary action to speed
up such completion. This shall not prejudice the Employer's right to exercise his remedies for
delay in accordance with the Contract.

TEMPORARY WORKS AND REINSTATEMENT

The Contractor shall provide and maintain all temporary roads and tracks necessary for
movement of plant and materials and clear same away at completion and make good all works
damaged or disturbed. The Contractor shall submit drawings and full particulars of all
Temporary Works to the Engineer before commencing same. The Engineer may require
modifications to be made if he considers them to be insufficient and the Contractor shall give
effect to such modifications but shall not be relieved of his responsibilities. The Contractor shall
provide and maintain weather-proof sheds for storage of material pertinent to the Works both
for his own use and for the use of the Employer and clear same away at the completion of the
Works. The Contractor shall divert as required, at his own cost and subject to the approval of the
Engineer, all public utilities encountered during the progress of the Works, except those
specially indicated on the drawings as being included in the Contract. Where diversions of
services are not required in connection with the Works, the Contractor shall uphold, maintain
and keep the same in working order in existing locations, The Contractor shall make good, at his
own expense, all damage to telephone, telegraph and electric cable or wires, sewers, water or
other pipes and other services, except where the Public Authority or Private Party owning or
responsible for the same elects to make good the damage. The costs incurred in so doing shall
be paid by the Contractor to the Public Authority or Private Party on demand.

PHOTOGRAPHS AND ADVERTISING
The Contractor shall not publish any photographs of the Works or allow the Works to be used in
any form of advertising whatsoever without the prior approval in writing from the Employer.

PREVENTION OF CORRUPTION

The Employer shall be entitled to cancel the Contract and to recover from the Contractor the
amount of any loss resulting from such cancellation, if the Contractor has offered or given any
person any gift or consideration of any kind as an inducement or reward for doing or intending
to do any action in relation to the obtaining or the execution of the Contract or any other
contract with the Employer or for showing or intending to show favor or disfavor to any person
in relation to the Contract or any other contract with the Employer, if the like acts shall have
been done by any persons employed by him or acting on his behalf whether with or without the
knowledge of the Contractor in relation to this or any other Contract with the Employer.

DATE FALLING ON HOLIDAY

Where under the terms of the Contract any act is to be done or any period is to expire upon a
certain day and that day or that period fall on a day of rest or recognized holiday, the Contract
shall have effect as if the act were to be done or the period to expire upon the working day
following such day,

NOTICES

Unless otherwise expressly specified, any notice, consent, approval, certificate or determination
by any person for which provision is made in the Contract Documents shall be in writing. Any
such notice, consent, approval, certificate or determination to be given or made by the
Employer, the Contractor or the Engineer shall not be unreasonably withheld or delayed.
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(e)

Any notice, certificate or instruction to be given to the Contractor by the Engineer or the
Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile at the
Contractor's principal place of business specified in the Contract or such other address as the
Contractor shall nominate in writing for that purpose, or by delivering the same at the said
address against an authorized signature certifying the receipt.

Any notice to be given to the Employer under the terms of the Contract shall be sent by post,
cable, telex or facsimile at the Employer's address specified in the Contract, or by delivering the
same at the said address against an authorized signature certifying the receipt.

Any notice to be given to the Engineer under the terms of this Contract shail be sent by post,
cable, telex or facsimile at the Engineer's address specified in the Contract, or by delivering the
same at the said address against an authorized signature certifying the receipt,

LANGUAGE, WEIGHTS AND MEASURES

Fxcept as may be otherwise specified in the Contract, English shall be used by the Contractor in
all written communications to the Employer or the Engineer with respect to the services to be
rendered and with respect to all documents procured or prepared by the Contractor pertaining
to the Works. The metric system of weights and measures shall be used in all instances.

RECORDS, ACCOUNTS, INFORMATION AND AUDIT
The Contractor shall maintain accurate and systematic records and accounts in respect of the
work performed under this Contract.

The Contractor shall furnish, compile or make available at all times to the UNDP any recards or
information, oral or written, which the UNDP may reasonably request in respect of the Works or
the Contractor's performance thereof.

The Contractor shall allow the UNDP or its autharized agents to inspect and audit such records
or information upon reasonable notice,

FORCE MAJEURE

Force majeure as used herein means Acts of God, war (whether declared or not), invasion,
revolution, insurrection or other acts or events of a similar nature or force.

In the event of and as soon as possible after the occurrence of any cause constituting force
majeure, the Contractor shall give notice and full particulars in writing to the UNDP and to the
Engineer of such force majeure if the Contractor is thereby rendered unable, wholly or in part; to
perform its obligations and meet its responsibilities under this Contract. Subject to acceptance
by the UNDP of the existence of such force majeure, which acceptance shall not be
unreasonably withheld, the following provisions shall apply:

The obligations and responsibilities of the Contractor under this Contract shall be suspended to
the extent of his inability to perform them and for as long as such inability continues. During
such suspension and in respect of work suspended, the Contractor shall be reimbursed by the
UNDP substantiated costs of maintenance of the Contractor's equipment and of per diem of the
Contractor's permanent personnel rendered idle by such suspension;

The Contractor shall within fifteen (15) days of the notice to the UNDP of the occurrence of the
force majeure submit a statement to the UNDP of estimated costs referred to in sub-paragraph
(a) above during the period of suspension followed by a complete statement of actual
expenditures within thirty (30) days after the end of the

suspension;

The term of this Contract shall be extended for a period equal to the period of suspension taking
however into account any special condition which may cause the additional time for completion
of the Works 1o be different from the period of suspension;

If the Contractor is rendered permanently unable, wholly or in part, by reason of force majeure,
to perform his obligations and meet his responsibilities under the Contract, the UNDP shall have
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(a)
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(a)
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the right to terminate the Contract on the same terms and conditions as provided for in Clause
68 of these General Conditions, except that the period of notice shall be seven {7} days instead of
fourteen (14) days, and

For the purpose of the preceding sub-paragraph, the UNDP may consider the Contractor
permanently unable to perform in case of any suspension period of more than ninety (90) days.

SUSPENSION BY THE UNDP

The UNDP may by written notice to the Contractor suspend for a specified period, in whole or in
part, payments to the Contractor and/or the Contractor's obligation to continue to perform the
Works under this Contract, if in the UNDP' sole discretion:

any conditions arise which interfere, or threaten to interfere with the successful execution of the
Works or the accomplishment of the purpose thereof, or

The Contractor shall have failed, in whole or in part, to perform any of the terms and conditions
of this Contract.

After suspension under sub-paragraph (a) above, the Contractor shall be entitled to
reimbursement by the UNDP of such costs as shall have been duly incurred in accordance with
this Contract prior to the commencement of the period of such suspension.

The term of this Contract may be extended by the UNDP for a period equal to any period of
suspension, taking into account any special conditions which may cause the additional time for
completion of the Works to be different from the period of suspension.

TERMINATION BY THE UNDP

The UNDP may, notwithstanding any suspension under Clause 67 above, terminate this Contract
for cause or convenience in the interest of the UNDP upon not less than fourteen (14) days
written notice to the Contractor,

Upon termination of this Contract:

The Contractor shall take immediate steps to terminate his performance of the Contractina
prompt and orderly manner and to reduce losses and to keep further expenditures to a
minimum, and

The Contractor shall be entitled (unless such termination has been occasioned by the
Contractor's breach of this Contract), to be paid for the part of the Works satisfactorily
completed and for the materials and equipment properly delivered to the Site as of the date of
termination for incorporation to the Works, plus substantiated costs resulting from
commitments entered into prior to the date of termination as well as any reasonable
substantiated direct costs incurred by the Contractor as a result of the termination, but shall not
be entitled to receive any other or further payment or damages.

TERMINATION BY THE CONTRACTOR

In the case of any alleged breach by the UNDP of the Contract or in any other situation which the
Contractor reasonably considers to entitle him to terminate his performance of the Contract, the
Contractor shall promptly give written notice to the UNDP detailing the nature and the
circumstances of the breach or other situation, Upon acknowledgement in writing by the UNDP
of the existence of such breach and the UNDP' inability to remedy it, or upon failure of the UNDP
to respond to such notice within twenty (20) days of receipt thereof, the Contractor shall be
entitled to terminate this Contract by giving 30 days written notice thereof, In the event of
disagreement between the Parties as to the existence of such breach or other situation referred
to above, the matter shall be resolved in accordance with Clause 71 of these General Conditions.

Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of
Clause 68 hereof shall apply.

RIGHTS AND REMEDIES OF THE UNDP

Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver of any
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other rights or remedies of the UNDP.

The UNDP shall not be liable for any consequences of, or claim based upon, any act or omission
on the part of the Government.

SETTLEMENT OF DISPUTES

In the case of any claim, controversy or dispute arising out of, or in connection with this Contract
or any breach thereof, the following procedure for resolution of such claim, controversy or
dispute shall apply.

NOTIFICATION

The aggrieved party shall immediately notify the other party in writing of the nature of the
alleged claim, controversy or dispute, not later than seven (7) days from awareness of the
existence thereof.

CONSULTATION

On receipt of the notification provided above, the representatives of the Parties shall start
consultations with a view to reaching an amicable resolution of the claim, controversy or dispute
without causing interruption of the Works,

CONCILIATION

Where the representatives of the Parties are unable to reach such an amicable settlement, either
party may request the submission of the matter to conciliation in accordance with the UNCITRAL
Rules of Condiliation then obtaining,

ARBITRATION

Any claim, controversy or dispute which is not settled as provided under clauses 71.1 through 3
above shall be referred to arbitration in accordance with the UNCITRAL Arbitration Rules then
obtaining. The Parties shall be bound by the arbitration award rendered in accordance with such
arbitration as the final adjudication of any such controversy or claim.

PRIVILEGES AND IMMUNITIES

Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and
immunities of the United Nations of which the UNDP is an integral part.

SECURITY

The Contractor shall:

(a) putin place an appropriate security plan and maintain the security plan, taking into account
the security situation in the country where the services are being provided;

(b) Assume all risks and liabilities related to the Contractor’s security, and the full
implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to
the plan when necessary. Failure to maintain and implement an appropriate security plan as
required hereunder shall be deemed a breach of this contract. Notwithstanding the foregoing, the
Contractor shall remain solely responsible for the security of its personnel and for UNDP's property
in its custody as set forth in paragraph 4.1 above.

AUDIT AND INVESTIGATIONS

Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether
internal or external, of UNDP or the authorized agents of the UNDP at any time during the term
of the Contract and for a period of three (3) years following the expiration or prior termination
of the Contract. The UNDP shall be entitled to a refund from the Contractor for any amounts
shown by such audits to have been paid by the UNDP other than in accordance with the terms
and conditions of the Contract. Should the audit determine that any funds paid by UNDP have
not been used as per contract clauses, the company shall reimburse such funds forthwith;
where the company fails to reimburse such funds, UNDP reserves the right to seek recovery
and/or to take any other action as it deems necessary.

The Contractor acknowledges and agrees that, at any time, UNDP may conduct investigations
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relating to any aspect of the Contract, the obligations performed under the Contract, and the
operations of the Contractor generally. The right of UNDP to conduct an investigation and the
Contractor's obligation to comply with such an investigation shall not lapse upon expiration or
prior termination of the Contract. The Contractor shall provide its full and timely cooperation
with any such inspections, post-payment audits or investigations, Such cooperation shall
include, but shall not be limited to, the Contractor's obligation to make available its personnel
and any documentation for such purposes and to grant to UNDP access to the Contractor’s
premises. The Contractor shall require its agents, including, but not limited to, the Contractor’s
attorneys, accountants or other advisers, to reasonably cooperate with any inspections, post-
payment audits or investigations carried out by UNDP hereunder,

75 ANTI-TERRORISM

The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNDP
funds received under this Contract are used to provide support to individuals or entities
associated with terrorism and that the recipients of any amounts provided by UNDP hereunder
do not appear on the list maintained by the Security Council Committee established pursuant
to resolution 1267 {1999). The list can be accessed via
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be
included in all sub-contracts or sub-agreements entered into under this Contract.
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Section 12: The Technical Drawings:
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