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  Section 1.  Letter of Invitation                                
                                                                                                                                                                         
 
 
 

 
Erbil, Iraq                                                        

Date: 17th April 2017 

 
ITB 118/17 RENOVATION OF THREE BUILDINGS IN RABIA DISTRICT. 

Lot 1: Renovation of Rabia District Directorat 
                                                      Lot 2: Renovation of Rabia Council Building 

Lot 3: Renovation of Rabia Water Directorate                        
The United Nations Development Programme (UNDP) hereby invites you to submit a Bid to this Invitation 
to Bid (ITB) for the above-referenced subject.   
 
This ITB includes the following documents: 

              Section 1 – This Letter of Invitation 
Section 2 – Instructions to Bidders (including Data Sheet) 
Section 3 – Schedule of Requirements and Technical Specifications 
Section 4 – Bid Submission Form 
Section 5 – Documents Establishing the Eligibility and Qualifications of the Bidder 
Section 6 – Technical Bid Form  
Section 7 – Price Schedule Form 
Section 8 – Form for Bid Security Not Applicable  
Section 9 – Form for Performance Security 
Section 10 - Technical Compliance Sheet for equipment 
Section 11 – Drawing  
Section 12 – Contract [Sample], including General Terms and Conditions works 

 
Your offer, comprising of a Technical Bid and Price Schedule, should be submitted via electronic 
submission (email) to bids.iraq.sc@undp.org  on or before Sunday, 30th April, 2017 by 1400 hours. 
 
The bidders are required to conduct the physical site visit for complete understanding of the Scope of Work 

prior to sending the formal bid to UNDP. The site visit will be conducted on Sunday 23rd April, 2017 
10:00AM – 1200Noon. Focal Person: Engineer Saad Ahmad, Mobile no: 0750 820 7840. 
 

Should you require any clarification, kindly communicate with the contact person identified in the 
attached Data Sheet as the focal point for queries on this ITB.   
 
UNDP looks forward to receiving your Bid and thanks you in advance for your interest in UNDP 
procurement opportunities.  
 

            Yours sincerely, 

 
     Mohammedsiddig Mudawi 

                                                                                   Operations Manager- Head of Operations Service Center 

mailto:bids.iraq.sc@undp.org
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Section 2:  Instruction to Bidders 
 
Definitions  
 

a) “Bid” refers to the Bidder’s response to the Invitation to Bid, including the Bid Submission Form, 
Technical Bid and Price Schedule and all other documentation attached thereto as required by the 
ITB.   
 

b) “Bidder” refers to any legal entity that may submit, or has submitted, a Bid for the supply of goods 
and provision of related services requested by UNDP. 
  

c) “Contract” refers to the legal instrument that will be signed by and between the UNDP and the 
successful Bidder, all the attached documents thereto, including the General Terms and Conditions 
(GTC) and the Appendices. 
 

d) “Country” refers to the country indicated in the Data Sheet.   
 

e) “Data Sheet” refers to such part of the Instructions to Bidders used to reflect conditions of the 
tendering process that are specific for the requirements of the ITB. 
 

f) “Day” refers to calendar day. 
 

g) “Goods” refer to any tangible product, commodity, article, material, wares, equipment, assets or 
merchandise that UNDP requires under this ITB. 
 

h) “Government” refers to the Government of the country where the goods and related services 
provided/rendered specified under the Contract will be delivered or undertaken.  
 

i) “Instructions to Bidders” refers to the complete set of documents which provides Bidders with all 
information needed and procedures to be followed in the course of preparing their Bid 
 

j) “ITB” refers to the Invitation to Bid consisting of instructions and references prepared by UNDP for 
purposes of selecting the best supplier or service provider to fulfil the requirement indicated in 
the Schedule of Requirements and Technical Specifications. 
  

k) “LOI” (Section 1 of the ITB) refers to the Letter of Invitation sent by UNDP to Bidders. 
 

l) “Material Deviation” refers to any contents or characteristics of the bid that is significantly 
different from an essential aspect or requirement of the ITB, and (i) substantially alters the scope 
and quality of the requirements; (ii) limits the rights of UNDP and/or the obligations of the offeror; 
and (iii) adversely impacts the fairness and principles of the procurement process, such as those 
that compromise the competitive position of other offerors. 
 

m)  “Schedule of Requirements and Technical Specifications” refers to the document included in this 
ITB as Section 3 which lists the goods required by UNDP, their specifications, the related services, 
activities, tasks to be performed, and other information pertinent to UNDP’s receipt and 
acceptance of the goods.  
  

n) “Services” refers to the entire scope of tasks related or ancillary to the completion or delivery of 
the goods required by UNDP under the ITB.   
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o) “Supplemental Information to the ITB” refers to a written communication issued by UNDP to 

prospective Bidders containing clarifications, responses to queries received from prospective 
Bidders, or changes to be made in the ITB, at any time after the release of the ITB but before the 
deadline for the submission of Bid. 

 
 

A. GENERAL 
 
1. UNDP hereby solicits Bids as a response to this Invitation to Bid (ITB).  Bidders must strictly adhere 

to all the requirements of this ITB.  No changes, substitutions or other alterations to the rules and 
provisions stipulated in this ITB may be made or assumed unless it is instructed or approved in 
writing by UNDP in the form of Supplemental Information to the ITB.    

 
2.  Submission of a Bid shall be deemed as an acknowledgement by the Bidder that all obligations 

stipulated by this ITB will be met and, unless specified otherwise, the Bidder has read, understood 
and agreed to all the instructions in this ITB.   

 
3.  Any Bid submitted will be regarded as an offer by the Bidder and does not constitute or imply the 

acceptance of any Bid by UNDP. UNDP is under no obligation to award a contract to any Bidder as 
a result of this ITB.  

 
4. UNDP implements a policy of zero tolerance on proscribed practices, including fraud, corruption, 

collusion, unethical practices, and obstruction. UNDP is committed to preventing, identifying and 
addressing all acts of fraud and corrupt practices against UNDP as well as third parties involved in 
UNDP activities.  (See 

 http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_
2011.pdf  and 
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/ 
for full description of the policies) 

 
5.  In responding to this ITB, UNDP requires all Bidders to conduct themselves in a professional, 

objective and impartial manner, and they must at all times hold UNDP’s interests paramount.   
Bidders must strictly avoid conflicts with other assignments or their own interests, and act without 
consideration for future work.  All Bidders found to have a conflict of interest shall be disqualified.  
Without limitation on the generality of the above, Bidders, and any of their affiliates, shall be 
considered to have a conflict of interest  with one or more parties in this solicitation process, if 
they:  

 
5.1 Are, or have been associated in the past, with a firm or any of its affiliates which have been 

engaged UNDP to provide services for the preparation of the design, Schedule of Requirements 
and Technical Specifications, cost analysis/estimation, and other documents to be used for the 
procurement of the goods and related services in this selection process;  

5.2 Were involved in the preparation and/or design of the programme/project related to the goods 
and related services requested under this ITB; or 

5.3 Are found to be in conflict for any other reason, as may be established by, or at the discretion of, 
UNDP.   

 

http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
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In the event of any uncertainty in the interpretation of what is potentially a conflict of interest, 
Bidders must disclose the condition to UNDP and seek UNDP’s confirmation on whether or not 
such conflict exists.  
 

6. Similarly, the following must be disclosed in the Bid: 
 
6.1 Bidders who are owners, part-owners, officers, directors, controlling shareholders, or key 

personnel who are family of UNDP staff involved in the procurement functions and/or the 
Government of the country or any Implementing Partner receiving the goods and related 
services under this ITB; and 

6.4 Others that could potentially lead to actual or perceived conflict of interest, collusion or unfair 
competition practices. 

Failure of such disclosure may result in the rejection of the Bid. 
 

7.  The eligibility of Bidders that are wholly or partly owned by the Government shall be subject to 
UNDP’s further evaluation and review of various factors such as being registered as an 
independent entity, the extent of Government ownership/share, receipt of subsidies, mandate, 
access to information in relation to this ITB, and others that may lead to undue advantage against 
other Bidders, and the eventual rejection of the Bid.   

 
8.  All Bidders must adhere to the UNDP Supplier Code of Conduct, which may be found at this link: 

http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf 
 

B.  CONTENTS OF BID 
 

9.  Sections of Bid 
 
Bidders are required to complete, sign and submit the following documents: 
 
9.1 Bid Submission Cover Letter Form (see ITB Section 4);  
9.2 Documents Establishing the Eligibility and Qualifications of the Bidder (see ITB Section 5); 
9.3 Technical Bid (see prescribed form in ITB Section 6); 
9.4 Price Schedule (see prescribed form in ITB Section 7); 
9.5 Bid Security, if applicable (if required and as stated in the DS nos. 9-11, see prescribed Form 

in ITB Section 8). A scanned copy of this document must be attached with your proposal in 
the system and the original must be sent by mail. Original must arrive no later than [insert 
date and time]; 
 

9.6 Any attachments and/or appendices to the Bid (including all those specified under the Data 
Sheet)  

 
10. Clarification of Bid 

10.1 Bidders may request clarification of any of the ITB documents no later than the number 
of days indicated in the Data Sheet (DS no. 16) prior to the Bid submission date.  Any 
request for clarification must be sent in writing via courier or through electronic means 
to the UNDP address indicated in the Data Sheet (DS no. 17). UNDP will respond by 
uploading the document with the responses in the system (including an explanation of 
the query but without identifying the source of inquiry).  After which, all Proposers who 
have accepted in the Invitation will be automatically alerted that such a clarification has 
been posted online.    

http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf
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10.2 UNDP shall endeavor to provide such responses to clarifications in an expeditious 

manner, but any delay in such response shall not cause an obligation on the part of UNDP 
to extend the submission date of the Bid, unless UNDP deems that such an extension is 
justified and necessary.   

 
11. Amendment of Bid 

 
11.1 At any time prior to the deadline for submission of Bid, UNDP may for any reason, such 

as in response to a clarification requested by a Bidder, modify the ITB in the form of a 
Supplemental Information to the ITB that will be uploaded in the system and made 
available to all Invited Bidders.  All prospective Bidders (Bidders who have “accepted the 
Bid Invitation” in the system) will be notified in writing that changes have occurred 
through the method specified in the Data Sheet (DS No. 18). 

 
11.2 In order to afford prospective Bidders reasonable time to consider the amendments in 

preparing their Bid, UNDP may, at its discretion, extend the deadline for submission of 
Bid, if the nature of the amendment to the ITB justifies such an extension. 

 
C. PREPARATION OF BID 

12. Cost  

The Bidder shall bear any and all costs related to the preparation and/or submission of the Bid, 
regardless of whether its Bid was selected or not.  UNDP shall in no case be responsible or liable 
for those costs, regardless of the conduct or outcome of the procurement process. 

 
13. Language  

 
The Bid, as well as any and all related correspondence exchanged by the Bidder and UNDP, shall 
be written in the language (s) specified in the Data Sheet (DS No. 4).  Any printed literature 
furnished by the Bidder written in a language other than the language indicated in the Data Sheet, 
must be accompanied by a translation in the preferred language indicated in the Data Sheet.  For 
purposes of interpretation of the Bid, and in the event of discrepancy or inconsistency in meaning, 
the version translated into the preferred language shall govern.  Upon conclusion of a contract, 
the language of the contract shall govern the relationship between the contractor and UNDP. 
 

14. Bid Submission Form 
 
The Bidder shall submit the Bid Submission Form using the form provided in Section 4 of this 
ITB. 
 

15. Technical Bid Format and Content 

 
Unless otherwise stated in the Data Sheet (DS no. 28), the Bidder shall structure the Technical Bid 
as follows: 

 
15.1 Expertise of Firm/Organization – this section should provide details regarding management 

structure of the organization, organizational capability/resources, and experience of 
organization/firm, the list of projects/contracts (both completed and on-going, both 
domestic and international) which are related or similar in nature to the requirements of 
the ITB, manufacturing capacity of plant if Bidder is a manufacturer, authorization from the 
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manufacturer of the goods if Bidder is not a manufacturer, and proof of financial stability 
and adequacy of resources to complete the delivery of goods and provision of related 
services required by the ITB (see ITB Clause 18 and DS No. 26 for further details).  The same 
shall apply to any other entity participating in the ITB as a Joint Venture or Consortium. 

 
15.2 Technical Specifications and Implementation Plan – this section should demonstrate the 

Bidder’s response to the Schedule of Requirements and Technical Specifications by 
identifying the specific components proposed; how each of the requirements shall be met  
point by point; providing a detailed specification and description of the goods required, 
plans and drawings where needed; the essential performance characteristics, identifying 
the works/portions of the work that will be subcontracted; a list of the major 
subcontractors, and demonstrating how the bid meets or exceeds the requirements, while 
ensuring appropriateness of the bid to the local conditions and the rest of the project 
operating environment during the entire life of the goods provided.  Details of technical bid 
must be laid out and supported by an Implementation Timetable, including Transportation 
and Delivery Schedule where needed, that is within the duration of the contract as specified 
in the Data Sheet (DS nos. 29 and 30).  

 
Bidders must be fully aware that the goods and related services that UNDP require may be 
transferred, immediately or eventually, by UNDP to the Government partners, or to an 
entity nominated by the latter, in accordance with UNDP’s policies and procedures.  All 
bidders are therefore required to submit the following in their bids: 
 

a) A statement of whether any import or export licences are required in respect of the 
goods to be purchased or services to be rendered, including any restrictions in the 
country of origin, use or dual use nature of the goods or services, including any 
disposition to end users;  

b) Confirmation that the Bidder has obtained license of this nature in the past, and have 
an expectation of obtaining all the necessary licenses, should their bid be rendered 
the most responsive; and 

c) Complete documentation, information and declaration of any goods classified or may 
be classified as “Dangerous Goods”. 

 
15.3 Management Structure and Key Personnel – This section should include the comprehensive 

curriculum vitae (CVs) of key personnel that will be assigned to support the implementation 
of the technical bid, clearly defining their roles and responsibilities.  CVs should establish 
competence and demonstrate qualifications in areas relevant to the requirements of this 
ITB.   

 
In complying with this section, the Bidder assures and confirms to UNDP that the personnel 
being nominated are available to fulfil the demands of the Contract during its stated full 
term.  If any of the key personnel later becomes unavailable, except for unavoidable reasons 
such as death or medical incapacity, among other possibilities, UNDP reserves the right to 
render the Bid non-responsive.  Any deliberate substitution of personnel arising from 
unavoidable reasons, including delay in the implementation of the project of programme 
through no fault of the Bidder, shall be made only with UNDP’s acceptance of the 
justification for substitution, and UNDP’s approval of the qualification of the replacement 
who shall be either of equal or superior credentials as the one being replaced.   
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15.4 Where the Data Sheet requires the submission of the Bid Security, the Bid Security shall be 
included along with the Technical Bid.  The Bid Security may be forfeited by UNDP, and 
reject the Bid, in the event of any or any combination of the following conditions:  

 
a) If the Bidder withdraws its offer during the period of the Bid Validity specified in the 

Data Sheet (DS no. 11), or; 
b) If the Bid Security amount is found to be less than what is required by UNDP as 

indicated in the Data Sheet (DS no. 9), or; 
c) In the case the successful Bidder fails: 

 
i. to sign the Contract after UNDP has awarded it;  

ii. to comply with UNDP’s variation of requirement, as per ITB Clause 35; or 
iii. to furnish Performance Security, insurances, or other documents that UNDP 

may require as a condition to rendering effective the contract that may be 
awarded to the Bidder. 

 
16. Price Schedule 

 
The Price Schedule shall be prepared using the attached standard form (Section 7).   It shall list all 
major cost components associated with the goods and related services, and the detailed 
breakdown of such costs.  All goods and services described in the Technical Bid must be priced 
separately on a one-to-one correspondence.  Any output and activities described in the Technical 
Bid but not priced in the Price Schedule, shall be assumed to be included in the prices of the items 
or activities, as well as in the final total price of the bid.   
 
 

17. Currencies  
 
All prices shall be quoted in the currency indicated in the Bid Event (DS no. 15).  However, where 
Bids are quoted in different currencies, for the purposes of comparison of all Bid:  

 
17.1 UNDP will convert the currency quoted in the Bid into the UNDP preferred currency, in 

accordance with the prevailing UN operational rate of exchange on the last day of 
submission of Bid; and 

17.2 In the event that the Bid found to be the most responsive to the ITB requirement is quoted 
in another currency different from the preferred currency as per Bid Event (DS no. 15), then 
UNDP shall reserve the right to award the contract in the currency of UNDP’s preference, 
using the conversion method specified above. 

 
18. Documents Establishing the Eligibility and Qualifications of the Bidder  

 
18.1 The Bidder shall furnish documentary evidence of its status as an eligible and qualified 

vendor, using the forms provided under Section 5, Bidder Information Forms.  In order to 
award a contract to a Bidder, its qualifications must be documented to UNDP’s satisfactions. 
These include, but are not limited to the following: 

 
a) That, in the case of a Bidder offering to supply goods under the Contract which the 

Bidder did not manufacture or otherwise produce, the Bidder has been duly authorized 
by the goods’ manufacturer or producer to supply the goods in the country of final 
destination;  
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b) That the Bidder has the financial, technical, and production capability necessary to 
perform the Contract; and  

c) That, to the best of the Bidder’s knowledge, it is not included in the UN 1267 List or the 
UN Ineligibility List, nor in any and all of UNDP’s list of suspended and removed vendors.  

 
18.2 Bids submitted by two (2) or more Bidders shall all be rejected by UNDP if they are found 

to have any of the following: 
 

a) they have at least one controlling partner, director or shareholder in common; or 
b) any one of them receive or have received any direct or indirect subsidy from the 

other/s; or 
c) they have the same legal representative for purposes of this ITB; or 
d) they have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about, or influence on the Bid of, 
another Bidder regarding this ITB process;  

e) they are subcontractors to each other’s bid, or a subcontractor to one bid also submits 
another Bid under its name as lead Bidder; or 

f) an expert proposed to be in the bid of one Bidder participates in more than one Bid 
received for this ITB process.  This condition does not apply to subcontractors being 
included in more than one Bid. 

 
19. Joint Venture, Consortium or Association 

 
If the Bidder is a group of legal entities that will form or have formed a joint venture, consortium 
or association at the time of the submission of the Bid, they shall confirm in their Bid that : (i) they 
have  designated one party to act as a lead entity, duly vested with authority to legally bind the 
members of the joint venture jointly and severally, and this shall be duly evidenced by a duly 
notarized Agreement among the legal entities, which shall be submitted along with the Bid; and 
(ii) if they are awarded the contract, the contract shall be entered into, by and between UNDP 
and the designated lead entity, who shall be acting for and on behalf of all entities that comprise 
the joint venture.  
 
After the bid has been submitted to UNDP, the lead entity identified to represent the joint venture 
shall not be altered without the prior written consent of UNDP.   Furthermore, neither the lead 
entity nor the member entities of the joint venture can: 
 

a) Submit another Bid, either in its own capacity; nor  
b) As a lead entity or a member entity for another joint venture submitting another Bid.   

 
The description of the organization of the joint venture/consortium/association must clearly 
define the expected role of each of the entity in the joint venture in delivering the requirements 
of the ITB, both in the bid and in the Joint Venture Agreement.  All entities that comprise the joint 
venture shall be subject to the eligibility and qualification assessment by UNDP. 
 
Where a joint venture is presenting its track record and experience in a similar undertaking as 
those required in the ITB, it should present such information in the following manner: 
 

a) Those that were undertaken together by the joint venture; and  
b) Those that were undertaken by the individual entities of the joint venture expected to be 

involved in the performance of the services defined in the ITB. 
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Previous contracts completed by individual experts working privately but who are permanently 
or were temporarily associated with any of the member firms cannot be claimed as the experience 
of the joint venture or those of its members, but should only be claimed by the individual experts 
themselves in their presentation of their individual credentials. 
 
If the Bid of a joint venture is determined by UNDP as the most responsive Bid that offers the best 
value for money, UNDP shall award the contract to the joint venture, in the name of its designated 
lead entity, who shall sign the contract for and on behalf of all the member entities.  
 

20. Alternative Bid 
 
Unless otherwise specified in the Data Sheet (DS nos. 5 and 6), alternative bid shall not be 
considered.  Where the conditions for its acceptance are met, or justifications are clearly 
established, UNDP reserves the right to award a contract based on an alternative bid. 

 
 

21. Validity Period 

 
21.1  Bid shall remain valid for the period specified in the Data Sheet (DS no. 8), commencing on 

the submission deadline date also indicated in the Data Sheet (DS no. 21).  A Bid valid for a 
shorter period shall be immediately rejected by UNDP and rendered non-responsive.   

 
21.2  In exceptional circumstances, prior to the expiration of the Bid validity period, UNDP may 

request Bidders to extend the period of validity of their Bid.  The request and the responses 
shall be made in writing, and shall be considered integral to the Bid.  

 
22. Bidder’s Conference 

 
When appropriate, a Bidder’s conference will be conducted at the date, time and location 
specified in the Data Sheet (DS no. 7). All Bidders are encouraged to attend. Non-attendance, 
however, shall not result in disqualification of an interested Bidder.  Minutes of the Bidder’s 
conference will be uploaded on the system No verbal statement made during the conference shall 
modify the terms and conditions of the ITB unless such statement is specifically written in the 
Minutes of the Conference, or issued/posted as an amendment in the form of a Supplemental 
Information to the ITB. 

 
D. SUBMISSION AND OPENING OF BID 
 

23. Submission  
 
23.1 The Technical Bid and all other documents required online in the e-Tendering system.  Bids 

submitted in any other form will not be accepted unless explicitly authorized by UNDP in 
advance. 

 
23.2 In the unlikely and exceptional event that the Bidder encounter technical problems when 

submitting the proposal in the system, then the Bid can be sent via email as instructions in 
Data Sheet (DS nos. 22 & 23). Bidders are however strongly advised to undertake all 
necessary efforts, including requesting support from UNDP, to submit the Bid through the 
online system. In all cases, email submissions must be authorized and accepted by UNDP 
prior to the submission deadline indicated.  
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23.3 Bidders must be aware that the mere act of submission of a Bid, in and of itself, implies that 

the Bidder accepts the General Contract Terms and Conditions of UNDP as attached hereto 
as Section 12. 

   
24. Withdrawal, Substitution, and Modification of Bid 

 
24.1 Bidders are expected to have sole responsibility for taking steps to carefully examine in 

detail the full consistency of its Bid to the requirements of the ITB, keeping in mind that 
material deficiencies in providing information requested by UNDP, or lack clarity in the 
description of goods and related services to be provided, may result in the rejection of 
the Bid.  The Bidder shall assume any responsibility regarding erroneous interpretations 
or conclusions made by the Bidder in the course of understanding the ITB out of the set 
of information furnished by UNDP.   

 
24.2 A Bidder may withdraw, substitute or modify its Bid after it has been submitted by 

cancelling or editing their bid in the system 
 

25. Confidentiality 
 
Information relating to the examination, evaluation, and comparison of Bid, and the 
recommendation of contract award, shall not be disclosed to Bidders or any other persons not 
officially concerned with such process, even after publication of the contract award. 

 
Any effort by a Bidder to influence UNDP in the examination, evaluation and comparison of the 
Bid or contract award decisions may, at UNDP’s decision, result in the rejection of its Bid. 

 
In the event that a Bidder is unsuccessful, the Bidder may seek a meeting with UNDP for a 
debriefing.  The purpose of the debriefing is discussing the strengths and weaknesses of the 
Bidder’s submission, in order to assist the Bidder in improving the bid presented to UNDP. The 
content of other bid and how they compare to the Bidder’s submission shall not be discussed.  

 
E. EVALUATION OF BID 

 
26. Preliminary Examination of Bid 

 
UNDP shall examine the Bid to determine whether they are complete with respect to minimum 
documentary requirements, whether the documents have been properly signed, whether or not 
the Bidder is in the UN Security Council 1267/1989 Committee's list of terrorists and terrorist 
financiers, and in UNDP’s list of suspended and removed vendors, and whether the Bid are 
generally in order, among other indicators that may be used at this stage.  UNDP may reject any 
Bid at this stage. 
 
 

27. Evaluation of Bid 
 
27.1 The evaluation team shall review and evaluate the Bids on the basis of their 

responsiveness to the Schedule of Requirements and Technical Specifications and other 
documentation provided, applying the procedure indicated in the Data Sheet (DS No. 
25).  Absolutely no changes may be made by UNDP in the criteria after all Bids have 
been received. 
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27.2 UNDP reserves the right to undertake a post-qualification exercise, aimed at 
determining, to its satisfaction the validity of the information provided by the Bidder.  
Such post-qualification shall be fully documented and, among those that may be listed 
in the Data Sheet (DS No.33),  may include, but need not be limited to, all or any 
combination of the following : 

a) Verification of accuracy, correctness and authenticity of the information provided by the 
bidder on the legal, technical and financial documents submitted;  

b) Validation of extent of compliance to the ITB requirements and evaluation criteria based 
on what has so far been found by the evaluation team; 

c) Inquiry and reference checking with Government entities with jurisdiction on the bidder, 
or any other entity that may have done business with the bidder;  

d) Inquiry and reference checking with other previous clients on the quality of performance 
on on-going or previous contracts completed; 

e) Physical inspection of the bidder’s plant, factory, branches or other places where business 
transpires, with or without notice to the bidder; 

f) Testing and sampling of completed goods similar to the requirements of UNDP, where 
available; and 

g) Other means that UNDP may deem appropriate, at any stage within the selection process, 
prior to awarding the contract. 

 
28. Clarification of Bid 

To assist in the examination, evaluation and comparison of bids, UNDP may, at its discretion, ask 
any Bidder to clarify its Bid.   
 
UNDP’s request for clarification and the Bidder’s response shall be in writing. Notwithstanding 
the written communication, no change in the prices or substance of the Bid shall be sought, 
offered, or permitted, except to provide clarification, and confirm the correction of any arithmetic 
errors discovered by UNDP in the evaluation of the Bid, in accordance with ITB Clause 35. 
 
Any unsolicited clarification submitted by a Bidder in respect to its Bid, which is not a response to 
a request by UNDP, shall not be considered during the review and evaluation of the Bid.   
 

29. Responsiveness of Bid 
 
UNDP’s determination of a Bid’s responsiveness will be based on the contents of the Bid itself.  
A substantially responsive Bid is one that conforms to all the terms, conditions, and specifications 
of the ITB without material deviation, reservation, or omission.   
 
If a Bid is not substantially responsive, it shall be rejected by UNDP and may not subsequently be 
made responsive by the Bidder by correction of the material deviation, reservation, or omission. 

 
30. Nonconformities, Reparable Errors and Omissions 

 
30.1 Provided that a Bid is substantially responsive, UNDP may waive any non-conformities or 

omissions in the Bid that, in the opinion of UNDP, do not constitute a material deviation. 
30.2 In the event when provided that the Bid is substantially responsive, the 

system automatically calculates the final bid prices by multiplying the unit price by the 
quantity. 

30.3 The system automatically calculates the final bid prices by multiplying the unit price by 
the quantity. In the event when the Bidder put a quantity that is different from the 
quantity required, provided that the Bid is substantially responsive, UNDP will re-calculate 
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the Bidders total price based on the correct quantity and using the unit prices offered by 
the Bidder. Unit prices cannot be changed: 

30.4 If the Bidder does not accept the correction of errors made by UNDP, its Bid shall be 
rejected. 
 

F.  AWARD OF CONTRACT 
 

31. Right to Accept, Reject, or Render Non-Responsive Any or All Bid 

 
31.1 UNDP reserves the right to accept or reject any Bid, to render any or all of the Bids as non-

responsive, and to reject all Bids at any time prior to award of contract, without incurring 
any liability, or obligation to inform the affected Bidder(s) of the grounds for UNDP’s 
action.  Furthermore, UNDP is not obligated to award the contract to the lowest price 
offer. 

 
31.2 UNDP shall also verify, and immediately reject their respective Bid, if the Bidders are 

found to appear in the UN’s Consolidated List of Individuals and Entities with Association 
to Terrorist Organizations, in the List of Vendors Suspended or Removed from the UN 
Secretariat Procurement Division Vendor Roster, the UN Ineligibility List, and other such 
lists that as may be established or recognized by UNDP policy on Vendor Sanctions. (See  

 http://www.undp.org/content/undp/en/home/operations/procurement/procurement_
protest/ 

 
32. Award Criteria 

Prior to expiration of the period of Bid validity, UNDP shall award the contract to the qualified and 
eligible Bidder that is found to be responsive to the requirements of the Schedule of Requirements 
and Technical Specification, and has offered the lowest price (See DS No. 32).   
 

33. Right to Vary Requirements at the Time of Award 
 

At the time of award of Contract, UNDP reserves the right to vary the quantity of the goods and/or 
related services, by up to a maximum twenty-five per cent (25%) of the total offer, without any 
change in the unit price or other terms and conditions.   

 
34. Contract Signature 
 

Within fifteen (15) days from the date of receipt of the Contract, the successful Bidder shall sign 
and date the Contract and return it to UNDP.  

 
Failure of the successful Bidder to comply with the requirement of ITB Section F.3 and this 
provision shall constitute sufficient grounds for the annulment of the award, and forfeiture of the 
Bid Security if any, and on which event, UNDP may award the Contract to the Bidder with the 
second highest rated Bid, or call for new Bid.   

 
35. Performance Security 

 
A performance security, if required, shall be provided in the amount and form provided in Section 
9 and by the deadline indicated in the Data Sheet (DS no. 14), as applicable.  Where a Performance 
Security will be required, the submission of the said document, and the confirmation of its 

http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
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acceptance by UNDP, shall be a condition for the effectivity of the Contract that will be signed by 
and between the successful Bidder and UNDP.  

 
36. Bank Guarantee for Advanced Payment 
 

Except when the interests of UNDP so require, it is the UNDP’s preference to make no advanced 
payment(s) on contracts (i.e., payments without having received any outputs).  In the event that 
the Bidder requires an advanced payment upon contract signature, and if such request is duly 
accepted by UNDP, and the said advanced payment exceeds 20% of the total Bid price, or exceed 
the amount of USD 30,000, UNDP shall require the Bidder to submit a Bank Guarantee in the same 
amount as the advanced payment. 

 
37. Vendor Protest 
 

UNDP’s vendor protest procedure provides an opportunity for appeal to those persons or firms 
not awarded a purchase order or contract through a competitive procurement process.  In the 
event that a Bidder believes that it was not treated fairly, the following link provides further 
details regarding UNDP vendor protest procedures: 
http://www.undp.org/procurement/protest.shtml  

   

 

  

http://www.undp.org/procurement/protest.shtml
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Instructions to Bidders 
 

DATA SHEET 
 

The following data for the supply of goods and related services shall complement / supplement the 
provisions in the Instruction to Bidders.  In the case of a conflict between the Instruction to Bidders and 
the Data Sheet, the provisions in the Data Sheet shall prevail.   
 

DS 
No. 

Cross Ref. 
to 

Instructions 
Data 

 
Specific Instructions / Requirements 

1  Project Title: Funding Facility for Immediate Stabilization - FFIS 

2  

Title of Goods/Services/Work 
Required: 

ITB 118/17 - Renovation of Three Buildings in 
Rabia District - Ninewa Governorate: 
Lot 1: Renovation of Rabia District Directorate 
Lot 2: Renovation of Rabia Council Building 
Lot 3: Renovation of Rabia Water Directorate  
 

3  Country:   Iraq 

4 C.13 
Language of the Bid:  

☒ English                  
 

5 C.20 Conditions for Submitting Bid for 
Parts or sub-parts of the Total 
Requirements; 

☒ Not Allowed.  

6 C.20 Conditions for Submitting 
Alternative Bid  

☒ Shall not be considered.  

7 C.22 A pre-Bid conference will be held 
on:   

☒ Site visit is required,  
Date: Sunday 23 April, 2017, between 10:00AM – 
1200 Noon. 
Focal person is:  
Engineer Saad Ahmad,  

Mobile no: 0750 820 7840 

8 C.21.1 Period of Bid Validity 
commencing on the submission 
date 

☒ 120 days 

9 B.9.5  
C.15.4 b) 

Bid Security ☒ Not Required 

10 B.9.5 
 

Acceptable forms of Bid Security  ☒ Not Applicable  

☐ Bank Guarantee in the name of Resident 
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Representative, UNDP Iraq; 

☐ Bank Guarantee (See Section 8 of this ITB for 
template) 

☐ Any Bank-issued Check / Cashier’s Check / 
Certified Check. 

11 B.9.5 
C.15.4 a) 

Validity of Bid Security ☒ Not applicable  

12  Advanced Payment upon signing 
of contract  

☒ Not allowed  
 

13  Liquidated Damages ☒ Will be imposed under the following conditions: 
Percentage of contract price per day of delay: 
0.5% 
Max. no. of days of delay: Thirty (30) calendar 
days 
Next course of action: Thereafter the contract 
may be terminated; 

14 F.37 Performance Security 
 

☒ Required 

Amount :10% of Total Contract Value in Form 

of: 

a. Bank guarantee OR certified cheque issued 

by a reputable bank (shall be in accordance 
with Form included in the Invitation to Bid 

(Section-9); 

b. Should be submitted within 7 days upon 

issuance of letter of intent/contract.  

c. The proceeds of the Performance Security shall 

be payable to UNDP as a compensation for any 

loss resulting from the Contractor’s failure to 

complete its obligations under the contract. 

d. The Performance Security shall be 

denominated in the currency of the contract 

valid for a period of 6 months to cover defect 
liability period. 

e. If, within 12 months after the goods/system 
have been put into service, any defects are 

discovered or arise in the normal course of 

usage, the Supplier shall remedy the defect 
either by replacement or by repair. 

15 C.17 
C.17.2 

Preferred Currency of Bid and 
Method for Currency conversion 

☒ United States Dollars (US$) 
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Reference date for determining UN Operational 
Exchange Rate: This ITB submission date (19 
December, 2016) 

16 B.10.1 Deadline for submitting requests 
for clarifications/ questions 

Three (3) days before the bid submission deadline 

17 B.10.1 Contact Details for submitting 
clarifications/questions1 

☒ E-mail address dedicated for this purpose: 
Lilian.byansi@undp.org 
 

☒ Any delay in UNDP’s response shall be not used 
as a reason for extending the deadline for 
submission, unless UNDP determines that such an 
extension is necessary and communicates a new 
deadline to the Proposers 

18 B.11.1 Manner of Disseminating 
Supplemental Information to the 
ITB and responses/clarifications 
to queries 

☒ Direct communication to prospective Bidders 
by email, and Posting on the website 
http://www.iq.undp.org/ 

19 D.23.3 No. of copies of Bid that must be 
submitted  

☒ Electronic submission of Bid 
 

20 D.23.1 b) 
D.23.2 
D.24 

Bid submission address bids.iraq.sc@undp.org  
  

21 C.21.1 
D.24 

Deadline of Bid Submission Date and Time: Sunday 30th April, 2017; 14:00 
Noon 
 
Note: 
Bidders are encouraged to submit your bid a day 
prior or well before the closing time.  Do not wait 
until last minute. If you face any issues submitting 
your bid at the last minute, UNDP may not be able 
to provide any assistance.   

22 D.23.2 Manner of Submitting Bid ☒ Electronic submission of Bid 

23 D.23.2 
D.26 

Conditions and Procedures for 
electronic submission and 
opening, if allowed 

Official Address for e-submission 

 bids.iraq.sc@undp.org 

☒ Format: Excels (BOQ) and PDF files only 

☒ Max. File Size per transmission: 5MB 

☒ Max. No. of transmission: no limit 

                                                 
1This contact persons and address is officially designated by UNDP.  If inquiries are sent to other person/s or address/es, even if 

they are UNDP staff, UNDP shall have no obligation to respond nor can UNDP confirm that the query was officially received. 

mailto:bids.iraq.sc@undp.org
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☒ Scan documents for Virus prior to transmission 

☒ No. of copies to be transmitted: 1 

☒ Mandatory Subject of E-mail:  
ITB-118/17 –  ITB 118/17 - Renovation of Three 
Buildings in Rabia District - Ninewa Governorate 

+ Company Name 

☒Time Zone to be Recognized: Baghdad Iraq Time 
/ EST- 3HOURS FROM UTC. 

☒Other conditions:   

☒ Dropbox or Similar shared drive are not 
accepted. 

☒ Time Zone to be Recognized: [Baghdad, Iraq] 
 
Bidders are solely responsible for ensuring that 
any and all files sent to UNDP are readable, that is, 
uncorrupted, in the indicated electronic format, 
and free from viruses and malware. 

24  Date of Bid Opening  
Date and Time: Sunday 30th April, 2017; 

15:00HOURS in the presence of UNDP Authorized Bid 

opening committee 

25  Evaluation method to be used in 
selecting the most responsive Bid 

☒Non-Discretionary “Pass/Fail” Criteria on the 
Technical Requirements; and  

☒Lowest priced offer; technically 
qualified/responsive Bid; 

☒ Only submitted complete bid against each lot 
will be accepted.  

26 C.15.1 Required Documents that must 
be Submitted to Establish 
Qualification of Bidders (In 
“Certified True Copy” form only)  
 
 

☒ Company Profile, which should not exceed 
fifteen (15) pages, including printed brochures and 
product catalogues relevant to the goods/services 
being procured. 

☒ Certificate of Registration of the business, 
including Articles of Incorporation, or equivalent 
document if Bidder is a corporation 

☒ Section 4: Bid Submission Form 

☒ Section 5: Documents Establishing the 

Eligibility and Qualifications of the Bidder 

☒ Section 6: Technical Bid Form (Signed and 
Stamped) 

☒ Section 7: Price Schedule (Signed and 

Stamped) 

☒ See section 8: Duly completed Technical 

Compliant Data sheets  

☒ List of pervious contracts and projects 
executed with values and name of client contact 
in the last 5 years.       
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☒ Last three years Audited Financial Statement 
(Income Statement and Balance Sheet) including 
Auditor’s Report for the past three years; (2013-
2014 & 2015) 
☒ Statement of Satisfactory Performance from 
the Top Three Clients in terms of Contract 
Value executed during the past three years; 
and  

☒ Implementation Timetable of the project (2 
months). 

☒ CVs of proposed key personnel as per the 
requirement (DS 32; Cross No F.34) 
Note: Above mentioned criteria apply for all lots 

27  Other documents that may be 
Submitted to Establish Eligibility 

N/A 

28 C.15 Structure of the Technical Bid 
and List of Documents to be 
Submitted 

Technical bid should be prepared and documents 
submitted as per Section 2, Clause 15 (Instruction 
to Bidders) and as per Section 3a (Schedule of 
Requirements and Technical Specifications), and 
Annex-B. Data listed under Section 6 Technical Bid 
Form the Technical Bid should contain clear 
descriptions and specifications of the items being 
offered. These specifications must meet the 
standards and technical requirements of the items 
listed in this ITB.  
Provided documents should be in line with Data 
sheet requirements. 

29 C.15.2 Latest Expected date for 
commencement of Contract 

May 30, 2017 

30 C.15.2 Maximum Expected duration of 
contract 

2-Calendar Months from the date of receipt of 
handover certificate from UNDP Engineer; 
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31  UNDP will award the contract to: ☒ One Bidder or Multiple bidders based on 
technically qualification and offering the lowest 
price in each lot. 
 
As bidders may submit bids for one lot or 
multipale Lots, and may be the lowest priced for 
several Lots, selection for each Lot is subject to 
the following additional considerations:  

a. UNDP may select to first award a Lot to a 

bidder which is lowest priced for several Lots in 

the event that there may not be other 

technically qualified bids for that Lot to ensure 

there is coverage for all Lots; 

b. Wherever possible, the selection should be 

based on overall least price combination across 

Lots to UNDP. 

c. The bidder having on-going contracts with 

UNDP worth US$1 Million and above and 

completion ratio is less than 70% will not be 

recommended for additional contracts even if 

they are lowest in any lot or all lots. Ongoing 

work that is 70% or more completed may be 

excluded from current workload calculation. 

32 F.34 Criteria for the Award and 
Evaluation of Bid 

Award Criteria  

☒Non-discretionary “Pass” or “Fail” rating on the 
detailed contents of the Schedule of 
Requirements and Technical Specifications 

☒Compliance on the following qualification 
requirements: 
Bid Evaluation Criteria 

☒  Minimum 5 years of experience in the 

construction/rehabilitation activities; Please 

provide successful implementation 

certificates/contracts of atleast two (2) similar 

projects over the past 5 years. 

☒ Full Compliance of Bid to the Technical 

Requirements of the BoQs; 

☒ Full Compliance of offered equipment to the 

Technical Requirements of the BoQs; 

☒ Full Compliance of the implementation timeline 

of 2 calendar months; 

☒ The Average Annual Average Turnover =>  

        US$ 150,000/- 
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☒ Qualification of Key personnel to be 

assigned to the contract.  
o Project Team Leader with minimum three 

years of experience in similar works. CV should 

be attached. 

o One Site Engineer with three years of 

experience having Civil Engineering. CV should 

be attached. 

o One Electrical Engineer with three years of 

relevant experience having a Degree in 

Electrical Engineering. CV should be attached. 

 
UNDP has the right to reject any bid if 

submitted by a contractor whom investigation 

leads to a result that he is not Financially 

capable and/ or had serious financial problem. 

 

Price Deviation: Bidders shall quote reasonable bid 
prices with an acceptable margin of deviation in 
comparison to the real local market prices at the 
time of bids preparation. In case of Unbalanced 
pricing (i.e. despite an acceptable total evaluated 
price, the price of one or more BoQ line items is 
significantly over or understated), UNDP had the 
right to reject the unbalanced bid if it determines 
that the lack of balance does pose an unacceptable 
Risk to UNDP. 
 

33 E.29 Post qualification Actions  ☒Verification of accuracy, correctness and 
authenticity of the information provided by the 
bidder on the legal, technical and financial 
documents submitted;  

☒Validation of extent of compliance to the ITB 
requirements and evaluation criteria based on 
what has so far been found by the evaluation team; 

☒Inquiry and reference checking with Government 
entities with jurisdiction on the bidder, or any other 
entity that may have done business with the 
bidder;  

☒Inquiry and reference checking with other 
previous clients on the quality of performance on 
ongoing or previous contracts completed; 

☒Testing and sampling of completed goods similar 
to the requirements of UNDP, where available;  
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34  Conditions for Determining 
Contract Effectivity 

☒  UNDP’s receipt of Performance Bond 

☒ UNDP’s approval of plans, drawings, samples, 

etc. 

☒ UNDP’s Handover of Site to Contractor 

☒ Contract signature of the civil works by both 

UNDP and Contractor; 

☒ Provision of Liability Insurance as per clause 23 
of the General Terms and Conditions for Works; 

35  Other Information Related to the 
ITB 

Where electrical and mechanical goods and 
equipment form part of the Works, the Bidder 
shall also furnish as part of its Bid, documents 
establishing the conformity to the Bidding 
Documents of all equipment and related services, 
which the Bidder proposes to supply under the 
contract 
 
The documentary evidence of conformity to the 
Bidding Documents may be in the form of 
literature, drawings, and data, and shall consist of 
detailed description of the essential equipment 
meeting the required specifications 
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Section 3a: Schedule of Requirements and Technical Specifications 
                

              ITB 118/17 - Renovation of Three Buildings in Rabia District - Ninewa Governorate: 
Lot 1: Renovation of Rabia District Directorate 
Lot 2: Renovation of Rabia Council Building 
Lot 3: Renovation of Rabia Water Directorate  
 

The Contractor shall visit the designated site of renovation to become familiar with the 
condition of the work areas, the structures, the vicinity and the free space available for doing 
the work and storage of materials of construction.  It is the bidders’ responsibility to do 
research about the conditions of the site before they submit bids. 

In general, the Contractor should become familiar with all prevailing conditions and 

circumstances which may affect the manner in which he will perform the work. 

The Contractor shall implement the Project based on a detailed work plan which shall be 

approved by the Project Engineer.  The contractor is expected to produce/perform works 

which conforms in quality/quantity and accuracy of detailed specification.  The Contractor 

is to institute a quality control system to ensure adequate monitoring of the works progress 

at all times 

To perform the proposed services, the Contractor will work in close coordination and 

consultation with the technical team and UNDP Project Engineer. 

 

The Contractor is required to perform/execute construction and supply and installation 

of all other requirements according to the Bill of Quantities, and Technical Specifications. 

 

The Contractor shall visit the designated site to become familiar with the condition of 

the work areas, the vicinity and the free space available for doing the work and storage 

of materials required for the execution of work. It is the bidders’ responsibility to do 

research about the terrain and geographical conditions of the site before submitting bids. 

 

In general, the Contractor should become familiar with all prevailing conditions and 

circumstances which may affect the manner in which he will perform the work. 

 

The prices proposed by the Contractor in the bill of quantities after the site visit shall be 

considered to include all that is required to carry out the work under the local conditions 

and the foreseeable and unforeseeable expenses which will be required to complete the 

work. 

 

The Contractor shall implement the Project based on a detailed work plan which shall 

be approved by the Project Engineer. The contractor is expected to produce/perform 

works which conforms in quality/quantity and accuracy of detailed specification.  The 

Contractor is to institute a quality control system to ensure adequate monitoring of the 

works progress at all times. 
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Lot 1: Renovation of Rabia District Directorate 

Statement of Works (SOW) 
 
The scope of work consisted of the following: 
 

1. Civil Works: which contain the Provision of materials, tools and manpower 
to remove the existing damaged parts from the building with removing the 
debris and cleaning the building area and the exterior walkways and 
damaged parts of the building out of the site off-district directorate site to a 
dump site approved by the local authority, re-roofing, glass and painting 
works as per the BoQ. 
 

2. Electrical Works: Provision of materials, tools and manpower to Supply, 
install, cabling and piping all necessary materials for the completion of the 
works. Supply and installation of air conditioners, water boilers, geneset, 
electrical fittings and electrical boards. 

 
3. Sanitary Works: Provision of materials, tools and manpower for the sanitary 

system, Supply and installation of wash basins, supply and installation of 
water tanks. 
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Lot 2: Renovation of Rabia Council Building 
Statement of Works (SOW) 

 
    The scope of work consisted of the following: 
 

1. Civil Works: which contain the Provision of materials, tools and manpower 
to remove the existing damaged parts from the building with removing the 
debris and cleaning the building area and the exterior walkways and 
damaged parts of the building out of the site off-district directorate site to a 
dump site approved by the local authority, re-roofing, glass and painting 
works as per the BoQ. 
 

2. Electrical Works: Provision of materials, tools and manpower to Supply, 
install, cabling necessary materials for the completion of the works. Supply 
and installation of air conditioners, electrical fittings and electrical boards. 

 
3. Sanitary Works: Provision of materials, tools and manpower for the sanitary 

system, piping Supply and installation of wash basins. 
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Lot 3: Renovation of Rabia Water Directorate 
Statement of Works (SOW) 

 
The scope of work consisted of the following: 
 

1. Civil Works: which contains site cleaning, masonry works, the provision of 
materials, tools and manpower to for the main gate reinforcement, removing 
the debris site off-water directorate site to a designated dumping site 
approved by the local authority, re-roofing, materials, tools and manpower 
to install metal shed made of corrugated steel shed, replacement of 
suspended ceiling works as per the BoQ. 
 

2. Electrical Works: Provision of materials, tools and manpower to Supply, 
install, cabling and all necessary materials for the completion of the works. 
Supply and installation of air conditioners, geneset, electrical fittings and 
appliances as per BoQ. 

 
3. Sanitary Works: Provision of materials, tools and manpower for the sanitary 

system in the directorate. 

 
TERMS OF DELIVERY 

 

The rehabilitation/renovation works to be executed is to be completed within 2 
Calendar Months for all the 3 lots from the date of site handover. 
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Section 3b: Related Services 
 

                   ITB 118/17 - Renovation of Three Buildings in Rabia District - Ninewa Governorate: 
 
Lot 1: Renovation of Rabia District Directorate 
Lot 2: Renovation of Rabia Council Building 

                                           Lot 3: Renovation of Rabia Water Directorate 
 

Further to the Schedule of Requirements in the preceding Table, Bidders are requested to take 
note of the following additional requirements, conditions, and related services pertaining to the 
fulfillment of the requirements:   

Delivery Term  
[INCOTERMS 2010]  

DAP, Rabia District, Ninewa Governorate 

 

Exact Address of Delivery/Installation 
Location 

Rabia District - Ninewa Governorate: 
Lot 1: Renovation of Rabia District Directorate 
Lot 2: Renovation of Rabia Council Building 
Lot 3: Renovation of Rabia Water Directorate 
 

Distribution of shipping documents (if 
using freight forwarder) 

N/A 
 

Delivery Date 2 Calendar Months for all the 3 lots from the date of site 
handover. 

Customs, if needed, clearing shall be 
done by: 

N/A 
      

Inspection upon delivery N/A 

Installation Requirements N/A 

Testing Requirements  N/A 

Scope of Training on Operation and 
Maintenance 

N/A 

 
Payment Terms 

☒100% within 30 days upon UNDP’s acceptance of provided services 
and certification of UNDP Engineer and receipt of invoice. 

 
Conditions for Release of Payment 

certification of UNDP Engineer and receipt of invoice 

After-sale services required  N/A 

All documentations, including catalogs, 
instructions and operating manuals, 
shall be in this language  

N/A  
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Section 4: Bid Submission Form2 
 

(This should be written in the Letterhead of the Bidder.  Except for indicated 
fields, no changes may be made in this template.) 

Insert: Location 
Insert: Date 

To: [insert: Name and Address of UNDP focal point] 
Dear Sir/Madam: 
 
 We, the undersigned, hereby offer to supply the goods and related services required for                                          
ITB 118/17 - Renovation of Three Buildings in Rabia District - Ninewa Governorate: Lot 1: Renovation of Rabia 
District Directorate Lot 2: Renovation of Rabia Council Building Lot 3: Renovation of Rabia Water 

Directorate.in accordance with your Invitation to Bid dated Insert: bid date. We are hereby 
submitting our Bid, which includes the Technical Bid and Price Schedule. 

 
We hereby declare that: 
 
a) All the information and statements made in this Bid are true and we accept that any 

misrepresentation contained in it may lead to our disqualification;  
b) We are currently not on the removed or suspended vendor list of the UN or other such lists 

of other UN agencies, nor are we associated with, any company or individual appearing on 
the 1267/1989 list of the UN Security Council; 

c) We have no outstanding bankruptcy or pending litigation or any legal action that could impair 
our operation as a going concern; and  

d) We do not employ, nor anticipate employing, any person who is or was recently employed by 
the UN or UNDP. 

 
We confirm that we have read, understood and hereby fully accept the Schedule of 

Requirements and Technical Specifications describing the duties and responsibilities required of 
us in this ITB, and the General Terms and Conditions of UNDP’s Standard Contract for this ITB. 
 

We agree to abide by this Bid for 120 Days.  
  
 We undertake, if our Bid is accepted, to initiate the supply of goods and provision of 
related services not later than the date indicated in the Data Sheet. 

 
We fully understand and recognize that UNDP is not bound to accept this Bid, that we 

shall bear all costs associated with its preparation and submission, and that UNDP will in no case 
be responsible or liable for those costs, regardless of the conduct or outcome of the evaluation. 
 
 
 
 We remain, 

                                                 
2 No deletion or modification may be made in this form.  Any such deletion or modification may lead to 
the rejection of the Bid. 
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Yours sincerely, 

 
Authorized Signature [In full and initials]:    
Name and Title of Signatory:    
Name of Firm:    

            Contact Details:            

 

[please mark this letter with your corporate seal, if available] 
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Section 5: Documents Establishing the Eligibility and Qualifications of 
the Bidder 

Bidder Information Form3 
Date: [insert date (as day, month and year] of Bid Submission]  

ITB No.: [insert number of bidding process] 

1.  Bidder’s Legal Name  [insert Bidder’s legal name]  

2.  In case of Joint Venture (JV), legal name of each party: [insert legal name of each party in JV] 

3.  Actual or intended Country/ies of Registration/Operation: [insert actual or intended Country of Registration] 

4.  Year of Registration in its Location: [insert Bidder’s year of registration] 

5. Countries of Operation 

 

6. No. of staff in each Country 

 

7.Years of Operation in each Country 

 

8.  Legal Address/es in Country/ies of Registration/Operation:[insert Bidder’s legal address in country of 
registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

10.  Latest Credit Rating (Score and Source, if any)  

11.  Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and 
outcomes, if already resolved.  

12.  Bidder’s Authorized Representative Information 

     Name: [insert Authorized Representative’s name]  
     Address: [insert Authorized Representative’s Address] 
     Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 
     Email Address: [insert Authorized Representative’s email address] 

13.  Are you in the UNPD List 1267.1989 or UN Ineligibility List?  ☐ YES or ☐ NO 

14. Attached are copies of original documents of:   

☐ All eligibility document requirements listed in the Data Sheet 

☐ If Joint Venture/Consortium – copy of the Memorandum of Understanding/Agreement or Letter of 
Intent to form a JV/Consortium, or Registration of JV/Consortium, if registered 

☐ If case of Government corporation or Government-owned/controlled entity, documents establishing 
legal and financial autonomy and compliance with commercial law. 

 
  

                                                 
3 The Bidder shall fill in this Form in accordance with the instructions.  Apart from providing additional information, no alterations 

to its format shall be permitted and no substitutions shall be accepted. 
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Joint Venture Partner Information Form (if Registered)4 
 

Date: [insert date (as day, month and year) of Bid Submission] 
ITB No.: [insert number of bidding process] 

 
Page ________ of ________ pages 

 

1. Bidder’s Legal Name: [insert Bidder’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration] 

4.  Year of Registration: [insert Party’s year of registration] 

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each 
Country 

8.  Legal Address/es in Country/ies of Registration/Operation: [insert Party’s legal address in country of 
registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

 

10.  Latest Credit Rating (if any) :Click here to enter text. 

1. Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and 

outcomes, if already resolved. Click here to enter text. 

13. JV’s Party Authorized Representative Information 

Name: [insert name of JV’s Party authorized representative] 
Address: [insert address of JV’s Party authorized representative] 
Telephone/Fax numbers: [insert telephone/fax numbers of JV’s Party authorized representative] 
Email Address: [insert email address of JV’s Party authorized representative] 

14. Attached are copies of original documents of: [check the box(es) of the attached original documents] 

☐ All eligibility document requirements listed in the Data Sheet 

☐ Articles of Incorporation or Registration of firm named in 2. 

☐ In case of government owned entity, documents establishing legal and financial autonomy and compliance 
with commercial law. 

 

                                                 
4 The Bidder shall fill in this Form in accordance with the instructions. Apart from providing additional information, no alterations 

to its format shall be permitted and no substitutions shall be accepted. 
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Section 6: Technical Bid Form 
                          ITB 118/17 - Renovation of Three Buildings in Rabia District - Ninewa Governorate: 

Lot 1: Renovation of Rabia District Directorate 
Lot 2: Renovation of Rabia Council Building 

                                           Lot 3: Renovation of Rabia Water Directorate 

  
 

Name of Bidding Organization / Firm:  

Country of Registration:   

Name of Contact Person for this Bid:  

Address:  

Phone / Fax:  

Email:  

 

 
SECTION 1: EXPERTISE OF FIRM/ ORGANISATION 

This section should fully explain the Bidder’s resources in terms of personnel and facilities necessary for the 
performance of this requirement.  
 
1.1 Brief Description of Bidder as an Entity:  Provide a brief description of the organization / firm submitting 
the Bid, its legal mandates/authorized business activities, the year and country of incorporation, and 
approximate annual budget, etc.  Include reference to reputation, or any history of litigation and arbitration in 
which the organisation / firm has been involved that could adversely affect or impact the delivery of goods 
and/or performance of related services, indicating the status/result of such litigation/arbitration. 
 
1.2.  Financial Capacity:  Based on the latest Audited Financial Statement (Income Statement and  Balance 
Sheet) describe the financial capacity (liquidity, stand-by credit lines, etc.) of the bidder to engage into the 
contract.  Include any indication of credit rating, industry rating, etc. 
 
1.3.  Track Record and Experiences:  Provide the following information regarding corporate experience within 
at least the last five (5) years which are related or relevant to those required for this Contract.   
 

Name of 
project 

Client Contract 
Value 

Period of 
activity 

Types of 
activities 

undertaken 

Status or Date 
Completed 

References 
Contact Details 
(Name, Phone, 

Email) 

       

       

       

       

 
 

 
SECTION  2 -  SCOPE OF SUPPLY, TECHNICAL SPECIFICATIONS, AND RELATED SERVICES 

This section should demonstrate the Bidder’s responsiveness to the specification by identifying the specific 
components proposed, addressing the requirements, as specified, point by point; providing a detailed 
description of the essential performance characteristics proposed; and demonstrating how the proposed bid 
meets or exceeds the specifications. 
 
2.1. Scope of Supply: Please provide a detailed description of the goods to be supplied, indicating clearly how 
they comply with the technical specifications required by the ITB (see below table); describe how the 
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organisation/firm will supply the goods and any related services, keeping in mind the appropriateness to local 
conditions and project environment. 
 

 
Item 
No. 

Description/ 
Specification of 

Goods 

 
Source/ 

Manufacturer 

 
Country 
of Origin 

 
Qty. 

Quality Certificate/ Export 
Licenses, etc.  (indicate all 

that applies and if attached) 

Please 
fill here 

Please fill here Please fill here Please fill 
here 

Please 
fill here 

Please fill here 

A supporting document with full details may be annexed to this section 
 

2.2. Technical Quality Assurance Mechanisms: The bid shall also include details of the Bidder’s internal 
technical and quality assurance review mechanisms, all the appropriate quality certificates, export licenses 
and other documents attesting to the superiority of the quality of the goods and technologies to be supplied.   
 
2.3. Reporting and Monitoring: Please provide a brief description of the mechanisms proposed for this project 
for reporting to the UNDP and partners, including a reporting schedule.  
 
2.4. Subcontracting: Explain whether any work would be subcontracted, to whom, how much percentage of 
the work, the rationale for such, and the roles of the proposed sub-contractors.  Special attention should be 
given to providing a clear picture of the role of each entity and how everyone will function as a team.  
 
2.5. Risks / Mitigation Measures: Please describe the potential risks for the implementation of this project 
that may impact achievement and timely completion of expected results as well as their quality.  Describe 
measures that will be put in place to mitigate these risks. 
 
2.6 Implementation Timelines:  The Bidder shall submit a Gantt Chart or Project Schedule indicating the 
detailed sequence of activities that will be undertaken and their corresponding timing.    
 
2.7. Partnerships (Optional): Explain any partnerships with local, international or other organizations that are 
planned for the implementation of the project.  Special attention should be given to providing a clear picture 
of the role of each entity and how everyone will function as a team.  Letters of commitment from partners and 
an indication of whether some or all have successfully worked together on other previous projects is 
encouraged.  
 
2.8. Anti-Corruption Strategy (Optional): Define the anti-corruption strategy that will be applied in this 
project to prevent the misuse of funds.  Describe the financial controls that will be put in place. 
 
2.9 Statement of Full Disclosure:  This is intended to disclose any potential conflict in accordance with the 
definition of “conflict” under Section 4 of this document, if any. 
2.10  Other: Any other comments or information regarding the bid and its implementation.   
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SECTION 3: PERSONNEL 

 
3.1  Management Structure: Describe the overall management approach toward planning and implementing 
the contract.  Include an organization chart for the management of the contract, if awarded. 
 
3.2  Staff Time Allocation:  Provide a spreadsheet will be included to show the activities of each personnel 
involved in the implementation of the contract.  Where the expertise of the personnel is critical to the success 
of the contract, UNDP will not allow substitution of personnel whose qualifications had been reviewed and 
accepted during the bid evaluation.  (If substitution of such a personnel is unavoidable, substitution or 
replacement will be subject to the approval of UNDP. No increase in costs will be considered as a result of any 
substitution). 
 
3.3  Qualifications of Key Personnel.  Provide the CVs for key personnel (Team Leader, Managerial and general 
staff) that will be provided to support the implementation of this project. CVs should demonstrate qualifications 
in area of expertise relevant to the Contract.  Please use the format below: 
 

Name:  

Role in Contract Implementation:  

Nationality:   

Contact information:  

Countries of Relevant Work Experience:  

Language Skills:   

Education and other Qualifications:  

Summary of Experience:     Highlight experience in the region and on similar projects.  

Relevant Experience (From most recent): 

Period:  From – To Name of activity/ Project/ funding 
organisation, if applicable: 

Job Title and Activities 
undertaken/Description of 
actual role performed:  

e.g. June 2010-January 2011   

Etc.   

Etc.    

References (minimum of 3): 
 

Name 
Designation 
Organization 
Contact Information – Address; Phone; Email; etc. 

Declaration: 
 
I confirm my intention to serve in the stated position and present availability to serve for the term of the 
proposed contract.  I also understand that any wilful misstatement described above may lead to my 
disqualification, before or during my engagement. 
 
_________________________________________________                                  
__________________________ 
Signature of the Nominated Team Leader/Member                                                Date Signed 
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Section 7: Price Schedule Form5 

The Bidder is required to prepare the Price Schedule as indicated in the Instruction to Bidders. 
 

1. All prices/rates quoted p e r  l o t  must be exclusive of all taxes, since the UNDP is 

exempt from taxes as detailed in Annex II, Conditions of Contract, Section, and Clause 

18. 

2. The rates shall be used for the price analyses and evaluation purposes or any other 

requirements during the project implementation and shall be fixed and firm for the 

duration of the contract and any claim for price adjustment will not be entertained. The 

prices shall be inclusive of all facilities, office running cost, communication, 

transportation, and company overheads …. etc. 

3. The price of the items in the schedules (unless otherwise indicated) include: Supply of 

brand new equipment and where necessary to provide best quality workmanship 

required for the respective services. 

4. Offers are expected to reflect realistic prices.  Any gross deviations from the prevailing 

market prices or unethical manipulations may cause the offeror to be disqualified.  

5. UNDP has the right to increase or decrease for any item quantity or minor modifications 

to the s t a t e m e n t  o f  r e q u i r e m e n t s  for the same unit price or omit any item 

considered not necessary without any compensation to the contractor. 

6. If the Contractor fails to deliver the services within the time period(s) stipulated by the 

contract, UNDP shall, without prejudice to its other remedies under the contract, invoke 

Section 5: special conditions, Liquidated Damages. 

 
 

Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

  civil works         

1 

Cleaning Works                                                      
Supply tools and manpower to clean the 
building as below :                                                                           
1- Cleanup The roof , rooms, gardens, 
garage                2-Cleanup the debris of the 
damaged plaster for inner walls of the 
building (height 120 cm) and the bathroom. 
The works include removing all debris 
outside the site to a dump site approved by 
the local authority. 

LS 1     

                                                 
5 No deletion or modification may be made in this form.  Any such deletion or modification may lead to the 
rejection of the Bid. 
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Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 
                                                                 اعمال التنظيف 

تجهيز المعدات واللاليات الازمة لتنظيف البناية ويتضمن 

تنظيف السطح والغرف والحدائق  -1العمل ما يلي :   

قلع اللبخ المتضرر  -2والكراج وحوض المياه الثقيلة        

سم               201للبناية وجدران المشتملات بارتفاع 

 ازالة كل الانقاض الى خارج الموقع

2 

Wooden doors works: Supplying materials, 
tools and manpower to install wooden 
doors (Teak Wood) dimensions 2.1x1.0m 
with handles, lock and all accessories. The 
work include filling the door with strips 
every 10cm, painting with 2 layers of oil 
based paint, with all the required works to 
complete the Job.  

EA 14     

تجهيز المواد والعدد والايدي العاملة   ابواب خشبية:

م مع الكيلون  2.1× 1اللازمة لتركيب ابواب خشب بابعاد 

وكافة الملحقات الاخرة وتكون مسافة الحشو الداخلي للباب 

سم بين تريشة واخرى شاملا السعر  10بمقدار لايزيد عن 

صبغ الابواب من الجهتين  بالاصباغ الدهنية مع كل ما 

 ل .يتطلبه العم

3 

PVC Door: Supplying materials, tools and 
manpower for installing white PVC Door , 
1*2.1m  with 70 mm frame, the price 
should includes  handles, hinges  and all 
related doors accessories with all the 
required works to complete the Job.  EA 3     

                                                              ابواب بلاستيكية

متر(نوعية جيدة , لون  1*2تجهيز ابواب بلاستيكية )

ابيض وبدون شباك مع الملبن والكيلون مع كل ما يتطلبه 

 العمل وانجاز العمل بصورة جيدة .

4 

Steel Door: Supplying and installing hollow 
metal coated steel door using gauge 16, 
partitions every 40cm (4*4*0.02cm) 
covered with steel plate from both sides, 
frame 40*40*3mm, the work include all 
necessary fixing, hinges, locks and keys, 
insulation with Styrofoam, mastic, 
hardware, and painting with Anti rust paint 
and three layers of oil based paint, with all 
the required works to complete the Job. 
Steel door dimension as below: 

        

1-Main door for building (3x2) m, and frame 
as above 

EA 1     
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Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

2-Entrance door for building (1.7*2.1) m, 
and frame 40x40x1.5mm 

EA 1     

3-Reception door (1*2.1) m, and frame 
30x30x1.5mm 

EA 2     

                                                                 ابواب حديد : 
تجهيز وتركيب ابواب حديدة تغليف من جهتين بليت كيج 

 1مع الملبن والكيلون مدعمة من الداخل بحديد مربع  20
                                   انج مع صبغ بصبغ اساس وكما يلي ..                                                           

(م                                        2*3باب رئيسي للبناية بابعاد ) - 1

( م                                       1.7*1.9باب مدخل البناية بابعاد ) -2

        ( م                                    2*1باب الاستعلامات بابعاد ) -3

 مع الملابن وفق القياسات اعلاه.

        

5 

Maintenance of windows: Supply 
materials, tools and manpower to repair 
and maintain the windows, doors, and the 
steel protection guard of the windows, the 
work includes repainting with 2 layers of oil 
based paint, replacing the anti-insect wire 
mesh, handles with all the required works 
to complete the Job.                                    

LS 1     

                                                               تنظيف شبابيك :  
تنظيف كافة الشبابيك والابواب والمحجلات الحديدية 

للبناية واعادة صبغها بقاطين صبغ دهني نوعية جيدة , 

شاملا العمل تبديل سلك مانع الذباب واليدات وكل ما 

 يتطلبه العمل الجيد .

6 

Glass works:                                                       
Supplying materials, tools and manpower to 
remove the damaged glass and paste then 
install transparent glass 4 mm with high 
quality of paste. The work includes all 
requirements to complete a good work.  EA 50     

                                                                 : اعمال الزجاج

تجهيز مواد والعدد والايدي العاملة اللازمة للقيام بأعمال 

ملم مع المعجون ذو نوعية جيده ويشمل  4تركيب زجاج 

العمل التنظيف الجيد للزجاج المكسر وكل ما يتطلبه العمل 

 الجيد . .

7 

Emulsion Painting works:                                   
Supplying materials, tools and manpower 
necessary to paint the interior walls with 
three-layer of emulsion painting, the job 
includes cleaning the walls and removing 
the dirt and dust before painting with all 
required works to complete the Job. 

M2 1,250     



ITB-118/17, Renovation of 3 buildings Rabia District Ninewa Governorate                                                                          38 

 

Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

                                                         اعمال الصبغ الداخلي :
تجهيز المواد والمعدات اللازمة لصبغ الغرف والممرات 

وغرفة الاستعلامات بصبغ الاموشن نوعية جيدة ويشمل 

العمل تنظيف الجدران وإزالة الأوساخ والغبار قبل الطلاء 

 مع جميع المتطلبات اللازمة لإكمال العمل الجيد.

8 

Oil Painting: Supply of materials, tools and 
manpower to paint the rooms, halls, and 
reception walls skirting at 1.20m height 
with  3 layers of oil paint, the price includes 
cleaning of the walls, removing of dirt and 
dust before applying the paint with all 
required works to complete the Job. M2 400     

                                                       اعمال الصبغ الدهني :  
تجهيز المواد والمعدات اللازمة لصبغ الغرف والممرات 

وغرفة الاستعلامات بصبغ دهني نوعية جيدة تركي 

( ثلاث طبقات  ويشمل العمل تنظيف 1.2بارتفاع )

الجدران وإزالة الأوساخ والغبار قبل الطلاء مع جميع 

 زمة لإكمال العمل الجيد.المتطلبات اللا

8 

Plastic painting works:                                           
Supplying materials, tools and manpower 
necessary to paint the exterior walls and 
fence with three-layer of silicon (water 
proof) painting, the job includes cleaning 
the walls and removing the dirt and dust 
before painting with all the required works 
to complete the Job. 

M2 1,000     

                                                        اعمال الصبغ الخارجي 
تجهيز المواد والمعدات اللازمة لصبغ السياج الخارجي 

وواجهة البناية و بصبغ بلاستكي نوعية جيدة بثلاث طبقات 

ويشمل العمل تنظيف الجدران وإزالة الأوساخ والغبار قبل 

 ل الجيد.الطلاء مع جميع المتطلبات اللازمة لإكمال العم

9 

Suspended ceiling: Supplying materials, 
tools and manpower to install false ceiling 
60*60 cm (Gypsum boards) using necessary 
accessories Z,L, T sections, galvanized steel 
wire hanger 2mm  for fixing with the roof 
by screws The price includes the removal of 
old damaged suspended ceiling with all the 
required works to complete the Job. 

M2 100     
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Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

                                                            السقوف البلاستيكية  
تجهيز المواد والمعدات اللازمة لتركيب سقوف ثانوية 

( شاملا السعر تجهيز وتركيب البنلات 60*60بلاستيكية )

اللازمة لاتمام العمل لغرفة المدير والاجتمعات 

 والاستعلامات مع كل ما يتطابه العمل 

10 

Plastic walls: Supply of materials, tools, and 
manpower for plastic strips 30*270cm, 1 
cm thick to cover the wall of the manager 
room, the price should includes PVC skirting 
, fixing to the wall by screw  with all the 
required works to complete the Job.                                                    M2 90     

                                                                 تغليف جدران :
تجهيز المواد والمعدات والايدي العاملة لتغليف جدران 

 30غرفة المدير من الداخل باستخدام الشرائط البلاستيكية  

سم وازارة بلاستيك والتثبيت بواسطة البراغي على 270*

 تطلبه العمل الحدران مع كافة الملحقات مع كل ما ي

11 

Roof maintenance:  Supply of materials 
tools and manpower to maintain the roof 
by removing the old mastic and applying 
new mastic to fill all the joint using 
cauterizing with all the required works to                                                  ML 1,000     

  
تجهيز المواد والمعدات اللازمة لصيانة   صيانة السطح : 

السطح بعد رفع مادة الماستك من المفاصل القديمة ووضع 

 ماستك جديد مع الكوي وكل ما يتطلبه العمل .

12 

 Ceramic floor tiles:   Supply of materials, 
tools and manpower for ceramic floor tiles 
40*40cm, 1cm thick, absorption between 
10-15%, the work include cement mortar 
(1:3) for bedding, white grout to fill the 
joint and pointing, with all the required 
works to complete the Job.                                        

M2 25     

                                                             ارضيات سيراميك :
تجهيز المواد والمعدات لصف الارضية بكاشي سيراميك 

( سم باستخدام مونة السمنت واستخدام 40*40قياس )

مونة السمنت الابيض لمليء المفاصل يشمل العمل ازالة 

 الكاشي القديم

13 

 Ceramic walls:  Supply of materials, tools 
and manpower for ceramic wall tiles 
skirting 30*60cm, 1 cm thick at 1.2m height, 
absorption between 10-15%, the work 
include cement mortar for bedding (1:3), 
white grout to fill the joint and pointing, 

M2 30     
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Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 
with all the required works to complete the 
Job.                                                  

:                                                             راميك الجدرانسي

تجهيز المواد والمعدات لصف الجدران بمادة السيراميك 

 سم وباستخدام 1.2(سم نوعية جيدة  بارتفاع 30*60)

مونة السمنت للتثبيت ومونة السمنت الابيض لمليء 

 المفاصل مع كل مايلزم لانجاز العمل

  Subtotal for civil works         

  Sanitary Works         

1 

PVC pipe: Supply of materials, tools and 
manpower to install 4" PVC pipes, PN 4 bar 
for the sanitary system from the WC and 
wash basin to the septic tank with suitable 
slop, the price should include all the related 
accessories, fittings, joints, and 40*40 cm 
manholes every 6m, with all the required 
works to complete the Job.                                                           

ML 90     

تجهيز المواد والمعدات الازمة لمد  انابيب بلاستك : 

(انج  4انابيب بلاستك الى الشبكة الرئيسية بقطر )

امتار مع مراعاة  4ويتضمن العمل تثبيت منهولات كل 

الميل وكذلك يتضمن العمل التاسيسات الصحية للمياه 

انج مع كافة  4الثقيلة باستخدام انابيب بلاستك قطر 

 التوصيلات والعكوس   

2 

Wash Basin: Supply of materials, tools and 
manpower to install ceramic wash basin, 
with water mixer hot and cold, high 
pressure connection steel hose, chromium 
plated stop valves, flex drain hose and all 
related accessories, the price should include 
removing of the old damaged basin with all 
the required works to complete the Job. 

EA 2     

تجهيز المواد والعدة والايدي العاملة لقلع  مغاسل :  

المغاسل القديمة وتجهيز مغاسل سيراميك جديدة مع القاعدة 

والخلاط وانابيب الماء الحار والبارد وصوندة التصريف 

 والاقفال والتثبيت الجيد بالبراغي والواشرات .  
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Renovation of Rabia District Directorate - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

3 

Ceramic eastern W.C:  Supplying materials, 
tools and manpower to remove the 
damaged eastern style toilets and install 
new one best quality with gully trap, water 
connections all accessories and 
requirements to complete a good work.  EA 2     

                                                          المرافق الشرقية : -2

تجهيز مواد والعدة والايدي العاملة لقلع المرافق المتضررة  

وتركيب مرافق جديد مع كل المتطلبات مع حنفية مع ربط 

 الماء وكل ما يتطلبه لاكمال العمل بصورة جيدة     

4 

Siphon:                                                                     
Supplying materials, tools and manpower to 
install best quality siphon with locks valves, 
water hose connection and all accessories 
to complete a good work.  EA 2     

                                                                         سيفون :
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

سيفون نوع جيد مع الاقفال مع كافة الملحقات ومن اجود 

 الانواع شاملا السعر كل ما يتطلبه العمل

5 

 Water tank:  Supplying materials, tools and 
manpower to install galvanized water tank 
1400 later of plate gauge 16 cylindrical 
shape supported by steel base made from 
2-inch angle shape including the connection 
of the inlet and outlet pipes. The work 
includes all piping and fittings, Valves, float 
valves, accessories and all requirements to 
complete a good work.  

EA 2     

                                                              خزان الماء:  
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

لتر من البليت  1400خزانات ماء اسطوانية الشكل سعة 

انج مع ربط الصاعد  2مع قاعدة من حديد الزاوية  18كيج 

الربط,  والنازل شاملا كل ما يتطلبه العمل من انابيب

 ملحقات, اقفال, طوافات .

  Subtotal for Sanitary Works         

  Electric works          

1 

Electrical Cable: Supply of materials, tools 
and manpower to install main cable, cross 
section 4*25mm from main source to the 
main distribution board the price should 
includes cable ties for fixing with all the 

ML 15     
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required works and accessories to complete 
the Job 

                                                                الكيبل الرئيسي
تجهيز وتاسيس قابلو رئيسي من المصدر الى اللوحة 

 (ملم مع كل ما يتطلبه العمل . 25*4الرئيسية قياس )

2 

Main board                                                               
Supply of materials, tools and manpower 
for the installation and operation of the 
main distribution board consists of:                                                           
1- Kilo watt hour meter.                                                
2-metal painted box (60*80*40) cm                              
3-Main circuit(three-phase) capacity of 125 
AMP best origin.                                                                            
4-secondary circuit(three-phase) capacity of 
50 AMP. 5-power light indicator 2 pcs                                           
6- power measurement 90 A                                    LS 1     

                                                                البورد الرئيسي  
                                 تجهيز وتركيب وتشغيل لوحة توزيع رئيسية تتكون من :                                                                             

ي الطور قدرته عن عداد قياس القدرة)ميزانية ( ثلاث -1

صندوق حديدي جيد الصنع ذو ابعاد  -2مب              90

قاطع رئيسي ثلاثي  -3(                   40*80*60)

قاطع  -4مب                                 125الطور سعة 

امبير                                   50فرعي ثلاثي الطور سعة 

 مع كل ما يتطلبه العمل مصابيح الاشارة   -5

3 

Cables   Supply of materials, tools and 
manpower to connect Cable (4x16 mm2) 
from the main board to the sub-panels 
using trunk cable 25mm with all required 
works to complete the Job.  

ML 30     

تجهيز وتاسيس قابلو من اللوحة الرئيسية الى اللوحات 

 مع كل ما يتطلبه العمل  2ملم 16*4الفرعية قياس 

4 

SDB 12 circuit                                                        
Supply of materials, tools and manpower to 
connect, and commissioning of electrical 
Sub-distribution board (12 circuit) different 
capacities with main circuit breaker three 
phase 60 Amp with all required works to 
complete the Job.   

EA 2     
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                                                         البورد الثانوي :

خط  12تجهيز وتركيب وتشغيل لوحة توزيع فرعية سعة 

امبير وقواطع  63مع قاطع رئيسي ثلاثي الطور سعة 

امبير وذو نوعية جيدة مع كل  32فرعية لاتقل سعتها عن 

 ما يتطابه العمل

5 

Switch 13A                                                              
Supply of materials, tools and manpower to 
connect and install electrical source intake 
(Switch Plug) 13Amp best quality type using 
cable (2*2.5mm) with all required works to 
complete the Job.  

EA 35     

                                                               امبير   13ماخذ  

امبير اوربي المنشا  13تجهيز وتركيب وتشغيل بلك سويج 

 ملم مع كل ما يتطلبه العمل  2.5*2باستخدام قابلو 

6 

Fluorescent Light                                                    
Supply of materials, tools and manpower to 
connect and install Fluorescent light size (4 
feet ,40 watt) good quality using wires 
(2*1.5mm2) for connection, with power key 
good quality and all required works to 
complete the Job. EA 22     

:                                                                انارة فلورسنت 

تجهيز وتركيب وتشغيل انارة فلورسنت الكتروني نوعية 

واط مع تاسيس نقطة  40قدم  4جيدة من منشا اوربي حجم 

ملم مع مفتاح التشغيل نوعية  1.5* 2باستخدام سلك قياس 

 جيدة  المنشا مع كل ما يتطلبه العمل .

7 

Ceiling Fan                                                                
Supply of materials, tools and manpower to 
connect and install electrical ceiling fan size 
(56 in) cm good brand using wire size 
(2*1.5mm) with power key and all 
accessories to complete the job. EA 7     

                                                               مروحة سقفية : 

انج مع المنظم  56تجهيز وتركيب وتشغيل مروحة سقفية 

نوعية جيدة من منشا رصين مع تاسيس نقطة باستخدام 

ملم ومفتاح تشغيل  مع كل ما يتطلبه  1.5*2سلك قياس 

 العمل 

8 

Ceiling Fan60x60 cm   Supply of materials, 
tools and manpower to connect and install 
electrical ceiling fan size 60x60 cm specially 
for false ceiling multi speeds with remote 
control using wire size (2*1.5mm) to 

EA 5     
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connect with all accessories to complete 
the job. 

                                         مروحة سقفة )للسقف الثانوي(     

(سم انج 60*60تجهيز وتركيب وتشغيل مروحة سقفية )

خاصة للسقف الثانوي مع ريمونت والمنظم نوعية جيدة 

ومن منشا رصين مع تاسيس نقطة باستخدام سلك قياس 

 ملم ومفتاح تشغيل مع كل ما يتطلبه العمل . 1.5*2

10 

LED light                                                                     
Supply of materials, tools and manpower to 
connect and install LED light bracket size 
60x60 cm 25 watts using single wires 
(1.5mm2) for connection, the work includes 
the test and operation and all required to 
complete the job. 

EA 30     

                                                                         انارة ليد :

 60*60تجهيز وتركيب وتشغيل تراكيب انارة ليد قياس 

ملم مع كافة مايلزم  1,5سم وباستخدام اسلاك مفردة 

 لاكمال العمل . 

11 

Electric bell                                                                 
Supply of materials, tools and manpower 
for the installation and operation of 
electrical bell using wire (2*1.5mm2) and 
power key EA 1     

                                                                   جرس كهربائي
تجهيز وتركيب وتشغيل جرس كهربائي )بيانو( مع تاسيس 

ومفتاح خاص مع كل ما  2( ملم1.5*2باستخدام سلك )

 يتطلبه العمل . 

12 

Split Unit 2 T                                                                    
Supply of materials, tools and manpower to 
connect and commissioning new Air-
conditioning units (Split Unit Type) supper 
quiet, Cooling/Heating (2.0 ton or 24000 
BTU) working with ambient temperature ( -
2 to 55 degree). The price includes 
complete electrical connection works using 
cable 3x4mm2 and switch 32 A, the work 
includes the removal of the damaged units 
with all the required works to complete the 
Job. (See Section 10 Annex-2)                          

EA 6     
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                                                     وحدة تكييف جدارية  : 

طن  2تجهيز وتركيب وحدة تكييف جدارية ) سبلت (, 

(مئوية  50الى  2-تدفئة وتبريد, يعمل بدرجة حرارة )من 

يشمل العمل التركيب والربط بين وحدة الداخل والخارج 

وسويج تحكم   2ملم 4*3بانابيب الغاز والكيبل الكهربائي 

امبير وخرطوم تصريف الماء مع ازالة الوحدة  32

 المتضررة القديمة وكل ما يلزم لاكمال العمل

13 

Split Unit 1.5 T                                                                    
Supply of materials, tools and manpower to 
connect and commissioning new Air-
conditioning units (Split Unit Type) supper 
quiet, Cooling/Heating (1.5 ton or 18000 
BTU) working with ambient temperature ( -
2 to 55 degree). The price includes 
complete electrical connection works using 
cable 3x4mm2 and switch 32 A, the work 
includes the removal of the damaged units 
with all the required works to complete the 
Job.   (See Section 10 Annex-3)                        

EA 1     

                                                           وحدة تكييف جدارية :

طن 1.5تجهيز وتركيب وحدة تكييف جدارية ) سبلت (, 

 50الى  2-تدفئة وتبريد, ويعمل في درجة حرارة )من 

درجة مئوية(يشمل العمل التركيب والربط بين وحدة 

ملم  4*3الداخل والخارج بانابيب الغاز والكيبل الكهربائي 

امبير وخرطوم تصريف الماء مع ازالة  32سويج تحكم  و

 الوحدة المتضررة القديمة وكل ما يلزم لاكمال العمل .

14 

Water Boiler                                                            
Supply of materials, tools and manpower 
for the installation and operation of isolated 
water boiler capacity of 120 liters with 
heater 3000 Watt, anti-corrosion coat, with 
heating element and safety valve, the works 
include all necessary fittings and 
accessories, connection with the main 
electrical source using cable (2*4mm2) and 
switch 32 amps with all required to 
complete the work. 

EA 2     

                                                                 سخان ماء : 

لتر  60تجهيز وتركيب وتشغيل سخان ماء )كيزر(سعة 

نوعية جيدة ومن منشا رصين مع تاسيس نقطة باستخدام 

امبير مع كل ما يتطلبه  32( وسويج سعة 2ملم4*2قابلو )

 العمل .
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15 

Exhaust Fan 6"                                                         
Supply materials, tools and manpower to 
connect and install exhaust fan 6 inch using 
single wire size (2* 1.5 mm2) with 
operation key and all the fixing 
requirements and all accessories to 
complete a good work.    

EA 2     

                                                                     مفرغة هواء 

انج  (مع  6تجهيز وتركيب وتشغيل مفرغة هواء )ساحبة 

ومفتاح  2ملم 1.5*2تاسيس نقطة باستخدام سلك قياس 

 تشغيل مع كل ما يتطلبه العمل .

16 

Water pump Supplying materials, tools and 
manpower to connect water pump (1hp), 
Q=3M3/Hr., H=20M with, manual lock 
valve. The work includes the electrical 
connection using cable 2x2.5 mm, with all 
accessories and requirements to complete a 
good work. (See Section 10: Annex-5) EA 4     

                                                                مضخة ماء :  

حصان وبمواصفات)  1تجهيز وتركيب مضخة ماء 

Q=3m3/hr, H=20  مع قفل ماء وكافة ملحقات )

الانابيب اللازمة ويشمل السعر الربط الكهربائي بكيبل 

 ملم مع كل مايلزم لاكمال العمل .  2.5*2

17 

External lighting:                                                    
Supply and installation of external lighting 
Projectors the size of 400 watts’ good 
quality with the establishment and 
connection using wire (2*2.5mm2) and 
switch 10 AMP good quality with all 
required to complete the work. EA 1     

                                                          انارة خارجية :

 400(  حجم Projectorsتجهيز وتركيب انارة خارجية )

واط نوعية جيدة مع تاسيس نقطة كهربائية باستخدام سلك 

 10( ملم ومفتاح تشغيل لاتقل سعته عن 2ملم2.5*2)

 نوعية جيدة مع كل ما يتطلبه العمل .امبير 

18 

Water proof lighting:                                        
Supply and install of water proof lighting 
with economic light, power key good 
quality using wire (2*2.5mm2) with all 
required to complete the work. 
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                                                            انارة مطرية : 
تجهيز وتركيب انارة مطرية نوعية جيدة مع تاسيس نقطة 

(ملم ومفتاح تشغيل 2ملم2.5*2كهربائية باستخدام سلك )

 نوعية جيدة مع كل ما يتطلبه العمل .

EA 2     

19 

 DIESEL GENERATING:                               
Supplying, install, connect and 
commissioning electrical generator 50KVA 
silent type   (See Section 10: Annex-1) 

EA 1     
مولدة كهربائية:                                                         

 KVA 50تجهيز وتركيب وتوصيل وتشغيل مولد كهربائي 

 Annex ( Electricalنوع صامتة كما المواصفات في ) 
Generator 

  Subtotal for Electrical Works         

 Total 
        

 
NOTES  ملاحظات 

 

1- All the works of cables and wires for 
building is encapsulated using cable (Tray) 
and as directed by the supervising engineer 

يكون التاسيس ظاهري على ان يتم تغليف الكيبلات  -1

والاسلاك باستخدام كيبل تري وحسب توجيهات المهندس 

 المشرف

 

2- The executing agency is committed to 
providing material samples before 
processing for the purpose approved by the 
supervising engineer 

تلتزم الجهة المنفذة بتقديم نماذج المواد قبل              -2

تجهيزها لغرض الموافقة عليها من قبل المهندس        

 المشرف

 

Renovation of Rabia Council Building - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

  civil works         

1 

Emulsion Painting works:                                   
Supplying materials, tools and manpower 
necessary to paint the interior walls with 
three-layer of emulsion painting, the job 
includes cleaning the walls and removing 
the dirt and dust before painting with all 
required works to complete the Job. 

m2 1200     

تجهيز مواد والايدي العاملة اعمال الصبغ بالاموشن:   

( قوط للسقوف 3والصبغ بالاموشن نوعية جيدة )

والجدران الداخلية ,وتنظيف الجدران  وازالة الاوساخ 

والغبار ومعالجة كافة الشقوق والفطور مع كل ما يتطلبه 

 انجاز العمل بصورة جيدة .
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2 

Oil Painting: Supply of materials, tools and 
manpower to paint the interior walls 
skirting at 1.50m height with 3 layers of oil 
paint, the price includes cleaning of the 
walls, removing of dirt, dust, and repairing 
of cracks before applying the paint with all 
required works to complete the Job. m2 500     

                                                        اعمال الصبغ الدهني :
تجهيز مواد والصبغ والايدي العاملة بالصبغ الدهني من 

( , وتنظيف الجدران  وازالة الاوساخ 1.5الداخل بارتفاع )

والغبار ومعالجة كافة الشقوق والفطور مع كل ما يتطلبه 

 انجاز العمل بصورة جيدة .

3 

Wooden doors work: Supplying materials, 
tools and manpower to install wooden 
doors (Teak Wood) dimensions 2.1x1.0m 
with handles, lock and all accessories. The 
work includes filling the door with strips 
every 10cm, painting with 2 layers of oil 
based paint, with all the required works to 
complete the Job.  EA 16     

تجهيز المواد والعدد والايدي العاملة ابواب خشبية:    

م مع الكيلون  2.1× 1اللازمة لتركيب ابواب خشبية بابعاد 

وكافة الملحقات الاخرة وتكون مسافة الحشو الداخلي للباب 

واخرى شاملا السعر سم بين تريشة  10بمقدار لايزيد عن 

صبغ الابواب من الجهتين  بالاصباغ الدهنية مع كل ما 

 يتطلبه العمل .

  Subtotal for Civil Works         

  Sanitary works          

1 

4"PVC pipe: Supply of materials, tools and 
manpower to install 4" PVC pipes, PN 4 bar 
for the sanitary system from the WC to the 
septic tank with suitable slop, the price 
should include covering the pipe by 10cm 
concrete mortar, all the related accessories, 
fittings, joints, and 40*40 cm manholes 
every 6m, with all the required works to 
complete the Job.                                                           

M.L 50     
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                                                           انابيب بلاستك :

تجهيز مواد وتركيب انابيب مجاري من البلاستك ضغط 

انج ويتم  4عالي من النوع الجيد الخاصة بالمرافق قياس

سم وتركيب  10تغليف الانابيب بالكونكريت العادي سمك 

 المنهولات وحسب الحاجة ومراعاة الميل المطلوب ويشمل

كافة متطلبات العمل والربط بين المراحيض والمنهولات 

 وحوض التعفين .

2 

3"PVC pipe: Supply of materials, tools and 
manpower to install 3" PVC pipes, PN 4 bar 
for the sanitary system from the wash basin 
to the septic tank with suitable slop, the 
price should include covering the pipe by 
10cm concrete mortar, all the related 
accessories, fittings, joints, and 40*40 cm 
manholes every 6m, with all the required 
works to complete the Job.                                                           

M.L 30     

                                                          انابيب بلاستك : 
تجهيز مواد وتركيب انابيب مجاري من البلاستك ضغط 

انج (بالنسبة للمغاسل  3عالي من النوع الجيد الخاصة ) 

سم  10ويتم تغليف الانابيب بالكونكريت العادي سمك 

وتركيب المنهولات وحسب الحاجة ومراعاة الميل 

ويشمل كافة متطلبات العمل والربط بين المغاسل المطلوب 

 وحوض التعفين .

3 

Galvanized pipe:  Supply of materials, tools 
and manpower to install and connect 
Galvanized 3?4" pipe for the wash basin, 
the price should have included all related 
accessories and required works to complete 
the Job.                                               

M.L 30     

                                                              انابيب مغلونة :

انج للمغاسل مع  3/4تجهيز وتركيب انابيب حديد مغلونة 

 كل الملحقات وكل ما يتطلبه لانجاز العمل بشكل جيد .

4 

Ceramic eastern W.C:  Supplying materials, 
tools and manpower to remove the 
damaged eastern style toilets and install 
new one best quality with gully trap, PVC 
pipe connection and all requirements to 
complete a good work.  EA 3     

                                                                المرافق الشرقية
تجهيز مواد والعدة والايدي العاملة لقلع المرافق المتضررة 

مع السيفون وتركيب مرافق جديد مع كل المتطلبات مع 

حنفية مع ربط الماء وكل ما يتطلبه لاكمال العمل بصورة 

 جيدة 
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5 

Siphon:                                                                     
Supplying materials, tools and manpower to 
install best quality siphon with locks valves, 
water hose connection and all accessories 
to complete a good work.  EA 3     

                                                                       سيفون :  
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

سيفون نوع جيد مع الاقفال مع كافة الملحقات ومن اجود 

 الانواع شاملا السعر كل ما يتطلبه العمل

6 

Wash Basin: Supply of materials, tools and 
manpower to install ceramic wash basin, 
with water mixer hot and cold, high 
pressure connection steel hose, chromium 
plated stop valves, flex drain hose and all 
related accessories, the price should include 
removing of the old damaged basin with all 
the required works to complete the Job. 

EA 3     

                                                                      مغاسل :
تجهيز مواد والعدة والايدي العاملة لقلع المغاسل القديمة 

وتجهيز مغاسل سيراميك مع القاعدة والخلاط وانابيب 

الماء الحار والبارد وصوندة التصريف والاقفال والتثبيت 

 الجيد بالبراغي والواشرات. 

  
Subtotal for Sanitation Works         

Electricals Works         

1 

Electricals maintenance Works                         
Supply materials, tools and manpower to 
check and replace the damaged wires, 
cables, switches, switch plugs, the work 
includes testing and operating using all 
accessories to complete the job. LS LS     

                                                     اعمال صيانة  كهربائية :
تجهيز المواد والاسلاك والسويجات ومن الانواع الجيدة 

وكل ما يحتاجه العمل لتاسيس وتركيب وتغذية وتوصيل 

 مع اكمال العمل بصورة جيدة .

2 

 Split standing Unit                                      
Supplemental and connect new Air-
conditioning units (Split Unit Type) good 
quality, (Cooling /Heating) (5 ton) working 
with ambient temperature ( -2 to 55 
degree). The price includes complete 
electrical connection works using cable 

EA 4     
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4x4mm2, with all requirements to complete 
a good work. (See Section 10 Annex-4) 

                                                        وحدة تكييف عامودية  :

( طن  4تجهيز ونصب وتشغيل جهاز تبريد وتدفئة سعة )

 2-للقاعة الكبيرة من النوع الجيد ويعمل في درجة حرارة )
درجة مئوية( ومن افضل ما موجود في الاسواق  55الى 

وحسب توجيهات المهندس المشرف مع كافة الملحقات من 

ابيب الغاز وانبوب تصريف الماء وكافة التوصيلات ان

الحماية اللازمة مع  2ملم 4*4الكهربائية واستخدام كيبل 

 اكمال العمل بصورة جيدة .

3 

Split Unit 2 ton                                                         
Supply, install and connect new Air-
conditioning units (Split Unit Type) good 
quality, Cooling/Heating (2 ton) working 
with ambient temperature ( -2 to 55 
degree). The price includes complete 
electrical connection works using cable 
3x4mm2 and switch 32 A, with all 
requirements to complete a good work.  
(See Section 10 Annex-2)         

EA 3     

                                                       وحدة تكييف جدارية : 

( طن  2تجهيز ونصب وتشغيل جهاز تبريد وتدفئة سعة )

-للقاعة الكبيرة من النوع الجيد  ويعمل في درجة حرارة )

درجة مئوية( ومن افضل ما موجود في  55الى  2

الاسواق وحسب توجيهات المهندس المشرف مع كافة 

ابيب الغاز وانبوب تصريف الماء وكافة الملحقات من ان

مع مفتاح 2ملم  3*4التوصيلات الكهربائية واستخدام كيبل 

 التشغيل الحماية اللازمة مع اكمال العمل بصورة جيدة .

4 

Split Unit 1.5 ton                                                    
Supply, install and connect new Air-
conditioning units (Split Unit Type) good 
quality, Cooling/Heating (1.5 ton) working 
with ambient temperature ( -2 to 55 
degree). The price includes complete 
electrical connection works using cable 
3x4mm2 and switch 32 A, with all 
requirements to complete a good work.  
(See Section 10 Annex-2) 

no 5     
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                                                         وحدة تكييف جدارية : 

( 1.5تجهيز ونصب وتشغيل جهاز تبريد وتدفئة سعة )

 2-للقاعة الكبيرة من النوع الجيد ويعمل في درجة حرارة )
درجة مئوية(,ومن افضل ما موجود في الاسواق  55الى 

وحسب توجيهات المهندس المشرف مع كافة الملحقات من 

بيب الغاز وانبوب تصريف الماء وكافة التوصيلات انا

مع مفتاح التشغيل  2ملم 3*4الكهرباءية واستخدام كيبل 

 والحماية اللازمة مع اكمال العمل بصورة جيدة . 

  Subtotal for Electricals Works          

  Grand Total    
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  civil works         

1 

 Site cleaning: Supply of materials, tools 
and manpower to demolish the affected 
part of the building, the works include 
removal all debris and rubble outside the 
site to allocation approved by the local 
authority.                                                LS 1     

  تنظيف الموقع و رفع الانقاض                                            
تجهيز المواد والعدد والاليات والأيدي العاملة اللازمة 

لهدم الاماكن المتضررة من البناية  ثم ازالتها وتنظيف 

الموقع من كافة الأنقاض والمواد التالفة ونقلها الى خارج 

 الموقع. 

2 

Masonry works: Supply materials, tools 
and manpower to construct 20cm solid 
concrete block 15*20*40cm with cement 
mortar (1:3), the work includes expansion 
joint, filling the Joint from both side with 
cement mortar with all the required works 
to complete the Job.         M2 50     

                                                                 اعمال البناء : 
تجهيز المواد والعدة والايدي العاملة لاعادة بناء السياج 

سم باستخدام بلوك  20المتضرر بسمك 

( مع فاوصل 1:3(سم مع مونة اسمنت )40*20*15)

 التمدد وكل ما يتطلبه لانجاز العمل بصورة جيدة

3 

 Cement plastering: Supplying materials, 
tools and manpower for plastering in three 
layers the external walls & fence by 
cement mortar 1:3, the wall face should be 
smooth, leveled horizontally and vertically, 
with all required works to complete the 
Job. 

M2 50     

 اعمال اللبخ :                                                                 
تجهيز المواد والعدد والايدي العاملة اللازمة للقيام بلبخ 

 1:3جدران السياج من الداخل والخارج  بمونة الاسمنت  

 مع كل ما يتطلبه اكمل العمل بصورة جيدة .
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4 

Plastic painting works:                                           
Supplying materials, tools and manpower 
necessary to paint the exterior walls and 
fence with three-layer of silicon (water 
proof) painting, the job includes cleaning 
the walls and removing the dirt and dust 
before painting with all the required works 
to complete the Job. 

M2 1,000     

                                            اعمال صبغ  الخارجي :   
تجهيز مواد والقيام بأعمال صبغ الجدران الخارجية 

للبناية والسياج بالأصباغ البلاستيكية و من اجود الانواع  

ثلاث طبقات ويشمل العمل القيام بأعمال التنظيف الجيد 

وإزالة الأوساخ والغبار قبل الطلاء مع كل ما يتطلبه 

 عمل بصورة جيدة .اكمال ال

5 

Emulsion Painting works:                                   
Supplying materials, tools and manpower 
necessary to paint the interior walls with 
three-layer of emulsion painting, the job 
includes cleaning the walls and removing 
the dirt and dust before painting with all 
required works to complete the Job. 

M2 450     

                                         اعمال صبغ الاموشن الداخلي:     
تجهيز مواد والقيام بأعمال صبغ الجدارن الداخلية  

بالأصباغ الاموشن من اجود الانواع  ثلاث طبقات 

ويشمل العمل القيام بأعمال التنظيف الجيد مع كل ما 

 يتطلبه اكمال العمل بصورة جيدة .

6 

Main Gate: Supplying and installing hollow 
metal coated sliding door  4*3m using 
gauge 16, partitions every 20cm 
(40*40*15mm) covered with steel plate 
from both sides, frame 50*50*4mm, the 
work include all necessary fixing, hinges, 
locks and keys, insulation with Styrofoam, 
mastic, hardware, and painting with Anti 
rust paint and three layers of oil based 
paint .The price include steel rail support 
from both sides every 60cm, casting 
concrete base to fix the rail and the door, 
removing the old door with all the required 
works to complete the Job. 

M2 12     
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باب حديدى للبوابة الرئيسية:                                        

تجهيز وتركيب باب سلايد للمدخل الرئيسي  

م باستخدام انابيب حديد مربعة  3*4قياس 

مع الملبن و  16ملم وبليت كيج  1.5*40*40

سم( 60الكيلون والسكة وعمل نتوءات كل )

لتثبيت السكة من الطرفين مع صب قواعد 

كونكريتية لتثبيت الباب والسكة ويشمل العمل 

الدهني و كل ما الصبغ بمانع الصدا والصبغ 

يتطلبه لانجاز العمل بصورة جيدة مع رفع الباب 

 القديم. 

2 

 Cast Concrete:  Supply of materials, tools 
and manpower to cast concrete 1:2:4 (25 
MPa) for the parking area, 15cm thick, 
reinforced by B.R.C 4mm diameter 
15*15cm, the price include expansion joint 
every 4m in each direction, the top face 
should be smooth and leveled with all the 
required works to complete the Job.                                           

m2 400     

                                                                  صب ارضية :
تجهيز مواد والعدد والايدي العاملة اللازمة للقيام بصب 

سم للساحة , مسلح بشبكة  15( بسمك 1:2:4كونكريت )

B.R.C ( سم, في الاتجاهين مع 15*15ملم( و )4سمك)

م في الاتجاهين  مع  4الصقل وعمل مفاصل التمدد كل 

 كل ما يتطلبه العمل الجيد .

3 

Shade:                                                                    
Supply materials, tools and manpower to 
install metal shed made of corrugated steel 
shed 1mm thick and 5m height, the works 
includes using steel pipe 60x40x1.5mm for 
the out-line frame and columns, 
40x40x1.5mm for partition. The price 
should include 3" galvanized pipe for water 
drainage, paint the pipes with anti-rust 
paint, 3 layers of oil paint with all the 
required works to complete the Job. 

m2 50     
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سقيفة :                                                                  

تجهيز المواد والمعدات اللازمة والقيام بعمل سقيفة 

 0,8م ( بأستخدام البليت المضلع سمك )  5وبأرتفاع ) 

ملم ( ومساند من الأنابيب الحديدية المربعة ) 

60x40x1.5mm ) ,40x40x1.5mmوتثبيتها على ) 

الباجات التي تم تركيبها على وجه صبة القاعدة مع الأخذ 

بنظر الأعتبار عمل ميلان مناسب للسقيفة على ان تكون 

انج(  3النهايات موصلة بأنابيب من الحديد المغلون قطر )

لغرض تصريف المياه مع كافة اعمال الحدادة شاملا 

 3السعر الطلاء بمادة مانع الصدأ والطلاء ألدهني اللماع )
طبقات( وباللون المناسب يحدد من قبل المهندس المشرف 

 مع كل ما يتطلبه العمل لأنجاز العمل بصورة كاملة .

4 

Caravan (store)                                                          
Supply materials, tools and manpower to 
install prefabricated  Caravan (8 * 4) m. 
consists of a steel structure using a steel 
pipe 10 * 10 cm thickness of 3 mm, legs 
pipes 30 cm height,  sandwich panel 
thickness of 5 cm density (40kg / m3) for 
walls and ceilings , wooden sheet type 
(plywood) thickness of 18 mm  flooring,  
door size( 2.1 * 1 meter) PVC  quality and 
handle lock , the  electrical work  (4 
economic Lighting bracket for external , 4 
socket of 13 AMP  and install 4 Fluorescent 
light ceiling inside , Main circuit 
distribution of 8 line different capacities 
.the work includes  all necessary to 
accomplish a good job, and according to 
the specifications 

EA 1     

                                                    تجهيز كرفان )مخزن( 
تجهيز المواد والعدد والاليات والأيدي العاملة اللازمة 

(متر. مكون من هيكل حديدي  من 8*4لانشاء كرفان )

ملم مع اللحيم .مع  3(م سمك 10*10بوري حديد مربع )

كغم/متر 40سم وكثافة ) 5استخدام ساندوج بنل سمك 

السقوف مع استخدام الواح الخشب (للجدران و3

ملم للارضيات . ويحتوي على باب  18المضغوط سمك 

(متر بلاستيكي نوع جيد مع الكيلون والقفل .,كذلك 2*1)

 13يحتوي على انارة داخلية وخارجية وماخذ كهربائي 

امبير وقاطع  دورة من ثمانية خطوط ويشمل العمل كل 

 ة  ما هو ضروري لاكمال العمل بصورة جيد
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5 

Wooden doors works: Supplying materials, 
tools and manpower to install wooden 
doors (Teak Wood) dimensions 2.1x1.0m 
with handles, lock and all accessories. The 
work include filling the door with strips 
every 10cm, painting, with all the required 
works to complete the Job.  EA 5     

                                                    اعمال الابواب الخشبية : 
تجهيز المواد والعدد والايدي العاملة اللازمة لقلع الابواب 

م مع  2.1× 1القديمة وتركيب ابواب خشب جاهزة بابعاد 

الكيلون وكافة الملحقات الاخرة وتكون مسافة الحشو 

سم بين تريشة  10الداخلي للباب بمقدار لايزيد عن 

 خرى مع كل ما يتطلبه اكمال العمل  بصورة جيدة.وا

6 

 Repair Steel windows:  Supply materials, 
tools and manpower to repair the 
damaged steel windows, including anti-
insects wire mesh, handle, hinges and all 
requirements to complete a good work.  LS 1     

                                                                                  

تجهيز مواد والعدد والايدي   تصليح الشبابيك الحديدية :

العاملة اللازمة للقيام بصيانة الشبابيك الحديدية المتضررة 

شاملا العمل تبديل سلك مانع الذباب واليدات وكل ما 

 لجيد .  يتطلبه العمل ا

7 

PVC Door: Supplying materials, tools and 
manpower for installing white PVC Door, 
1*2.1m with 70 mm frame, the price 
should include handles, hinges and all 
related doors accessories with all the 
required works to complete the Job.  EA 3     

:                                                            الابواب البلاستيكة 

تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

ملم مع  70متر مع الاطار  2*1ابواب بلاستيك  بابعاد  

اليدات وكافة الاكسسوارات وكل ما يتطلبه اكمال العمل 

 بصورة  جيدة ,

8 

 Ceramic wall tiles:  Supply of materials, 
tools and manpower for ceramic wall tiles 
skirting 30*60cm, 1 cm thick at 1.2m 
height, absorption between 10-15%, the 
work include cement mortar for bedding 
(1:3), white grout to fill the joint and 
pointing, with all the required works to 
complete the Job.                                                  

M2 20     
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                                                          سيراميك الجدران :  
تجهيز مواد  والعدد والايدي العاملة اللازمة للقيام  

بتطبيق سيراميك للجدران وبمونة الاسمنت مع الشربت 

وعمل مفاصل التمدد , شاملا السعر كل ما يتطلبه اكمال 

 العمل بصورة جيدة . 

9 

 Ceramic floor tiles:   Supply of materials, 
tools and manpower for ceramic floor tiles 
40*40cm, 1cm thick, absorption between 
10-15%, the work include cement mortar 
(1:3) for bedding, white grout to fill the 
joint and pointing, with all the required 
works to complete the Job.                                        M2 30     

  سيراميك الارضيات :                                                        
تجهيز مواد  والعدد والايدي العاملة  للقيام باعمال قلع 

السيراميك المتضرر و تطبيق سيراميك جديد لكافة 

سم مع الشربت وعمل  40× 40الأماكن المطلوبة قياس 

م  مع  2مفاصل التمدد مع المحافظة على ارتفاع الابواب 

 كل ما يتطلبه العمل الجيد . 

10 

Suspended ceiling: Supplying materials, 
tools and manpower to install false ceiling 
60*60 cm (Gypsum boards) for the 
manager room, meeting and reception, 
using necessary accessories Z, L, T sections, 
galvanized steel wire hanger 2mm for 
fixing with the roof by screws the price 
includes the removal of old damaged 
suspended ceiling with all the required 
works to complete the Job. 

M2 120     

                                            اعمال السقوف الثانوية :  
تجهيز المواد والمعدات اللازمة لتركيب سقوف ثانوية 

( شاملا السعر تجهيز وتركيب 60*60بلاستيكية )

البنلات اللازمة لاتمام العمل لغرفة المدير والاجتمعات 

                والاستعلامات مع كل ما يتطابه العمل                                 

  Subtotal for Civil Works         

  Sanitary works         

1 

Wash Basin: Supply of materials, tools and 
manpower to install ceramic wash basin, 
with water mixer hot and cold, high 
pressure connection steel hose, chromium 
plated stop valves, flex drain hose and all 
related accessories, the price should 
include removing of the old damaged basin 

EA 2     
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with all the required works to complete 
the Job. 

  مغاسل :                                                                  
تجهيز المواد والعدة والايدي العاملة لقلع المغاسل القديمة 

وتجهيز مغاسل سيراميك جديدة مع القاعدة والخلاط 

وانابيب الماء الحار والبارد وصوندة التصريف والاقفال 

  والتثبيت الجيد بالبراغي والواشرات .

2 

Ceramic eastern W.C:  Supplying materials, 
tools and manpower to remove the 
damaged eastern style toilets and install 
new one best quality with gully trap, water 
connections all accessories and 
requirements to complete a good work.  EA 2     

     المرافق الشرقية :                                                           
تجهيز مواد والعدة والايدي العاملة لقلع المرافق 

المتضررة مع السيفون وتركيب مرافق جديد مع كل 

المتطلبات مع حنفية مع ربط الماء وكل ما يتطلبه لاكمال 

 العمل بصورة جيدة 

3 

Siphon:                                                                     
Supplying materials, tools and manpower 
to install best quality of siphon, locks 
valves, water hose and all accessories of 
best quality with complete water 
connections, the work includes the 
removal of the old siphon and all 
requirements to complete a good work.  

EA 2     

                                                                        سيفون : 
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

سيفون نوع جيد مع الاقفال مع كافة الملحقات ومن اجود 

 الانواع شاملا السعر كل ما يتطلبه العمل

  Subtotal for Sanitary works         

  Electricals Works         

1 

Fluorescent:                                                           
Supplying materials, tools and manpower, 
to install, connect and commissioning best 
quality of fluorescent base 120 cm (4 Foot) 
with Lamp, and starter using wires 
2*1.5mm and all accessories needed with 
all required works to complete the Job. 

EA 10     
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                                                              فلورسنت :        
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

سم مع المصباح  120وفحص وتشغيل قاعدة فلورسنت 

ملم    1.5*2والستارتر ,والتاسيس باستخدام اسلاك 

 شاملا السعر كل ما يتطلبه اكمال العمل بصورة جيدة  .

2 

Switch 13 AMP:                                                      
Supplying materials, tools and manpower 
to install, connect and commissioning best 
quality of (single, double, triple and 
quadruple) power switches using screw, 
cable 2*1.5mm and all required with test 
and operation in accordance and all 
requirements to complete a good work.  

EA 12     

                                                     امبير:          13سويج 

تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

وربط افضل نوعية من مفتاح القوة مفرد ، ثنائي ، ثلاثي 

ملم مع  1,5*  2، رباعي وباستخدام البراغي, وكيبل 

 الملحقات وكل ما يتطلبه انجاز العمل بصورة جيدة .

  

Main Title board:                                                   
Supplying materials, tools and manpower 
to install title lighting board dimensions 
1.5×1 m good quality by using LED printed 
sticker for the title to be fixed on frame 
made from square pipe section 4x4 cm and 
1.5 mm thickness and plate 1.25 mm 
thickness, the price includes all 
requirements to complete a good work.  

EA 1     

  

                                                                 لوحة عنوان : 
تجهيز المواد والعدد والايدي العاملة اللازمة لتركيب 

م من )ستيكر( مثبتة 1×1.5لوحه تعرفية ضوئية بابعاد 

 1,5سم سمك  4*4على اطار من مقاطع حديد مربعة 

كل ملم نوعية جيدة شاملا السعر  1,25ملم و بليت سمك 

 ما يتطلبه اكمال العمل بصورة جيدة .
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3 

Split unit Air-conditioning:                                 
Supply, connect and commissioning new 
Air-conditioning units (Split Unit Type) 
supper quiet, Cooling/Heating (2.0 ton or 
24000 BTU) working with ambient 
temperature ( -2 to 55 degree). The price 
includes complete electrical connection 
works using cable 3x4mm2 and switch 32 
A, the work includes the removal of the 
damaged units and all requirements to 
complete a good work.    (See Section 10 
Annex-2)                       

EA 4     

                                                مكيف الهواء سبلت يونت : 

طن  2تجهيز وتركيب وحدة تكييف جدارية ) سبلت (, 

(مئوية  50الى  2-تدفئة وتبريد, يعمل بدرجة حرارة )من 

يشمل العمل التركيب والربط بين وحدة الداخل والخارج 

وسويج تحكم   2ملم 4*3بانابيب الغاز والكيبل الكهربائي 

ر وخرطوم تصريف الماء مع ازالة الوحدة امبي 32

 المتضررة القديمة وكل ما يلزم لاكمال العمل

4 

External lighting:                                                   
Supply and installation of external lighting 
Projectors the size of 400 watts’ best 
quality with the establishment of electric 
point using wire (2*2.5mm2) and switch 
10A best quality with all required work. EA 6     

                                                              انارة خارجية  :   

 400( حجم projectorsتجهيز وتركيب انارة خارجية )

واط نوعية جيدة مع تاسيس نقطة كهربائية باستخدام سلك 

 10( ملم ومفتاح تشغيل لاتقل سعته عن 2ملم2.5*2)

 امبير نوعية جيدة مع كل ما يتطلبه العمل .

5 

Water Boiler                                                            
Supply of materials, tools and manpower 
for the installation and operation of 
isolated water boiler capacity of 200 liters 
with heater 3000 Watt, anti-corrosion 
coat, with heating element and safety 
valve, the works include all necessary 
fittings and accessories, connection with 
the main electrical source using cable 
(3*4mm2) and double pole switch 32 amps 
with all required to complete the work. 

EA 1     
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Renovation of Rabia Water Directorate   - Rabia - Ninawa Governorate  

  Item Description Unit Qty Price$ Total $ 

                                                            سخانات الماء :    

لتر مع  200تجهيز ونصب وتشغيل سخان ماء كهربائي 

وكل ما يتطلب   2ملم 4×3كافة  الملحقات باستخدام كيبل 

 اكمال العمل بصورة جيدة .

6 

DIESEL GENERATING:   Supplying, install, 
connect and commissioning electrical 
generator 50KVA silent type (See Section 
10 Annex -1) EA 1     

تجهيز وتركيب وتوصيل وتشغيل مولدة كهربائية:   

نوع صامتة كما المواصفات في  KVA 50مولد كهربائي 

 (  (Electrical Generator 

  Subtotal for Electricals Works         

  Grand total         
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BREAKDOWN OF PRICES 

Important Note:  

The rates shall be used for the price analyses and evaluation purposes or any other 

requirements and shall be fixed and firm for the duration of the contract and shall be inclusive 

of all facilities, office running cost, communication, transportation, company overheads.   

 

Description  Lump Sum Amount US$ 

  ITB 118/17 - Renovation of Three Buildings in Rabia 
District - Ninewa Governorate:                                                                   

Lot 1: Renovation of Rabia District Directorate                   
Lot 2: Renovation of Rabia Council Building                                           

Lot 3: Renovation of Rabia Water Directorate 

 

 

 

Equipment conform to the required specifications. (catalogues/Brochures attached)                                     
agreed:  Yes                      No        

 

 

 Completion Period: 2 calendar months upon site hand over agreed:  Yes                    No        

 

 

 

 Warranty Period for the offered Equipment: One Year, agreed Yes                No            

 

 

 

 

Company Stamp and Signature: __________________________________ 

 

 

 

Official E-mails of the Company: ____________________________________ 

 

 

 

Date:                                               ______________________________________ 
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Section 8: FORM FOR BID SECURITY (Not Applicable) 
(This must be finalized using the official letterhead of the Issuing Bank.  Except 

for indicated fields, no changes may be made in this template.) 

 

 

To: UNDP 
 [Insert contact information as provided in Data Sheet] 
 

WHEREAS [name and address of Contractor] (hereinafter called “the Bidder”) has 
submitted a Bid to UNDP dated Click here to enter a date. , to deliver goods and execute related 
services for [indicate ITB title] (hereinafter called “the Bid”): 
 

AND WHEREAS it has been stipulated by you that the Bidder shall furnish you with a Bank 
Guarantee by a recognized bank for the sum specified therein as security in the event that the 
Bidder: 
  

a) Fails to sign the Contract after UNDP has awarded it;  
b) Withdraws its Bid after the date of the opening of the Bid; 
c) Fails to comply with UNDP’s variation of requirement, as per ITB Section F.3; or 
d) Fails to furnish Performance Security, insurances, or other documents that UNDP may require as 

a condition to rendering the contract effective. 

 
AND WHEREAS we have agreed to give the Bidder such this Bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Bidder, up to a total of [amount of guarantee] [in words and numbers], such sum 
being payable in the types and proportions of currencies in which the Price Bid is payable, and 
we undertake to pay you, upon your first written demand and without cavil or argument, any 
sum or sums within the limits of [amount of guarantee as aforesaid] without your needing to 
prove or to show grounds or reasons for your demand for the sum specified therein. 
 

This guarantee shall be valid until 30 days after the date of validity of the bids. 
 
 
 

SIGNATURE AND SEAL OF THE GUARANTOR BANK 
 
Date ....................................................................................................................... 
 
Name of Bank ......................................................................................................... 
 
Address ................................................................................................................. 
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Section 9: FORM FOR PERFORMANCE SECURITY6 

(This must be finalized using the official letterhead of the Issuing Bank.  Except 
for indicated fields, no changes may be made in this template.) 

To: Resident Representative, UNDP 
 [Insert contact information as provided in Data Sheet] 
 

WHEREAS [name and address of Contractor] (hereinafter called “the Contractor”) has 
undertaken, in pursuance of Contract No. Click to enter dated Click to enter , to deliver the goods 
and execute related services Click here to enter text. (hereinafter called “the Contract”): 
 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 
for compliance with his obligations in accordance with the Contract: 
 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 
behalf of the Contractor, up to a total of [amount of guarantee] [in words and numbers], such 
sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of [amount of guarantee as aforesaid] without your 
needing to prove or to show grounds or reasons for your demand for the sum specified therein. 
 

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a 
certificate of satisfactory performance (certificate of final completion) and full completion of 
services by the Contractor. 

 
SIGNATURE AND SEAL OF THE GUARANTOR BANK 

 
Date ....................................................................................................................... 
 
Name of Bank ......................................................................................................... 
 
Address ................................................................................................................. 
 

  

                                                 
6 If the RFP requires the submission of a Performance Security, which shall be made  a condition to the signing and effectivity of 

the contract, the Performance Security that the Bidder’s Bank will issue shall use the contents of this template 
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Section 10 – Technical Compliance Sheets 
The following Technical data shall be furnished and filled by the bidder: 

 

       General 50KVA generator Set – prime power (Annex 1) 
 

 

2-ENGINE 

 

# Description UNDP specifications Bidders Offered 

specifications 

1- Make: Original manufacturer or   assembled 

under the authorization of original 

manufacturers  

 

2 Name of 

manufacturer  

  

3- Country of origin   

4- Reference standards: IEC/ISO  

5- Ambient temperature: 

                                        

Maximum:55/C 

Minimum: -10/C    
 

6- Relative Humidity:  92% maximum  

7- Altitude:  1000M above MSL    

8- System Voltage:  400V  

9- No of phase:  3PH  

10 Frequency:  50Hz    

11- Guarantee: one year ,1000HR / operation  

12 Generator output 

Range    

50 KVA prime power   

13 Maine MCCB breaker   4pole A…  

14- Daily base tank   Minimum 8 -10-hour fuel capacity  

15 Submit Manufacturers’ certification:  

 Description  UNDP specifications Bidders Offered 

specifications 

1- Make / Model: Original manufacturer 

(Renovated, Engine not 

acceptable) 

 

2- Name of manufacturer   

3- Country of Origin    

4- Reference standards: ISO   

5- RPM:  Maximum 1500  

6- Prime:  50 KVA prime   

7- Type of Governor:  Mechanical /Electronic  

8- Overload rating:   As per International standard  

9- Fuel filter: Standard water separator filter   

10- Type of fuel: Diesel  

11- Type of starting  24Volt DC   

12- Type of cooling:  Radiator–fan cooled–fan to be 

driven by the engine shaft. 

 

13- Indicator  Turbo charge  
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3-Alternator 

 

4-CONTROL PANEL      

Description UNDP specifications Bidders Offered 

specifications 

Make / Model:   

 CONTROLLER 

INFORMATION  

Instrumentation  
☒Voltmeter and Ammeter  
☒ Combined frequency and 
tachometer  
☒ Hours run counter  

☒ Voltmeter phase selector 
switch  
☒ Ammeter phase selector 
switch  
 
SHUTDOWNS  
☒ Low Oil Press.  

☒ High Eng. Temperature  
☒ Low Fuel Level  

☒ Over/Under Speed  

☒ Batt Charge Fail  

 

Submit detail drawings, brochures and catalogues  

 

 

5-Automatic Transfer switch   

14- Submit Detail drawings, brochures and catalogues  

15- Submit type test certificates or reports  

Description  UNDP specifications Bidders Offered 

specifications 

Make/Model:   

Name of manufacturer:   

Country of Origin   

Reference standards: IEC   

Rated Voltage:  0.4KV  

Rated power factor:  Between 0.8 and 1  

No. of Phase:  3Ph  

Frequency:          50Hz    

Type of excitation:  Brushless, self-regulation   

Percentage voltage regulation: + -5%  

IP:         Not less than 23  

Insulation type:    Class H  

AVR type:  Digital  

Submit detail drawings, brochures and catalogues  

Submit type test certificates or reports   
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Description UNDP specifications Bidders Offered specification 

s 

Make:  Original manufacturer 

(Locally assembled not 

acceptable) 

 

Name of manufacturer:   

Country of Origin:   

Reference standards: IEC 60947  

Rated voltage: 0.4 kV  

Rate current: 100 A  

Submit detail drawings, brochures 

and catalogues 

  

 

6-Enclosure  

 

Description UNDP specifications Bidders Offered specification 

s 

Make:  Original manufacturer (Locally 

assembled not acceptable) 

 

Noise Level: Below 95 dB at a distance of 1meter.  

 

 
Compliance Technical Data Sheet Annex 2 & 3 

 SPLIT UNIT 2 TON    

No. Description 
UNDP Requested 

specifications 

Bidders Offered specification 

s 

1 A-C split unit Wall Type   

2 Make Original manufacturer   

3 Brand Name L.G, Samsung or equivalent   

4 Tonnage Range 2.o TR   

5 Power Supply 220 V/single/50HZ   

6 Compressor Rotary / T3   

7 Refrigerant Gas R22   

8 Cooling Capacity 24000 BTU   

9 Filter Type Dual Protection   

10 Starting current:  10.4 Amp   

11 Running current 10.0 Amp   

12 Operation Range (17 -30) C   

13 Remote Control Wireless /LCD type   

14 Noise Level 35 - 40 -44 db   

 
 

  

    

  SPLIT UNIT 1.5 TON    
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No. Description 
UNDP Requested 

specifications 

Bidders Offered 

specifications 

1 A-C split unit Wall Type   

2 Make Original manufacturer   

3 Brand Name L.G, Samsung or equivalent   

4 Tonnage Range 1.5 TR   

5 Power Supply 220 V/single/50HZ   

6 Compressor Rotary / T3   

7 Refrigerant Gas R22   

8 Cooling Capacity 18000 BTU 
  
 

9 Filter Type Dual Protection   

10 Starting current:  8.0 Amp   

11 Running current 7.2 Amp   

12 Operation Range (17 -30) C   

13 Remote Control Wireless /LCD type   

14 Noise Level 30 - 35 -40 db   

 
 Compliance Technical Date sheet Annex 4  

 SPLIT UNIT 5 TON  
 

No. Description UNDP Requested specifications 
Bidders Offered 

specifications 

1 A-C split unit Vertical Cabinet  

2 Make Original manufacturer 
 

3 Brand Name L.G, Samsung or equivalent 
 

4 Tonnage Range 5.o TR  

5 Power Supply 380 -400 V/3ph/50HZ  

6 Compressor Rotary / T3  

7 Refrigerant Gas R22  

8 Cooling Capacity 60000 BTU  

9 Filter Type Dual Protection/washable  

10 Starting current:  10.4 Amp  

No. Description UNDP Requested specifications 
Bidders Offered 

specifications 

11 Running current 10.0 Amp  
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12 Operation Range (17 -30) C  

13 Remote Control Wireless /LCD type  

14 Noise Level 35 - 42-45 db  

15 Fuse size MAX 40 Amp 
 

16 Nominal Air Flow Mini 1400 CFM 
 

17 Wire Size  4*10mm  

 
  Compliance Technical Data Sheet Annex 5 

Bidders Offered specification 
 
 

  
Water Pump Spec 

 

  ITEM DETAIL 

1 Liquid  Water   

2 horse power ( HP) 4-Mar   

3 Voltage  220 v - 50 HZ   

4 CAPACITY Q= 3 m3/h   

5 Max Head H =20 m   

6 System pressure Max 100 psi   

7 Max water temp 60 C   

8 Inlet Connection 1 "   

9 Outlet Connection 1"   

 
  



ITB-118/17, Renovation of 3 buildings Rabia District Ninewa Governorate                                                                          71 

 

 
Section 11 – Drawings  

 
Not Applicable 
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Section 12: CONTRACT AND GENERAL TERMS AND CONDITIONS FOR 

WORKS 
 

CONTRACT FOR WORKS (FORM OF) 
 
 

FORM OF 
CONTRACT FOR WORKS 

Date:       . 
 
Dear Sir, 
 
Ref.:         
  
 The United Nations Development Programme (hereinafter referred to as "UNDP"), 

wishes to engage your company,      ,duly incorporated under the applicable and 
legally binding local Laws of Iraq (hereinafter referred to as the "Contractor") in order to 
perform      , hereinafter referred to as the "Works"), in accordance with the following 
Contract: 

 
1. Contract Documents 
 
1.1 This Contract is subject to the UNDP General Conditions for Works, Revision October 2000, 

attached hereto as Annex I. The provisions of such Annex shall control the interpretation of 
this Contract and in no way shall be deemed to have been derogated by the contents of this 
letter and any other Annexes, unless otherwise expressly stated under section 4 of this 
letter, entitled "Special Conditions".  

 
1.2 The Contractor and UNDP also agree to be bound by the provisions contained in the 

following documents, which shall take precedence over one another in case of conflict in 
the following order: 

 
 a) This letter; 
 b) The Technical Specifications and Drawings dated     , attached hereto as Annex II . In 

the case of an inconsistency between Drawings and Specifications or within either 
Document, not clarified by addendum, the better quality or greater quantity of Work shall 
be provided in accordance with the UNDP Engineer’s interpretation. 

 
 c) The Contractor's Tender including the Priced Bill of Quantities, dated       not attached 

hereto but known to and in the possession of both parties. 
 
1.3 All the above shall form the Contract between the Contractor and UNDP, superseding the 

contents of any other negotiations and/or agreements, whether oral or in writing, 
pertaining to the subject of this Contract. 

   
Obligations of the Contractor 
 
2.1 The Contractor shall commence work within seven (7) calendar days from the date on which 

he shall have been given access to the Site and received the notice to commence from the 
Engineer, and shall perform and substantially complete the Works within      .to 
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complete works, in accordance with the Contract. The Contractor shall provide all materials, 
supplies, labour and other services necessary to that end. 

 
2.2 The Contractor shall submit to the Engineer the Programme of Work referred to in Clause 

13 of the General Conditions within seven calendar days upon signature of the Contract by 
both parties. 

 
2.3 The Contractor represents and warrants the accuracy of any information or data provided 

to UNDP for the purpose of entering into this Contract, as well as the quality of the Works 
foreseen under this Contract in accordance with the highest industrial and professional 
standards.  

 

3. Price and payment 
 
3.1 The total estimated price of the Contract is contained in the Bill of Quantities and amounts 

to      . 
 
3.2 The final price of the Contract will be determined on the basis of the actual quantities of 

work and materials utilized in the complete and satisfactory performance of the Works as 
certified by the Engineer and the unit prices contained in the Contractor's financial proposal. 
Such unit prices are fixed and are not subject to any variation whatsoever. 

 
3.3 If the Contractor foresees that the final price of the Contract may exceed the total estimated 

price contained in 3.1 above, he shall so inform the Engineer without delay, in order for 
UNDP to decide, at its discretion, to increase the estimated price of the Contract as a result 
of a larger quantity of work/material or to reduce the quantity of work to be performed or 
materials to be used.  UNDP shall not be responsible for payment of any amount in excess 
of that stipulated in 3.1 above unless this latter amount has been increased by means of a 
written amendment of this Contract in accordance with its paragraph (7) below.   

 
3.4 The Contractor shall submit an invoice for       upon signature of this Contract by both 

parties; invoices for the work performed and materials utilized every thirty calendar days; 
and a final invoice within 30 days from the issuance of the Certificate of Substantial 
Completion by the Engineer. 

 
3.5        UNDP shall effect payment of the invoices after receipt of the certificate of payment issued 

by the Engineer, approving the amount contained in the invoice. The Engineer may make 
corrections to that amount, in which case UNDP may affect payment for the amount so 
corrected. The Engineer may also withhold invoices if the work is not performed at any time 
in accordance with the terms of the Contract or if the necessary insurance policies or 
performance security are not valid and/or in order. The Engineer shall process the invoices 
submitted by the Contractor within Forty calendar days (40) of their receipt.  

 
3.6 Payments effected by UNDP to the Contractor shall be deemed neither to relieve the 

Contractor of its obligations under this Contract nor as acceptance by UNDP of the 
Contractor's performance of the Works.   

 
3.7 Payment of the final invoice shall be effected by UNDP after issuance of the Certificate of 

Substantial Completion by the Engineer.  
 
4. Special conditions 
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4.1 The responsibility for the safety and security of the Contractor and its personnel and property, and 
of UNDP’s property in the Contractor’s custody, rests with the Contractor.  

 
4.1.1. Security 

 
The Contractor shall: 

(a) put in place an appropriate security plan and maintain the security plan, taking into account 
the security situation in the country where the services are being provided; 

(b) assume all risks and liabilities related to the Contractor’s security, and the full 
implementation of the security plan. 

 
4.1.2 UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to 

the plan when necessary. Failure to maintain and implement an appropriate security plan as 
required hereunder shall be deemed a breach of this contract. Notwithstanding the foregoing, the 
Contractor shall remain solely responsible for the security of its personnel and for UNDP’s 
property in its custody as set forth in paragraph 4.1 above.  
 

4.2 Audits and Investigations 
 
Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether internal or 
external, of UNDP or the authorized agents of the UNDP at any time during the term of the Contract 
and for a period of one (1) year following the expiration or prior termination of the Contract.  The 
UNDP shall be entitled to a refund from the Contractor for any amounts shown by such audits to have 
been paid by the UNDP other than in accordance with the terms and conditions of the Contract. 
Should the audit determine that any funds paid by UNDP have not been used as per contract clauses, 
the company shall reimburse such funds forthwith. Where the company fails to reimburse such funds, 
UNDP reserves the right to seek recovery and/or to take any other action as it deems necessary. 

 
4.2.1 The Contractor acknowledges and agrees that, at anytime, UNDP may conduct investigations 

relating to any aspect of the Contract, the obligations performed under the Contract, and the 
operations of the Contractor.  The right of UNDP to conduct an investigation and the Contractor’s 
obligation to comply with such an investigation shall not lapse upon expiration or prior 
termination of the Contract.  The Contractor shall provide its full and timely cooperation with any 
such inspections, post-payment audits or investigations.  Such cooperation shall include, but shall 
not be limited to, the Contractor’s obligation to make available, its personnel and any 
documentation for such purposes and to grant to UNDP access to the Contractor’s premises.  The 
Contractor shall require its agents, including, but not limited to, the Contractor’s attorneys, 
accountants or other advisers, to reasonably cooperate with any inspections, post-payment audits 
or investigations carried out by UNDP hereunder. 

 
4.3 Anti-terrorism  

 The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNDP 
funds received under this Contract are used to provide support to individuals or entities 
associated with terrorism and that the recipients of any amounts provided by UNDP 
hereunder do not appear on the list maintained by the Security Council Committee 
established pursuant to resolution 1267 (1999). The list can be accessed via 
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be 
included in all sub-contracts or sub-agreements entered into under this Contract. 

 

http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm
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4.4 The advance payment to be made upon signature of the contract by both parties is contingent upon 
receipt and acceptance by UNDP the Performance Guarantee mentioned under 4.3 of and another 
bank guarantee for the full amount of the advance payment issued by a Bank and in a form acceptable 
to UNDP. The said bank guarantee for the advance payment shall be valid for a period of 28 days after 
the intended completion date. 
 

4.5 The amount of the advance payment referred to under section 3.4 above will be deducted from due 
payments to Contractor for executed works, at an equal rate, such that the whole sum of the advance 
payment will be recovered when 80% of the work has been completed. 
 

4.6 The Performance Guarantee referred to in Clause 10 of the General Conditions shall be submitted by 
the Contractor for an amount of 10% (ten percent) of the total price of the Contract. The Performance 
Guarantee shall be valid for a period of twelve months after the intended completion date. 
 

4.7 The Contractor shall be responsible for the maintenance of the said works for a period of One Year 
effective from the day of issuance of the Certificate of Substantial Completion of the Works. 
 

4.8 The liability insurance referred to in Clause 23 of the General Conditions shall be taken out by the 
Contractor for an amount of 15% (fifteen percent) of the price of the Contract per occurrence, with 
number of occurrences unlimited. 

 
4.9 According to Clause 45 of the General Conditions, the liquidated damages for delay shall  a sum equal 

to        per calendar day, up to a maximum of 10% of the final price of the Contract.  If the 
liquidation damages payable reaches 10% of contract value, UNDP has the right to terminate the 
contract. 

 
4.10 This contract is exempted from Value Added Tax (VAT) and accordingly no Value Added Tax will be 

paid under this contract. In the event that the Contractor fails to acquire the necessary tax clearances 
from the Tax Department, UNDP retains the right to en-cash the full amount of the Contractor's 
advance payment guarantee without prior notice, and if necessary terminate the Contract. 
 

4.11 In the event of approved by the Engineer variations in the quantities specified in the "Bill of 
Quantities", the readjustment in the price will be calculated based on the unit price of the bid and no 
other adjustment is permitted even if variations exceed twenty-five percent (25%) of the originally 
estimated quantities. 

 
4.12 Any damage by the Contractor on the executed works during the defects liability period should be 

repaired by the contractor and at his own expense and during a week after receiving a notice in writing 
from the UNDP; and if the contractor does not repair these damages during the above specified 
period, then UNDP does these repairs at the expense of the contractor, which shall be deducted from 
due sums against the Maintenance Guarantee. 

 
5. Submission of invoices 
 
5.1 One original and one copy of every invoice shall be submitted by mail by the Contractor for 

each payment under the Contract to the Engineer's address specified in clause 8.2. Invoices 
submitted by fax shall not be accepted by UNDP. 

 
6. Time and manner of payment 
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6.1 Invoices shall be paid within Thirty (30) days of the date of their receipt and acceptance by 
UNDP. 

 
6.2 All payments shall be made by UNDP to the following Bank account of the Contractor: 
 
 Name of the Bank:      
 Bank Account No.:      
 Branch:       
 
7. Modifications 
 
7.1 Any modification to this Contract shall require an amendment in writing between both 

parties duly signed by the authorized representatives of the Contractor and UNDP. 
 
8. Notifications 
 
8.1 For the purpose of notifications under the Contract, the addresses of UNDP and the 

Contractor are as follows: 
 
 
For the UNDP: 
 
   
For the Contractor: 
 
8.2 UNDP shall communicate as soon as possible to the Contractor after the signature of the 

Contract, the address of the Engineer for the purposes of communication with the Engineer 
under the Contract. 

 
If the above terms and conditions meet with your agreement as typed in this letter and in the 
Contract Documents, please initial every page of this letter and its attachments and return to this 
office one original of this Contract, duly signed and dated. 
 
Yours sincerely, 
 
For:        
 

Agreed and Accepted: 
 
Signature   ____________________________ 
 
Name      _______________________ 
 
Title            _______________________ 
 
Date             ________________________ 
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GENERAL TERMS AND CONDITIONS FOR WORKS 

    1. Definitions  

     2. Singular and Plural  

     3. Headings or Notes  

     4. Legal Relationships  

     5. General Duties/Powers of Engineer  

     6. Contractor's General Obligations/Responsibilities  

     7. Assignment and Subcontracting  

     8. Drawings  

     9. Work Book  

     10. Performance Security  

     11. Inspection of Site  

     12. Sufficiency of Tender  

     13. Programme of Work to be furnished  

     14. Weekly Site Meeting  

     15. Change Orders  

     16. Contractor's Superintendence  

     17. Contractor's Employees  

     18. Setting-Out  

     19. Watching and Lighting  

     20. Care of Works  

     21. Insurance of Works, Etc.  

     22. Damage to Persons and Property  

     23. Liability Insurance  

     24. Accident or Injury to Workmen  

     25. Remedy on Contractor's Failure to Insure  

     26. Compliance with Statutes, Regulations, Etc.  

     27. Fossils, Etc.  

     28. Copyright, Patents and Other Proprietary Rights, and Royalties  

     29. Interference With Traffic and Adjoining Properties  

     30. Extraordinary Traffic and Special Loads  

     31. Opportunities for Other Contractors  

     32. Contractor to Keep Site Clean  

     33. Clearance of Site on Substantial Completion  

     34. Labour  

     35. Returns of Labour, Plant, Etc.  

     36. Materials, Workmanship and Testing  

     37. Access to Site  

     38. Examination of Work Before Covering Up  

     39. Removal of Improper Work and Materials  

     40. Suspension of Work  

     41. Possession of Site  

     42. Time for Completion  

     43. Extension of Time for Completion  

     44. Rate of Progress  

     45. Liquidated Damages for Delay  

     46. Certificate of Substantial Completion  

     47. Defects Liability  

     48. Alterations, Additions and Omissions  
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     49. Plant, Temporary Works and Materials  

     50. Approval of Materials, Etc., Not Implied  

     51. Measurement of Works  

     52. Liability of the Parties  

     53. Authorities  

     54. Urgent Repairs  

     55. Increase and Decrease of Costs  

     56. Taxation  

     57. Blasting  

     58. Machinery  

     59. Temporary Works and Reinstatement  

     60. Photographs and Advertising  

     61. Prevention of Corruption  

     62. Date Falling on Holiday  

     63. Notices  

     64. Language, Weights and Measures  

     65. Records, Accounts, Information and Audit  

     66. Force Majeure  

     67. Suspension by the UNDP  

     68. Termination by the UNDP  

     69. Termination by the Contractor  

     70. Rights and Remedies of the UNDP  

     71. Settlement of Disputes  

     72. Privileges and Immunities 

     73. Security 

     74. Audit and Investigations 

     75. Anti-Terrorism 
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1. DEFINITIONS  

 

For the purpose of the Contract Documents the words and expressions below shall have the 

following meanings:  

 

a) "Employer" means the United Nations Development Programme (UNDP).  

 

b) "Contractor" means the person whose tender has been accepted and with whom the Contract 

has been entered into.  

 

c) "Engineer" means the person whose services have been engaged by UNDP to administer the 

Contract as provided therein, as will be notified in writing to the Contractor.  

 

d) "Contract" means the written agreement between the Employer and the Contractor, to which 

these General Conditions are annexed.  

 

e) "The Works" means the works to be executed and completed under the Contract.  

 

f) "Temporary Works" shall include items to be constructed which are not intended to be 

permanent and form part of the Works.  

 

g) "Drawings" and "Specifications" mean the Drawings and Specifications referred to in the 

Contract and any modification thereof or addition thereto furnished by the Engineer or 

submitted by the Contractor and approved in writing by the Engineer in accordance with the 

Contract.  

 

h) "Bill of Quantities" is the document in which the Contractor indicates the cost of the Works, 

on the basis of the foreseen quantities of items of work and the fixed unit prices applicable to 

them.  

 

i) "Contract Price" means the sum agreed in the Contract as payable to the Contractor for the 

execution and completion of the Works and for remedying of any defects therein in accordance 

with the Contract.  

 

j) "Site" means the land and other places on, under, in or through which the Works or Temporary 

Works are to be constructed.  

 

2. SINGULAR AND PLURAL  

 

Words importing persons or parties shall include firms or companies and words importing the 

singular only shall also include the plural and vice versa where the context requires.  

 

3. HEADINGS OR NOTES  

 

The headings or notes in the Contract Documents shall not be deemed to be part thereof or be 

taken into consideration in their interpretation.  

 

4. LEGAL RELATIONSHIPS  
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The Contractor and the sub-contractor(s), if any, shall have the status of an independent 

contractor vis-à-vis the Employer.  The Contract Documents shall not be construed to create 

any contractual relationship of any kind between the Engineer and the Contractor, but the 

Engineer shall, in the exercise of his duties and powers under the Contract, be entitled to 

performance by the Contractor of its obligations, and to enforcement thereof.  Nothing 

contained in the Contract Documents shall create any contractual relationship between the 

Employer or the Engineer and any subcontractor(s) of the Contractor.  

 

5. GENERAL DUTIES/POWERS OF ENGINEER  

 

a) The Engineer shall provide administration of Contract as provided in the Contract Documents. 

In particular, he shall perform the functions hereinafter described.  

 

b) The Engineer shall be the Employer's representative vis-à-vis the Contractor during 

construction and until final payment is due. The Engineer shall advise and consult with the 

Employer. The Employer's instructions to the Contractor shall be forwarded through the 

Engineer. The Engineer shall have authority to act on behalf of the Employer only to the extent 

provided in the Contract Documents as they may be amended in writing in accordance with 

the Contract. The duties, responsibilities and limitations of authority of the Engineer as the 

Employer's representative during construction as set forth in the Contract shall not be modified 

or extended without the written consent of the Employer, the Contractor and the Engineer.  

 

c) The Engineer shall visit the Site at intervals appropriate to the stage of construction to 

familiarize himself generally with the progress and quality of the Works and to determine in 

general if the Works are proceeding in accordance with the Contract Documents. On the basis 

of his on-site observations as an Engineer, he shall keep the Employer informed of the progress 

of the Works.  

 

d) The Engineer shall not be responsible for and will not have control or charge of construction 

means, methods, techniques, sequences or procedures, or for safety precautions and programs 

in connection with the Works or the Temporary Works. The Engineer shall not be responsible 

for or have control or charge over the acts or omissions of the Contractor (including the 

Contractor's failure to carry out the Works in accordance with the Contract) and of Sub-

contractors or any of their agents or employees, or any other persons performing services for 

the Works, except if such acts or omissions are caused by the Engineer's failure to perform his 

functions in accordance with the contract between the Employer and the Engineer.  

 

e) The Engineer shall at all times have access to the Works wherever and whether in preparation 

or progress. The Contractor shall provide facilities for such access so that the Engineer may 

perform his functions under the Contract.  

 

f) Based on the Engineer's observations and an evaluation of the documentation submitted by the 

Contractor together with the invoices, the Engineer shall determine the amounts owed to the 

Contractor and shall issue Certificates for Payment as appropriate.  

 

g) The Engineer shall review and approve or take other appropriate action upon the Contractor's 

submittals such as Shop Drawings, Product Data and Samples, but only for conformity with 

the design concept of the Works and with the provisions of the Contract Documents. Such 
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action shall be taken with reasonable promptness so as to cause no delay.  The Engineer's 

approval of a specific item shall not indicate approval of an assembly of which the item is a 

component.  

 

h) The Engineer shall interpret the requirements of the Contract Documents and judge the 

performance thereunder by the Contractor.  All interpretations and orders of the Engineer shall 

be consistent with the intent of and reasonably inferable from the Contract Documents and 

shall be in writing or in the form of drawings.  Either party may make a written request to the 

Engineer for such interpretation.  The Engineer shall render the interpretation necessary for the 

proper execution of the Works with reasonable promptness and in accordance with any time 

limit agreed upon. Any claim or dispute arising from the interpretation of the Contract 

Documents by the Engineer or relating to the execution or progress of the Works shall be 

settled as provided in Clause 71 of these General Conditions.  

 

i) Except as otherwise provided in the Contract, the Engineer shall have no authority to relieve 

the Contractor of any of his obligations under the Contract nor to order any work involving 

delay in completion of the Works or any extra payment to the Contractor by the Employer, or 

to make any variations to the Works.  

 

j) In the event of termination of the employment of the Engineer, the Employer shall appoint 

another suitable professional to perform the Engineer's duties.  

 

k) The Engineer shall have authority to reject work which does not conform to the Contract 

Documents. Whenever, in his opinion, he considers it necessary or advisable for the 

implementation of the intent of the Contract Documents, he will have authority to require 

special inspection or testing of the work whether or not such work be then fabricated, installed 

or completed. However, neither the Engineer's authority to act nor any reasonable decision 

made by him in good faith either to exercise or not to exercise such authority shall give rise to 

any duty or responsibility of the Engineer to the Contractor, any subcontractor, any of their 

agents or employees, or any other person performing services for the Works.  

 

l) The Engineer shall conduct inspections to determine the dates of Substantial Completion and 

Final Completion, shall receive and forward to the Employer for the Employer's review written 

warranties and related documents required by the Contract and assembled by the Contractor, 

and shall issue a final Certificate for Payment upon compliance with the requirements of 

Clause 47 hereof and in accordance with the Contract.  

 

m) If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's 

Representative(s) to assist the Engineer in carrying out his responsibilities at the site. The 

Engineer shall notify in writing to the Contractor and the Employer the duties, responsibilities 

and limitations of authority of any such Engineer's Representative(s).  

 

6. CONTRACTOR'S GENERAL OBLIGATIONS/RESPONSIBILITIES  

 

6.1.Obligation to Perform in Accordance with Contract  

 

The Contractor shall execute and complete the Works and remedy any defects therein in strict 

accordance with the Contract, with due care and diligence and to the satisfaction of the 

Engineer, and shall provide all labor, including the supervision thereof, materials, 

Constructional Plant and all other things, whether of a temporary or permanent nature, required 
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in and for such execution, completion and remedying of defects, as far as the necessity for 

providing the same is specified in or is reasonably to be inferred from the Contract. The 

Contractor shall comply with and adhere strictly to the Engineer's instructions and directions 

on any matter, touching or concerning the Works.  

 

6.2 Responsibility for Site Operations  

 

The Contractor shall take full responsibility for the adequacy, stability and safety of all site 

operations and methods of construction, provided that the Contractor shall not be responsible, 

except as may be expressly provided in the Contract, for the design or specification of the 

Permanent Works or of any Temporary Works prepared by the Engineer.  

 

 

6.3.Responsibility for Employees  

 

The Contractor shall be responsible for the professional and technical competence of his 

employees and will select for work under this Contract, reliable individuals who will perform 

effectively in the implementation of the Contract, respect local customs and conform to a high 

standard of moral and ethical conduct.  

 

6.4.Source of Instructions  

 

The Contractor shall neither seek nor accept instructions from any authority external to the 

Employer, the Engineer or their authorized representatives in connection with the performance 

of his services under this Contract. The Contractor shall refrain from any action which may 

adversely affect the Employer and shall fulfill his commitments with fullest regard for the 

interest of the Employer.  

 

6.5.Officials Not to Benefit  

 

The Contractor warrants that no official of the Employer has been or shall be admitted by the 

Contractor to any direct or indirect benefit arising from this Contract or the award thereof.  The 

Contractor agrees that breach of this provision is a breach of an essential term of the Contract. 

 

6.6.Use of Name, Emblem or Official Seal of UNDP or the United Nations  

 

The Contractor shall not advertise or otherwise make public the fact that he is performing, or 

has performed services for the Employer or use the name, emblem or official seal of the 

Employer or the United Nations or any abbreviation of the name of the Employer or the United 

Nations for advertising purposes or any other purposes. 

 

6.7.Confidential Nature of Documents  

 

All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates, 

documents and all other data compiled by or received by the Contractor under the Contract 

shall be the property of the Employer, shall be treated as confidential and shall be delivered 

only to the duly authorized representative of the Employer on completion of the Works; their 
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contents shall not be made known by the Contractor to any person other than the personnel of 

the Contractor performing services under this Contract without the prior written consent of the 

Employer.  

 

7. ASSIGNMENT AND SUBCONTRACTING  

 

7.1.Assignment of Contract  

 

The Contractor shall not, except after obtaining the prior written approval of the Employer, 

assign, transfer, pledge or make other disposition of the Contract or any part thereof or of any 

of the Contractor's rights, claims or obligations under the Contract.  

 

7.2.Subcontracting  

 

In the event the Contractor requires the services of subcontractors, the Contractor shall obtain 

the prior written approval of the Employer for all such subcontractors.  The approval of the 

Employer shall not relieve the Contractor of any of his obligations under the Contract, and the 

terms of any subcontract shall be subject to 

and be in conformity with the provisions of the Contract.  

 

7.3.Assignment of Subcontractor's Obligations  

 

In the event of a subcontractor having undertaken towards the Contractor in respect of the work 

executed or the goods, materials, Plant or services supplied by such subcontractor for the 

Works, any continuing obligation extending for a period exceeding that of the Defects Liability 

Period under the Contract, the Contractor 

shall at any time after the expiration of such Period, assign to the Employer, at the Employer's 

request and cost, the benefit of such obligation for the unexpired duration thereof.  

 

8. DRAWINGS  

 

8.1.Custody of drawings  

 

The drawings shall remain in the sole custody of the Employer but two (2) copies thereof shall 

be furnished to the Contractor free of cost.  The Contractor shall provide and make at his own 

expense any further copies required by him.  At the completion of the Works, the Contractor 

shall return to the Employer all drawings provided under the Contract.  

 

8.2.One copy of Drawings to be kept on Site  

 

One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the 

Contractor on the Site and the same shall at all reasonable times be available for inspection 

and use by the Engineer and by any other person authorized in writing by the Engineer.  

 

8.3.Disruption of Progress  

 

The Contractor shall give written notice to the Engineer whenever planning or progress of the 

Works is likely to be delayed or disrupted unless any further drawing or order, including a 

direction, instruction or approval, is issued by the Engineer within a reasonable time.  The 
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notice shall include details of drawing or order required and of why and by when it is required 

and of any delay or disruption likely to be suffered if it is late.  

 

9. WORK BOOK  

 

The Contractor shall maintain a Work Book at the Site with numbered pages, in one original 

and two copies. The Engineer shall have full authority to issue new orders, drawings and 

instructions to the Contractor, from time to time and as required for the correct execution of 

the Works. The Contractor shall be bound to follow such orders, drawings and instructions.  

 

Every order shall be dated and signed by the Engineer and the Contractor, in order to account 

for its receipt.  

 

Should the Contractor want to refuse an order in the Work Book, he shall so inform the 

Employer, through the Engineer, by means of an annotation in the Work Book made within 

three (3) days from the date of the order that the Contractor intends to refuse. Failure by the 

Contractor to adhere to this procedure shall result in the order being deemed accepted with no 

further possibility of refusal.  

 

The original of the Work Book shall be delivered to the Employer at the time of Final 

Acceptance of the Works. A copy shall be kept by the Engineer and another copy by the 

Contractor.  

 

10. PERFORMANCE SECURITY  

 

a) As guarantee for his proper and efficient performance of the Contract, the Contractor shall on 

signature of the Contract furnish the Employer with a Performance Security issued for the 

benefit of the Employer. The amount and character of such security (bond or guarantee) shall 

be as indicated in the Contract.  

 

b) The Performance Bond or Bank Guarantee must be issued by an acceptable insurance company 

or accredited bank, in the format included in Appendix I to these General Conditions, and must 

be valid up to twenty-eight days after issuance by the Engineer of the Certificate of Final 

Completion. The Performance Bond or Bank Guarantee shall be returned to the Contractor 

within twenty-eight days after the issuance by the Engineer of the Certificate of Final 

Completion, provided that the Contractor shall have paid all money owed to the Employer 

under the Contract.  

 

c) If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes 

insolvent or its right to do business in the country of execution of the Works is terminated, the 

Contractor shall within five (5) days thereafter substitute another bond or guarantee and surety, 

both of which must be acceptable to the Employer.  

 

11. INSPECTION OF SITE  

 

The Contractor shall be deemed to have inspected and examined the site and its surroundings 

and to have satisfied himself before submitting his Tender and signing the Contract as to all 

matters relative to the nature of the land and subsoil, the form and nature of the Site, details 

and levels of existing pipe lines, conduits, sewers, drains, cables or other existing services, the 
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quantities and nature of the work and materials necessary for the completion of the Works, the 

means of access to the Site, and the accommodation he may require, and in general to have 

himself obtained all necessary information as to risk contingencies, climatic, hydrological and 

natural conditions and other circumstances which may influence or affect his Tender, and no 

claims will be entertained in this connection against the Employer.  

 

12. SUFFICIENCY OF TENDER  

 

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his Tender for the construction of the Works and of the rates and prices, 

which rates and prices shall, except in so far as it is otherwise provided in the Contract, cover 

all his obligations under the Contract and all matters and things necessary for the proper 

execution and completion of the Works.  

 

13. PROGRAMME OF WORK TO BE FURNISHED  

 

Within the time limit specified in the Contract, the Contractor shall submit to the Engineer for 

his consent a detailed Programme of Work showing the order of procedure and the method in 

which he proposes to carry out the Works.  In preparing his Programme of Work the Contractor 

shall pay due regard to the priority required by certain works.  Should the Engineer, during the 

progress of work, require further modifications to the Programme of Work, the Contractor shall 

review the said program.  The Contractor shall also whenever required by the Engineer submit 

particulars in writing of the Contractor's arrangements for carrying out the Works and of the 

Constructional Plant and Temporary Works which the Contractor intends to supply, use or 

construct as the case may be.  The submission of such program, or any modifications thereto, 

or the particulars required by the Engineer, shall not relieve the Contractor of any of his duties 

or obligations under the Contract nor shall the incorporation of any modification to the 

Programme of Work either at the commencement of the contract or during its course entitle 

the Contractor to any additional payments in consequence thereof.  

 

14. WEEKLY SITE MEETING  

 

A weekly site meeting shall be held between the UNDP Project Coordinator or engineer, if 

any, the representative of the Contractor and the Engineer or the Engineer's Representative, in 

order to verify that the Works are progressing normally and are executed in accordance with 

the Contract.  

 

15. CHANGE ORDERS  

 

a) The Engineer may instruct the Contractor, with the approval of the Employer and by means of 

Change Orders, all variations in quantity or quality of the Works, in whole or in part, that are 

deemed necessary by the Engineer.  

 

b) Processing of change orders shall be governed by clause 48 of these General Conditions.  

 

16. CONTRACTOR'S SUPERINTENDENCE  
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The Contractor shall provide all necessary superintendence during the execution of the Works 

and as long thereafter as the Engineer may consider necessary for the proper fulfillment of the 

Contractor's obligations under the Contract.  The Contractor or a competent and authorized 

agent or representative of the Contractor approved in writing by the Engineer, which approval 

may at any time be withdrawn, shall be constantly on the site and shall devote his entire time 

to the superintendence of the Works.  Such authorized agent or representative shall receive on 

behalf of the Contractor directions and instructions from the Engineer. If the approval of such 

agent or representative shall be withdrawn by the Engineer, as provided in Clause 17(2) 

hereinafter, or if the removal of such agent or representative shall be requested by the Employer 

under Clause 17(3) hereinafter, the Contractor shall as soon as it is practicable after receiving 

notice of such withdrawal remove the agent or representative from the Site, and replace him 

by another agent or representative approved by the Engineer. Notwithstanding the provision 

of Clause 17(2) hereinafter, the Contractor shall not thereafter employ, in any capacity 

whatsoever, a removed agent or representative again on the Site.  

 

17. CONTRACTOR'S EMPLOYEES  

 

a) The Contractor shall provide and employ on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein:  

 

i. Only such technical assistants as are skilled and experienced in their respective callings and 

such sub-agent foremen and leading hands as are competent to give proper supervision to the 

work they are required to supervise, and  

 

ii. Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely 

execution and completion of the Works.  

 

b) The Engineer shall be at liberty to object to and require the Contractor to remove forthwith 

from the Works any person employed by the Contractor in or about the execution or completion 

of the Works, who in the opinion of the Engineer is misconducting himself, or is incompetent 

or negligent in the proper performance of his duties, or whose employment is otherwise 

considered reasonably by the Engineer to be undesirable, and such person shall not be again 

employed on the Site without the written permission of the Engineer.  Any person so removed 

from the Works shall be replaced as soon as reasonably possible by a competent substitute 

approved by the Engineer.  

 

c) Upon written request by the Employer, the Contractor shall withdraw or replace from the Site 

any agent, representative or other personnel who does not conform to the standards set forth in 

paragraph (1) of this Clause. Such request for withdrawal or replacement shall not be 

considered as termination in part or in whole of this Contract. All costs and additional expenses 

resulting from any withdrawal or replacement for whatever reason of any of the Contractor's 

personnel shall be at the Contractor's expense.  

 

18. SETTING-OUT  

 

The Contractor shall be responsible for the true and proper setting out of the Works in relation 

to original points, lines and levels of reference given by the Engineer in writing and for the 

correctness of the position, levels, dimensions and alignment of all parts of the Works and for 

the provision of all necessary instruments, appliances and labor in connection therewith.  If, at 
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any time during the progress of the Works, any error shall appear or arise in the position, levels, 

dimensions or alignment of any part of the Works, the Contractor, on being required so to do 

by the Engineer, shall, at his own cost, rectify such error to the satisfaction of the Engineer.  

 

19. WATCHING AND LIGHTING  

 

The Contractor shall in connection with the Works provide and maintain at his own cost all 

lights, guards, fencing and watching when and where necessary or required by the Engineer or 

by any duly constituted authority for the protection of the Works and the materials and 

equipment utilized therefor or for the safety and convenience of the public or others.  

 

20. CARE OF WORKS  

 

a) From the commencement date of the Works to the date of substantial completion as stated in 

the Certificate of Substantial Completion, the Contractor shall take full responsibility for the 

care thereof and of all Temporary Works. In the event that any damage or loss should happen 

to the Works or to any part thereof or to any Temporary Works from any cause whatsoever 

(save and except as shall be due to Force Majeure as defined in Clause 66 of these General 

Conditions), the Contractor shall at his own cost repair and make good the same so that, at 

completion, the Works shall be in good order and condition and in conformity in every respect 

with the requirements of the Contract and the Engineer's instructions.  The Contractor shall 

also be liable for any damage to the Works occasioned by him in the course of any operations 

carried out by him for the purpose of complying with his obligations Clause 47 hereof.  

 

b) The Contractor shall be fully responsible for the review of the Engineering design and details 

of the Works and shall inform the Employer of any mistakes or incorrectness in such design 

and details which would affect the Works.  

 

21. INSURANCE OF WORKS, ETC.  

 

Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor 

shall insure immediately following signature of this Contract, in the joint names of the 

Employer and the Contractor (a) for the period stipulated in Clause 20(1) hereof, against all 

loss or damage from whatever cause arising, other than cause of Force majeure as defined in 

clause 66 of these General Conditions, and (b) against loss or damage for which the Contractor 

is responsible, in such manner that the Employer and the Contractor are covered for the period 

stipulated in Clause 20 (1) hereof and are also covered during the Defects Liability Period for 

loss or damage arising from a cause occurring prior to the commencement of the Defects 

Liability Period and for any loss or damage occasioned by the Contractor in the course of any 

operations carried out by him for the purpose of complying with his obligations under Clause 

47 hereof:  

 

a) The Works, together with the materials and Plant for incorporation therein, to their full 

replacement cost, plus an additional sum of ten (10) per cent of such replacement cost, to cover 

any additional costs of and incidental to the rectification of loss or damage including 

professional fees and the cost of demolishing and removing any part of the Works and of 

removing debris of whatsoever nature;  
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b) The Contractor's equipment and other things brought on to the Site by the Contractor to the 

replacement value of such equipment and other things;  

 

c) An insurance to cover the liabilities and warranties of Section 52(4);  

 

Such insurance shall be effected with an insurer and in terms approved by the Employer, which 

approval shall not be unreasonably withheld, and the Contractor shall, whenever required, 

produce to the Engineer the policy or policies of insurance and the receipts for payment of the 

current premiums.  

 

22. DAMAGE TO PERSONS AND PROPERTY  

 

The Contractor shall (except if and so far as the Contract provides otherwise) indemnify, hold 

and save harmless and defend at his own expense the Employer, its officers, agents, employees 

and servants from and against all suits, claims, demands, proceedings, and liability of any 

nature or kind, including costs and expenses, for injuries or damages to any person or any 

property whatsoever which may arise out of or in consequence of acts or omissions of the 

Contractor or its agents, employees, servants or subcontractors in the execution of the Contract. 

The provision of this Clause shall extend to suits, claims, demands, proceedings and liability 

in the nature of workmen's compensation claims and arising out of the use of patented 

inventions and devices. Provided always that nothing herein contained shall be deemed to 

render the Contractor liable for or in respect of or with respect to:  

 

a) The permanent use or occupation of land by the Works or any part thereof;  

 

b) The right of the Employer to construct the Works or any part thereof on, over, under, or through 

any land.  

 

c) Interference whether temporary or permanent with any right of light, airway or water or other 

easement or quasi-easement which is the unavoidable result of the construction of the Works 

in accordance with the Contract.  

 

d) Death, injuries or damage to persons or property resulting from any act or neglect of the 

Employer, his agents, servants or other contractors, done or committed during the validity of 

the Contract.  

 

23. LIABILITY INSURANCE  

 

23.1. Obligation to take out Liability Insurance  

 

Before commencing the execution of the Works, but without limiting his obligations and 

responsibility under Clause 20 hereof, the Contractor shall insure against his liability for any 

death, material or physical damage, loss or injury which may occur to any property, including 

that of the Employer or to any person, including any employee of the Employer by or arising 

out of the execution of the Works or in the carrying out of the Contract, other than due to the 

matters referred to in the proviso to Clause 22 hereof.  

 

23.2. Minimum Amount of Liability Insurance  
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Such insurance shall be effected with an insurer and in terms approved by the Employer, which 

approval shall not be unreasonably withheld, and for at least the amount specified in the 

contract. The Contractor shall, whenever required by the Employer or the Engineer, produce 

to the Engineer the policy or policies of insurance and the receipts for payment of the current 

premiums.  

 

23.3. Provision to Indemnify Employer  

 

The insurance policy shall include a provision whereby, in the event of any claim in respect of 

which the Contractor would be entitled to receive indemnity under the policy, being brought 

or made against the Employer, the insurer shall indemnify the Employer against such claims 

and any costs, charges and expenses in respect thereof.  

 

24. ACCIDENT OR INJURY TO WORKMEN  

 

a) The Employer shall not be liable for or in respect of any damages or compensation payable at 

law in respect or in consequence of any accident or injury to any workman or other person in 

the employment of the Contractor or any sub-Contractor, save and except an accident or injury 

resulting from any act or default of the Employer, his agents or servants.  The Contractor shall 

indemnify, hold and save harmless the Employer against all such damages and compensation, 

save and except as aforesaid, and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto.  

 

b) Insurance Against Accident, etc., to Workmen  

 

The Contractor shall insure against such liability with an insurer approved by the Employer, 

which approval shall not be unreasonably withheld, and shall continue such insurance during 

the whole of the time that any persons are employed by him for the Works and shall, when 

required, produce to the Engineer such policy of insurance and the receipt for payment of the 

current premium. Provided always that, in respect of any persons employed by any 

subcontractor, the Contractor's obligation to insure as aforesaid under this sub-clause shall be 

satisfied if the subcontractor shall have insured against the liability in respect of such persons 

in such manner that the Employer is indemnified under the policy but the Contractor shall 

require such subcontractor to produce to the Engineer when required such policy of insurance 

and the receipt for the current premium, and obtain the insertion of a provision to that effect in 

its contract with the subcontractor.  

 

25. REMEDY ON CONTRACTOR'S FAILURE TO INSURE  

 

If the Contractor shall fail to effect and keep in force any of the insurances referred to in 

Clauses 21, 23 and 24 hereof, or any other insurance which he may be required to effect under 

the terms of the Contract, the Employer may in any such case effect and keep in force any such 

insurance and pay such premium as may be necessary for that purpose and from time to time 

deduct the amount so paid by the Employer as aforesaid from any monies due or which may 

become due to the Contractor, or recover the same as a debt due from the Contractor.  

 

26. COMPLIANCE WITH STATUTES, REGULATIONS, ETC.  
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a) The Contractor shall give all notices and pay all fees and charges required to be given or paid 

by any national or State Statutes, Ordinances, Laws, Regulations or By-laws, or any local or 

other duly constituted authority in relation to the execution of the Works or of any Temporary 

Works and by the Rules and Regulations of all public bodies and companies whose property 

or rights are affected or may be affected in any way by the Works or any Temporary Works.  

 

b) The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws, 

Regulations, By-laws or requirements of any such local or other authority which may be 

applicable to the Works and shall keep the Employer indemnified against all penalties and 

liabilities of every kind for breach of any such Statutes, Ordinances, Laws, Regulations, By-

laws or requirements.  

 

 

 

 

27. FOSSILS, ETC.  

 

All fossils, coins, articles of value or antiquity and structures and other remains or things of 

geological or archaeological interest discovered on the Site of the Works shall as between the 

Employer and the Contractor be deemed to be the absolute property of the Employer and the 

Contractor shall take reasonable precautions to  

prevent his workmen or any other persons from removing or damaging any such article or thing 

and shall immediately upon discovery thereof and before removal acquaint the Employer of 

such discovery and carry out at the expense of the Employer the Engineer's orders as to the 

disposal of the same.  

 

28. COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND ROYALTIES  

 

a) The Contractor shall hold harmless and fully indemnify the Employer from and against all 

claims and proceedings for or on account of infringement of any patent rights, design 

trademark or name or other protected rights in respect of any Plant, equipment, machine, work 

or material used for or in connection with the Works or Temporary Works and from and against 

all claims, demands proceedings, damages, costs, charges and expenses whatsoever in respect 

thereof or in relation thereto, except where such infringement results from compliance with the 

design or Specification provided by the Engineer.  

 

b) Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent 

and other payments or compensation, if any, for getting stone, sand, gravel, clay or other 

materials required for the Works or Temporary Works.  

 

29. INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES  

 

All operations necessary for the execution of the Works and for the Construction of any 

Temporary Works shall, so far as compliance with the requirements of the Contract permits, 

be carried on so as not to interfere unnecessarily or improperly with the public convenience, 

or the access to, use and occupation of, public or private roads and footpaths to or of properties 

whether in the possession of the Employer or of any other person.  The Contractor shall hold 

harmless and indemnify the Employer in respect of all claims, demands, proceedings, damages, 

costs, charges and expenses whatsoever arising out of or in relation to any such matters in so 

far as the Contractor is responsible therefor.  
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30. EXTRAORDINARY TRAFFIC AND SPECIAL LOADS  

 

a) The Contractor shall use every reasonable means to prevent any of the roads or bridges 

communicating with or on the routes to the Site from being damaged by any traffic of the 

Contractor or any of his sub-contractors and, in particular, shall select routes, choose and use 

vehicles and restrict and distribute loads so that any such extraordinary traffic as will inevitably 

arise from the moving of plant and material from and to the Site shall be limited as far as 

reasonably possible and so that no unnecessary damage may be occasioned to such roads and 

bridges.  

 

b) Should it be found necessary for the Contractor to move any load of Constructional Plant, 

machinery, preconstructed units or parts of units of work, or other thing, over part of a road or 

bridge, the moving whereof is likely to damage any such road or bridge unless special 

protection or strengthening is carried out, then the Contractor shall before moving the load on 

to such road or bridge, save insofar as the Contract otherwise provide, be responsible for and 

shall pay for the cost of strengthening any such bridge or altering or improving any such road 

to avoid such damage, and the Contractor shall indemnify and keep the Employer indemnified 

against all claims for damage to any such road or bridge caused by such movement, including 

such claim as may be made directly against the Employer, and shall negotiate and pay all 

claims arising solely out of such damage.  

 

31. OPPORTUNITIES FOR OTHER CONTRACTORS  

 

The Contractor shall in accordance with the requirements of the Engineer afford all reasonable 

opportunities for carrying out their work to any other contractors employed by the Employer 

and their workmen and to the workmen of the Employer and of any other duly constituted 

authorities who may be employed in the execution on or near the Site of any work not included 

in the Contract or of any contract which the Employer may enter into in connection with or 

ancillary to the Works.  If work by other contractors of the Employer as above-mentioned 

involves the Contractor in any direct expenses as a result of using his Site facilities, the 

Employer shall consider payment to the Contractor of such sum or sums as may be 

recommended by the Engineer.  

 

32. CONTRACTOR TO KEEP SITE CLEAN  

 

During the progress of the Works, the Contractor shall keep the Site reasonably free from all 

unnecessary obstruction and shall store or dispose of any Constructional Plant and surplus 

materials and clear away and remove from the Site any wreckage, rubbish or Temporary Works 

no longer required.  

 

33. CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION  

 

On the substantial completion of the Works, the Contractor shall clear away and remove from 

the Site all Constructional Plant surplus materials, rubbish and Temporary Works of every kind 

and leave the whole of the Site and Works clean and in a workmanlike condition to the 

satisfaction of the Engineer.  
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34. LABOUR  

 

34.1 Engagement of Labour  

 

The Contractor shall make his own arrangements for the engagement of all labour local or 

otherwise.  

 

34.2 Supply of Water  

 

The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate supply 

of drinking and other water for the use of the Contractor's staff and work people.  

 

34.3 Alcoholic Drinks or Drugs  

 

The Contractor shall comply with Government laws and regulations and orders in force as 

regards the import, sale, barter or disposal of alcoholic drinks or narcotics and he shall not 

allow or facilitate such importation, sale, gift, barter or disposal by his sub-contractors, agents 

or employees.  

 

34.4 Arms and Ammunition  

 

The restrictions specified in clause 34.3 above shall include all kinds of arms and ammunition.  

 

34.5 Holiday and Religious Customs  

 

The Contractor shall in all dealings with labour in his employ have due regard to all holiday, 

recognized festivals and religious or other customs.  

 

34.6 Epidemics  

 

In the event of any outbreak of illness of an epidemic nature the Contractor shall comply with 

and carry out such regulations, orders, and requirements as may be made by the Government 

or the local medical or sanitary authorities for the purpose of dealing with and overcoming the 

same.  

 

34.7 Disorderly Conduct, etc.  

 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful riotous 

or disorderly conduct by or amongst his employees and for the preservation of peace and the 

protection of persons and property in the neighborhood of the Works against the same.  

 

34.8 Observance by Sub-Contractors  

 

The Contractor shall be considered responsible for the observance of the above provisions by 

his Sub-Contractors.  

 



ITB-118/17, Renovation of 3 buildings Rabia District Ninewa Governorate                                                                          93 

 

34.9 Legislation applicable to Labour  

 

The Contractor shall abide by all applicable legislation and regulation with regard to labour.  

 

35 RETURNS OF LABOUR, PLANT, ETC.  

 

The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a return 

in detail in the form and at such intervals as the Engineer may prescribe showing the 

supervisory staff and the numbers of the several classes of labour from time to time employed 

by the Contractor on the Site and such information respecting Constructional plant as the 

Engineer may require.  

 

36 MATERIALS, WORKMANSHIP AND TESTING  

 

36.1 Materials and Workmanship  

 

a) All materials and workmanship shall be of the respective kinds described in the Contract and 

in accordance with the Engineer's instructions and shall be subjected from time to time to such 

tests as the Engineer may direct at the place of manufacture or fabrication, or on the Site or at 

all or any of such places.  The Contractor shall provide such assistance, instruments, machines, 

labour and materials as are normally required for examining, measuring and testing any work 

and the quality, weight or quantity of any materials used and shall supply samples of materials 

before incorporation in the Works for testing as may be selected and required by the Engineer.  

All testing equipment and instruments provided by the Contractor shall be used only by the 

Engineer or by the Contractor in accordance with the instructions of the Engineer.  

 

b) No material not conforming with the Specifications in the Contract may be used for the Works 

without prior written approval of the Employer and instruction of the Engineer, provided 

always that if the use of such material results or may result in increasing the Contract Price, 

the procedure in Clause 48 shall apply.  

 

36.2 Cost of Samples  

 

All samples shall be supplied by the Contractor at his own cost unless the supply thereof is 

clearly intended in the Specifications or Bill of Quantities to be at the cost of the Employer. 

Payment will not be made for samples which do not comply with the Specifications.  

 

36.3 Cost of Tests  

 

The Contractor shall bear the costs of any of the following tests:  

 

a) Those clearly intended by or provided for in the Contract Documents.  

 

b) Those involving load testing or tests to ensure that the design of the whole of the Works or any 

part of the Works is appropriate for the purpose which it was intended to fulfill.  

 

37 ACCESS TO SITE  
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The Employer and the Engineer and any persons authorized by either of them shall, at all times, 

have access to the Works and to the Site and to all workshops and places where work is being 

prepared or whence materials, manufactured articles or machinery are being obtained for the 

Works and the Contractor shall afford every facility for and every assistance in or in obtaining 

the right to such access.  

 

38 EXAMINATION OF WORK BEFORE COVERING UP  

 

No work shall be covered up or put out of view without the approval of the Engineer and the 

Contractor shall afford full opportunity for the Engineer to examine and measure any work 

which is about to be covered up or put out of view and to examine foundations before 

permanent work is placed thereon.  The Contractor shall give due notice to the Engineer 

whenever any such work or foundations is or are ready or about to be ready for examination 

and the Engineer shall without unreasonable delay unless he considers it unnecessary and 

advises the Contractor accordingly attend for the purpose of examining and measuring such 

work or of examining such foundations.  

 

39 REMOVAL OF IMPROPER WORK AND MATERIALS  

 

39.1 Engineer's power to order removal  

 

The Engineer shall during the progress of the Works have power to order in writing from time 

to time, and the Contractor shall execute at his cost and expense, the following operations:  

 

a) The removal from the Site within such time or times as may be specified in the order of any 

materials which in the opinion of the Engineer are not in accordance with the Contract;  

 

b) The substitution of proper and suitable materials; and  

 

c) The removal and proper re-execution (notwithstanding any previous test thereof or interim 

payment therefore) of any work which in respect of materials or workmanship is not in the 

opinion of the Engineer in accordance with the Contract.  

 

39.2 Default of Contractor in carrying out Engineer's Instructions  

 

In case of default on the part of the Contractor in carrying out an instruction of the Engineer, 

the Employer shall be entitled to employ and pay other persons to carry out the same and all 

expenses consequent thereon or incidental thereto shall be borne by the Contractor and shall 

be recoverable from him by the Employer and may be deducted by the Employer from any 

monies due or which may become due to the Contractor.  

 

40 SUSPENSION OF WORK  

 

The Contractor shall on the written order of the Engineer suspend the progress of the Works 

or any part thereof for such time or times and in such manner as the Engineer may consider 

necessary and shall, during such suspension, properly protect and secure the Works so far as it 

is necessary in the opinion of the Engineer.  The Employer should be notified and his written 

approval should be sought for any suspension of work in excess of three (3) days.  
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41 POSSESSION OF SITE  

 

41.1 Access to Site  

 

The Employer shall with the Engineer's written order to commence the Works, give to the 

Contractor possession of so much of the Site as may be required to enable the Contractor to 

commence and proceed with the construction of the Works in accordance with the Programme 

referred to in Clause 13 hereof and otherwise in accordance with such reasonable proposals of 

the Contractor as he shall make to the Engineer by notice in writing, and shall from time to 

time as the Works proceed give to the Contractor possession of such further portions of the 

Site as may be required to enable the Contractor to proceed with the construction of the Works 

with due dispatch in accordance with the said Programme or proposals, as the case may be.  

 

41.2 Wayleaves, etc.  

 

The Contractor shall bear all expenses and charges for special temporary wayleaves required 

by him in connection with access to the Site.  The Contractor shall also provide at his own cost 

any additional accommodation outside the Site required by him for the purpose of the Works.  

 

41.3 Limits of the Site  

 

Except as defined below, the limits of the Site shall be as defined in the Contract. Should the 

Contractor require land beyond the Site, he shall provide it entirely at his own expense and 

before taking possession shall supply the Engineer with a copy of the necessary permits. 

Access to the Site is available where the Site adjoins a public road but it is not provided unless 

shown on the Drawings.  When necessary for the safety and convenience of workmen, public 

or livestock or for the protection of the Works, the Contractor shall, at his own expense, provide 

adequate temporary fencing to the whole or part of the Site. The Contractor shall not disturb, 

damage or pull down any hedge, tree or building within the Site without the written consent of 

the Engineer.  

 

42 TIME FOR COMPLETION  

 

a) Subject to any requirement in the Contract as to completion of any section of the Works before 

completion of the whole, the whole of the Works shall be completed, in accordance with the 

provisions of Clause 46 and 47 hereof, within the time stated in the Contract.  

 

b) The completion time includes weekly rest days, official holidays, and days of inclement 

weather.  

 

43 EXTENSION OF TIME FOR COMPLETION  

 

If, subject to the provisions of the Contract, the Engineer orders alterations or additions in the 

Works in accordance with Clause 48 hereof, or if circumstances constituting force majeure as 

defined in the Contract have occurred, the Contractor shall be entitled to apply for an extension 

of the time for completion of the Works specified in the Contract. The Employer shall, upon 

such application, determine the period of any such extension of time; provided that in the case 
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of alterations or additions in the Works, the application for such an extension must be made 

before the alterations or additions in the Works are undertaken by the Contractor.  

 

44 RATE OF PROGRESS  

 

The whole of the materials, plant and labour to be provided by the Contractor and the mode, 

manner and speed of execution and completion of the Works are to be of a kind and conducted 

in a manner to the satisfaction of the Engineer. Should the rate of progress of the Works or any 

part thereof be at any time in the opinion of the  

Engineer too slow to ensure the completion of the Works by the prescribed time or extended 

time for completion, the Engineer shall so notify the Contractor in writing and the Contractor 

shall thereupon take such steps as the Contractor may think necessary and the Engineer may 

approve to expedite progress so as to complete the Works by the prescribed time or extended 

time for completion. If the work is not being carried on by day and by night and the Contractor 

shall request permission to work by night as well as by day, then, if the Engineer shall grant 

such permission, the Contractor shall not be entitled to any additional payment. All work at 

night shall be carried out without unreasonable noise and disturbance. The contractor shall 

indemnify the Employer from and against any claims or liability for damages on account of 

noise or other disturbance created while or in carrying out the work and from and against all 

claims, demands, proceedings, costs and expenses whatsoever in regard or in relation to such 

noise or other disturbance. The Contractor shall submit in triplicate to the Engineer at the end 

of each month signed copies of explanatory Drawings or any other material showing the 

progress of the Works.  

 

45 LIQUIDATED DAMAGES FOR DELAY  

 

a) If the Contractor shall fail to complete the Works within the time for completion prescribed in 

the Contract, or any extended time for completion in accordance with the Contract, then the 

Contractor shall pay to the Employer the sum specified in the Contract as liquidated damages, 

for the delay between the time prescribed in the Contract or the extended time for completion, 

as the case may be, and the date of substantial completion of the Works as stated in the 

Certificate of Substantial Completion, subject to the applicable limit stated in the Contract. The 

said sum shall be payable by the sole fact of the delay without the need for any previous notice 

or any legal proceedings, or proof of damage, which shall in all cases be considered as 

ascertained. The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such liquidated damages from any monies in its hands due or which may become 

due to the Contractor. The payment or deduction of such damages shall not relieve the 

Contractor from his obligation to complete the Works or from any other of his obligations and 

liabilities under the Contract.  

 

b) If, before the time for completion of the whole of the Works or of a Section of the Works, a 

Certificate of Substantial Completion has been issued for any part or Section of the Works, the 

liquidated damages for delay in completion of the remainder of the Works or of that Section 

may, for any period of delay after the date stated in such Certificate of Substantial Completion, 

and in the absence of alternative provisions in the Contract, be reduced in the proportion which 

the value of the part or Section so certified bears to the total value of the whole of the Works 

or Section, as applicable. The provisions of this Sub-Clause shall only apply to the rate of 

liquidated damages and shall not affect the limit thereof.  
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46 CERTIFICATE OF SUBSTANTIAL COMPLETION  

 

46.1 Substantial Completion of the Works  

 

When the whole of the Works have been substantially completed and have satisfactorily passed 

any test on completion prescribed by the Contract, the Contractor may give a notice to that 

effect to the Engineer accompanied by an undertaking to finish any outstanding work during 

the Defects Liability Period. Such notice and undertaking shall be in writing and shall be 

deemed to be a request by the Contractor, for the Engineer to issue a Certificate of Substantial 

Completion in respect of the Works. The Engineer shall, within twenty-one (21) days of the 

date of delivery of such notice either issue to the Contractor, with a copy to the Employer, a 

Certificate of Substantial Completion stating the date on which, in his opinion, the Works were 

substantially completed in accordance with the Contract or give instructions in writing to the 

Contractor specifying all the work which, in the Engineer's opinion, requires to be done by the 

Contractor before the issuance of such Certificate.  The Engineer shall also notify the 

Contractor of any defects in the Works affecting substantial completion that may appear after 

such instructions and before completion of the work specified therein.  The Contractor shall be 

entitled to receive such Certificate of Substantial Completion within twenty-one (21) days of 

completion, to the satisfaction of the Engineer, of the work so specified and making good any 

defect so notified. Upon issuance of the Certificate of Substantial Completion of the Works, 

the Contractor shall be deemed to have undertaken to complete with due expedition any 

outstanding work during the Defects Liability Period.  

 

46.2 Substantial Completion of Sections or Parts of the Works  

 

In accordance with the procedure in Sub-Clause (1) of this Clause and on the same conditions 

as provided therein, the Contractor may request the Engineer to issue, and the Engineer may 

issue, a Certificate of Substantial Completion in respect of any Section or part of the Works 

which has been substantially completed and has satisfactorily passed any tests on completion 

prescribed by the Contract, if:  

 

a) a separate time for completion is provided in the Contract in respect of such Section or part of 

the Works;  

 

b) such Section or part of the Works has been completed to the satisfaction of the Engineer and 

is required by the Employer for his occupation or use.  

 

Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken to 

complete any outstanding work during the Defects Liability Period.  

 

 

47 DEFECTS LIABILITY  

 

47.1  Defects Liability Period  

 

The expression "Defects Liability Period" shall mean the period of twelve (12) months, 

calculated from the date of completion of the Works stated in the Certificate of Substantial 

Completion issued by the Engineer or, in respect of any Section or part of the Works for which 
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a separate Certificate of Substantial Completion has been issued, from the date of completion 

of that Section or part as stated in the relevant Certificate. The expression "the Works" shall, 

in respect of the Defects Liability Period, be construed accordingly.  

 

47.2  Completion of Outstanding Work and Remedying of Defects  

 

During the Defects Liability Period, the Contractor shall finish the work, if any, outstanding at 

the date of the Certificate of Substantial Completion, and shall execute all such work of repair, 

amendment, reconstruction, rectification and making good defects, imperfections, shrinkages 

or other faults as may be required of the Contractor in writing by the Engineer during the 

Defects Liability Period and within fourteen (14) days after its expiration, as a result of an 

inspection made by or on behalf of the Engineer prior to expiration of the Defects Liability 

Period.  

 

47.3  Cost of Execution of Work of Repair, etc.  

 

All such outstanding work shall be carried out by the Contractor at his own expense if the 

necessity thereof shall, in the opinion of the Engineer, be due to the use of material or 

workmanship not in accordance with the Contract, or to neglect or failure on the part of the 

Contractor to comply with any obligation expressed or implied, on the Contractor's part under 

the Contract.  

 

47.4  Remedy on Contractor's Failure to Carry Out Work Required  

 

If the Contractor shall fail to do any such work outstanding on the Works, the Employer shall 

be entitled to employ and pay other persons to carry out the same, and all expenses consequent 

thereon or incidental thereto shall be recoverable from the Contractor by the Employer, and 

may be deducted by the Employer from any monies due or which may become due to the 

Contractor.  

 

47.5  Certificate of Final Completion  

 

Upon satisfactory completion of the work outstanding on the Works, the Engineer shall within 

twenty eight (28) days of the expiration of the Defects Liability period issue a Certificate of 

Final Completion to the Contractor. The Contract shall be deemed to be completed upon 

issuance of such Certificate, provided that the provisions of the Contract which remain 

unperformed and the Settlement of Disputes provision in the Contract shall remain in force for 

as long as is necessary to dispose of any outstanding matters or issues between the Parties. 

48 ALTERATIONS, ADDITIONS AND OMISSIONS  

 

1  VARIATIONS  

 

The Engineer may within his powers introduce any variations to the form, type or quality of 

the Works or any part thereof which he considers necessary and for that purpose or if for any 

other reasons it shall, in his opinion be desirable, he shall have power to order the Contractor 

to do and the Contractor shall do any of the following:  
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(a) increase or decrease the quantity of any work under the Contract;  

 

(b) omit any such work;  

 

(c) change the character or quality or kind of any such work;  

 

(d) change the levels, lines, positions and dimensions of any part of the Works;  

 

(e) execute additional work of any kind necessary for the completion of the Works, and no such 

variation shall in any way vitiate or invalidate the Contract.  

 

2  Variations Increasing Cost of Contract or altering the Works.  

 

The Engineer shall, however, obtain the written approval of the Employer before giving any 

order for any variations which may result in an increase of the Contract Price or in an essential 

alteration of the quantity, quality or character of the Works.  

 

3 Orders for Variations to be in Writing  

 

No variations shall be made by the Contractor without an order in writing from the Engineer. 

Variations requiring the written approval of the Employer under paragraph (2) of this Clause 

shall be made by the Contractor only upon written order from the Engineer accompanied by a 

copy of the Employer's approval. Provided that, subject to the provisions of the Contract, no 

order in writing shall be required for any increase or decrease in the quantity of any work where 

such increase or decrease is not the result of an order given under this Clause but is the result 

of the quantities exceeding or being less than those stated in the Bill of Quantities.  

 

4 Valuation of Variations  

 

The Engineer shall estimate to the Employer the amount to be added or deducted from the 

Contract Price in respect of any variation, addition or omission. In the case of any variation, 

addition or omission which may result in an increase of the Contract Price, the Engineer shall 

communicate such estimate to the Employer together with his request for the Employer's 

written approval of such variation, addition or omission. The value of any variation, addition 

or omission shall be calculated on the basis of the unit prices contained in the Bill of Quantities.  

 

49 PLANT, TEMPORARY WORKS AND MATERIALS  

 

1 Plant, etc., Exclusive Use for the Works  

 

All Constructional Plant, Temporary Works and Materials provided by the Contractor shall, 

when brought on the Site, be deemed to be exclusively intended for the construction and 

completion of the Works and the Contractor shall not remove the same or any part thereof 

(save for the purpose of moving it from one part of the Site to another) without the consent in 

writing of the Engineer which shall not be unreasonably withheld.  

 

1 Removal of Plant, etc.  
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Upon completion of the Works the Contractor shall remove from the Site all the said 

Constructional Plant and Temporary Works remaining thereon and any unused materials 

provided by the Contractor.  

 

 

 

2 Employer not liable for Damage to Plant  

 

The Employer shall not be at any time liable for the loss of any of the said Constructional plant, 

Temporary Works or Materials save if such loss results from the act or neglect of the Employer, 

its employees or agents.  

 

3 Ownership of paid material and work  

 

All material and work covered by payments made by the Employer to the Contractor shall 

thereupon become the sole property of the Employer, but this provision shall not be construed 

as relieving the Contractor from the sole responsibility for all material and work upon which 

payments have been made or the restoration of any damaged work or as waiving the right of 

the Employer to require the fulfillment of all of the terms of the Contract.  

 

4 Equipment and supplies furnished by Employer  

 

Title to any equipment and supplies which may be furnished by the Employer shall rest with 

the Employer and any such equipment and supplies shall be returned to the Employer at the 

conclusion of the Contract or when no longer needed by the Contractor.  Such equipment when 

returned to the Employer, shall be in the same condition as when delivered to the Contractor, 

subject to normal wear and tear.  

 

 

 

 

50 APPROVAL OF MATERIALS ETC., NOT IMPLIED  

 

The operation of Clause 49 hereof shall not be deemed to imply any approval by the Engineer 

of the materials or other matters referred to therein nor shall it prevent the rejection of any such 

materials at any time by the Engineer.  

 

 

51 MEASUREMENT OF WORKS  

 

The Engineer shall, when he requires any part or parts of the Works to be measured, give notice 

to the Contractor or the Contractor's authorized agent or representative who shall forthwith 

attend or send a qualified agent to assist the Engineer in making such measurement and shall 

furnish all particulars required by either of them. Should the Contractor not attend or neglect 

or omit to send such agent, then the measurement made by the Engineer or approved by him 



ITB-118/17, Renovation of 3 buildings Rabia District Ninewa Governorate                                                                          101 

 

shall be taken to be the correct measurement of the work.  The purpose of measuring is to 

ascertain the volume of work executed by the Contractor and therefore determine the amount 

of the monthly payments.  

 

 

52 LIABILITY OF THE PARTIES  

 

1 The Works shall not be considered as completed until a Certificate of Final Completion shall 

have been signed by the Engineer and delivered to the Employer stating that the Works have 

been completed and that the Contractor has fulfilled all his obligations under Clause 47 to his 

satisfaction.  

 

2 The Employer shall not be liable to the Contractor for any matter arising out of or in connection 

with the Contract or the execution of the Works unless the Contractor shall have made a claim 

in writing in respect thereof before the giving of the Certificate of Final Completion and in 

accordance with the Contract.  

 

3 Unfulfilled Obligations  

 

Notwithstanding the issue of the Certificate of Final Completion, the Contractor shall remain 

liable for the fulfillment of any obligation incurred under the provisions of the Contract prior 

to the issuance of the Certificate of Final Completion and which remains unperformed at the 

time such Certificate is issued. For the purpose of determining the nature and extent of any 

such obligation the Contract shall be deemed to remain in force between the parties hereto.  

 

4 Contractor Responsible  

 

Notwithstanding any other provisions in the Contract documents, the Contractor shall be totally 

responsible for and shall bear any and all risks of loss or damage to or failure of the Works or 

any part thereof for a period of ten years after issuance of the Certificate of Final Completion, 

provided always that such risks, damage or failure result from acts, defaults and negligence of 

the Contractor, his agents, employees or workmen and such contractors.  

 

 

53 AUTHORITIES  

 

1 The Employer shall have the right to enter upon the Site and expel the Contractor therefrom 

without thereby voiding the Contract or releasing the Contractor from any of his obligations 

or liabilities under the Contract or affecting the rights and powers conferred on the Employer 

and the Engineer by the Contract in any of the following cases:  

 

(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his 

creditors or if the Contractor is a company or member of a company which was dissolved by 

legal action;  

 

(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract 

under an inspection committee of his creditors;  
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(c) If the Contractor withdraws from the Works or assigns the Contract to others in whole or in 

part without the Employer's prior written approval;  

 

(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent 

which in the opinion of the Engineer will not enable him to meet the target completion date of 

the Works;  

 

(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) days 

after receiving from the Engineer written notice to proceed;  

 

(f) If the Contractor fails to comply with any of the Contract conditions or fails to fulfill his 

obligations and does not remedy the cause of his failure within fifteen (15) days after being 

notified to do so in writing;  

 

(g) If the Contractor is not executing the work in accordance with standards of workmanship 

specified in the Contract;  

 

(h) If the Contractor gives or promises to give a present or loan or reward to any employee of the 

Employer or of the Engineer.  

 

Then the Employer may himself complete the Works or may employ any other contractor to 

complete the Works and the Employer or such other contractor may use for such completion 

so much of Constructional Plant, Temporary Works and Materials, which have been deemed 

to be reserved exclusively for the construction and completion of the Works under the 

provision of the Contract as he or they may think proper and the Employer may at any time 

sell any of the said Constructional Plant, Temporary Works and unused materials and apply 

the proceeds of sale in or towards the satisfaction of any sums due or which may become due 

to him from the Contractor under the Contract.  

 

2 EVALUATION AFTER RE-ENTRY  

 

The Engineer shall as soon as may be practicable after any such entry and expulsion by the 

Employer notify the Contractor to attend the necessary evaluation of the Works.  In the event 

that for any reason the Contractor does not attend such evaluation the Engineer shall undertake 

the said evaluation in the absence of the Contractor and shall issue a certificate stating the sum, 

if any, due to the Contractor for work done in accordance with the Contract up to the time of 

entry and expulsion by the Employer which has been reasonably accumulated to the Contractor 

in respect of the Works he has executed in such case in accordance with the Contract.  The 

Engineer shall indicate the value of the materials whether unused or partially used and the 

value of construction equipment and any part of the Temporary Works.  

 

 

3 PAYMENT AFTER RE-ENTRY  

 

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable to 

pay the Contractor any money on account of the Contract until the expiration of the Defects 

Liability Period, and thereafter until the costs of completion and making good any defects of 

the Works, damages for delay in completion (if any), and all other expenses incurred by the 

Employer have been ascertained and their amount certified by the Engineer. The Contractor 
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shall then be entitled to receive only such sum or sums (if any) as the Engineer may certify 

would have been due to him upon due completion by him after deducting the said amount. But 

if such amount shall exceed the sum which would have been payable to the Contractor on due 

completion by him,, then the Contractor shall upon demand pay to the Employer the amount 

of such excess. The Employer in such case may recover this amount from any money due to 

the Contractor from the Employer without the need to resort to legal procedures.  

 

54 URGENT REPAIRS  

 

If by reason of any accident or failure or other event occurring to, in or in connection with the 

Works or any part thereof either during the execution of the Works or during the Defects 

Liability Period any remedial or other work or repair shall in the opinion of the Engineer be 

urgently necessary for security and the Contractor is unable or unwilling at once to do such 

work or repair, the Employer may by his own or other workmen do such work or repair as the 

Engineer may consider necessary. If the work or repair so done by the Employer is work which 

in the opinion of the Engineer the Contractor was liable to do at his own expense under the 

Contract, all costs and charges properly incurred by the Employer in so doing shall on demand 

be paid by the Contractor to the Employer or may be deducted by the Employer from any 

monies due or which may become due to the Contractor provided always that the Engineer 

shall as soon after the occurrence of any such emergency as may be reasonably practicable 

notify the Contractor thereof in writing.  

 

 

 

 

 

55 INCREASE AND DECREASE OF COSTS  

 

Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be 

made in respect of fluctuations of market, prices of labour, materials, plant or equipment, 

neither due to fluctuation in interest rates nor devaluation or any other matters affecting the 

Works.  

 

 

56 TAXATION  

 

The Contractor shall be responsible for the payment of all charges and taxes in respect of 

income including value added tax, all in accordance with and subject to the provisions of the 

income tax laws and regulations in force and all amendments thereto.  It is the Contractor's 

responsibility to make all the necessary inquiries in this respect and he shall be deemed to have 

satisfied himself regarding the application of all relevant tax laws.  

 

 

57 BLASTING  

 

The Contractor shall not use any explosives without the written permission of the Engineer 

who shall require that the Contractor has complied in full with the regulations in force 

regarding the use of explosives. However, the Contractor, before applying to obtain these 
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explosives, has to provide well arranged storage facilities.  The Engineer's approval or refusal 

to permit the use of explosives shall not constitute ground for claims by the Contractor.  

58 MACHINERY  

 

The Contractor shall be responsible for coordinating the manufacture, delivery, erection and 

commissioning of plant machinery and equipment which are to form a part of the Works.  He 

shall place all necessary orders as soon as possible after the signing of the Contract.  These 

orders and their acceptance shall be produced to the Engineer on request.  The Contractor shall 

also be responsible for ensuring that all sub-contractors adhere to such programs as are agreed 

and are needed to ensure completion of the Works within the period for completion.  Should 

any sub-contracted works be delayed, the Contractor shall initiate the necessary action to speed 

up such completion.  This shall not prejudice the Employer's right to exercise his remedies for 

delay in accordance with the Contract.  

 

 

59 TEMPORARY WORKS AND REINSTATEMENT  

 

The Contractor shall provide and maintain all temporary roads and tracks necessary for 

movement of plant and materials and clear same away at completion and make good all works 

damaged or disturbed.  The Contractor shall submit drawings and full particulars of all 

Temporary Works to the Engineer before commencing same.  The Engineer may require 

modifications to be made if he considers them to be insufficient and the Contractor shall give 

effect to such modifications but shall not be relieved of his responsibilities.  The Contractor 

shall provide and maintain weather-proof sheds for storage of material pertinent to the Works 

both for his own use and for the use of the Employer and clear same away at the completion 

of the Works.  The Contractor shall divert as required, at his own cost and subject to the 

approval of the Engineer, all public utilities encountered during the progress of the Works, 

except those specially indicated on the drawings as being included in the Contract.  Where 

diversions of services are not required in connection with the Works, the Contractor shall 

uphold, maintain and keep the same in working order in existing locations.  The Contractor 

shall make good, at his own expense, all damage to telephone, telegraph and electric cable or 

wires, sewers, water or other pipes and other services, except where the Public Authority or 

Private Party owning or responsible for the same elects to make good the damage.  The costs 

incurred in so doing shall be paid by the Contractor to the Public Authority or Private Party on 

demand.  

60 PHOTOGRAPHS AND ADVERTISING  

 

The Contractor shall not publish any photographs of the Works or allow the Works to be used 

in any form of advertising whatsoever without the prior approval in writing from the Employer.  

61 PREVENTION OF CORRUPTION  

 

The Employer shall be entitled to cancel the Contract and to recover from the Contractor the 

amount of any loss resulting from such cancellation, if the Contractor has offered or given any 

person any gift or consideration of any kind as an inducement or reward for doing or intending 

to do any action in relation to the obtaining or the execution of the Contract or any other 

contract with the Employer or for showing or intending to show favour or disfavour to any 

person in relation to the Contract or any other contract with the Employer, if the like acts shall 
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have been done by any persons employed by him or acting on his behalf whether with or 

without the knowledge of the Contractor in relation to this or any other Contract with the 

Employer.  

62 DATE FALLING ON HOLIDAY  

 

Where under the terms of the Contract any act is to be done or any period is to expire upon a 

certain day and that day or that period fall on a day of rest or recognized holiday, the Contract 

shall have effect as if the act were to be done or the period to expire upon the working day 

following such day.  

 

63 NOTICES  

 

1 Unless otherwise expressly specified, any notice, consent, approval, certificate or 

determination by any person for which provision is made in the Contract Documents shall be 

in writing. Any such notice, consent, approval, certificate or determination to be given or made 

by the Employer, the Contractor or the Engineer shall not be  

2 unreasonably withheld or delayed.  

 

3 Any notice, certificate or instruction to be given to the Contractor by the Engineer or the 

Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile at the 

Contractor's principal place of business specified in the Contract or such other address as the 

Contractor shall nominate in writing for that purpose, or by  

4 delivering the same at the said address against an authorized signature certifying the receipt.  

 

5 Any notice to be given to the Employer under the terms of the Contract shall be sent by post, 

cable, telex or facsimile at the Employer's address specified in the Contract, or by delivering 

the same at the said address against an authorized signature certifying the receipt.  

 

6 Any notice to be given to the Engineer under the terms of this Contract shall be sent by post, 

cable, telex or facsimile at the Engineer's address specified in the Contract, or by delivering 

the same at the said address against an authorized signature certifying the receipt.  

 

64 LANGUAGE, WEIGHTS AND MEASURES  

 

Except as may be otherwise specified in the Contract, English shall be used by the Contractor 

in all written communications to the Employer or the Engineer with respect to the services to 

be rendered and with respect to all documents procured or prepared by the Contractor 

pertaining to the Works. The metric system of weights and measures shall be used in all 

instances.  

65 RECORDS, ACCOUNTS, INFORMATION AND AUDIT  

 

The Contractor shall maintain accurate and systematic records and accounts in respect of the 

work performed under this Contract.  

 

The Contractor shall furnish, compile or make available at all times to the UNDP any records 

or information, oral or written, which the UNDP may reasonably request in respect of the 

Works or the Contractor's performance thereof.  
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The Contractor shall allow the UNDP or its authorized agents to inspect and audit such records 

or information upon reasonable notice.  

 

66 FORCE MAJEURE  

 

Force majeure as used herein means Acts of God, war (whether declared or not), invasion, 

revolution, insurrection or other acts or events of a similar nature or force.  

 

In the event of and as soon as possible after the occurrence of any cause constituting force 

majeure, the Contractor shall give notice and full particulars in writing to the UNDP and to the 

Engineer of such force majeure if the Contractor is thereby rendered unable, wholly or in part, 

to perform its obligations and meet its responsibilities under this Contract.  Subject to 

acceptance by the UNDP of the existence of such force majeure, which acceptance shall not 

be unreasonably withheld, the following provisions shall apply:  

 

(a) The obligations and responsibilities of the Contractor under this Contract shall be suspended 

to the extent of his inability to perform them and for as long as such inability continues. During 

such suspension and in respect of work suspended, the Contractor shall be reimbursed by the 

UNDP substantiated costs of maintenance of the Contractor's equipment and of per diem of 

the Contractor's permanent personnel rendered idle by such suspension;  

 

(b) The Contractor shall within fifteen (15) days of the notice to the UNDP of the occurrence of 

the force majeure submit a statement to the UNDP of estimated costs referred to in sub-

paragraph (a) above during the period of suspension followed by a complete statement of actual 

expenditures within thirty (30) days after the end of the  

(c) suspension;  

 

(d) The term of this Contract shall be extended for a period equal to the period of suspension taking 

however into account any special condition which may cause the additional time for 

completion of the Works to be different from the period of suspension;  

 

(e) If the Contractor is rendered permanently unable, wholly or in part, by reason of force majeure, 

to perform his obligations and meet his responsibilities under the Contract, the UNDP shall 

have the right to terminate the Contract on the same terms and conditions as provided for in 

Clause 68 of these General Conditions, except that the period of notice shall be seven (7) days 

instead of fourteen (14) days, and  

 

(f) For the purpose of the preceding sub-paragraph, the UNDP may consider the Contractor 

permanently unable to perform in case of any suspension period of more than ninety (90) days.  

 

67 SUSPENSION BY THE UNDP  

 

The UNDP may by written notice to the Contractor suspend for a specified period, in whole or 

in part, payments to the Contractor and/or the Contractor's obligation to continue to perform 

the Works under this Contract, if in the UNDP' sole discretion:  

 

(a) any conditions arise which interfere, or threaten to interfere with the successful execution of 

the Works or the accomplishment of the purpose thereof, or  
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(b) the Contractor shall have failed, in whole or in part, to perform any of the terms and conditions 

of this Contract.  

 

After suspension under sub-paragraph (a) above, the Contractor shall be entitled to 

reimbursement by the UNDP of such costs as shall have been duly incurred in accordance with 

this Contract prior to the commencement of the period of such suspension.  

 

The term of this Contract may be extended by the UNDP for a period equal to any period of 

suspension, taking into account any special conditions which may cause the additional time for 

completion of the Works to be different from the period of suspension.  

 

 

68  TERMINATION BY THE UNDP  

 

The UNDP may, notwithstanding any suspension under Clause 67 above, terminate this 

Contract for cause or convenience in the interest of the UNDP upon not less than fourteen (14) 

days written notice to the Contractor.  

 

Upon termination of this Contract:  

 

(a) The Contractor shall take immediate steps to terminate his performance of the Contract in a 

prompt and orderly manner and to reduce losses and to keep further expenditures to a 

minimum, and  

 

(b) The Contractor shall be entitled (unless such termination has been occasioned by the 

Contractor's breach of this Contract), to be paid for the part of the Works satisfactorily 

completed and for the materials and equipment properly delivered to the Site as of the date of 

termination for incorporation to the Works, plus substantiated costs resulting from 

commitments entered into prior to the date of termination as well as any reasonable 

substantiated direct costs incurred by the Contractor as a result of the termination, but shall not 

be entitled to receive any other or further payment or damages.  

 

 

69 TERMINATION BY THE CONTRACTOR  

 

In the case of any alleged breach by the UNDP of the Contract or in any other situation which 

the Contractor reasonably considers to entitle him to terminate his performance of the Contract, 

the Contractor shall promptly give written notice to the UNDP detailing the nature and the 

circumstances of the breach or other situation.  Upon acknowledgement in writing by the 

UNDP of the existence of such breach and the UNDP' inability to remedy it, or upon failure of 

the UNDP to respond to such notice within twenty (20) days of receipt thereof, the Contractor 

shall be entitled to terminate this Contract by giving 30 days written notice thereof.  In the 

event of disagreement between the Parties as to the existence of such breach or other situation 

referred to above, the matter shall be resolved in accordance with Clause 71 of these General 

Conditions.  

 

Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of 

Clause 68 hereof shall apply.  
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70 RIGHTS AND REMEDIES OF THE UNDP  

 

Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver of 

any other rights or remedies of the UNDP.  

 

The UNDP shall not be liable for any consequences of, or claim based upon, any act or 

omission on the part of the Government.  

 

 

 

 

 

71 SETTLEMENT OF DISPUTES  

 

In the case of any claim, controversy or dispute arising out of, or in connection with this Contract 

or any breach thereof, the following procedure for resolution of such claim, controversy or dispute 

shall apply.  

 

NOTIFICATION  

 

The aggrieved party shall immediately notify the other party in writing of the nature of the 

alleged claim, controversy or dispute, not later than seven (7) days from awareness of the 

existence thereof.  

 

CONSULTATION  

 

On receipt of the notification provided above, the representatives of the Parties shall start 

consultations with a view to reaching an amicable resolution of the claim, controversy or 

dispute without causing interruption of the Works.  

 

CONCILIATION  

 

Where the representatives of the Parties are unable to reach such an amicable settlement, either 

party may request the submission of the matter to conciliation in accordance with the 

UNCITRAL Rules of Conciliation then obtaining.  

 

ARBITRATION  

 

Any claim, controversy or dispute which is not settled as provided under clauses 71.1 through 

3 above shall be referred to arbitration in accordance with the UNCITRAL Arbitration Rules 

then obtaining. The Parties shall be bound by the arbitration award rendered in accordance 

with such arbitration as the final adjudication of any such controversy or claim.  

 

72 PRIVILEGES AND IMMUNITIES  

 

Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and 

immunities of the United Nations of which the UNDP is an integral part. 
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73 SECURITY 

 

The Contractor shall: 

(a) put in place an appropriate security plan and maintain the security plan, taking into account 

the security situation in the country where the services are being provided; 

(b) assume all risks and liabilities related to the Contractor’s security, and the full 

implementation of the security plan. 

 

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications 

to the plan when necessary. Failure to maintain and implement an appropriate security plan as 

required hereunder shall be deemed a breach of this contract. Notwithstanding the foregoing, 

the Contractor shall remain solely responsible for the security of its personnel and for UNDP’s 

property in its custody as set forth in paragraph 4.1 above.  

 

74 AUDIT AND INVESTIGATIONS 

 

Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether 

internal or external, of UNDP or the authorized agents of the UNDP at any time during the 

term of the Contract and for a period of three (3) years following the expiration or prior 

termination of the Contract.  The UNDP shall be entitled to a refund from the Contractor for 

any amounts shown by such audits to have been paid by the UNDP other than in accordance 

with the terms and conditions of the Contract. Should the audit determine that any funds paid 

by UNDP have not been used as per contract clauses, the company shall reimburse such 

funds forthwith. Where the company fails to reimburse such funds, UNDP reserves the right 

to seek recovery and/or to take any other action as it deems necessary. 

 

The Contractor acknowledges and agrees that, at anytime, UNDP may conduct 

investigations relating to any aspect of the Contract, the obligations performed under the 

Contract, and the operations of the Contractor generally.  The right of UNDP to conduct an 

investigation and the Contractor’s obligation to comply with such an investigation shall not 

lapse upon expiration or prior termination of the Contract.  The Contractor shall provide its 

full and timely cooperation with any such inspections, post-payment audits or investigations.  

Such cooperation shall include, but shall not be limited to, the Contractor’s obligation to 

make available its personnel  

 

 

and any documentation for such purposes and to grant to UNDP access to the Contractor’s 

premises.  The Contractor shall require its agents, including, but not limited to, the 

Contractor’s attorneys, accountants or other advisers, to reasonably cooperate with any 

inspections, post-payment audits or investigations carried out by UNDP hereunder. 

 

75 ANTI-TERRORISM 

 

The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNDP 

funds received under this Contract are used to provide support to individuals or entities 

associated with terrorism and that the recipients of any amounts provided by UNDP 

hereunder do not appear on the list maintained by the Security Council Committee 

established pursuant to resolution 1267 (1999). The list can be accessed via 
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http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be 

included in all sub-contracts or sub-agreements entered into under this Contract. 

 

http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm

