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Section1.  Letter of Invitation 
 

Tbilisi, 28 October, 2014 
 

CONSTRUCTION OF FLOOD DEFENSE STRUCTURES: 
 

LOT 1 – EMBANKMENT STRUCTURE ON THE RIGHT BANK OF THE RIVER KHELEDULA IN THE 
BOROUGH (DABA) LENTEKHI 
 
LOT 2 – EMBANKMENT STRUCTURE ON THE RIGHT BANK OF RIVER TSKHENISTSKALI IN THE 
LENTEKHI SETTLEMENT 
 
LOT 3 – EMBANKMENT STRUCTURE ON RIVER RIONI IN AMBROLUARI DISTRICT VILLAGE 
BUGEULI 
 
LOT 4 – EMBANKMENT STRUCTURE ON RIVER RIONI IN TSKALTUBO DISTRICT VILL. ZARATI  
 

 
Dear Mr. /Ms.: 
 

The United Nations Development Programme (UNDP) hereby invites you to submit a Bid to this 
Invitation to Bid (ITB) for the above-referenced subject.   
 

This ITB includes the following documents: 
Section 1 – This Letter of Invitation 
Section 2– Instructions to Bidders (including Data Sheet) 
Section 3– Schedule of Requirements and Technical Specifications 
Section 4– Bid Submission Form 
Section 5– Documents Establishing the Eligibility and Qualifications of the Bidder 
Section 6– Technical Bid Form 
Section 7– Price Schedule Form (Bill of Quantities)  
Section 8 – Form for Bid Security 
Section 9– Form for Performance Security  
Section 10– Form for Advanced Payment Guarantee 
Section 11 – Contract to be signed, including General Terms and Conditions 
Section 12 – List of Documents to be submitted under this ITB 
Section 13 – Drawings 
 

Your offer, comprising of a Technical Bid and Price Schedule, in separate sealed envelopes, 
should be submitted in accordance with Section 2; before 17:00 (Local Time Tbilisi, Georgia (GMT 
+4)) on 18 November 2014. 

 
Pre-bid conference will take place on 3 November 2014 at 15:00 (Local Time Tbilisi, Georgia 

(GMT +4)) at the address: UN House Conference Room (1st Floor), 9 Eristavi Street, Tbilisi, 0179 
Georgia. All interested companies are invited to participate in the conference.  

 
You are kindly requested to submit an acknowledgment letter to UNDP to the following address: 
 
 

United Nations Development Programme 
UN House, 9 Eristavi St., 0179, Tbilisi, Georgia 

natia.lipartiani@undp.org 
Attention: Natia Lipartiani  

mailto:natia.lipartiani@undp.org
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The letter should be received by UNDP no later than COB 18:00, local time (GMT+4) 10 November 
2014. The same letter should advise whether your company intends to submit a Bid. If that is not the 
case, UNDP would appreciate your indicating the reason, for our records.   

 
If you have received this ITB through a direct invitation by UNDP, transferring this invitation to 

another firm requires notifying UNDP accordingly.  
 

Should you require any clarification, kindly communicate with the contact person identified in the 
attached Data Sheet as the focal point for queries on this ITB.  
 

UNDP looks forward to receiving your Bid and thanks you in advance for your interest in UNDP 
procurement opportunities.  
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Section 2:  Instruction to Bidders 
 
Definitions 
 

a) “Bid” refers to the Bidder’s response to the Invitation to Bid, including the Bid Submission 
Form, Technical Bid and Price Schedule and all other documentation attached thereto as 
required by the ITB.   
 

b) “Bidder” refers to any legal entity that may submit, or has submitted, a Bid for the supply of 
goods and provision of related services requested by UNDP. 
 

c) “Contract “refers to the legal instrument that will be signed by and between the UNDP and the 
successful Bidder, all the attached documents thereto, including the General Terms and 
Conditions (GTC) and the Appendices. 
 

d) “Country” refers to the country indicated in the Data Sheet.   
 

e) “Data Sheet” refers to such part of the Instructions to Bidders used to reflect conditions of the 
tendering process that are specific for the requirements of the ITB. 
 

f) “Day” refers to calendar day. 
 

g) “Goods” refer to any tangible product, commodity, article, material, wares, equipment, assets 
or merchandise that UNDP requires under this ITB. 
 

h) “Government” refers to the Government of the country where the goods and related services 
provided/rendered specified under the Contract will be delivered or undertaken.  
 

i) “Instructions to Bidders” refers to the complete set of documents which provides Bidders with 
all information needed and procedures to be followed in the course of preparing their Bid 
 

j) “ITB” refers to the Invitation to Bid consisting of instructions and references prepared by UNDP 
for purposes of selecting the best supplier or service provider to fulfil the requirement 
indicated in the Schedule of Requirements and Technical Specifications. 
 

k) “LOI” (Section 1 of the ITB) refers to the Letter of Invitation sent by UNDP to Bidders. 
 

l) “Material Deviation” refers to any contents or characteristics of the bid that is significantly 
different from an essential aspect or requirement of the ITB, and (i) substantially alters the 
scope and quality of the requirements; (ii) limits the rights of UNDP and/or the obligations of 
the offeror; and (iii) adversely impacts the fairness and principles of the procurement process, 
such as those that compromise the competitive position of other offerors. 
 

m) “Schedule of Requirements and Technical Specifications “refers to the document included in 
this ITB as Section 3 which lists the goods required by UNDP, their specifications, the related 
services, activities, tasks to be performed, and other information pertinent to UNDP’s receipt 
and acceptance of the goods.  
 

n) “Services “refer to the entire scope of tasks related or ancillary to the completion or delivery 
of the goods required by UNDP under the ITB.   

 
o) “Supplemental Information to the ITB” refers to a written communication issued by UNDP to 

prospective Bidders containing clarifications, responses to queries received from prospective 
Bidders, or changes to be made in the ITB, at any time after the release of the ITB but before 
the deadline for the submission of Bid. 
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A. GENERAL 
 
1. UNDP hereby solicits Bids as a response to this Invitation to Bid (ITB).  Bidders must strictly 

adhere to all the requirements of this ITB.  No changes, substitutions or other alterations to 
the rules and provisions stipulated in this ITB may be made or assumed unless it is instructed 
or approved in writing by UNDP in the form of Supplemental Information to the ITB.   

 
2.  Submission of a Bid shall be deemed as an acknowledgement by the Bidder that all obligations 

stipulated by this ITB will be met and, unless specified otherwise, the Bidder has read, 
understood and agreed to all the instructions in this ITB.   

 
3.  Any Bid submitted will be regarded as an offer by the Bidder and does not constitute or imply 

the acceptance of any Bid by UNDP. UNDP is under no obligation to award a contract to any 
Bidder as a result of this ITB.  

 
4. UNDP implements a policy of zero tolerance on proscribed practices, including fraud, 

corruption, collusion, unethical practices, and obstruction. UNDP is committed to preventing, 
identifying and addressing all acts of fraud and corrupt practices against UNDP as well as third 
parties involved in UNDP activities.  (See  

 http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_ju
ne_2011.pdfand 
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_prot
est/for full description of the policies) 

 
5.  In responding to this ITB, UNDP requires all Bidders to conduct themselves in a professional, 

objective and impartial manner, and they must at all times hold UNDP’s interests paramount.  
Bidders must strictly avoid conflicts with other assignments or their own interests, and act 
without consideration for future work. All Bidders found to have a conflict of interest shall be 
disqualified.  Without limitation on the generality of the above, Bidders, and any of their 
affiliates, shall be considered to have a conflict of interest  with one or more parties in this 
solicitation process, if they:  
5.1 Are, or have been associated in the past, with a firm or any of its affiliates which have 

been engaged UNDP to provide services for the preparation of the design, Schedule of 
Requirements and Technical Specifications, cost analysis/estimation, and other 
documents to be used for the procurement of the goods and related services in this 
selection process;  

5.2 Were involved in the preparation and/or design of the programme/project related to 
the goods and related services requested under this ITB; or 

5.3 Are found to be in conflict for any other reason, as may be established by, or at the 
discretion of, UNDP.   

In the event of any uncertainty in the interpretation of what is potentially a conflict of interest, 
Bidders must disclose the condition to UNDP and seek UNDP’s confirmation on whether or 
not such conflict exists.  
 

6. Similarly, the following must be disclosed in the Bid: 
6.1 Bidders who are owners, part-owners, officers, directors, controlling shareholders, or key 

personnel who are family of UNDP staff involved in the procurement functions and/or the 
Government of the country or any Implementing Partner receiving the goods and related 
services under this ITB; and 

6.4 Others that could potentially lead to actual or perceived conflict of interest, collusion or 
unfair competition practices. 
 

Failure of such disclosure may result in the rejection of the Bid. 
 

http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/


6 
 

7.  The eligibility of Bidders that are wholly or partly owned by the Government shall be subject 
to UNDP’s further evaluation and review of various factors such as being registered as an 
independent entity, the extent of Government ownership/share, receipt of subsidies, 
mandate, access to information in relation to this ITB, and others that may lead to undue 
advantage against other Bidders, and the eventual rejection of the Bid.   

 
8. All Bidders must adhere to the UNDP Supplier Code of Conduct, which may be found at this 

link: http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf 
 
 

B. CONTENTS OF BID 
 

9.  Sections of Bid 
 
Bidders are required to complete, sign and submit the following documents: 
9.1 Bid Submission Cover  Letter Form (see ITB Section 4); 
9.2 Documents Establishing the Eligibility and Qualifications of the Bidder (see ITB Section 

5); 
9.3 Technical Bid(see prescribed form in ITB Section 6); 
9.4 Price Schedule(see prescribed form in ITB Section 7); 
9.5 Bid Security, if applicable(if required and as stated in the DS no. 9-11, see prescribed 

Form in ITB Section 8); 
9.6 Any attachments and/or appendices to the Bid (including all those specified under the 

Data Sheet) 
 

10. Clarification of Bid 
10.1 Bidders may request clarification of any of the ITB documents no later than the 

number of days indicated in the Data Sheet (DS no. 16) prior to the Bid submission 
date. Any request for clarification must be sent in writing via courier or through 
electronic means to the UNDP address indicated in the Data Sheet (DS no. 17). UNDP 
will respond in writing, transmitted by electronic means and will transmit copies of 
the response (including an explanation of the query but without identifying the source 
of inquiry) to all Bidders who have provided confirmation of their intention to submit 
a Bid. 

 
10.2 UNDP shall endeavor to provide such responses to clarifications in an expeditious 

manner, but any delay in such response shall not cause an obligation on the part of 
UNDP to extend the submission date of the Bid, unless UNDP deems that such an 
extension is justified and necessary.   

http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf
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11. Amendment of Bid 

11.1 At any time prior to the deadline for submission of Bid, UNDP may for any reason, such 
as in response to a clarification requested by a Bidder, modify the ITB in the form of a 
Supplemental Information to the ITB.  All prospective Bidders will be notified in writing of 
all changes/amendments and additional instructions through Supplemental Information 
to the ITB and through the method specified in the Data Sheet (DS No. 18).   

 
11.2 In order to afford prospective Bidders reasonable time to consider the amendments in 

preparing their Bid, UNDP may, at its discretion, extend the deadline for submission of 
Bid, if the nature of the amendment to the ITB justifies such an extension. 

 
 

C. PREPARATION OF BID 

 
12. Cost  

The Bidder shall bear any and all costs related to the preparation and/or submission of the Bid, 
regardless of whether its Bid was selected or not.  UNDP shall in no case be responsible or liable 
for those costs, regardless of the conduct or outcome of the procurement process. 

 
13. Language  

The Bid, as well as any and all related correspondence exchanged by the Bidder and UNDP, shall 
be written in the language (s) specified in the Data Sheet (DS No. 4).  Any printed literature 
furnished by the Bidder written in a language other than the language indicated in the Data Sheet, 
must be accompanied by a translation in the preferred language indicated in the Data Sheet. For 
purposes of interpretation of the Bid, and in the event of discrepancy or inconsistency in meaning, 
the version translated into the preferred language shall govern.  Upon conclusion of a contract, 
the language of the contract shall govern the relationship between the contractor and UNDP. 
 

14. Bid Submission Form 
The Bidder shall submit the Bid Submission Form using the form provided in Section 4 of this 
ITB. 
 

15. Technical Bid Format and Content 
Unless otherwise stated in the Data Sheet (DS no. 28), the Bidder shall structure the Technical Bid 
as follows: 
15.1 Expertise of Firm/Organization – this section should provide details regarding management 

structure of the organization, organizational capability/resources, and experience of 
organization/firm, the list of projects/contracts (both completed and on-going, both 
domestic and international) which are related or similar in nature to the requirements of 
the ITB, manufacturing capacity of plant if Bidder is a manufacturer, authorization from the 
manufacturer of the goods if Bidder is not a manufacturer, and proof of financial stability 
and adequacy of resources to complete the delivery of goods and provision of related 
services required by the ITB (see ITB Clause 18and DS No. 26 for further details).The same 
shall apply to any other entity participating in the ITB as a Joint Venture or Consortium. 

 
15.2 Technical Specifications and Implementation Plan – this section should demonstrate the 

Bidder’s response to the Schedule of Requirements and Technical Specifications by 
identifying the specific components proposed; how each of the requirements shall be met 
point by point; providing a detailed specification and description of the goods required, 
plans and drawings where needed; the essential performance characteristics, identifying 
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the works/portions of the work that will be subcontracted; a list of the major 
subcontractors, and demonstrating how the bid meets or exceeds the requirements, while 
ensuring appropriateness of the bid to the local conditions and the rest of the project 
operating environment during the entire life of the goods provided.  Details of technical bid 
must be laid out and supported by an Implementation Timetable, including Transportation 
and Delivery Schedule where needed, that is within the duration of the contract as specified 
in the Data Sheet (DSnoS.29 and 30).  
Bidders must be fully aware that the goods and related services that UNDP require may be 
transferred, immediately or eventually, by UNDP to the Government partners, or to an 
entity nominated by the latter, in accordance with UNDP’s policies and procedures.  All 
bidders are therefore required to submit the following in their bids: 

a) A statement of whether any import or export licences are required in respect of the 
goods to be purchased or services to be rendered, including any restrictions in the 
country of origin, use or dual use nature of the goods or services, including any 
disposition to end users;  

b) Confirmation that the Bidder has obtained license of this nature in the past, and have 
an expectation of obtaining all the necessary licenses, should their bid be rendered 
the most responsive; and 

c) Complete documentation, information and declaration of any goods classified or may 
be classified as “Dangerous Goods”. 

 
15.3 Management Structure and Key Personnel – This section should include the comprehensive 

curriculum vitae (CVs)of key personnel that will be assigned to support the implementation 
of the technical bid, clearly defining their roles and responsibilities.  CVs should establish 
competence and demonstrate qualifications in areas relevant to the requirements of this 
ITB.   
In complying with this section, the Bidder assures and confirms to UNDP that the personnel 
being nominated are available to fulfil the demands of the Contract during its stated full 
term.  If any of the key personnel later becomes unavailable, except for unavoidable reasons 
such as death or medical incapacity, among other possibilities, UNDP reserves the right to 
render the Bid non-responsive.  Any deliberate substitution of personnel arising from 
unavoidable reasons, including delay in the implementation of the project of programme 
through no fault of the Bidder, shall be made only with UNDP’s acceptance of the 
justification for substitution, and UNDP’s approval of the qualification of the replacement 
who shall be either of equal or superior credentials as the one being replaced.   

 
15.4 Where the Data Sheet requires the submission of the Bid Security, the Bid Security shall be 

included along with the Technical Bid.  The Bid Security may be forfeited by UNDP, and 
reject the Bid, in the event of any or any combination of the following conditions:  

a) If the Bidder withdraws its offer during the period of the Bid Validity specified in the 
Data Sheet (DS no. 11), or; 

b) If the Bid Security amount is found to be less than what is required by UNDP as 
indicated in the Data Sheet (DS no. 9), or; 

c) In the case the successful Bidder fails: 
i. to sign the Contract after UNDP has awarded it;  

ii. to comply with UNDP’s variation of requirement, as per ITB Clause 35; or 
iii. to furnish Performance Security, insurances, or other documents that UNDP 

may require as a condition to rendering effective the contract that may be 
awarded to the Bidder. 

 
16. Price Schedule 

The Price Schedule shall be prepared using the attached standard form (Section 7).   It shall list all 
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major cost components associated with the goods and related services, and the detailed 
breakdown of such costs.  All goods and services described in the Technical Bid must be priced 
separately on a one-to-one correspondence.  Any output and activities described in the Technical 
Bid but not priced in the Price Schedule, shall be assumed to be included in the prices of the items 
or activities, as well as in the final total price of the bid.   

 
17. Currencies  

All prices shall be quoted in the currency indicated in the Data Sheet (DS no. 15).  However, where 
Bids are quoted in different currencies, for the purposes of comparison of all Bid: 

17.1 UNDP will convert the currency quoted in the Bid into the UNDP preferred currency, in 
accordance with the prevailing UN operational rate of exchange on the last day of 
submission of Bid; and 

17.2 In the event that the Bid found to be the most responsive to the ITB requirement is quoted 
in another currency different from the preferred currency as per Data Sheet (DS no. 15), 
then UNDP shall reserve the right to award the contract in the currency of UNDP’s 
preference, using the conversion method specified above. 

 
18. Documents Establishing the Eligibility and Qualifications of the Bidder 

18.1 The Bidder shall furnish documentary evidence of its status as an eligible and qualified 
vendor, using the forms provided under Section 5, Bidder Information Forms.  In order to 
award a contract to a Bidder, its qualifications must be documented to UNDP’s satisfactions. 
These include, but are not limited to the following: 
a) That, in the case of a Bidder offering to supply goods under the Contract which the 

Bidder did not manufacture or otherwise produce, the Bidder has been duly authorized 
by the goods’ manufacturer or producer to supply the goods in the country of final 
destination;  

b) That the Bidder has the financial, technical, and production capability necessary to 
perform the Contract; and 

c) That, to the best of the Bidder’s knowledge, it is not included in the UN 1267 List or the 
UN Ineligibility List, nor in any and all of UNDP’s list of suspended and removed vendors.  

 
18.2 Bids submitted by two (2) or more Bidders shall all be rejected by UNDP if they are found 

to have any of the following: 
a) they have at least one controlling partner, director or shareholder in common; or 
b) any one of them receive or have received any direct or indirect subsidy from the 

other/s; or 
c) they have the same legal representative for purposes of this ITB; or 
d) they have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about, or influence on the Bid of, 
another Bidder regarding this ITB process;  

e) they are subcontractors to each other’s bid, or a subcontractor to one bid also submits 
another Bid under its name as lead Bidder; or 

f) an expert proposed to be in the bid of one Bidder participates in more than one Bid 
received for this ITB process.  This condition does not apply to subcontractors being 
included in more than one Bid. 
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19. Joint Venture, Consortium or Association 

If the Bidder is a group of legal entities that will form or have formed a joint venture, 
consortium or association at the time of the submission of the Bid, they shall confirm in their 
Bid that : (i) they have  designated one party to act as a lead entity, duly vested with authority 
to legally bind the members of the joint venture jointly and severally, and this shall be duly 
evidenced by a duly notarized Agreement among the legal entities, which shall be submitted 
along with the Bid; and (ii) if they are awarded the contract, the contract shall be entered into, 
by and between UNDP and the designated lead entity, who shall be acting for and on behalf 
of all entities that comprise the joint venture. 
 
After the bid has been submitted to UNDP, the lead entity identified to represent the joint 
venture shall not be altered without the prior written consent of UNDP.   Furthermore, neither 
the lead entity nor the member entities of the joint venture can: 

a) submit another Bid, either in its own capacity; nor  
b) as a lead entity or a member entity for another joint venture submitting another Bid.   

 
The description of the organization of the joint venture/consortium/association must clearly 
define the expected role of each of the entity in the joint venture in delivering the 
requirements of the ITB, both in the bid and in the Joint Venture Agreement.  All entities that 
comprise the joint venture shall be subject to the eligibility and qualification assessment by 
UNDP. 
 
Where a joint venture is presenting its track record and experience in a similar undertaking as 
those required in the ITB, it should present such information in the following manner: 

a) Those that were undertaken together by the joint venture; and  
b) Those that were undertaken by the individual entities of the joint venture expected 

to be involved in the performance of the services defined in the ITB. 
 
Previous contracts completed by individual experts working privately but who are 
permanently or were temporarily associated with any of the member firms cannot be claimed 
as the experience of the joint venture or those of its members, but should only be claimed by 
the individual experts themselves in their presentation of their individual credentials. 
 
If the Bid of a joint venture is determined by UNDP as the most responsive Bid that offers the 
best value for money, UNDP shall award the contract to the joint venture, in the name of its 
designated lead entity, who shall sign the contract for and on behalf of all the member entities. 
 

20. Alternative Bid 
Unless otherwise specified in the Data Sheet (DS no. 5 and 6), alternative bid shall not be 
considered.  Where the conditions for its acceptance are met, or justifications are clearly 
established, UNDP reserves the right to award a contract based on an alternative bid. 

 
21. Validity Period 

21.1  Bid shall remain valid for the period specified in the Data Sheet (DS no. 8), commencing 
on the submission deadline date also indicated in the Data Sheet (DS no. 21).  A Bid valid 
for a shorter period shall be immediately rejected by UNDP and rendered non-
responsive.   

21.2  In exceptional circumstances, prior to the expiration of the Bid validity period, UNDP 
may request Bidders to extend the period of validity of their Bid. The request and the 
responses shall be made in writing, and shall be considered integral to the Bid. 
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22. Bidder’s Conference 

When appropriate, a Bidder’s conference will be conducted at the date, time and location 
specified in the Data Sheet (DS no. 7). All Bidders are encouraged to attend. Non-attendance, 
however, shall not result in disqualification of an interested Bidder.  Minutes of the Bidder’s 
conference will be either posted on the UNDP website, or disseminated to the individual firms 
who have registered or expressed interest with the contract, whether or not they attended 
the conference.  No verbal statement made during the conference shall modify the terms and 
conditions of the ITB unless such statement is specifically written in the Minutes of the 
Conference, or issued/posted as an amendment in the form of a Supplemental Information to 
the ITB. 

 

 

D. SUBMISSION AND OPENING OF BID 
 

23. Submission  
23.1 The Technical Bid and the Price Schedule must be submitted together and sealed 

together in one and the same envelope, delivered either personally, by courier, or by 
electronic method of transmission. If submission will not be done by electronic means, 
the Technical Bid and Price Schedule must be sealed together in an envelope whose 
external side must : 

a) Bear the name of the Bidder;  
b) Be addressed to UNDP as specified in the Data Sheet (DSno.20); and  
c) Bear a warning not to open before the time and date for Bid opening as specified 

in the Data Sheet (DS no. 24).  
 

If the envelope is not sealed nor labeled as required, the Bidder shall assume the 
responsibility for the misplacement or premature opening of Bid due to improper 
sealing and labeling by the Bidder.  

 
23.2 Bidders must submit their Bid in the manner specified in the Data Sheet (DS no. 22 and 

23).When the Bid is expected to be in transit for more than 24 hours, the Bidder must 
ensure that sufficient lead time has been provided in order to comply with UNDP’s 
deadline for submission.  UNDP shall indicate for its record that the official date and 
time of receiving the Bid is the actual date and time when the said Bid has physically 
arrived at the UNDP premises indicated in the Data Sheet (DS no. 20).   

 
23.3 Bidders submitting Bid by mail or by hand shall enclose the original and each copy of 

the Bid, in separate sealed envelopes, duly marking each of the envelopes as “Original 
Bid” and the others as “Copy of Bid”. The two envelopes, consisting of original and 
copies, shall then be sealed in an outer envelope. The number of copies required shall 
be as specified in the Data Sheet (DS no. 19).  In the event of any discrepancy between 
the contents of the “Original Bid” and the “Copy of Bid”, the contents of the original 
shall govern.  The original version of the Bid shall be signed or initialed by the Bidder or 
person(s) duly authorized to commit the Bidder on every page.  The authorization shall 
be communicated through a document evidencing such authorization issued by the 
highest official of the firm, or a Power of Attorney, accompanying the Bid. 

 
23.4 Bidders must be aware that the mere act of submission of a Bid, in and of itself, implies 

that the Bidder accepts the General Contract Terms and Conditions of UNDP as attached 
hereto as Section 11. 
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24. Deadline for Submission of Bid and Late Bids 

Bid must be received by UNDP at the address and no later than the date and time specified in 
the Data Sheet (DSno.20 and 21). 

 
UNDP shall not consider any Bid that arrives after the deadline for submission of Bid.  Any Bid 
received by UNDP after the deadline for submission of Bid shall be declared late, rejected, and 
returned unopened to the Bidder.   
 

25. Withdrawal, Substitution, and Modification of Bid 
25.1 Bidders are expected to have sole responsibility for taking steps to carefully examine 

in detail the full consistency of its Bid to the requirements of the ITB, keeping in mind 
that material deficiencies in providing information requested by UNDP, or lack clarity 
in the description of goods and related services to be provided, may result in the 
rejection of the Bid.  The Bidder shall assume any responsibility regarding erroneous 
interpretations or conclusions made by the Bidder in the course of understanding the 
ITB out of the set of information furnished by UNDP.   

 
25.2 A Bidder may withdraw, substitute or modify its Bid after it has been submitted by 

sending a written notice in accordance with ITB Clause 23, duly signed by an 
authorized representative, and shall include a copy of the authorization (or a Power 
of Attorney). The corresponding substitution or modification of the Bid must 
accompany the respective written notice.  All notices must be received by UNDP prior 
to the deadline for submission and submitted in accordance with ITB Clause 23 
(except that withdrawal notices do not require copies).  The respective envelopes 
shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,” or MODIFICATION”.   

 
25.3 Bid requested to be withdrawn shall be returned unopened to the Bidders. 
 
25.4 No Bid may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Bid and the expiration of the period of Bid validity specified 
by the Bidder on the Bid Submission Form or any extension thereof.    

 
26. Bid Opening 

UNDP will open the Bid in the presence of an ad-hoc committee formed by UNDP of at least 
two (2) members.  If electronic submission is permitted, any specific electronic Bid opening 
procedures shall be as specified in the Data Sheet (DS no. 23). 

 
The Bidders’ names, modifications, withdrawals, the condition of the envelope labels/seals, 
the number of folders/files and all other such other details as UNDP may consider 
appropriate, will be announced at the opening.  No Bid shall be rejected at the opening stage, 
except for late submission, for which the Bid shall be returned unopened to the Bidder.   

 
27. Confidentiality 

Information relating to the examination, evaluation, and comparison of Bid, and the  
recommendation of contract award, shall not be disclosed to Bidders or any other persons 
not officially concerned with such process, even after publication of the contract award. 

 
Any effort by a Bidder to influence UNDP in the examination, evaluation and comparison of 
the Bid or contract award decisions may, at UNDP’s decision, result in the rejection of its Bid. 
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In the event that a Bidder is unsuccessful, the Bidder may seek a meeting with UNDP for a 
debriefing. The purpose of the debriefing is discussing the strengths and weaknesses of the 
Bidder’s submission, in order to assist the Bidder in improving the bid presented to UNDP. 
The content of other bid and how they compare to the Bidder’s submission shall not be 
discussed.  

 
 

E. EVALUATION OF BID 
 

28. Preliminary Examination of Bid 
UNDP shall examine the Bid to determine whether they are complete with respect to 
minimum documentary requirements, whether the documents have been properly signed, 
whether or not the Bidder is in the UN Security Council 1267/1989 Committee's list of 
terrorists and terrorist financiers, and in UNDP’s list of suspended and removed vendors, and 
whether the Bid are generally in order, among other indicators that may be used at this stage.  
UNDP may reject any Bid at this stage. 
 

29. Evaluation of Bid 
29.1 UNDP shall examine the Bid to confirm that all terms and conditions under the UNDP 

General Terms and Conditions and Special Conditions have been accepted by the Bidder 
without any deviation or reservation. 

 
29.2 The evaluation team shall review and evaluate the Bids on the basis of their responsiveness 

to the Schedule of Requirements and Technical Specifications and other documentation 
provided, applying the procedure indicated in the Data Sheet (DS No. 25). Absolutely no 
changes may be made by UNDP in the criteria after all Bids have been received.   

 
29.1 UNDP reserves the right to undertake a post-qualification exercise, aimed at determining, 

to its satisfaction the validity of the information provided by the Bidder.  Such post-
qualification shall be fully documented and, among those that may be listed in the Data 
Sheet (DS No.33), may include, but need not be limited to, all or any combination of the 
following : 
a) Verification of accuracy, correctness and authenticity of the information provided by 

the bidder on the legal, technical and financial documents submitted;  
b) Validation of extent of compliance to the ITB requirements and evaluation criteria 

based on what has so far been found by the evaluation team; 
c) Inquiry and reference checking with Government entities with jurisdiction on the 

bidder, or any other entity that may have done business with the bidder;  
d) Inquiry and reference checking with other previous clients on the quality of 

performance on ongoing or previous contracts completed; 
e) Physical inspection of the bidder’s plant, factory, branches or other places where 

business transpires, with or without notice to the bidder; 
f) Testing and sampling of completed goods similar to the requirements of UNDP, where 

available; and 
g) Other means that UNDP may deem appropriate, at any stage within the selection 

process, prior to awarding the contract. 
 
 

30. Clarification of Bid 
To assist in the examination, evaluation and comparison of bids, UNDP may, at its discretion, 
ask any Bidder to clarify its Bid.   
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UNDP’s request for clarification and the Bidder’s response shall be in writing. Notwithstanding 
the written communication, no change in the prices or substance of the Bid shall be sought, 
offered, or permitted, except to provide clarification, and confirm the correction of any 
arithmetic errors discovered by UNDP in the evaluation of the Bid, in accordance with ITB 
Clause 35. 
 
Any unsolicited clarification submitted by a Bidder in respect to its Bid, which is not a response 
to a request by UNDP, shall not be considered during the review and evaluation of the Bid.   
 

31. Responsiveness of Bid 
UNDP’s determination of a Bid’s responsiveness will be based on the contents of the Bid itself.  
 
A substantially responsive Bid is one that conforms to all the terms, conditions, and 
specifications of the ITB without material deviation, reservation, or omission.   
 
If a Bid is not substantially responsive, it shall be rejected by UNDP and may not subsequently 
be made responsive by the Bidder by correction of the material deviation, reservation, or 
omission. 

 
32. Nonconformities, Reparable Errors and Omissions 

32.3 Provided that a Bid is substantially responsive, UNDP may waive any non-conformities or 
omissions in the Bid that, in the opinion of UNDP, do not constitute a material deviation. 

 
32.4 Provided that a Bid is substantially responsive, UNDP may request the Bidder to submit 

the necessary information or documentation, within a reasonable period of time, to 
rectify nonmaterial nonconformities or omissions in the Bid related to documentation 
requirements.  Such omission shall not be related to any aspect of the price of the Bid.  
Failure of the Bidder to comply with the request may result in the rejection of its Bid. 

 
32.5 Provided that the Bid is substantially responsive, UNDP shall correct arithmetical errors as 

follows: 
a) if there is a discrepancy between the unit price and the line item total that is obtained 

by multiplying the unit price by the quantity, the unit price shall prevail and the line 
item total shall be corrected, unless in the opinion of UNDP there is an obvious 
misplacement of the decimal point in the unit price, in which case the line item total 
as quoted shall govern and the unit price shall be corrected; 

b) if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail and the total shall be corrected; and 

c) if there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, in 
which case the amount in figures shall prevail subject to the above. 

 
32.6 If the Bidder does not accept the correction of errors made by UNDP, its Bid shall be 

rejected. 
 
 

F. AWARD OF CONTRACT 
 

33. Right to Accept, Reject, or Render Non-Responsive Any or All Bid 
33.1 UNDP reserves the right to accept or reject any Bid, to render any or all of the Bids as 
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non-responsive, and to reject all Bids at any time prior to award of contract, without 
incurring any liability, or obligation to inform the affected Bidder(s) of the grounds for 
UNDP’s action.  Furthermore, UNDP is not obligated to award the contract to the 
lowest price offer. 

 
33.2 UNDP shall also verify, and immediately reject their respective Bid, if the Bidders are 

found to appear in the UN’s Consolidated List of Individuals and Entities with 
Association to Terrorist Organizations, in the List of Vendors Suspended or Removed 
from the UN Secretariat Procurement Division Vendor Roster, the UN Ineligibility List, 
and other such lists that as may be established or recognized by UNDP policy on 
Vendor Sanctions. (See  

 http://www.undp.org/content/undp/en/home/operations/procurement/procureme
nt_protest/ 

 
34. Award Criteria 

Prior to expiration of the period of Bid validity, UNDP shall award the contract to the qualified 
and eligible Bidder that is found to be responsive to the requirements of the Schedule of 
Requirements and Technical Specification, and has offered the lowest price (See DS No. 32). 
 

35. Right to Vary Requirements at the Time of Award 
At the time of award of Contract, UNDP reserves the right to vary the quantity of the goods 
and/or related services, by up to a maximum twenty five per cent (25%) of the total offer, 
without any change in the unit price or other terms and conditions.   

 
36. Contract Signature 

Within fifteen (15) days from the date of receipt of the Contract, the successful Bidder shall 
sign and date the Contract and return it to UNDP. 

 
Failure of the successful Bidder to comply with the requirement of ITB Section F.3 and this 
provision shall constitute sufficient grounds for the annulment of the award, and forfeiture of 
the Bid Security if any, and on which event, UNDP may award the Contract to the Bidder with 
the second highest rated Bid, or call for new Bid.   

 
37. Performance Security 

A performance security, if required, shall be provided in the amount and form provided in 
Section 9and by the deadline indicated in the Data Sheet (DS no. 14), as applicable.  Where a 
Performance Security will be required, the submission of the said document, and the 
confirmation of its acceptance by UNDP, shall be a condition for the effectivity of the Contract 
that will be signed by and between the successful Bidder and UNDP.  

 
38. Bank Guarantee for Advanced Payment 

Except when the interests of UNDP so require, it is the UNDP’s preference to make no 
advanced payment(s) on contracts (i.e., payments without having received any outputs).In the 
event that the Bidder requires an advanced payment upon contract signature, and if such 
request is duly accepted by UNDP, and the said advanced payment exceeds 20% of the total 
Bid price, or exceed the amount of USD 30,000, UNDP shall require the Bidder to submit a 
Bank Guarantee in the same amount as the advanced payment.  A bank guarantee for 
advanced payment shall be furnished in the form provided in Section 10. 

 
39. Vendor Protest 

UNDP’s vendor protest procedure provides an opportunity for appeal to those persons or 

http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
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firms not awarded a purchase order or contract through a competitive procurement process. 
In the event that a Bidder believes that it was not treated fairly, the following link provides 
further details regarding UNDP vendor protest procedures: 
http://www.undp.org/procurement/protest.shtml 

 

http://www.undp.org/procurement/protest.shtml
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Instructions to Bidders 
 

DATA SHEET 
 

The following data for the supply of goods and related services shall complement / supplement the 
provisions in the Instruction to Bidders.  In the case of a conflict between the Instruction to Bidders 
and the Data Sheet, the provisions in the Data Sheet shall prevail.   
 

DS 
No. 

Cross Ref. to    
Instructions Data 

 
Specific Instructions / Requirements 

1  

Project Title : 

Developing Climate Resilient Flood and Flash Flood 
Management Practices to Protect Vulnerable 
Communities of Georgia #00076540 

2  
Title of Work Required: 

Construction of Flood Defence 
Structures
  

3  Country:   Georgia 

4 C.13 Language of the Bid:  X  English                 

5 C.20 Conditions for Submitting 
Bid for Parts or sub-parts of 
the Total Requirements  

X Allowed per LOT 

6 C.20 Conditions for Submitting 
Alternative Bid 

X Shall not be considered 

7 C.22 A pre-Bid conference will be 
held on:   

Time: 15:00 (local time GMT+4) 
Date: 03 November 2014 
 
Venue: UN House Conference Room (1st Floor) 
The UNDP focal point for the arrangement is: 
Ms. Natia Lipartiani, Project Admin/Finance Assistant 
Address: UN House, 9 Eristavi St., 0179, Tbilisi 
 
Contact Person responsible for the organization of the 
event: 
 
Natia Lipartiani  
Email: natia.lipartiani@undp.org 
 
Note: bidders are strongly encouraged to visit the site(s) 
on their own expenses. 
The pre-bid conference minutes will be posted at: 
http://www.ge.undp.org/content/georgia/en/home/ope
rations/procurement/  

8 C.21.1 Period of Bid Validity 
commencing on the 
submission date 

X 90 days 

mailto:natia.lipartiani@undp.org
http://www.ge.undp.org/content/georgia/en/home/operations/procurement/
http://www.ge.undp.org/content/georgia/en/home/operations/procurement/
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9 B.9.5  
C.15.4 b) 

Bid Security X Required per each LOT 
LOT1 – Kheledula USD 7,200.00 
LOT2 – Tskhenistkali USD 3,400.00 
LOT3 – Bugeuli USD 3,900.00 
LOT4 –  Zarati USD 2,600.00 
 
Form: Bank Letter 

10 B.9.5 
 

Acceptable forms of Bid 
Security  

X Bank Guarantee (See Section 8 for template) 

11 B.9.5 
C.15.4 a) 

Validity of Bid Security 90 days from the last day of Bid submission. 
 
Bid Security of unsuccessful Bidders shall be returned.   

12  Advanced Payment upon 
signing of contract  

X  Allowed up to a maximum of 20% of the contract 
price  
 
In case advanced payment request by the Bid Winner 
exceeds 20% of the Price Offer, or will exceed the 
amount of USD 30,000, the Bidder must submit an 
Advanced Payment Security in the same amount as the 
advanced payment, using the form and contents of the 
document in Section 10 
 
Advanced Payment Bank Guarantee will be requested 

13  Liquidated Damages X Will be imposed under the following conditions: 
Percentage of contract price per day of delay: 0.1% of 
the total contract amount; 
Max. No. of days of delay: 30 Days;  
Next course of action : Termination of the contract 

14 F.37 Performance Security X Required  
     Amount : 10% of total contract amount 
     Form: Bank Guarantee 
See the Section 9. 

15 C.17 
C.17.2 

Preferred Currency of Bid 
and Method for Currency 
conversion 

X United States Dollar (USD)  
 
Price provided should be VAT Excluded 
 
Reference date for determining UN operational 
exchange rate: date of bid opening, 18 November 2014  

16 B.10.1 Deadline for submitting 
requests for clarifications/ 
questions 

Eight (8) days before the submission date, 10 November 
2014. 
 
 

17 B.10.1 Contact Details for 
submitting 
clarifications/questions 

Focal Person in UNDP: Ms. Natia Lipartiani 
Address: UN House, 9 Eristavi St., Tbilisi, 0179, Georgia   
  
E-mail address dedicated for this purpose: 
natia.lipartiani@undp.org 

mailto:natia.lipartiani@undp.org
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18 B.11.1 Manner of Disseminating 
Supplemental Information 
to the ITB and 
responses/clarifications to 
queries 

X Direct communication to prospective Bidders by email 
or fax, and Posting on the website: 
http://www.ge.undp.org/content/georgia/en/home/ope
rations/procurement/ 

19 D.23.3 No. of copies of Bid that 
must be submitted  

Original: One (1) 
Copies: One (1), Hard Copy.  
 
In addition to hard copy, the Bidders shall also provide 
electronic copy of the price schedule (Bill of Quantities) 
recorded on a CD. 

20 D.23.1 b) 
D.23.2 
D.24 

Bid submission address UN House, 9 Eristavi St., Tbilisi, 0179, Georgia 
 
Tender Box with Reference Title: 
ITB – Construction of Flood Defence Structures 
 

21 C.21.1 
D.24 

Deadline of Bid Submission  Date : 18 November 2014 
Time : 17:00 local time GMT+4 

22 D.23.2 Manner of Submitting Bid X Courier/Hand Delivery 

23 D.23.2 
D.26 

Conditions and Procedures 
for electronic submission 
and opening, if allowed 

X Not Allowed 

24 D.23.1 c) Date, time and venue for 
opening of Bid 

Date : 18 November 2014 
Time : 17:30 local time 
 
Venue : UN House Conference Room (1st floor) 
9 Eristavi Street, 0179 Tbilisi Georgia 

25  Evaluation method to be 
used in selecting the most 
responsive Bid 

X Non-Discretionary “Pass/Fail” Criteria on the Technical 
Requirements; and  
X Lowest price offer of technically qualified/responsive 
Bid 

26 C.15.1 Required Documents that 
must be Submitted to 
Establish Qualification of 
Bidders (In “Certified True 
Copy” form only)  
 
 

X Company Profile, which should not exceed fifteen (15) 
pages, including printed brochures and product 
catalogues relevant to the goods/services being procured 
(Section 6).  
X Certificate of Registration at Tax Authorities/Certificate 
of Tax Payment issued by the Internal Revenue Authority 
evidencing that the Bidder is updated with its tax 
payment obligations, or Certificate of Tax exemption, if 
any such privilege is enjoyed by the Bidder. 
X Gantt Chart - Construction Timetable per LOT with 
stipulated completion deadline no longer than (starting 
from the date of signature):  
LOT 1: 90 days 
LOT 2: 90 days 
LOT 3: 90 days 
LOT 4: 90 days 
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X CV of Chief Civil Engineer /Chief of Construction Site 
(demonstrating relevant experience in the field);  
X List of ongoing contracts with commitments and 
expected completion deadline(s). 
X Certificate of Registration of the business, including 
Articles of Incorporation, or equivalent document if 
Bidder is not a corporation. 
X Quality Assurance Certificate (e.g., ISO, etc.) and/or 
other similar certificates, accreditations, awards and 
citations received by the Bidder, if any. 
X Latest Audited Financial Statement (Income Statement 
and Balance Sheet) including Auditor’s Report for the 
past 2 year (2013 and 2012). 
X Statement of Satisfactory Performance from the Top 3 
(three) Clients in terms of Contract Value the past 
3(three) years. 
X List of Bank References (Name of Bank, Location, 
Contact Person and Contact Details). 
X Certificate or letter of authorization from the 
manufacturer on boulders to be used for the 
construction.  
X Official Letter of Appointment as local representative, 
if Bidder is submitting a Bid in behalf of an entity located 
outside the country (if applicable). 
X All information regarding any past and current litigation 
during the last five years in which the bidder is involved, 
indicating parties concerned, the subject of the litigation, 
the amounts involved, and the final resolution if already 
concluded (if applicable). 

27  Other documents that may 
be Submitted to Establish 
Eligibility 

X List of sub-contractors for the proposed works, services 
or supplies and their references. Relevant eligibility and 
qualification requirements apply to the sub-contractors 
for part of work which will be subject to subcontracting. 
 
Subcontracting should not exceed 25% of the total works 
to be undertaken by the contractor. 

28 C.15 Structure of the Technical 
Bid and List of Documents 
to be Submitted 

Technical bid should be prepared and documents 
submitted as per section2, clause 15 (Instruction to 
Bidders) and as per Section 3a (Schedule of 
Requirements and Technical Specifications) and Section 
3b (Related Services) and data listed under Section 6 
technical Bid Form. 
 
Please use the list of documents included into the set of 
Bid documentation (Section 12) in order to determine 
the documents necessary for submission. 

 
s29 

C.15.2 Latest Expected date for 
commencement of Contract 

8 December 2014 
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30 C.15.2 Maximum Expected 
duration of contract 

Up to 90 days (per each lot)from signing Civil Works 
Contracts by both parties plus warranty term for works 
performed for not less than 2 (two) years. 

31  UNDP will award the 
contract to: 

X One or more Bidders (one bidder can be awarded per 
one or more LOT), depending on the following factors: 
technical responsiveness / lowest bid per LOT 

32 F.34 Criteria for the Award and 
Evaluation of Bid 

Award Criteria  
X Non-discretionary “Pass” or “Fail” rating on the 

detailed contents of the Schedule of Requirements 
and Technical Specifications 

X Compliance on the following qualification 
requirements : 
 

Bid Evaluation Criteria 
X     Minimum no. of years of experience in similar 

contracts: 5 years; 
X     Minimum annual turnover of at least USD 300,000 

(per each LOT, LOTs2, 3 and 4) and at least USD 
750.000 (for LOT 1) for the past 2 years; 

X     Current ratio of not less than 1.0; 
X     Minimum no. of similar projects undertaken over 

the past 5 (five) years:3 (three); 
X    Minimum no. of Statement of Satisfactory 

Performance: 3 (three); 
X     Full compliance of Bid to the Technical 

Requirements; 
X     Minimum warranty period of the Contract for the 

Complete Construction Works shall be two years; 
The warranty period shall commence on the date of 
expiration of Performance security not exceeding 
six month from the signature of the final 
completion and acceptance certificate; 

X    Maximum percentage of supply works that will be 
subcontracted 25%; 

X     List of employees with respective duties and 
responsibilities per LOT 

 
        Minimum number of employees, per each LOT with    
respective duties and responsibilities: 
LOT 1 (Section 1 and Section 2): 10 employees 
dump truck operator(s) – 2 person; 
excavator 0.65 m3operator(s) – 2 person; 
crane 30t operator (s) – 1 person; 
bulldozer 108 hp operator (s) – 1 person; 
assistant(s) to operators – 2 persons (responsible for 
giving directions and arranging rocks); 
worker(s) arranging gabions – 2 persons; 
 
LOT 2: 5 employees 
dump truck operator(s) – 1 person; 
excavator 0.65 m3operator(s) – 1 person; 
crane 30t operator (s) – 1 person; 
bulldozer 108 hp operator (s) – 1 person; 



22 
 

assistant(s) to operators – 1 persons (responsible for 
giving directions and arranging rocks); 
 
LOT 3: 7 employees 
dump truck operator(s) – 2 person; 
excavator 0.65 m3operator(s) – 1 person; 
crane 25t operator (s) – 1 person; 
bulldozer 108 hp operator (s) – 1 person; 
assistant(s) to operators – 1 persons (responsible for 
giving directions and arranging rocks); 
explosive technician – 1 person; 
 
LOT 4: 5 employees 
dump truck operator(s) – 2 person; 
excavator 0.65 m3operator(s) – 1 person; 
bulldozer 108 hp operator (s) – 1 person; 
assistant(s) to operators – 1 persons (responsible for 
giving directions and arranging rocks); 
 
X     Qualification of the Chief Civil Engineer/Chief of 

Construction Site: at least 7 years in overseeing the 
similar projects; 

X    List of needed equipment per each LOT (availability:    
owned or hired equipment) 

 
        Minimum (number and requirement) equipment 
and machinery to be used: 
LOT 1: dump truck, crane 30t, bulldozer 108hp, 
excavator 0.65m3 

LOT 2: dump truck, crane 30t, bulldozer 108hp, 
excavator 0.65m3 
LOT3: excavator 0.65m3, light boring hammer, blasting 
material, electronic detonator, detonating cable, crane 
25t, bulldozer 108hp, dump truck 
LOT 4: excavator 0.65m3, bulldozer 108hp. 
X     Certificate or letter of authorization from the 

manufacturer on boulders to be used for the 
construction; 

X     Appropriateness of the implementation timetable 
to project schedule; Construction completion date 
should not exceed 90 days per LOT. 

 
X    Positive results of post-qualification actions (E29). 

33 E.29 Post qualification Actions  X Verification of accuracy, correctness and authenticity 
of the information provided by the bidder on the legal, 
technical and financial documents submitted; 
X Validation of extent of compliance to the ITB 
requirements and evaluation criteria based on what has 
so far been found by the evaluation team; 
X Inquiry and reference checking with Government 
entities with jurisdiction on the bidder, or any other 
entity that may have done business with the bidder; 
X Inquiry and reference checking with other previous 
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clients on the quality of performance on ongoing or 
previous contracts completed. 

34  Conditions for Determining 
Contract Effectivity 

X   UNDP’s receipt of Performance Security 
X   Successful performance of works envisaged under 
the contract in accordance with ITB requirements and 
clearance from project civil engineer  

35  Other Information Related 
to the ITB 

N/A 
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Section 3a: Schedule of Requirements and Technical Specifications 
 
 

BANK PROTECTION STRUCTURE PROJECT: 
 

1. DESCRIPTION OF CONSTRUCTION WORKS:   
 
1.1. LOT 1 - On the Right Bank of River Kheledula in the Lentekhi Settlement 

 
Two hazardous sections at one location have been outlined in the study area.  
 
The aim of the present project is to protect the right bank of River Kheledula in the Lentekhi 
settlement, which is subject to erosion. The length of the hazardous area is 229m. Bank protection 
structure is represented with a dumped rock berm. Projected structure is arranged on existing rock fill 
berm extension. For berm construction 1.3m diameter and 2.6 t/m3 volume weight rock is used. It is 
envisaged to place 26 cubic meter rocks per 1 linear meter of the bank protection structure. The width 
of the top of the design berm is 4.5 m, height – 3.73m. The outer slope inclination will be m=2.0.  
 
Main body set up of dumped rock berm is done by using a pioneer method (spilling) and the berm 
slope (with one rock formation) with crane.  
 
During the construction works it is planned to arrange gravel layer on the top of the berm for 
movement of construction equipment.  
 
In previous years, in study area, anti-erosion, with each other wire connected concrete block building 
was built for the bank reinforcement. However, when the water level of the river is raised, homestead 
plots of the population and access roads are flooding. In this respect, the present project envisages to 
build flood protecting building. In this respect on the existing concrete blocks on an in advance 
prepared surface (filling the gap between blocks and straitening the layer of the block with 0.1m width 
gravel layer), two-layer wall of gabion will be arranged. The first layer width is 1.5m; here 
1.5X1.0X1.0m size boxes are used. The second layer width is 0.5m and the sizes of boxes are 
2.0X1.0X0.5m. Gabion boxes are knitted in prefabrication manner with 2.7mm galvanized wire, with 
the cell size of 8X10cm. Surrounding territory of the projected area should be cleaned from rocks, 
which should be moved to the end of the new protection facility and piled along the riverbank to give 
additional protection against backflow in case of flooding.  
 
1.2. LOT 2 - On the Bank of the River Tskhenistskali in the Lentekhi Settlement 

 
The aim of the present project is to protect the bank subject to erosion on the right bank of River 
Tskhenistskali in the Lentekhi settlement. Design bank protection dumped rock berm is set up 
between the existing dumped rock dam and the concrete protection wall. The length of the hazardous 
section is 66m. The project envisages protection of the hazardous section with a dump rock berm. The 
diameter of reported rock is 1.34m; rock’s volume weight is 2.6t/ m3.  
 
It is envisaged to place 38.9 cube meter volume rocks per 1 linear meter of the bank protection 
structure. Berm construction will be done in advance prepared pit. Pit is prepared by dumping 
removed ground on side by excavator. The bottom layer of the pit should be gravel and cobbles and 
average depth of the pit should be 1 meter.  
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Main body set up of dumped rock berm is done by using a pioneer method (spilling) and the berm 
slope (with one rock formation) with crane. Reported berm top width is 6.0m, height 4.0m, berm 
outside slope inclination m=2.5.  
 
Project also envisages deposition of 900mm diameter pipe in the building body. Pipe will be connected 
to existing water drain collector. At the other end of the pipe (on the river’s side) mechanical lock will 
be installation, which during the flood pipe will be blocked.  
 
During the construction works it is planned to arrange gravel layer on the top of the berm for 
movement of construction equipment. 
 
 
1.3. LOT 3 - On the River Rioni in Ambrolauri District Village Bugeuli 

 
The present project envisages the protection of a local road on the left bank of River Rioni in 
Ambrolauri, at Village Bugeuli from side erosion. The mentioned road links the district center with 
eight villages (5,000 residents). The length of hazardous section is 92m. 
 
The protective structure will be set up on the extension of the existing dumped rock berm and 
destroyed gabion wall. The dumped rock fill should overlap the end of the current dumped rock by 
one meter, with larger boulders protecting the upstream end of the dumped rock. Minimal excavation 
and then trimming will be made on the current edge of the river channel in the “gap”, to prepare the 
gap section for the dumped rock. 
 
It is estimated to place 44.4 cub.m. volume design rocks per 1 lin. meters of the embankment 
structure. 
The width of the design berm top is 8.5 meters, height – 5.2 m. slope inclination m=1.5. Reported 
diameter of the rock is 1.6m, volume weight 2.6 t/m3.  
 
It should be noted that volcanic rock licensed career does not exist in the region, so for proceeding 
with construction works in order to receive reported rocks project envisages to conduct drilling-
blasting works in the area of volcanic rocks. 
 
 
1.4. LOT 4 - On the River Rioni in Tskaltubo District Village Zarati 

 
The aim of the present project is to protect the landslide-affected area on the left bank of River Rioni 
in the Tskaltubo District Village Zarati from the River effect, where the residential houses and land 
plots around houses are located. Embankment structure is represented with dumped rock berm. 
Reported dumped rock berm is to be built on the continuation of the existing structure and its length 
is 169m.  
 
It is envisaged to dump 29.4 cubic meters of design rocks per 1 linear meter of the embankment 
structure. The width of the design berm top is 7.5m, height 4.44m. Slope inclination m-1.5m. Reported 
rock diameter is 1.0m, volume weight 2.7 t/m3.  
 
Berm set up should be done by pioneer method with spilling stones (with bulldozer). 
For construction works safety and for free movement of constriction equipment, bulk dam, set with 
local materials is attached in the inner side of dumped rock berm. This bulk dam will serve also as an 
additional protective measure against landslide. 
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2. MATERIALS: 

 
All the materials used should correspond to the estimated documentation. 
 
All materials for completion of works are to be supplied by the contractor. Quality of all products, 
materials and constructions used while performing construction/installation works at the object 
should be proved by copies of the Certificates of Conformity for the products which are subject to 
obligatory certification; by copies of Technical Certificates for the products that are subject to 
technical examination and by other documents proving quality of materials, constructions and spare 
parts. 
 

3. ACCEPTANCE OF WORKS: 

 

Upon works completion the contractor is obliged to present for acceptance the works executed, 
proving their quality by a set of construction documentation. UNDP Project engineer shall certify 
the works performed based on the documents submitted and actual works carried out.  
 
 

4. WARRANTY OBLIGATIONS: 

 
Warranty period of the Contractor for the Completed Construction Works shall be two (2) years. The 
warranty period starts on the date of expiration of Performance security not exceeding six month from 
the signature of the final completion and acceptance certificate. Any defects identified in the course 
of the warranty period shall be rectified at the expense of the Contractor. 
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Section 3b: Related Services 
 

Further to the Schedule of Requirements in the preceding Table, Bidders are requested to take 
note of the following additional requirements, conditions, and related services pertaining to the 
fulfillment of the requirements:   
 

Delivery Term  
[INCOTERMS 2010]  
(Pls. link this to price schedule) 

DAP 
Note: all materials and equipment to be used at the 
construction sites shall be delivered at place, according to the 
LOTs.  

Exact Address of 
Delivery/Installation Location 

LOT1: Lentekhi on River Kheledula 
LOT2: Lentekhi on River Tskhenistkali 
LOT3: Ambrolauri Village Bugeuli on River Rioni 
LOT4: Ambrolauri Village Zarati on River Rioni 
 
Note: refer to the attached drawings for more information. 
 

Mode of Transport Preferred N/A 

UNDP Preferred Freight Forwarder, if 
any 

N/A 

Distribution of shipping documents 
(if using freight forwarder) 

N/A 

Delivery Date 90 days (per each lot) from signing Civil Works Contracts by 
both parties 

Customs, if needed, clearing shall be 
done by: 

N/A 

Ex-factory / Pre-shipment inspection N/A 

Inspection upon delivery N/A 

Installation Requirements N/A 

Testing Requirements  N/A 

Scope of Training on Operation and 
Maintenance 

N/A 

Commissioning N/A 

Technical Support Requirements N/A 

 
Payment Terms (max. advanced 
payment is 20% of total price as per 
UNDP policy) 
 

X Advance Payment of max of 20% of the total contract 
amount upon issuance of Civil Works Contract/PO; 
 
X Payment of installments upon completion of 
deliverables/installments as specified in contract certified by 
the project civil engineer and receipt of final invoice; 
 
X The amount of payments shall be subject to a deduction of 
20% of the amount accepted for payments until the 
cumulative amount of the deductions so effected shall equal 
the amount of advance payment. 
 
Note: For local companies all contractual payments will be 
made in GEL according to UN Official Rate of Exchange at the 
date of payment. 

 
Conditions for Release of Payment 

X  Inspection of deliverables provided by project civil engineer 
in accordance with ITB/Contract requirements 
X  Written Acceptance of deliverables based on full 
compliance with  ITB/Contract requirements 
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After-sale services required X Warranty on works for the minimum period of two years. 

All documentations, including 
catalogs, instructions and operating 
manuals, shall be in this language  

X    English 
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Section 4: Bid Submission Form1 
(This should be written in the Letterhead of the Bidder.  Except for indicated 

fields, no changes may be made in this template.) 

[Insert: Location, Date] 
 

To: [insert: Name and Address of UNDP focal point] 
 
Dear Sir/Madam: 
 
 We, the undersigned, hereby offer to supply the goods and related services required 
for [insert: title of goods and services required as per ITB] in accordance with your Invitation 
to Bid dated [insert: Date].  We are hereby submitting our Bid, which includes the Technical 
Bid and Price Schedule. 
 

We hereby declare that: 
a) All the information and statements made in this Bid are true and we accept that any 

misrepresentation contained in it may lead to our disqualification;  
b) We are currently not on the removed or suspended vendor list of the UN or other such 

lists of other UN agencies, nor are we associated with, any company or individual 
appearing on the 1267/1989 list of the UN Security Council; 

c) We have no outstanding bankruptcy or pending litigation or any legal action that could 
impair our operation as a going concern; and  

d) We do not employ, nor anticipate employing, any person who is or was recently employed 
by the UN or UNDP. 

 
We confirm that we have read, understood and hereby fully accept the Schedule of 

Requirements and Technical Specifications describing the duties and responsibilities required 
of us in this ITB, and the General Terms and Conditions of UNDP’s Standard Contract for this 
ITB. 
 

We agree to abide by this Bid for [insert: period of validity as indicated in Data Sheet].  
 
 We undertake, if our Bid is accepted, to initiate the supply of goods and provision of 
related services not later than the date indicated in the Data Sheet. 

 
We fully understand and recognize that UNDP is not bound to accept this Bid, thatwe 

shall bear all costs associated with its preparation and submission, and that UNDP will in no 
case be responsible or liable for those costs, regardless of the conduct or outcome of the 
evaluation. 
 
 We remain, 
 

Yours sincerely, 
 

Authorized Signature [In full and initials]:  
Name and Title of Signatory:    
Name of Firm:    

                                                 
1No deletion or modification may be made in this form.  Any such deletion or modification may lead 
to the rejection of the Bid. 
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 Contact Details: ____________________________________________ 

 

[Please mark this letter with your corporate seal, if available] 
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Section 5: Documents Establishing the Eligibility and Qualifications 
of the Bidder 

Bidder Information Form2 
 

Date: [insert date (as day, month and year) of Bid Submission]  
ITB No.: [insert number of bidding process] 

 
Page ________ of_______ pages 

 

1.  Bidder’s Legal Name  [insert Bidder’s legal name] 

2.  In case of Joint Venture (JV), legal name of each party: [insert legal name of each party in JV] 

3.  Actual or intended Country/ies of Registration/Operation: [insert actual or intended Country of Registration] 

4.  Year of Registration in its Location: [insert Bidder’s year of registration] 

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each 
Country 

8.  Legal Address/es in Country/ies of Registration/Operation: [insert Bidder’s legal address in country of 
registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

10.  Latest Credit Rating (Score and Source, if any)  

11.  Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and 
outcomes, if already resolved.  

12.  Bidder’s Authorized Representative Information 

     Name: [insert Authorized Representative’s name] 
     Address: [insert Authorized Representative’s Address] 
     Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 
     Email Address: [insert Authorized Representative’s email address] 

13. Are you in the UNPD List 1267.1989 or UN Ineligibility List?  (Y / N) 

14. Attached are copies of original documents of:  

 All eligibility document requirements listed in the Data Sheet 

 If Joint Venture/Consortium – copy of the Memorandum of Understanding/Agreement or Letter of 
Intent to form a JV/Consortium, or Registration of JV/Consortium, if registered 

 If case of Government corporation or Government-owned/controlled entity, documents establishing 
legal and financial autonomy and compliance with commercial law. 

 
 

                                                 
2The Bidder shall fill in this Form in accordance with the instructions.  Apart from providing additional information, no 

alterations to its format shall be permitted and no substitutions shall be accepted. 
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Joint Venture Partner Information Form (if Registered)3 
 

Date: [insert date (as day, month and year) of Bid Submission]  
ITB No.: [insert number of bidding process] 

 
Page ________ of_ ______ pages 

 

1. Bidder’s Legal Name: [insert Bidder’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration] 

4.  Year of Registration: [insert Party’s year of registration] 

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each 
Country 

8.  Legal Address/es in Country/ies of Registration/Operation: [insert Party’s legal address in country of 
registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

10.  Latest Credit Rating (if any)  

1. Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and 
outcomes, if already resolved.  

13. JV’s Party Authorized Representative Information 

Name: [insert name of JV’s Party authorized representative] 
Address: [insert address of JV’s Party authorized representative] 
Telephone/Fax numbers: [insert telephone/fax numbers of JV’s Party authorized representative] 
Email Address: [insert email address of JV’s Party authorized representative] 

14. Attached are copies of original documents of:[check the box(es) of the attached original documents] 

 All eligibility document requirements listed in the Data Sheet 

  Articles of Incorporation or Registration of firm named in 2. 

In case of government owned entity, documents establishing legal and financial autonomy and compliance 
with commercial law. 

 

                                                 
3The Bidder shall fill in this Form in accordance with the instructions. Apart from providing additional information, no 

alterations to its format shall be permitted and no substitutions shall be accepted. 
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Section 6: Technical Bid Form4 

 

 

INSERT TITLE OF THE ITB 

 

Name of Bidding Organization / Firm:  

Country of Registration:   

Name of Contact Person for this Bid:  

Address:  

Phone / Fax:  

Email:  

 

 
SECTION 1: EXPERTISE OF FIRM/ ORGANISATION 

This section should fully explain the Bidder’s resources in terms of personnel and facilities necessary for the 
performance of this requirement.  
 
1.1 Brief Description of Bidder as an Entity:  Provide a brief description of the organization / firm submitting 
the Bid, its legal mandates/authorized business activities, the year and country of incorporation, and 
approximate annual budget, etc.  Include reference to reputation, or any history of litigation and arbitration in 
which the organisation / firm has been involved that could adversely affect or impact the delivery of goods 
and/or performance of related services, indicating the status/result of such litigation/arbitration. 
 
1.2.FinancialCapacity:Based on the latest Audited Financial Statement (Income Statement and  Balance Sheet) 
describe the financial capacity (liquidity, stand-by credit lines, etc.) of the bidder to engage into the contract.  
Include any indication of credit rating, industry rating, etc. 
 
1.3. Track Record and Experiences:  Provide the following information regarding corporate experience within 
at least the last five (5) years which are related or relevant to those required for this Contract.   
 

Name of 
project 

Client Contract 
Value 

Period of 
activity 

Types of 
activities 

undertaken 

Status or Date 
Completed 

References 
Contact Details 
(Name, Phone, 

Email) 

       

       

       

       
 

                                                 
4Technical Bids not submitted in this format may be rejected.  

 

 
SECTION  2 -  SCOPE OF SUPPLY, TECHNICAL SPECIFICATIONS, AND RELATED SERVICES 

This section should demonstrate the Bidder’s responsiveness to the specification by identifying the specific 
components proposed, addressing the requirements, as specified, point by point; providing a detailed 
description of the essential performance characteristics proposed; and demonstrating how the proposed bid 
meets or exceeds the specifications. 
 
2.1. Technical Quality Assurance Mechanisms: The bid shall also include details of the Bidder’s internal 
technical and quality assurance review mechanisms, all the appropriate quality certificates, export licenses 
and other documents attesting to the superiority of the quality of the goods and technologies to be supplied.  
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2.2. Subcontracting: Explain whether any work would be subcontracted, to whom, how much percentage of 
the work, the rationale for such, and the roles of the proposed sub-contractors. Special attention should be 
given to providing a clear picture of the role of each entity and how everyone will function as a team.  
 
2.3. Risks / Mitigation Measures: Please describe the potential risks for the implementation of this project 
that may impact achievement and timely completion of expected results as well as their quality. Describe 
measures that will be put in place to mitigate these risks.  

 
2.4 Implementation Timelines: The Bidder shall submit a Project Schedule Gantt Chart separately - indicating 
the detailed sequence of activities that will be undertaken and their corresponding timing (please complete 
Gantt Chart). 
 
2.5 List of machines and mechanisms: Please attach the list of machines and mechanisms necessary for 
completion of the works in accordance with the form below:  

# Type of Works Type of 
Machinery/Equipment 

Title 
Manufacturer and 
Model 

Owned/Leased 

     

     

     

     

     

 

 
2.6. Anti-Corruption Strategy (Optional): Define the anti-corruption strategy that will be applied in this 
project to prevent the misuse of funds. Describe the financial controls that will be put in place.  
 
2.7 Statement of Full Disclosure: This is intended to disclose any potential conflict in accordance with the 
definition of “conflict” under Section 4 of this document, if any.  
 
2.8 Other: Any other comments or information referring to the BID or its realization.  
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SECTION 3: PERSONNEL 

 
3.1 Management Structure: Describe the overall management approach toward planning and implementing 
the contract.  Include an organization chart for the management of the contract, if awarded. 
 
3.2 Staff Time Allocation:  Provide a spreadsheet will be included to show the activities of each personnel 
involved in the implementation of the contract.  Where the expertise of the personnel is critical to the 
success of the contract, UNDP will not allow substitution of personnel whose qualifications had been 
reviewed and accepted during the bid evaluation.  (If substitution of such a personnel is unavoidable, 
substitution or replacement will be subject to the approval of UNDP. No increase in costs will be considered 
as a result of any substitution). 
 
3.3 Qualifications of Key Personnel.  Provide the CVs for key personnel (Team Leader, Managerial and 
general staff) that will be provided to support the implementation of this project. CVs should demonstrate 
qualifications in area of expertise relevant to the Contract.  Please use the format below: 
 

Name:  

Role in Contract Implementation:  

Nationality:   

Contact information:  

Countries of Relevant Work Experience:  

Language Skills:  

Education and other Qualifications:  

Summary of Experience:     Highlight experience in the region and on similar projects. 

Relevant Experience (From most recent): 

Period:  From – To Name of activity/ Project/ funding 
organisation, if applicable: 

Job Title and Activities 
undertaken/Description of 
actual role performed: 

e.g. June 2010-January 2011   

Etc.   

Etc.    

References (minimum of 3): 
 

Name 
Designation 
Organization 
Contact Information – Address; Phone; Email; etc. 

Declaration: 
 
I confirm my intention to serve in the stated position and present availability to serve for the term of the 
proposed contract.  I also understand that any wilful misstatement described above may lead to my 
disqualification, before or during my engagement. 
 
_________________________________________________                                  
__________________________ 
Signature of the Nominated Team Leader/Member                                                Date Signed 
 

3.4. The list of workers and specialists that will be attracted for works completion under this project 
 
 

Name and Surname of 
the Specialist 

Position 

 
Duties and 
Responsibilities 
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Section 7: Price Schedule Form5 

The Bidder is required to prepare the Price Schedule as indicated in the Instruction to Bidders. 
 
The Price Schedule must provide a detailed cost breakdown of all goods and related services to be provided, from unit price to lot prices. Separate figures must 
be provided for each functional grouping or category, if any. 
 
Prices provided shall exclude VAT, since UNDP is VAT exempt (relevant supporting document will be provided to the winning Bidder). 
 
In addition to the hard copy version, please, submit CD with an Excel file containing the financial offer. 
 
Prices offered by Bidders in the Bill of Quantity (BOQ) are fixed. Bidders should neither change the BOQ text nor work quantity while submitting the offer. In the 
offer, Bidders should consider all the expenses for works, including transportation costs, materials storing, work insurance, testing and putting into operation, as 
well as temporary works or temporary constructions if they are required.  
 
The BOQ must be composed in current prices. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
5No deletion or modification may be made in this form.  Any such deletion or modification may lead to the rejection of the Bid. 
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LOT 1 - EMBANKMENT STRUCTURE ON THE RIGHT BANK OF THE RIVER KHELEDULA IN THE BOROUGH (DABA) LENTEKHI 

               

  SECTION 1              

N
o
. 
 

No. and code 
of standard 

Description of works, costs and 
equipment 

Unit of 
measurement 

Qty Material Wage Equipment 

Total 
per standard 

unit 
Total 

Country of 
Origin 

Brand 
Unit 
price 

Total 
Unit 
price 

Total 
Unit 
price 

Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 
Contract 

price 

Price of D1.3 m stone loaded on the 
dump truck in  the quarry 
(volumetric weight of 2.6 t/m³) 

m3   5954.00                   

2 

srf pg. 120 
sgk pg. 6  

A.18     pg. 
21 A.10 

Stone pucrahse, transportation and 
unloading  

t   15480.40                   

3 

Construction 
norms and 

rules,  
IV-2-82 
42-31-3 

Making the protective layer of the 
stone fill berm  by placing D 1.35 m 
boulders  with a crane 

1 massif   1632.0     

              

    Labor expenses man.hr 1.09 1778.88                   

  srf 12-58 crane, 30t Vehicle.hr 0.34 554.88                   

4 

Construction 
norms and 

rules,  
IV-2-82 
38-2-2 

The same, with a pioneer method  1000 m3   4.0762                   

    Labor expenses man.hr 4.64 18.914                   

  srf 12-141 Bulldozer, 108 hp Machine.hr 13.70 55.844                   

5 

Construction 
norms and 

rules,  
IV-2-82 
1-22-10                       

Treatment of the soil of the IV 
category in the floodplain via an 
excavator by loading it to the dump 
truck to make temporary road 

1000 m3   0.206                   
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    Labor expenses Man/hr 16.80 3.46                   

  srf  12-116 Excavator 0,65m3 Machine/hr 37.60 7.75                   

    Other machines Machine 2.24 0.46                   

    Crushed rock m3 0.06 0.01                   

6 
srf 13  

sgk, Pg. 6  
Transportation of the local/existing 
ground and unloading it 

t   401.70                   

7 

Construction 
norms and 

rules,  
IV-2-82 
1-30-3   
k=0.85 

Making temporary road with the 
delivered ground by moving by a 
bulldozer to 10 m 

1000 m3   0.206     

              

  srf 12-141 Bulldozer, 180 hp Machine/hr 3.783 0.779                   

    Total                         

    Overhead expenses                         

    Total                         

    Profit                         

    Total                         

    
Other Costs (if applicable, please 
specify) 

                        

    GRAND Total                          
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  SECTION 2              

N
o
. 
 

No. and code 
of standard 

Description of works, costs and 
equipment 

Unit of 
measurement 

Qty Material Wage Equipment 

Total 
per standard 

unit 
Total 

Coutry of 
Origin 

Brand 
Unit 
price 

Total 
Unit 
price 

Total 
Unit 
price 

Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 

construction 
norms and 

rules  
IV-2-82 
1-30-4                          

1-30-11                      
k=4                        

k=1,15    

removing 4th group soil in 20-50m 
from riverbed with the bulldozer with 
50m movement  

1000 m3   
            

0.02  
                  

  srf 12-141 bulldozer 180 hp  vehicle hr 53.475 
            

0.80  
                  

2 

construction 
norms and 

rules 
IV-2-82 
1-30-4   
k=0.85                      
k=1,15 

Gravel preparation arrangement on 
existing concrete block (0.1m width) 
with bulldozer on 10m movement 
(including filling up the existing gaps 
between the concrete blockswith 
small pebbles and gravel) 

1000 m3   
            

0.02  
    

              

  srf 12-141 bulldozer 180 hp vehicle hr 16.911 
            

0.25  
                  

3 

construction 
norms and g-

89, kr.2                              
2-1-56 

collecting stones with hand for 
gabion from river bank 

m3   
          

76.00  
                  

    Labor expenses man hr 1.7 
        

129.20  
                  

4 
srf 13 k=1.15 

sgk pg.6 
m.18 

moving of local/existing stone and 
unloading  

t   
        

152.00  
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5 

 CНР-88  
smeg 3-22 en 

da g 
$38-1-16                  
m-1a   

Arrangement of gabion wall with 
gabion blocks with the size 
150X100X100cm.  2.7mm 
galvanized wire, galvanized wire cell 
size 8X10cm (38 units)  

m3   
          

57.00  
                  

    Labor expenses man hr 4.57 
        

260.49  
                  

    Machines vehicle 0.14 
            

7.98  
                  

6 
srf.                   

1.8-5 
Price for boxes including partitions 
d-2.7mm cell size 8X10  

unit   
          

38.00  
                  

7 
srf                         

1.8-28 
connection wire costs Ø 2.2mm 
(1.38kg wire for each box)  

kg 1.38 
          

52.44  
                  

8 

 CНР-88  
smeg 3-22 

en da g 
$38-1-16                    

m-1a   

Arrangement of gabion wall with 
gabion blocks with the size  
200X100X100cm. 2.7mm 
galvanized wire, galvanized wire cell 
size 8X10cm (19 units)  

m3   
          

19.00  
                  

    Labor expenses man hr 4.57 
          

86.83  
                  

    Machines man 0.14 
            

2.66  
                  

  
srf.                   

1.7-6 
Price for boxes including partitions 
d-2.7mm cell size 8X10  

unit   
          

19.00  
                  

  
srf                   

1.7-28 
connection wire costs Ø 2.2mm 
(2.02kg wire for each box)  

kg 2.02 
          

38.38  
                  

9 
srf 13 

sgk pg.6 
m.15 

purchase, transportation of gabion 
wire by the car and unloading       

t   
        

0.8341  
                  

10   

cleaning the project zone from 
stones/rocks and moving them to 
the end of the designed protection 
structure as additional projection 
against backflow of water in case of 
flooding  

m2   
  

17,500.00  
                  

    Total                         

    Overhead expenses                         

    Total                         
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    Profit                         

    
Other Costs (if applicable, please 
specify) 

                        

    GRAND Total                          
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LOT 2 - EMBANKMENT STRUCTURE ON THE RIGHT BANK OF RIVER TSKHENISTSKALI IN THE LENTEKHI SETTLEMENT 

               
N

o
. 
 

No. and 
code of 

standard 

Description of works, 
costs and equipment 

Unit of 
measurement 

Qty Material Wage Equipment 

Total per 
standard 

unit 
Total 

Country of 
Origin 

Brand Unit price Total Unit price Total Unit price Total 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 

construction 
norms and 

rules 
IV-2-82 
1-11-9 

Process 3rd group 
ground with an excavator 
to create a pit, by 
dumping taken ground on 
the side; (the bottom 
layer of the pit must be 
gravel and cobbles, not 
sand/silt) 

1000m3   
               

2.65  
                  

    Labor costs man/hr 
               

9.96  
             

26.43  
                  

  
 

srf 12-116 
Excavator 0.65m3 mach/hr 

             
22.30  

             
59.18  

                  

2 
Contract 

value 

Price of D1.35 m stone 
loaded on the dump truck 
in  the quarry (volumetric 
weight of 2.6 t/m³) 

m3   
        

2,567.40  
                  

3 

srf pg.120 
sgk pg.6  

A.18     
pg.21 A.10 

Stone purchase, 
transportation and 
unloading  

t   
        

6,675.24  
                  

4 

construction 
norms and 

rules 
IV-2-82 
42-31-3 

Making the protective 
layer of the stone fill berm  
by placing D 1.35 m 
boulders  with a crane 

1 massif   
           

618.00  
    

              

    Labor costs man/hr 
               

1.09  
           

673.62  
                  

  srf 12-58 crane 30t mach/hr 
               

0.34  
           

210.12  
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5 

construction 
norms and 

rules 
IV-2-82 
38-2-2 

The same, with a pioneer 
method 

1000 m3   
               

1.79  
                  

    Labor costs man/hr 
               

4.64  
               

8.30  
                  

  srf 12-141 Bulldozer 108 HP mach/hr 
             

13.70  
             

24.50  
                  

6 

construction 
norms and 

rules 
IV-2-82 
1-30-3   
k=0.85 

Making temporary road 
with the delivered ground 
by moving by a bulldozer 
to 10 m 

1000 m3   
               

0.08  
    

              

  srf 12-141 Bulldozer 180 HP mach/hr 
               

3.78  
               

0.30  
                  

7 

construction 
norms and 

rules 
IV-2-82 
1-30-3 
k=0.85 

Levelling the ground 
removed from the pit with 
a bulldozer by moving at 
10 m 

1000 m3   
               

2.58  
    

              

  srf 12-141 Bulldozer 180 HP mach/hr 
               

3.78  
               

9.74  
                  

8 

construction 
norms and 

rules 
IV-2-82 
22-5-15 

Existing  d=0,9m 
lengthening a pipe 

m   
             

26.00  
                  

  
  Cost of reverse lock for 

pipe 
unit   

               
1.00  

                  

    Labor costs man/hr 
               

1.71  
             

44.46  
                  

    Machines currency 
               

1.30  
             

33.80  
                  

    Metal pipe m 
               

1.00  
             

26.08  
                  

    Other materials currency 
               

0.39  
             

10.17  
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    Total                         

    Overhead costs                         

    Total                         

    Profit                         

    Total                         

    
Other Costs (if applicable, 
please specify) 

                        

    GRAND Total                          
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LOT 3 - EMBANKMENT STRUCTURE ON RIVER RIONI IN AMBROLUARI DISTRICT VILLAGE BUGEULI 
               

N
o

. 
 

Standard 
number 

Works and expenditures, 
description of equipment 

Unit of 
measurement 

Qty Material Salary Equipment 

Total per 
standard 

unit 
Total 

Country 
of 

Origin 
Brand Unit price Total 

Unit 
price 

Total Unit price Total 

1 2 3 4 5 6     7 8 9 10 11 12 13 

1 
CNR 

IV-2-82 
3-5-2 

Blasting Group 7 rocky soil 
with blast holes, step height 
1-2 meters 

100 m3   
          

40.85  
                  

    Labor expenditures Man/hr 17.20 
        

702.59  
                  

  12-175 Light boring hammer Man/hr 11.30 
        

461.58  
                  

    Other machinery Mach. 0.08 
             

3.27  
                  

  4.6-1 Blasting material kg 34.000 
     

1,388.83  
                  

  4.6-2 Electric detonator ea 44.00 
     

1,797.31  
                  

  4.6-7 Detonating cable m 88.00 
     

3,594.62  
        

    
      

  4.6-3 Perforator head ea 0.18 
             

7.35  
        

        
  

    Other materials currency 0.31 
          

12.66  
        

        
  

2 

en da g 
§E25-14 
Table 2  

m. 7 

Set up harnessing strap on 
1.60 m. boulders using Ø 24 
mm rope, loading on dumper 
truck and unloading   

ea   
     

1,904.00  
        

        

  

    Slingsman Man/hr 3.00 
     

5,712.00  
        

        
  

  
srf 1.11-

6 
Value of d=27 mm rope with 
hundred uses 

m 12.36 
  

23,537.25  
        

        
  

  srf 12-61 crane 25 t Mach/hr 1.5 
     

2,856.00  
                  

  srf 13-5 
Transport the loaded rocks 5 
km  (Volume weight 2.6 t/m3) 

t   
  

10,620.48  
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3 
CNR 

IV-2-82 
38-2-2 

Set up dumped rock berm by 
dumping rock using a 
pioneer method 

1000 m3   
             

4.08  
                  

    Labor expenditures Man/hr 4.640 
          

18.95  
                  

  
srf                  

12-139 
Bulldozer  108 HP Mach/hr 13.700 

          
55.96  

                  

4 
CNR 

IV-2-82 
1-11-9                       

Process Group 3 soil with 
excavator for making a pit, by 
dumping removed soil on the 
side 

1000 m3   
             

0.15  
                  

    Labor expenditures Man/hr 9.96 
             

1.46  
                  

  
srf               

12-116 
Excavator 0,65m3 Man/hr 22.30 

             
3.28  

                  

5 

CNR 
IV-2-82 
1-29-6                      
1-29-12                                   
k=1,15      

Set up temporary road on top 
of the berm using the 
material taken from the pit, 
with a bulldozer, by moving 
at 10 meters 

1000 m3   
             

0.15  
                  

  
srf                  

12-139 
Bulldozer 108 HP Mach/hr 18.24 

             
2.68  

                  

    Total                         

    Construction works                         

    Boring-detonation works                         

    Overhead costs                         

    
Overhead costs on boring 
detonation works 

                        

    Total                         

    Profit                         

    GRAND Total                          
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LOT 4 - EMBANKMENT STRUCTURE ON RIVER RIONI IN TSKALTUBO DISTRICT VILL. ZARATI 
               

N
o
. 

 

Standard 
number 

Works and expenditures, 
description of equipment 

Unit of 
measureme

nt 

Qty Material Salary Equipment 

Total per 
standard 

unit 
Total 

Country 
of 

Origin 
Brand Unit price Total Unit price Total Unit price Total 

1 2 3 4 5 6     7 8 9 10 11 12 13 

1 
CNR 

IV-2-82 
1-22-9                       

Processing Group 3 Soil 
with an excavator by 
loading on a dumping truck 
to set up a backfill 

1000 m3   
            

4.19  
                  

    Labor expenditures Man/hr 13.20 
          

55.26  
                  

  
srf               

12-116 
Excavator 0,65m3 Mach/hr 29.50 

        
123.49  

                  

    Other machinery Mach. 2.10 
            

8.79  
                  

    Rocky detritus m3 0.05 
            

0.21  
                  

2 
srf 13  

sgk gv.6  

Transport loaded 
local/existing soil and 
unloading  

t   
    

8,162.70  
                  

3 
CNR 

IV-2-82 
38-15-4 

Set up backfill using the 
boulders and graver from 
river using a pioneer 
method with a bulldozer by 
10 meter movement   

1000 m3   
            

4.19  
                  

    Labor expenditures Man/hr 5.61 
          

23.48  
                  

  
srf                  

12-139 
Bulldozer  108 HP Mach/hr 0.25 

            
1.05  

                  

4 
Quarry 
price 

Value of 1.0 diameter rock 
loaded in a dumper truck in 
a quarry 

m3   
    

4,969.00  
                  

5 

srf 13 
k=1.15 

sgk gv.6 
m.18 

purchase, transporting rock  
and unloading 

t   
  

13,416.3
0  
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6 
CNR 

IV-2-82 
38-2-2 

Set up dumped rock berm 
by dumping rock using a 
pioneer method 

1000 m3   
            

4.97  
                  

    Labor expenditures Man/hr 4.64 
          

23.06  
                  

  
srf                  

12-139 
Bulldozer 108 HP Mach/hr 13.70 

          
68.08  

                  

7 
CNR 

IV-2-82 
1-22-9                       

Process Group 3 soil with 
an excavator by loading on 
a dumper truck for setting 
up a temporary road 

1000 m3   
            

0.25  
                  

    Labor expenditures Man/hr 13.20 
            

3.35  
                  

  
srf               

12-116 
Excavator 0,65m3 Mach/hr 29.50 

            
7.49  

                  

    Other machinery Mach 2.10 
            

0.53  
                  

    Rocky detritus m3 0.05 
            

0.01  
                  

8 
srf 13  

sgk gv.6  
Transport loaded soil at 2 
km and unloading 

t   
        

495.30  
                  

9 

CNR 
IV-2-82 
1-25-2  

Using local material to set 
up temporary road on the 
top of the berm by moving 
the material at 10 meters 
using a 180 HP bulldozer 

1000 m3   
            

0.25  
                  

    Labor expenditures Man/hr 3.23 
            

0.82  
                  

  
srf      

12-139 
Bulldozer 108 HP Mach/hr 3.62 

            
0.92  

                  

    Other machinery Mach 0.18 
            

0.05  
                  

    Rocky detritus m3 0.04 
            

0.01  
                  

10  

Establish a set of 
movement detection points 
by placing vertical steel 
pipes, of 2 meter length, 
driven into the bottom 1/3 
rd down slope of the 
landslide zone to a depth of 
1 meter, and set at 8 
meters horizontal distance 

Lump sum            
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apart, in a horizontal 
manner across the 
landslide zone, including 1 
detection point at each end 
of the landslide zone.  The 
end points should be in 
intact ground, not in the 
landslide zone.  Detection 
points to be placed in line, 
so subsequent movements 
will be apparent by 
deflection from the original 
straight line of points; 
position includes material 
and labour; 

    Total                         

    Overhead costs                         

    Total                         

    Profit                         

    Total                         

    
Other Costs (if applicable, 
please specify) 

                        

    GRAND Total                          
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Section 8: FORM FOR BID SECURITY 

(This must be finalized using the official letterhead of the Issuing Bank.  Except for 
indicated fields, no changes may be made in this template.) 

 

 

To: UNDP 
 [Insert contact information as provided in Data Sheet] 
 

WHEREAS [name and address of Contractor] (hereinafter called “the Bidder”) has submitted a Bid to 
UNDP dated ………., to deliver goods and execute related services for[indicate ITB title]  (hereinafter called 
“the Bid”): 
 

AND WHEREAS it has been stipulated by you that the Bidder shall furnish you with a Bank Guarantee 
by a recognized bank for the sum specified therein as security in the event that the Bidder: 
 

a) Fails to sign the Contract after UNDP has awarded it;  
b) Withdraws its Bid after the date of the opening of the Bid; 
c) Fails to comply with UNDP’s variation of requirement, as per ITB Section F.3; or 
d) Fails to furnish Performance Security, insurances, or other documents that UNDP may require as a 

condition to rendering the contract effective. 
 
AND WHEREAS we have agreed to give the Bidder such this Bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 

the Bidder, up to a total of [amount of guarantee] [in words and numbers], such sum being payable in the 
types and proportions of currencies in which the Price Bid is payable, and we undertake to pay you, upon 
your first written demand and without cavil or argument, any sum or sums within the limits of [amount of 
guarantee as aforesaid] without your needing to prove or to show grounds or reasons for your demand for 
the sum specified therein. 
 

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a certificate of 
full acceptance of all goods and satisfactory performance / completion of all related services by the Bidder. 
 
 
 

SIGNATURE AND SEAL OF THE GUARANTOR BANK 

 
Date ...................................................................................................................... 
 
Name of Bank ......................................................................................................... 
 
Address ................................................................................................................. 
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Section 9: FORM FOR PERFORMANCE SECURITY6 

(This must be finalized using the official letterhead of the Issuing Bank.  Except for 
indicated fields, no changes may be made in this template.) 

To: UNDP 
 [Insert contact information as provided in Data Sheet] 
 

WHEREAS [name and address of Contractor] (hereinafter called “the Contractor”) has 
undertaken, in pursuance of Contract No. ……………. dated ………. , to deliver the goods and execute 
related services …………….. (hereinafter called “the Contract”): 
 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 
for compliance with his obligations in accordance with the Contract: 
 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 
behalf of the Contractor, up to a total of [amount of guarantee] [in words and numbers], such sum 
being payable in the types and proportions of currencies in which the Contract Price is payable, and 
we undertake to pay you, upon your first written demand and without cavil or argument, any sum 
or sums within the limits of [amount of guarantee as aforesaid] without your needing to prove or 
to show grounds or reasons for your demand for the sum specified therein. 
 

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a 
certificate of satisfactory performance and full completion of services by the Contractor. 
 
 
 

SIGNATURE AND SEAL OF THE GUARANTOR BANK 

 
Date ...................................................................................................................... 
 
Name of Bank ....................................................................................................... 
 
Address ................................................................................................................. 
 

                                                 
6If the ITB requires the submission of a Performance Security, which shall be made  a condition to the signing and effectivity of the 

contract, the Performance Security that the Bidder’s Bank will issue shall use the contents of this template 
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Section 10: Form for Advanced Payment Guarantee7 

(This must be finalized using the official letterhead of the Issuing Bank.  Except for 
indicated fields, no changes may be made in this template.) 

 
_____________________________ [Bank’s Name, and Address of Issuing Branch or Office] 
Beneficiary: _________________ [Name and Address of UNDP] 
Date: ________________    ++++++++++++++ 
ADVANCE PAYMENT GUARANTEE No.: _________________ 
 
 

We have been informed that [name of Company] (hereinafter called "the Contractor") has entered into 
Contract No. [Reference number of the contract] dated [insert: date]with you, for the provision of [brief 
description of ITB requirements] (hereinafter called "the Contract").  
 
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 
sum of [amount in words] ([amount in figures]) is to be made against an advance payment guarantee. 
 
At the request of the Contractor, we [name of Bank] hereby irrevocably undertake to pay you any sum or 
sums not exceeding in total an amount of [amount in words] ([amount in figures])8upon receipt by us of your 
first demand in writing accompanied by a written statement stating that the Contractor is in breach of its 
obligation under the Contract because the Contractor has used the advance payment for purposes other than 
toward providing the  goods and related services under the Contract.  
 
It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number ___________ at [name 
and address of Bank]. 
 
The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of certified monthly statements which shall be 
presented to us.  This guarantee shall expire, at the latest, upon our receipt of the monthly payment 
certificate indicating that the Consultants have made full repayment of the amount of the advance payment, 
or on the __ day of ___________, 2___, 20__  whichever is earlier.  Consequently, any demand for payment 
under this guarantee must be received by us at this office on or before that date. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 
 
_____________________  

[signature(s)] 
 
Note: All italicized text is for indicative purposes only to assisting preparing this form and shall be deleted 

from the final product. 

  

                                                 
7 This Guarantee shall be required if the Contractor will require advanced payment of more than 20% of the contract amount, or if 

the absolute amount of the advanced payment required will exceed the amount of USD 30,000, or its equivalent if the price offer is 

not in USD, using the exchange rate stated in the Data Sheet.  The Contractor’s Bank must issue the Guarantee using the contents of 

this template. 
8The Guarantor Bank shall insert an amount representing the amount of the advanced payment and denominated either in the 

currency/ies of the advanced payment as specified in the Contract. 
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Section 11: Contract 

THIS IS UNDP’S TEMPLATE FOR CONTRACT FOR THE BIDDER’S REFERENCE. ADHERENCE TO ALL 
TERMS AND CONDITIONS IS MANDATORY. 

 
MODEL CONTRACT FOR WORKS 

 Date  _____________ 

Dear Sir/Madam, 

 

Ref.: ______/ _______/ ______[INSERT PROJECT NUMBER AND TITLE] 

 

The United Nations Development Programme (hereinafter referred to as "UNDP"), wishes to engage your company, duly 

incorporated under the Laws of __________ [INSERT NAME OF THE COUNTRY] (hereinafter referred to as the 

"Contractor") in order to perform ____________________ [INSERT SUMMARY DESCRIPTION OF THE 

WORKS] (hereinafter referred to as the "Works"), in accordance with the following Contract: 

 

1.Contract Documents 

 

1.1 This Contract is subject to the UNDP General Conditions for Civil Works, ______________ [INSERT 

REVISION NUMBER AND DATE FROM THE CONTRACTS DOCUMENTS LIBRARY], attached hereto 

as Annex I. The provisions of such Annex shall control the interpretation of this Contract and in no way shall be 

deemed to have been derogated by the contents of this letter and any other Annexes, unless otherwise expressly 

stated under section 4 of this letter, entitled "Special Conditions".  

 

1.2 The Contractor and UNDP also agree to be bound by the provisions contained in the following documents, which 

shall take precedence over one another in case of conflict in the following order: 

 

 a) this letter; 

 

 b) the Technical Specifications and Drawings [ref. ......dated........], attached hereto as Annex II; 

 

 c) the Contractor's Tender ___________ [IF THE CONTRACT IS ON THE BASIS OF UNIT PRICE, 

INSERT: including the Priced Bill of Quantities]  [ref......, dated ........], as clarified by the agreed minutes of the 

negotiation meeting9 [dated........], not attached hereto but known to and in the possession of both parties. 

 

1.3 All the above shall form the Contract between the Contractor and UNDP, superseding the contents of any other 

negotiations and/or agreements, whether oral or in writing, pertaining to the subject of this Contract. 

 

 

 

 

 

________________________________ 

________________________________ [INSERT NAME AND ADDRESS OF 

THE CONTRACTOR] 

 

2. Obligations of the Contractor 

 

2.1 The Contractor shall commence work within ___ [INSERT NUMBER OF DAYS] days from the date on which 

he shall have been given access to the Site and received the notice to commence from the Engineer, and shall 

perform and substantially complete the Works by ../../.... [INSERT DATE], in accordance with the Contract. The 

Contractor shall provide all materials, supplies, labour and other services necessary to that end. 

 

2.2 The Contractor shall submit to the Engineer the Programme of Work referred to in Clause 13 of the General 

Conditions by ../../.... [INSERT DATE]. 

 

2.3 The Contractor represents and warrants the accuracy of any information or data provided to UNDP for the purpose 

of entering into this Contract, as well as the quality of the Works foreseen under this Contract in accordance with 

the highest industrial and professional standards.  

                                                 
9 If there are updates to the technical proposal or correspondence exchanged in clarification of certain aspects, reference them too, 

provided that they are acceptable to UNDP.  Otherwise, aspects which resolution is pending should be dealt with in this letter itself or 

in the Technical Specifications/Drawings, as appropriate. 
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 OPTION 1 (FIXED PRICE) 
 

3. Price and Payment10 

 

3.1 In full consideration of the complete and satisfactory performance of the Works under this Contract, UNDP shall 

pay the Contractor a fixed contract price of ________________ [INSERT CURRENCY & AMOUNT IN 

FIGURES AND WORDS]. 

 

3.2 The price of this Contract is not subject to any adjustment or revision because of price or currency fluctuations or 

the actual costs incurred by the Contractor in the performance of the Contract.  

 

3.3 Invoices shall be submitted by the Contractor to the Engineer upon achievement of the corresponding milestones 

and for the following amounts:  

 

 MILESTONE11  AMOUNT  DATE 

 

 Upon signature of 

 Contract   ............  ../../.... 

 

 .........   ............  ../../.... 

 

 Upon substantial 

 completion of Works ...........  ../../.... 

 

 Upon final  

 completion of Works ...........  ../../.... 

 

 OPTION 2 (COST REIMBURSEMENT) 

 

3. Price and payment 

 

3.1 The total estimated price of the Contract is contained in the Bill of Quantities and amounts to 

___________________________ [INSERT CURRENCY & AMOUNT IN FIGURES AND WORDS]. 

 

3.2 The final price of the Contract will be determined on the basis of the actual quantities of work and materials utilized 

in the complete and satisfactory performance of the Works as certified by the Engineer and the unit prices contained 

in the Contractor's financial proposal. Such unit prices are fixed and are not subject to any variation whatsoever. 

 

3.3 If the Contractor foresees that the final price of the Contract may exceed the total estimated price contained in 3.1 

above, he shall so inform the Engineer without delay, in order for UNDP to decide, at its discretion, to increase the 

estimated price of the Contract as a result of a larger quantity of work/material or to reduce the quantity of work to 

be performed or materials to be used.  UNDP shall not be responsible for payment of any amount in excess of that 

stipulated in 3.1 above unless this latter amount has been increased by means of a written amendment of this 

Contract in accordance with its paragraph 8 below.   

 

3.4 The Contractor shall submit an invoice for ___________________________ [INSERT AMOUNT AND 

CURRENCY OF THE ADVANCE PAYMENT IN FIGURES & WORDS] upon signature of this Contract by 

both parties, invoices for the work performed and materials utilized every _________ [INSERT PERIOD OF 

TIME OR MILESTONES] and a final invoice within 30 days from the issuance of the Certificate of Substantial 

Completion by the Engineer.12 

 

[THE FOLLOWING CLAUSES ARE COMMON TO OPTIONS 1 & 2 AND MUST BE NUMBERED ACCORDING TO THE 

OPTION CHOSEN FOR ARTICLE 3] 

 

3.@ UNDP shall effect payment of the invoices after receipt of the certificate of payment issued by the Engineer, 

approving the amount contained in the invoice. The Engineer may make corrections to that amount, in which case 

UNDP may effect payment for the amount so corrected. The Engineer may also withhold invoices if the work is 

                                                 
10 This version of section 3 is to be used for fixed price contracts.  Fixed price contracts should normally be used when it is possible 

to estimate with reasonable accuracy the costs of the activities which are the subject of the Contract. 
11 In the case of advance payments, the amount should not exceed 15%. 
12 In the case of advance payments, the amount should not exceed 15%. 
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not performed at any time in accordance with the terms of the Contract or if the necessary insurance policies or 

performance security are not valid and/or in order. The Engineer shall process the invoices submitted by the 

Contractor within 15 days of their receipt.  

 

3.@ Payments effected by UNDP to the Contractor shall be deemed neither to relieve the Contractor of its obligations 

under this Contract nor as acceptance by UNDP of the Contractor's performance of the Works.   

 

3.@ Payment of the final invoice shall be effected by UNDP after issuance of the Certificate of Final Completion by the 

Engineer.  

 

4. Special conditions13 

 

4.1 The advance payment to be made upon signature of the contract by both parties is contingent upon receipt and 

acceptance by UNDP of a bank guarantee 14for the full amount of the advance payment issued by a Bank and in a 

form acceptable to UNDP.15 

 

4.2 The amounts of the payments referred to under section 3.6 above shall be subject to a deduction of 

_____________________ [INSERT PERCENTAGE OF TOTAL CONTRACT PRICE THAT THE 

ADVANCE REPRESENTS] % (... percent) of the amount accepted for payment until the cumulative amount of 

the deductions so effected shall equal the amount of the advance payment.16 Should the cumulative amount of the 

deductions so made be lower than the amount of the advance payment after the date of substantial completion of 

the Works, UNDP may deduct the amount equal to the difference between the advance payment and the cumulative 

deductions from the payments due after substantial completion or may recover such amount from the bank 

guarantee referred to in 4.1 above.  

 

4.3 The Performance [SELECT BOND/GUARANTEE] referred to in Clause 10 of the General Conditions shall be 

submitted by the Contractor for an amount of _____ [INSERT  -PERCENTAGE OF THE TOTAL]  

 

 ESTIMATED OR FIXED PRICE OF THE CONTRACT IN THE CASE OF A GUARANTEE AND 30% 

IN THE CASE OF A BOND].17 

 

4.4 [THE USE OF THIS CLAUSE REQUIRES APPROVAL BY THE PROJECT DIRECTOR/UNDP 

PROGRAMME OFFICER] The Contractor may submit invoices for materials and plant stored at the Site, 

provided they are necessary and adequate for the performance of the Works and they are protected from weather 

conditions and duly insured as per the instructions of the Engineer. 

  

4.5 The liability insurance referred to in Clause 23 of the General Conditions shall be taken out by the Contractor for 

an amount of.............[CONSULT THE ENGINEER FOR APPROPRIATE AMOUNT]. 

 

4.6 According to Clause 45 of the General Conditions, the liquidated damages for delay shall be ___ [INSERT 

PERCENTAGE] of the price of the Contract per week of delay, up to a maximum of 10% of the final price of the 

Contract.  

 

5. Submission of invoices 

 

5.1 One original and one copy of every invoice shall be submitted by mail by the Contractor for each payment under 

the Contract to the Engineer's address specified in clause 8.2. 

 

5.2 Invoices submitted by fax shall not be accepted by UNDP. 

 

 

                                                 
13 Under this Section, the Programme Officer may propose special clauses in order to adapt the model contract to the specific 

situation.  In this sample clause 4, several clauses of common use are given.  If they are not required, they should be deleted. 
14 If the legislation of the Country of the Contractor forbids the use of bank guarantees, a bond may be accepted. 
15 This clause must be used when an advance payment of $50,000 or more is granted to the Consultant.. 
16 This clause must be used when an advance payment is granted (whatever the amount) in a cost reimbursement contract. 
17 The reason for the distinction between a 10% bank guarantee and a 30% performance bond is that bank guarantees are generally 

unconditional and can be called directly without proof of nonperformance, whereas most performance bonds are conditional and require 

some proof of nonperformance.  There are usually additional costs and time delays incurred with cashing a performance bond and so 

a higher percentage is requested to cover the extra work involved.  Some banks outside of the U.S. may call certain guarantee 

instruments, “performance bonds or guarantees” although they may only be conditional guarantees.  It is important to review the text 

of the instrument to determine whether it is a conditional or unconditional guarantee.  
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6. Time and manner of payment 

 

6.1 Invoices shall be paid within thirty (30) days of the date of their receipt and acceptance by UNDP. 

 

6.2 All payments shall be made by UNDP to the following Bank account of the Contractor: 

 

 _________________________ [NAME OF THE BANK] 

 

 _________________________ [ACCOUNT NUMBER] 

 

 _________________________ [ADDRESS OF THE BANK] 

 

 

7. Modifications 

 

7.1 Any modification to this Contract shall require an amendment in writing between both parties duly signed by the 

authorized representatives of the Contractor and UNDP. 

 

8. Notifications 

 

8.1 For the purpose of notifications under the Contract, the addresses of UNDP and the Contractor are as follows: 

 

For the UNDP: 

 

 

 

___________________________________________________ [INSERT NAME OF RR OR DIVISION CHIEF] 
Chief 

United Nations Development Programme 

 

 

 

Ref. ______/______/______ [INSERT CONTRACT REFERENCE & NUMBER] 

 

Telex:__________________ 

 

Fax:____________________ 

 

Cable:__________________ 

 

 

For the Contractor: 

 

_________________ 

[Insert Name, Address and Telex, 

Fax and Cable Numbers] 

 

 

8.2 For the purposes of communications with the Engineer, the address of the Engineer shall be as follows: 

 

_________________  

[Insert Name, Address and Telex,  

Fax and Cable Numbers of the Engineer]  

 

      OR 

 

8.2 UNDP shall communicate as soon as possible to the Contractor after the signature of the Contract, the address of 

the Engineer for the purposes of communication with the Engineer under the Contract. 

 

If the above terms and conditions meet with your agreement as typed in this letter and in the Contract Documents, please 

initial every page of this letter and its attachments and return to this office one original of this Contract, duly signed and 

dated. 

 



57 

 

      Yours sincerely, 

 

 

 

 

     [INSERT NAME OF RR or Bureau/Division Director]  
       

 

 

For [Insert name of the company/organization] 

 

Agreed and Accepted: 

 

Signature   ____________________________ 

 

Name ____________________________ 

 

Title       ____________________________ 

 

Date        ____________________________ 
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ANNEX I 

 

General Conditions of Contract for Civil Works 

 

     1. Definitions  

     2. Singular and Plural  

     3. Headings or Notes  

     4. Legal Relationships  

     5. General Duties/Powers of Engineer  

     6. Contractor's General Obligations/Responsibilities  

     7. Assignment and Subcontracting  

     8. Drawings  

     9. Work Book  

     10. Performance Security  

     11. Inspection of Site  

     12. Sufficiency of Tender  

     13. Programme of Work to be furnished  

     14. Weekly Site Meeting  

     15. Change Orders  

     16. Contractor's Superintendence  

     17. Contractor's Employees  

     18. Setting-Out  

     19. Watching and Lighting  

     20. Care of Works  

     21. Insurance of Works, Etc.  

     22. Damage to Persons and Property  

     23. Liability Insurance  

     24. Accident or Injury to Workmen  

     25. Remedy on Contractor's Failure to Insure  

     26. Compliance with Statutes, Regulations, Etc.  

     27. Fossils, Etc.  

     28. Copyright, Patents and Other Proprietary Rights, and Royalties  

     29. Interference with Traffic and Adjoining Properties  

     30. Extraordinary Traffic and Special Loads  

     31. Opportunities for Other Contractors  

     32. Contractor to Keep Site Clean  

     33. Clearance of Site on Substantial Completion  

     34. Labor  

     35. Returns of Labor, Plant, Etc.  

     36. Materials, Workmanship and Testing  

     37. Access to Site  

     38. Examination of Work Before Covering Up  

     39. Removal of Improper Work and Materials  

     40. Suspension of Work  

     41. Possession of Site  

     42. Time for Completion  

     43. Extension of Time for Completion  

     44. Rate of Progress  

     45. Liquidated Damages for Delay  

     46. Certificate of Substantial Completion  

     47. Defects Liability  

     48. Alterations, Additions and Omissions  

     49. Plant, Temporary Works and Materials  

     50. Approval of Materials, Etc., Not Implied  

     51. Measurement of Works  

     52. Liability of the Parties  

     53. Authorities  

     54. Urgent Repairs  

     55. Increase and Decrease of Costs  
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     56. Taxation  

     57. Blasting  

     58. Machinery  

     59. Temporary Works and Reinstatement  

     60. Photographs and Advertising  

     61. Prevention of Corruption  

     62. Date Falling on Holiday  

     63. Notices  

     64. Language, Weights and Measures  

     65. Records, Accounts, Information and Audit  

     66. Force Majeure  

     67. Suspension by the UNDP  

     68. Termination by the UNDP  

     69. Termination by the Contractor  

     70. Rights and Remedies of the UNDP  

     71. Settlement of Disputes  

     72. Privileges and Immunities  

 

     

1.  DEFINITIONS  

For the purpose of the Contract Documents the words and expressions below shall have the following meanings:  

a) "Employer" means the United Nations Development Programme (UNDP).  

b) "Contractor" means the person whose tender has been accepted and with whom the Contract has been entered into.  

c) "Engineer" means the person whose services have been engaged by UNDP to administer the Contract as provided 

therein, as will be notified in writing to the Contractor.  

d) "Contract" means the written agreement between the Employer and the Contractor, to which these General Conditions 

are annexed.  

e) "The Works" means the works to be executed and completed under the Contract.  

f) "Temporary Works" shall include items to be constructed which are not intended to be permanent and form part of the 

Works.  

g) "Drawings" and "Specifications" mean the Drawings and Specifications referred to in the Contract and any 

modification thereof or addition thereto furnished by the Engineer or submitted by the Contractor and approved in 

writing by the Engineer in accordance with the Contract.  

h) "Bill of Quantities" is the document in which the Contractor indicates the cost of the Works, on the basis of the 

foreseen quantities of items of work and the fixed unit prices applicable to them.  

i) "Contract Price" means the sum agreed in the Contract as payable to the Contractor for the execution and completion 

of the Works and for remedying of any defects therein in accordance with the Contract.  

j) "Site" means the land and other places on, under, in or through which the Works or Temporary Works are to be 

constructed.  

 

2.  SINGULAR AND PLURAL  

Words importing persons or parties shall include firms or companies and words importing the singular only shall also 

include the plural and vice versa where the context requires.  

 

3.  HEADINGS OR NOTES  

The headings or notes in the Contract Documents shall not be deemed to be part thereof or be taken into consideration 

in their interpretation.  

 

4.  LEGAL RELATIONSHIPS  

The Contractor and the sub-contractor(s), if any, shall have the status of an independent contractor vis-à-vis the 

Employer.  The Contract Documents shall not be construed to create any contractual relationship of any kind between 

the Engineer and the Contractor, but the Engineer shall, in the exercise of his duties and powers under the Contract, be 

entitled to performance by the Contractor of its obligations, and to enforcement thereof.  Nothing contained in the 

Contract Documents shall create any contractual relationship between the Employer or the Engineer and any 

subcontractor(s) of the Contractor.  

 

5.  GENERAL DUTIES/POWERS OF ENGINEER  

a) The Engineer shall provide administration of Contract as provided in the Contract Documents. In particular, he shall 

perform the functions hereinafter described.  

b) The Engineer shall be the Employer's representative vis-à-vis the Contractor during construction and until final 

payment is due. The Engineer shall advise and consult with the Employer. The Employer's instructions to the 
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Contractor shall be forwarded through the Engineer. The Engineer shall have authority to act on behalf of the 

Employer only to the extent provided in the Contract Documents as they may be amended in writing in accordance 

with the Contract. The duties, responsibilities and limitations of authority of the Engineer as the Employer's 

representative during construction as set forth in the Contract shall not be modified or extended without the written 

consent of the Employer, the Contractor and the Engineer.  

c) The Engineer shall visit the Site at intervals appropriate to the stage of construction to familiarize himself generally 

with the progress and quality of the Works and to determine in general if the Works are proceeding in accordance with 

the Contract Documents. On the basis of his on-site observations as an Engineer, he shall keep the Employer informed 

of the progress of the Works.  

d) The Engineer shall not be responsible for and will not have control or charge of construction means, methods, 

techniques, sequences or procedures, or for safety precautions and programs in connection with the Works or the 

Temporary Works. The Engineer shall not be responsible for or have control or charge over the acts or omissions of 

the Contractor (including the Contractor's failure to carry out the Works in accordance with the Contract) and of Sub-

contractors or any of their agents or employees, or any other persons performing services for the Works, except if such 

acts or omissions are caused by the Engineer's failure to perform his functions in accordance with the contract between 

the Employer and the Engineer.  

e) The Engineer shall at all times have access to the Works wherever and whether in preparation or progress. The 

Contractor shall provide facilities for such access so that the Engineer may perform his functions under the Contract.  

f) Based on the Engineer's observations and an evaluation of the documentation submitted by the Contractor together 

with the invoices, the Engineer shall determine the amounts owed to the Contractor and shall issue Certificates for 

Payment as appropriate.  

g) The Engineer shall review and approve or take other appropriate action upon the Contractor's submittals such as Shop 

Drawings, Product Data and Samples, but only for conformity with the design concept of the Works and with the 

provisions of the Contract Documents. Such action shall be taken with reasonable promptness so as to cause no delay.  

The Engineer's approval of a specific item shall not indicate approval of an assembly of which the item is a 

component.  

h) The Engineer shall interpret the requirements of the Contract Documents and judge the performance there under by 

the Contractor.  All interpretations and orders of the Engineer shall be consistent with the intent of and reasonably 

inferable from the Contract Documents and shall be in writing or in the form of drawings.  Either party may make a 

written request to the Engineer for such interpretation.  The Engineer shall render the interpretation necessary for the 

proper execution of the Works with reasonable promptness and in accordance with any time limit agreed upon. Any 

claim or dispute arising from the interpretation of the Contract Documents by the Engineer or relating to the execution 

or progress of the Works shall be settled as provided in Clause 71 of these General Conditions.  

i) Except as otherwise provided in the Contract, the Engineer shall have no authority to relieve the Contractor of any of 

his obligations under the Contract nor to order any work involving delay in completion of the Works or any extra 

payment to the Contractor by the Employer, or to make any variations to the Works.  

j) In the event of termination of the employment of the Engineer, the Employer shall appoint another suitable 

professional to perform the Engineer's duties.  

k) The Engineer shall have authority to reject work which does not conform to the Contract Documents. Whenever, in 

his opinion, he considers it necessary or advisable for the implementation of the intent of the Contract Documents, he 

will have authority to require special inspection or testing of the work whether or not such work be then fabricated, 

installed or completed. However, neither the Engineer's authority to act nor any reasonable decision made by him in 

good faith either to exercise or not to exercise such authority shall give rise to any duty or responsibility of the 

Engineer to the Contractor, any subcontractor, any of their agents or employees, or any other person performing 

services for the Works.  

l) The Engineer shall conduct inspections to determine the dates of Substantial Completion and Final Completion, shall 

receive and forward to the Employer for the Employer's review written warranties and related documents required by 

the Contract and assembled by the Contractor, and shall issue a final Certificate for Payment upon compliance with 

the requirements of Clause 47 hereof and in accordance with the Contract.  

m) If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's Representative(s) to assist 

the Engineer in carrying out his responsibilities at the site. The Engineer shall notify in writing to the Contractor and 

the Employer the duties, responsibilities and limitations of authority of any such Engineer's Representative(s).  

 

6.  CONTRACTOR'S GENERAL OBLIGATIONS/RESPONSIBILITIES  

 

6.1 Obligation to Perform in Accordance with Contract  

The Contractor shall execute and complete the Works and remedy any defects therein in strict accordance with the 

Contract, with due care and diligence and to the satisfaction of the Engineer, and shall provide all labor, including the 

supervision thereof, materials, Constructional Plant and all other things, whether of a temporary or permanent nature, 

required in and for such execution, completion and remedying of defects, as far as the necessity for providing the same 

is specified in or is reasonably to be inferred from the Contract. The Contractor shall comply with and adhere strictly 

to the Engineer's instructions and directions on any matter, touching or concerning the Works.  

 



61 

 

6.2 Responsibility for Site Operations  

The Contractor shall take full responsibility for the adequacy, stability and safety of all site operations and methods of 

construction, provided that the Contractor shall not be responsible, except as may be expressly provided in the 

Contract, for the design or specification of the Permanent Works or of any Temporary Works prepared by the 

Engineer.  

 

6.3. Responsibility for Employees  

The Contractor shall be responsible for the professional and technical competence of his employees and will select for 

work under this Contract, reliable individuals who will perform effectively in the implementation of the Contract, 

respect local customs and conform to a high standard of moral and ethical conduct.  

 

6.4. Source of Instructions  

The Contractor shall neither seek nor accept instructions from any authority external to the Employer, the Engineer or 

their authorized representatives in connection with the performance of his services under this Contract. The Contractor 

shall refrain from any action which may adversely affect the Employer and shall fulfill his commitments with fullest 

regard for the interest of the Employer.  

 

6.5. Officials Not to Benefit  

The Contractor warrants that no official of the Employer has been or shall be admitted by the Contractor to any direct 

or indirect benefit arising from this Contract or the award thereof.  The Contractor agrees that breach of this provision 

is a breach of an essential term of the Contract. 

 

6.6. Use of Name, Emblem or Official Seal of UNDP or the United Nations  

The Contractor shall not advertise or otherwise make public the fact that he is performing, or has performed services 

for the Employer or use the name, emblem or official seal of the Employer or the United Nations or any abbreviation 

of the name of the Employer or the United Nations for advertising purposes or any other purposes. 

 

6.7. Confidential Nature of Documents  

All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates, documents and all other data 

compiled by or received by the Contractor under the Contract shall be the property of the Employer, shall be treated as 

confidential and shall be delivered only to the duly authorized representative of the Employer on completion of the 

Works; their contents shall not be made known by the Contractor to any person other than the personnel of the 

Contractor performing services under this Contract without the prior written consent of the Employer.  

 

7.  ASSIGNMENT AND SUBCONTRACTING  

 

7.1 Assignment of Contract  

The Contractor shall not, except after obtaining the prior written approval of the Employer, assign, transfer, pledge or 

make other disposition of the Contract or any part thereof or of any of the Contractor's rights, claims or obligations 

under the Contract.  

 

7.2 Subcontracting  

In the event the Contractor requires the services of subcontractors, the Contractor shall obtain the prior written 

approval of the Employer for all such subcontractors.  The approval of the Employer shall not relieve the Contractor 

of any of his obligations under the Contract, and the terms of any subcontract shall be subject to and be in conformity 

with the provisions of the Contract.  

 

7.3 Assignment of Subcontractor's Obligations  

In the event of a subcontractor having undertaken towards the Contractor in respect of the work executed or the goods, 

materials, Plant or services supplied by such subcontractor for the Works, any continuing obligation extending for a 

period exceeding that of the Defects Liability Period under the Contract, the Contractor shall at any time after the 

expiration of such Period, assign to the Employer, at the Employer's request and cost, the benefit of such obligation for 

the unexpired duration thereof.  

 

8.  DRAWINGS  

 

8.1 Custody of drawings  

The drawings shall remain in the sole custody of the Employer but two (2) copies thereof shall be furnished to the 

Contractor free of cost.  The Contractor shall provide and make at his own expense any further copies required by 
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him.  At the completion of the Works, the Contractor shall return to the Employer all drawings provided under the 

Contract.  

 

8.2 One copy of Drawings to be kept on Site  

One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the Contractor on the Site and the 

same shall at all reasonable times be available for inspection and use by the Engineer and by any other person 

authorized in writing by the Engineer.  

 

8.3 Disruption of Progress  

The Contractor shall give written notice to the Engineer whenever planning or progress of the Works is likely to be 

delayed or disrupted unless any further drawing or order, including a direction, instruction or approval, is issued by the 

Engineer within a reasonable time.  The notice shall include details of drawing or order required and of why and by 

when it is required and of any delay or disruption likely to be suffered if it is late.  

 

9.  WORK BOOK  

The Contractor shall maintain a Work Book at the Site with numbered pages, in one original and two copies. The 

Engineer shall have full authority to issue new orders, drawings and instructions to the Contractor, from time to time 

and as required for the correct execution of the Works. The Contractor shall be bound to follow such orders, drawings 

and instructions.  

Every order shall be dated and signed by the Engineer and the Contractor, in order to account for its receipt.  

Should the Contractor want to refuse an order in the Work Book, he shall so inform the Employer, through the 

Engineer, by means of an annotation in the Work Book made within three (3) days from the date of the order that the 

Contractor intends to refuse. Failure by the Contractor to adhere to this procedure shall result in the order being 

deemed accepted with no further possibility of refusal.  

The original of the Work Book shall be delivered to the Employer at the time of Final Acceptance of the Works. A 

copy shall be kept by the Engineer and another copy by the Contractor.  

 

10.  PERFORMANCE SECURITY  

 

a) As guarantee for his proper and efficient performance of the Contract, the Contractor shall on signature of the Contract 

furnish the Employer with a Performance Security issued for the benefit of the Employer. The amount and character 

of such security (bond or guarantee) shall be as indicated in the Contract.  

b) The Performance Bond or Bank Guarantee must be issued by an acceptable insurance company or accredited bank, in 

the format included in Appendix I to these General Conditions, and must be valid up to twenty-eight days after 

issuance by the Engineer of the Certificate of Final Completion. The Performance Bond or Bank Guarantee shall be 

returned to the Contractor within twenty-eight days after the issuance by the Engineer of the Certificate of Final 

Completion, provided that the Contractor shall have paid all money owed to the Employer under the Contract.  

c) If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes insolvent or its right to do 

business in the country of execution of the Works is terminated, the Contractor shall within five (5) days thereafter 

substitute another bond or guarantee and surety, both of which must be acceptable to the Employer.  

 

11.  INSPECTION OF SITE  

The Contractor shall be deemed to have inspected and examined the site and its surroundings and to have satisfied 

himself before submitting his Tender and signing the Contract as to all matters relative to the nature of the land and 

subsoil, the form and nature of the Site, details and levels of existing pipe lines, conduits, sewers, drains, cables or 

other existing services, the quantities and nature of the work and materials necessary for the completion of the Works, 

the means of access to the Site, and the accommodation he may require, and in general to have himself obtained all 

necessary information as to risk contingencies, climatic, hydrological and natural conditions and other circumstances 

which may influence or affect his Tender, and no claims will be entertained in this connection against the Employer.  

 

12.  SUFFICIENCY OF TENDER  

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of his 

Tender for the construction of the Works and of the rates and prices, which rates and prices shall, except in so far as it 

is otherwise provided in the Contract, cover all his obligations under the Contract and all matters and things necessary 

for the proper execution and completion of the Works.  

 

13.  PROGRAMME OF WORK TO BE FURNISHED  

Within the time limit specified in the Contract, the Contractor shall submit to the Engineer for his consent a detailed 

Programme of Work showing the order of procedure and the method in which he proposes to carry out the Works.  In 

preparing his Programme of Work the Contractor shall pay due regard to the priority required by certain works.  

Should the Engineer, during the progress of work, require further modifications to the Programme of Work, the 

Contractor shall review the said program.  The Contractor shall also whenever required by the Engineer submit 
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particulars in writing of the Contractor's arrangements for carrying out the Works and of the Constructional Plant and 

Temporary Works which the Contractor intends to supply, use or construct as the case may be.  The submission of 

such program, or any modifications thereto, or the particulars required by the Engineer, shall not relieve the Contractor 

of any of his duties or obligations under the Contract nor shall the incorporation of any modification to the Programme 

of Work either at the commencement of the contract or during its course entitle the Contractor to any additional 

payments in consequence thereof.  

 

14.  WEEKLY SITE MEETING  

A weekly site meeting shall be held between the UNDP Project Coordinator or engineer, if any, the representative of 

the Contractor and the Engineer or the Engineer's Representative, in order to verify that the Works are progressing 

normally and are executed in accordance with the Contract.  

 

15.  CHANGE ORDERS  

a) The Engineer may instruct the Contractor, with the approval of the Employer and by means of Change Orders, all 

variations in quantity or quality of the Works, in whole or in part, that are deemed necessary by the Engineer.  

b) Processing of change orders shall be governed by clause 48 of these General Conditions.  

 

16.  CONTRACTOR'S SUPERINTENDENCE  

The Contractor shall provide all necessary superintendence during the execution of the Works and as long thereafter as 

the Engineer may consider necessary for the proper fulfillment of the Contractor's obligations under the Contract.  The 

Contractor or a competent and authorized agent or representative of the Contractor approved in writing by the 

Engineer, which approval may at any time be withdrawn, shall be constantly on the site and shall devote his entire 

time to the superintendence of the Works.  Such authorized agent or representative shall receive on behalf of the 

Contractor directions and instructions from the Engineer. If the approval of such agent or representative shall be 

withdrawn by the Engineer, as provided in Clause 17(2) hereinafter, or if the removal of such agent or representative 

shall be requested by the Employer under Clause 17(3) hereinafter, the Contractor shall as soon as it is practicable 

after receiving notice of such withdrawal remove the agent or representative from the Site, and replace him by another 

agent or representative approved by the Engineer. Notwithstanding the provision of Clause 17(2) hereinafter, the 

Contractor shall not thereafter employ, in any capacity whatsoever, a removed agent or representative again on the 

Site.  

 

17.  CONTRACTOR'S EMPLOYEES  

a) The Contractor shall provide and employ on the Site in connection with the execution and completion of the Works 

and the remedying of any defects therein:  

i. Only such technical assistants as are skilled and experienced in their respective callings and such sub-agent foremen 

and leading hands as are competent to give proper supervision to the work they are required to supervise, and  

ii. Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely execution and completion of 

the Works.  

b) The Engineer shall be at liberty to object to and require the Contractor to remove forthwith from the Works any person 

employed by the Contractor in or about the execution or completion of the Works, who in the opinion of the Engineer 

is misconducting himself, or is incompetent or negligent in the proper performance of his duties, or whose 

employment is otherwise considered reasonably by the Engineer to be undesirable, and such person shall not be again 

employed on the Site without the written permission of the Engineer.  Any person so removed from the Works shall 

be replaced as soon as reasonably possible by a competent substitute approved by the Engineer.  

c) Upon written request by the Employer, the Contractor shall withdraw or replace from the Site any agent, 

representative or other personnel who does not conform to the standards set forth in paragraph (1) of this Clause. Such 

request for withdrawal or replacement shall not be considered as termination in part or in whole of this Contract. All 

costs and additional expenses resulting from any withdrawal or replacement for whatever reason of any of the 

Contractor's personnel shall be at the Contractor's expense.  

 

18.  SETTING-OUT  

The Contractor shall be responsible for the true and proper setting out of the Works in relation to original points, lines 

and levels of reference given by the Engineer in writing and for the correctness of the position, levels, dimensions and 

alignment of all parts of the Works and for the provision of all necessary instruments, appliances and labor in 

connection therewith.  If, at any time during the progress of the Works, any error shall appear or arise in the position, 

levels, dimensions or alignment of any part of the Works, the Contractor, on being required so to do by the Engineer, 

shall, at his own cost, rectify such error to the satisfaction of the Engineer.  

 

19.  WATCHING AND LIGHTING  

The Contractor shall in connection with the Works provide and maintain at his own cost all lights, guards, fencing and 

watching when and where necessary or required by the Engineer or by any duly constituted authority for the 
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protection of the Works and the materials and equipment utilized therefor or for the safety and convenience of the 

public or others.  

 

20.  CARE OF WORKS  

a) From the commencement date of the Works to the date of substantial completion as stated in the Certificate of 

Substantial Completion, the Contractor shall take full responsibility for the care thereof and of all Temporary Works. 

In the event that any damage or loss should happen to the Works or to any part thereof or to any Temporary Works 

from any cause whatsoever (save and except as shall be due to Force Majeure as defined in Clause 66 of these General 

Conditions), the Contractor shall at his own cost repair and make good the same so that, at completion, the Works 

shall be in good order and condition and in conformity in every respect with the requirements of the Contract and the 

Engineer's instructions.  The Contractor shall also be liable for any damage to the Works occasioned by him in the 

course of any operations carried out by him for the purpose of complying with his obligations Clause 47 hereof.  

b) The Contractor shall be fully responsible for the review of the Engineering design and details of the Works and shall 

inform the Employer of any mistakes or incorrectness in such design and details which would affect the Works.  

 

21.  INSURANCE OF WORKS, ETC.  

Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor shall insure immediately 

following signature of this Contract, in the joint names of the Employer and the Contractor (a) for the period stipulated 

in Clause 20(1) hereof, against all loss or damage from whatever cause arising, other than cause of Force majeure as 

defined in clause 66 of these General Conditions, and (b) against loss or damage for which the Contractor is 

responsible, in such manner that the Employer and the Contractor are covered for the period stipulated in Clause 20 

(1) hereof and are also covered during the Defects Liability Period for loss or damage arising from a cause occurring 

prior to the commencement of the Defects Liability Period and for any loss or damage occasioned by the Contractor in 

the course of any operations carried out by him for the purpose of complying with his obligations under Clause 47 

hereof:  

a) The Works, together with the materials and Plant for incorporation therein, to their full replacement cost, plus an 

additional sum of ten (10) per cent of such replacement cost, to cover any additional costs of and incidental to the 

rectification of loss or damage including professional fees and the cost of demolishing and removing any part of the 

Works and of removing debris of whatsoever nature;  

b) The Contractor's equipment and other things brought on to the Site by the Contractor to the replacement value of such 

equipment and other things;  

c) An insurance to cover the liabilities and warranties of Section 52(4);  

 

Such insurance shall be effected with an insurer and in terms approved by the Employer, which approval shall not be 

unreasonably withheld, and the Contractor shall, whenever required, produce to the Engineer the policy or policies of 

insurance and the receipts for payment of the current premiums.  

 

22.  DAMAGE TO PERSONS AND PROPERTY  

The Contractor shall (except if and so far as the Contract provides otherwise) indemnify, hold and save harmless and 

defend at his own expense the Employer, its officers, agents, employees and servants from and against all suits, 

claims, demands, proceedings, and liability of any nature or kind, including costs and expenses, for injuries or 

damages to any person or any property whatsoever which may arise out of or in consequence of acts or omissions of 

the Contractor or its agents, employees, servants or subcontractors in the execution of the Contract. The provision of 

this Clause shall extend to suits, claims, demands, proceedings and liability in the nature of workmen's compensation 

claims and arising out of the use of patented inventions and devices. Provided always that nothing herein contained 

shall be deemed to render the Contractor liable for or in respect of or with respect to:  

a) The permanent use or occupation of land by the Works or any part thereof;  

b) The right of the Employer to construct the Works or any part thereof on, over, under, or through any land.  

c) Interference whether temporary or permanent with any right of light, airway or water or other easement or quasi-

easement which is the unavoidable result of the construction of the Works in accordance with the Contract.  

d) Death, injuries or damage to persons or property resulting from any act or neglect of the Employer, his agents, 

servants or other contractors, done or committed during the validity of the Contract.  

 

23.  LIABILITY INSURANCE  

 

23.1. Obligation to take out Liability Insurance  

Before commencing the execution of the Works, but without limiting his obligations and responsibility under Clause 

20 hereof, the Contractor shall insure against his liability for any death, material or physical damage, loss or injury 

which may occur to any property, including that of the Employer or to any person, including any employee of the 

Employer by or arising out of the execution of the Works or in the carrying out of the Contract, other than due to the 

matters referred to in the proviso to Clause 22 hereof.  
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23.2. Minimum Amount of Liability Insurance  

Such insurance shall be effected with an insurer and in terms approved by the Employer, which approval shall not be 

unreasonably withheld, and for at least the amount specified in the contract. The Contractor shall, whenever required 

by the Employer or the Engineer, produce to the Engineer the policy or policies of insurance and the receipts for 

payment of the current premiums.  

 

23.3. Provision to Indemnify Employer  

The insurance policy shall include a provision whereby, in the event of any claim in respect of which the Contractor 

would be entitled to receive indemnity under the policy, being brought or made against the Employer, the insurer shall 

indemnify the Employer against such claims and any costs, charges and expenses in respect thereof.  

 

24.  ACCIDENT OR INJURY TO WORKMEN  

a) The Employer shall not be liable for or in respect of any damages or compensation payable at law in respect or in 

consequence of any accident or injury to any workman or other person in the employment of the Contractor or any 

sub-Contractor, save and except an accident or injury resulting from any act or default of the Employer, his agents or 

servants.  The Contractor shall indemnify, hold and save harmless the Employer against all such damages and 

compensation, save and except as aforesaid, and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto.  

b) Insurance Against Accident, etc., to Workmen  

 

The Contractor shall insure against such liability with an insurer approved by the Employer, which approval shall not 

be unreasonably withheld, and shall continue such insurance during the whole of the time that any persons are 

employed by him for the Works and shall, when required, produce to the Engineer such policy of insurance and the 

receipt for payment of the current premium. Provided always that, in respect of any persons employed by any 

subcontractor, the Contractor's obligation to insure as aforesaid under this sub-clause shall be satisfied if the 

subcontractor shall have insured against the liability in respect of such persons in such manner that the Employer is 

indemnified under the policy but the Contractor shall require such subcontractor to produce to the Engineer when 

required such policy of insurance and the receipt for the current premium, and obtain the insertion of a provision to 

that effect in its contract with the subcontractor.  

 

25.  REMEDY ON CONTRACTOR'S FAILURE TO INSURE  

If the Contractor shall fail to effect and keep in force any of the insurances referred to in Clauses 21, 23 and 24 hereof, 

or any other insurance which he may be required to effect under the terms of the Contract, the Employer may in any 

such case effect and keep in force any such insurance and pay such premium as may be necessary for that purpose and 

from time to time deduct the amount so paid by the Employer as aforesaid from any monies due or which may become 

due to the Contractor, or recover the same as a debt due from the Contractor.  

 

26.  COMPLIANCE WITH STATUTES, REGULATIONS, ETC.  

a) The Contractor shall give all notices and pay all fees and charges required to be given or paid by any national or State 

Statutes, Ordinances, Laws, Regulations or By-laws, or any local or other duly constituted authority in relation to the 

execution of the Works or of any Temporary Works and by the Rules and Regulations of all public bodies and 

companies whose property or rights are affected or may be affected in any way by the Works or any Temporary 

Works.  

b) The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws, Regulations, By-laws or 

requirements of any such local or other authority which may be applicable to the Works and shall keep the Employer 

indemnified against all penalties and liabilities of every kind for breach of any such Statutes, Ordinances, Laws, 

Regulations, By-laws or requirements.  

 

27. FOSSILS, ETC.  

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological or 

archaeological interest discovered on the Site of the Works shall as between the Employer and the Contractor be 

deemed to be the absolute property of the Employer and the Contractor shall take reasonable precautions to prevent 

his workmen or any other persons from removing or damaging any such article or thing and shall immediately upon 

discovery thereof and before removal acquaint the Employer of such discovery and carry out at the expense of the 

Employer the Engineer's orders as to the disposal of the same.  

 

28. COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND ROYALTIES  

a) The Contractor shall hold harmless and fully indemnify the Employer from and against all claims and proceedings for 

or on account of infringement of any patent rights, design trademark or name or other protected rights in respect of 

any Plant, equipment, machine, work or material used for or in connection with the Works or Temporary Works and 

from and against all claims, demands proceedings, damages, costs, charges and expenses whatsoever in respect 
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thereof or in relation thereto, except where such infringement results from compliance with the design or Specification 

provided by the Engineer.  

b) Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent and other payments or 

compensation, if any, for getting stone, sand, gravel, clay or other materials required for the Works or Temporary 

Works.  

 

29. INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES  

All operations necessary for the execution of the Works and for the Construction of any Temporary Works shall, so 

far as compliance with the requirements of the Contract permits, be carried on so as not to interfere unnecessarily or 

improperly with the public convenience, or the access to, use and occupation of, public or private roads and footpaths 

to or of properties whether in the possession of the Employer or of any other person.  The Contractor shall hold 

harmless and indemnify the Employer in respect of all claims, demands, proceedings, damages, costs, charges and 

expenses whatsoever arising out of or in relation to any such matters in so far as the Contractor is responsible 

therefore.  

 

30. EXTRAORDINARY TRAFFIC AND SPECIAL LOADS  

a) The Contractor shall use every reasonable means to prevent any of the roads or bridges communicating with or on the 

routes to the Site from being damaged by any traffic of the Contractor or any of his sub-contractors and, in particular, 

shall select routes, choose and use vehicles and restrict and distribute loads so that any such extraordinary traffic as 

will inevitably arise from the moving of plant and material from and to the Site shall be limited as far as reasonably 

possible and so that no unnecessary damage may be occasioned to such roads and bridges.  

b) Should it be found necessary for the Contractor to move any load of Constructional Plant, machinery, reconstructed 

units or parts of units of work, or other thing, over part of a road or bridge, the moving whereof is likely to damage 

any such road or bridge unless special protection or strengthening is carried out, then the Contractor shall before 

moving the load on to such road or bridge, save insofar as the Contract otherwise provide, be responsible for and shall 

pay for the cost of strengthening any such bridge or altering or improving any such road to avoid such damage, and 

the Contractor shall indemnify and keep the Employer indemnified against all claims for damage to any such road or 

bridge caused by such movement, including such claim as may be made directly against the Employer, and shall 

negotiate and pay all claims arising solely out of such damage.  

 

31. OPPORTUNITIES FOR OTHER CONTRACTORS  

The Contractor shall in accordance with the requirements of the Engineer afford all reasonable opportunities for 

carrying out their work to any other contractors employed by the Employer and their workmen and to the workmen of 

the Employer and of any other duly constituted authorities who may be employed in the execution on or near the Site 

of any work not included in the Contract or of any contract which the Employer may enter into in connection with or 

ancillary to the Works.  If work by other contractors of the Employer as above-mentioned involves the Contractor in 

any direct expenses as a result of using his Site facilities, the Employer shall consider payment to the Contractor of 

such sum or sums as may be recommended by the Engineer.  

 

32. CONTRACTOR TO KEEP SITE CLEAN  

During the progress of the Works, the Contractor shall keep the Site reasonably free from all unnecessary obstruction 

and shall store or dispose of any Constructional Plant and surplus materials and clear away and remove from the Site 

any wreckage, rubbish or Temporary Works no longer required.  

 

33. CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION  

On the substantial completion of the Works, the Contractor shall clear away and remove from the Site all 

Constructional Plant surplus materials, rubbish and Temporary Works of every kind and leave the whole of the Site 

and Works clean and in a workmanlike condition to the satisfaction of the Engineer.  

 

34. LABOUR  

 

34.1 Engagement of Labour  

The Contractor shall make his own arrangements for the engagement of all labour local or otherwise.  

 

34.2 Supply of Water  

The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate supply of drinking and other 

water for the use of the Contractor's staff and work people.  

 

34.3 Alcoholic Drinks or Drugs  
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The Contractor shall comply with Government laws and regulations and orders in force as regards the import, sale, 

barter or disposal of alcoholic drinks or narcotics and he shall not allow or facilitate such importation, sale, gift, barter 

or disposal by his sub-contractors, agents or employees.  

 

34.4 Arms and Ammunition  

The restrictions specified in clause 34.3 above shall include all kinds of arms and ammunition.  

 

34.5 Holiday and Religious Customs  

The Contractor shall in all dealings with labour in his employ have due regard to all holiday, recognized festivals and 

religious or other customs.  

 

34.6 Epidemics  

In the event of any outbreak of illness of an epidemic nature the Contractor shall comply with and carry out such 

regulations, orders, and requirements as may be made by the Government or the local medical or sanitary authorities 

for the purpose of dealing with and overcoming the same.  

 

34.7 Disorderly Conduct, etc.  

The Contractor shall at all times take all reasonable precautions to prevent any unlawful riotous or disorderly conduct 

by or amongst his employees and for the preservation of peace and the protection of persons and property in the 

neighborhood of the Works against the same.  

 

34.8 Observance by Sub-Contractors  

The Contractor shall be considered responsible for the observance of the above provisions by his Sub-Contractors.  

 

34.9 Legislation applicable to Labour  

The Contractor shall abide by all applicable legislation and regulation with regard to labour.  

 

35. RETURNS OF LABOUR, PLANT, ETC.  

The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a return in detail in the form and 

at such intervals as the Engineer may prescribe showing the supervisory staff and the numbers of the several classes of 

labour from time to time employed by the Contractor on the Site and such information respecting Constructional plant 

as the Engineer may require.  

 

36. MATERIALS, WORKMANSHIP AND TESTING  

 

36.1 Materials and Workmanship  

a) All materials and workmanship shall be of the respective kinds described in the Contract and in accordance with the 

Engineer's instructions and shall be subjected from time to time to such tests as the Engineer may direct at the place of 

manufacture or fabrication, or on the Site or at all or any of such places.  The Contractor shall provide such assistance, 

instruments, machines, labour and materials as are normally required for examining, measuring and testing any work 

and the quality, weight or quantity of any materials used and shall supply samples of materials before incorporation in 

the Works for testing as may be selected and required by the Engineer.  All testing equipment and instruments 

provided by the Contractor shall be used only by the Engineer or by the Contractor in accordance with the instructions 

of the Engineer.  

b) No material not conforming with the Specifications in the Contract may be used for the Works without prior written 

approval of the Employer and instruction of the Engineer, provided always that if the use of such material results or 

may result in increasing the Contract Price, the procedure in Clause 48 shall apply.  

 

36.2 Cost of Samples  

All samples shall be supplied by the Contractor at his own cost unless the supply thereof is clearly intended in the 

Specifications or Bill of Quantities to be at the cost of the Employer. Payment will not be made for samples which do 

not comply with the Specifications.  

 

36.3 Cost of Tests  

The Contractor shall bear the costs of any of the following tests:  

 

a) Those clearly intended by or provided for in the Contract Documents.  
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b) Those involving load testing or tests to ensure that the design of the whole of the Works or any part of the Works is 

appropriate for the purpose which it was intended to fulfill.  

 

37. ACCESS TO SITE  

The Employer and the Engineer and any persons authorized by either of them shall, at all times, have access to the 

Works and to the Site and to all workshops and places where work is being prepared or whence materials, 

manufactured articles or machinery are being obtained for the Works and the Contractor shall afford every facility for 

and every assistance in or in obtaining the right to such access.  

 

38. EXAMINATION OF WORK BEFORE COVERING UP  

No work shall be covered up or put out of view without the approval of the Engineer and the Contractor shall afford 

full opportunity for the Engineer to examine and measure any work which is about to be covered up or put out of view 

and to examine foundations before permanent work is placed thereon.  The Contractor shall give due notice to the 

Engineer whenever any such work or foundations is or are ready or about to be ready for examination and the 

Engineer shall without unreasonable delay unless he considers it unnecessary and advises the Contractor accordingly 

attend for the purpose of examining and measuring such work or of examining such foundations.  

 

39. REMOVAL OF IMPROPER WORK AND MATERIALS  

 

39.1 Engineer's power to order removal  

The Engineer shall during the progress of the Works have power to order in writing from time to time, and the 

Contractor shall execute at his cost and expense, the following operations:  

 

a) The removal from the Site within such time or times as may be specified in the order of any materials which in the 

opinion of the Engineer are not in accordance with the Contract;  

b) The substitution of proper and suitable materials; and  

c) The removal and proper re-execution (notwithstanding any previous test thereof or interim payment therefore) of any 

work which in respect of materials or workmanship is not in the opinion of the Engineer in accordance with the 

Contract.  

 

39.2 Default of Contractor in carrying out Engineer's Instructions  

In case of default on the part of the Contractor in carrying out an instruction of the Engineer, the Employer shall be 

entitled to employ and pay other persons to carry out the same and all expenses consequent thereon or incidental 

thereto shall be borne by the Contractor and shall be recoverable from him by the Employer and may be deducted by 

the Employer from any monies due or which may become due to the Contractor.  

 

40. SUSPENSION OF WORK  

The Contractor shall on the written order of the Engineer suspend the progress of the Works or any part thereof for 

such time or times and in such manner as the Engineer may consider necessary and shall, during such suspension, 

properly protect and secure the Works so far as it is necessary in the opinion of the Engineer.  The Employer should be 

notified and his written approval should be sought for any suspension of work in excess of three (3) days.  

 

41. POSSESSION OF SITE  

 

41.1 Access to Site  

The Employer shall with the Engineer's written order to commence the Works, give to the Contractor possession of so 

much of the Site as may be required to enable the Contractor to commence and proceed with the construction of the 

Works in accordance with the Programme referred to in Clause 13 hereof and otherwise in accordance with such 

reasonable proposals of the Contractor as he shall make to the Engineer by notice in writing, and shall from time to 

time as the Works proceed give to the Contractor possession of such further portions of the Site as may be required to 

enable the Contractor to proceed with the construction of the Works with due dispatch in accordance with the said 

Programme or proposals, as the case may be.  

 

41.2 Way leaves, etc.  

The Contractor shall bear all expenses and charges for special temporary way leaves required by him in connection 

with access to the Site.  The Contractor shall also provide at his own cost any additional accommodation outside the 

Site required by him for the purpose of the Works.  

 

41.3 Limits of the Site  

Except as defined below, the limits of the Site shall be as defined in the Contract. Should the Contractor require land 
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beyond the Site, he shall provide it entirely at his own expense and before taking possession shall supply the Engineer 

with a copy of the necessary permits. Access to the Site is available where the Site adjoins a public road but it is not 

provided unless shown on the Drawings.  When necessary for the safety and convenience of workmen, public or 

livestock or for the protection of the Works, the Contractor shall, at his own expense, provide adequate temporary 

fencing to the whole or part of the Site. The Contractor shall not disturb damage or pull down any hedge, tree or 

building within the Site without the written consent of the Engineer.  

 

42. TIME FOR COMPLETION  

a) Subject to any requirement in the Contract as to completion of any section of the Works before completion of the 

whole, the whole of the Works shall be completed, in accordance with the provisions of Clause 46 and 47 hereof, 

within the time stated in the Contract.  

b) The completion time includes weekly rest days, official holidays, and days of inclement weather.  

 

43. EXTENSION OF TIME FOR COMPLETION  

If, subject to the provisions of the Contract, the Engineer orders alterations or additions in the Works in accordance 

with Clause 48 hereof, or if circumstances constituting force majeure as defined in the Contract have occurred, the 

Contractor shall be entitled to apply for an extension of the time for completion of the Works specified in the Contract. 

The Employer shall, upon such application, determine the period of any such extension of time; provided that in the 

case of alterations or additions in the Works, the application for such an extension must be made before the alterations 

or additions in the Works are undertaken by the Contractor.  

 

44. RATE OF PROGRESS  

The whole of the materials, plant and labour to be provided by the Contractor and the mode, manner and speed of 

execution and completion of the Works are to be of a kind and conducted in a manner to the satisfaction of the 

Engineer. Should the rate of progress of the Works or any part thereof be at any time in the opinion of the  

Engineer too slow to ensure the completion of the Works by the prescribed time or extended time for completion, the 

Engineer shall so notify the Contractor in writing and the Contractor shall thereupon take such steps as the Contractor 

may think necessary and the Engineer may approve to expedite progress so as to complete the Works by the 

prescribed time or extended time for completion. If the work is not being carried on by day and by night and the 

Contractor shall request permission to work by night as well as by day, then, if the Engineer shall grant such 

permission, the Contractor shall not be entitled to any additional payment. All work at night shall be carried out 

without unreasonable noise and disturbance. The contractor shall indemnify the Employer from and against any claims 

or liability for damages on account of noise or other disturbance created while or in carrying out the work and from 

and against all claims, demands, proceedings, costs and expenses whatsoever in regard or in relation to such noise or 

other disturbance. The Contractor shall submit in triplicate to the Engineer at the end of each month signed copies of 

explanatory Drawings or any other material showing the progress of the Works.  

 

45. LIQUIDATED DAMAGES FOR DELAY  

a) If the Contractor shall fail to complete the Works within the time for completion prescribed in the Contract, or any 

extended time for completion in accordance with the Contract, then the Contractor shall pay to the Employer the sum 

specified in the Contract as liquidated damages, for the delay between the time prescribed in the Contract or the 

extended time for completion, as the case may be, and the date of substantial completion of the Works as stated in the 

Certificate of Substantial Completion, subject to the applicable limit stated in the Contract. The said sum shall be 

payable by the sole fact of the delay without the need for any previous notice or any legal proceedings, or proof of 

damage, which shall in all cases be considered as ascertained. The Employer may, without prejudice to any other 

method of recovery, deduct the amount of such liquidated damages from any monies in its hands due or which may 

become due to the Contractor. The payment or deduction of such damages shall not relieve the Contractor from his 

obligation to complete the Works or from any other of his obligations and liabilities under the Contract.  

 

b) If, before the time for completion of the whole of the Works or of a Section of the Works, a Certificate of Substantial 

Completion has been issued for any part or Section of the Works, the liquidated damages for delay in completion of 

the remainder of the Works or of that Section may, for any period of delay after the date stated in such Certificate of 

Substantial Completion, and in the absence of alternative provisions in the Contract, be reduced in the proportion 

which the value of the part or Section so certified bears to the total value of the whole of the Works or Section, as 

applicable. The provisions of this Sub-Clause shall only apply to the rate of liquidated damages and shall not affect the 

limit thereof.  

 

46. CERTIFICATE OF SUBSTANTIAL COMPLETION  

 

46.1 Substantial Completion of the Works  

When the whole of the Works have been substantially completed and have satisfactorily passed any test on completion 
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prescribed by the Contract, the Contractor may give a notice to that effect to the Engineer accompanied by an 

undertaking to finish any outstanding work during the Defects Liability Period. Such notice and undertaking shall be 

in writing and shall be deemed to be a request by the Contractor, for the Engineer to issue a Certificate of Substantial 

Completion in respect of the Works. The Engineer shall, within twenty-one (21) days of the date of delivery of such 

notice either issue to the Contractor, with a copy to the Employer, a Certificate of Substantial Completion stating the 

date on which, in his opinion, the Works were substantially completed in accordance with the Contract or give 

instructions in writing to the Contractor specifying all the work which, in the Engineer's opinion, requires to be done 

by the Contractor before the issuance of such Certificate.  The Engineer shall also notify the Contractor of any defects 

in the Works affecting substantial completion that may appear after such instructions and before completion of the 

work specified therein.  The Contractor shall be entitled to receive such Certificate of Substantial Completion within 

twenty-one (21) days of completion, to the satisfaction of the Engineer, of the work so specified and making good any 

defect so notified. Upon issuance of the Certificate of Substantial Completion of the Works, the Contractor shall be 

deemed to have undertaken to complete with due expedition any outstanding work during the Defects Liability Period.  

 

46.2 Substantial Completion of Sections or Parts of the Works  

In accordance with the procedure in Sub-Clause (1) of this Clause and on the same conditions as provided therein, the 

Contractor may request the Engineer to issue, and the Engineer may issue, a Certificate of Substantial Completion in 

respect of any Section or part of the Works which has been substantially completed and has satisfactorily passed any 

tests on completion prescribed by the Contract, if:  

 

a) a separate time for completion is provided in the Contract in respect of such Section or part of the Works;  

b) such Section or part of the Works has been completed to the satisfaction of the Engineer and is required by the 

Employer for his occupation or use.  

 

Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken to complete any outstanding 

work during the Defects Liability Period.  

 

47. DEFECTS LIABILITY  

 

47.1  Defects Liability Period  

The expression "Defects Liability Period" shall mean the period of twelve (12) months, calculated from the date of 

completion of the Works stated in the Certificate of Substantial Completion issued by the Engineer or, in respect of 

any Section or part of the Works for which a separate Certificate of Substantial Completion has been issued, from the 

date of completion of that Section or part as stated in the relevant Certificate. The expression "the Works" shall, in 

respect of the Defects Liability Period, be construed accordingly.  

 

47.2  Completion of Outstanding Work and Remedying of Defects  

During the Defects Liability Period, the Contractor shall finish the work, if any, outstanding at the date of the 

Certificate of Substantial Completion, and shall execute all such work of repair, amendment, reconstruction, 

rectification and making good defects, imperfections, shrinkages or other faults as may be required of the Contractor 

in writing by the Engineer during the Defects Liability Period and within fourteen (14) days after its expiration, as a 

result of an inspection made by or on behalf of the Engineer prior to expiration of the Defects Liability Period.  

 

47.3  Cost of Execution of Work of Repair, etc.  

All such outstanding work shall be carried out by the Contractor at his own expense if the necessity thereof shall, in 

the opinion of the Engineer, be due to the use of material or workmanship not in accordance with the Contract, or to 

neglect or failure on the part of the Contractor to comply with any obligation expressed or implied, on the Contractor's 

part under the Contract.  

 

47.4  Remedy on Contractor's Failure to Carry Out Work Required  

If the Contractor shall fail to do any such work outstanding on the Works, the Employer shall be entitled to employ 

and pay other persons to carry out the same, and all expenses consequent thereon or incidental thereto shall be 

recoverable from the Contractor by the Employer, and may be deducted by the Employer from any monies due or 

which may become due to the Contractor.  

 

47.5  Certificate of Final Completion  

Upon satisfactory completion of the work outstanding on the Works, the Engineer shall within twenty eight (28) days 

of the expiration of the Defects Liability period issue a Certificate of Final Completion to the Contractor. The Contract 

shall be deemed to be completed upon issuance of such Certificate, provided that the provisions of the Contract which 

remain unperformed and the Settlement of Disputes provision in the Contract shall remain in force for as long as is 
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necessary to dispose of any outstanding matters or issues between the Parties.  

 

48.  ALTERATIONS, ADDITIONS AND OMISSIONS  

 

1  Variations  

The Engineer may within his powers introduce any variations to the form, type or quality of the Works or any part 

thereof which he considers necessary and for that purpose or if for any other reasons it shall, in his opinion be 

desirable, he shall have power to order the Contractor to do and the Contractor shall do any of the following:  

 

(a) increase or decrease the quantity of any work under the Contract;  

(b) omit any such work;  

(c) change the character or quality or kind of any such work;  

(d) change the levels, lines, positions and dimensions of any part of the Works;  

(e) execute additional work of any kind necessary for the completion of the Works, and no such variation shall in any way 

vitiate or invalidate the Contract.  

 

2  Variations Increasing Cost of Contract or altering the Works.  

The Engineer shall, however, obtain the written approval of the Employer before giving any order for any variations 

which may result in an increase of the Contract Price or in an essential alteration of the quantity, quality or character 

of the Works.  

 

3 Orders for Variations to be in Writing  

No variations shall be made by the Contractor without an order in writing from the Engineer. Variations requiring the 

written approval of the Employer under paragraph (2) of this Clause shall be made by the Contractor only upon 

written order from the Engineer accompanied by a copy of the Employer's approval. Provided that, subject to the 

provisions of the Contract, no order in writing shall be required for any increase or decrease in the quantity of any 

work where such increase or decrease is not the result of an order given under this Clause but is the result of the 

quantities exceeding or being less than those stated in the Bill of Quantities.  

 

4 Valuation of Variations  

The Engineer shall estimate to the Employer the amount to be added or deducted from the Contract Price in respect of 

any variation, addition or omission. In the case of any variation, addition or omission which may result in an increase 

of the Contract Price, the Engineer shall communicate such estimate to the Employer together with his request for the 

Employer's written approval of such variation, addition or omission. The value of any variation, addition or omission 

shall be calculated on the basis of the unit prices contained in the Bill of Quantities.  

 

49. PLANT, TEMPORARY WORKS AND MATERIALS  

 

1 Plant, etc., Exclusive Use for the Works  

All Constructional Plant, Temporary Works and Materials provided by the Contractor shall, when brought on the Site, 

be deemed to be exclusively intended for the construction and completion of the Works and the Contractor shall not 

remove the same or any part thereof (save for the purpose of moving it from one part of the Site to another) without 

the consent in writing of the Engineer which shall not be unreasonably withheld.  

 

2 Removal of Plant, etc.  

Upon completion of the Works the Contractor shall remove from the Site all the said Constructional Plant and 

Temporary Works remaining thereon and any unused materials provided by the Contractor.  

 

3 Employer not liable for Damage to Plant  

The Employer shall not be at any time liable for the loss of any of the said Constructional plant, Temporary Works or 

Materials save if such loss results from the act or neglect of the Employer, its employees or agents.  

 

4 Ownership of paid material and work  

All material and work covered by payments made by the Employer to the Contractor shall thereupon become the sole 

property of the Employer, but this provision shall not be construed as relieving the Contractor from the sole 

responsibility for all material and work upon which payments have been made or the restoration of any damaged work 

or as waiving the right of the Employer to require the fulfillment of all of the terms of the Contract.  
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5 Equipment and supplies furnished by Employer  

Title to any equipment and supplies which may be furnished by the Employer shall rest with the Employer and any 

such equipment and supplies shall be returned to the Employer at the conclusion of the Contract or when no longer 

needed by the Contractor.  Such equipment when returned to the Employer, shall be in the same condition as when 

delivered to the Contractor, subject to normal wear and tear.  

 

50. APPROVAL OF MATERIALS ETC., NOT IMPLIED  

The operation of Clause 49 hereof shall not be deemed to imply any approval by the Engineer of the materials or other 

matters referred to therein nor shall it prevent the rejection of any such materials at any time by the Engineer.  

 

51. MEASUREMENT OF WORKS  

The Engineer shall, when he requires any part or parts of the Works to be measured, give notice to the Contractor or 

the Contractor's authorized agent or representative who shall forthwith attend or send a qualified agent to assist the 

Engineer in making such measurement and shall furnish all particulars required by either of them. Should the 

Contractor not attend or neglect or omit to send such agent, then the measurement made by the Engineer or approved 

by him shall be taken to be the correct measurement of the work.  The purpose of measuring is to ascertain the volume 

of work executed by the Contractor and therefore determine the amount of the monthly payments.  

 

52. LIABILITY OF THE PARTIES 

  

1 The Works shall not be considered as completed until a Certificate of Final Completion shall have been signed by the 

Engineer and delivered to the Employer stating that the Works have been completed and that the Contractor has 

fulfilled all his obligations under Clause 47 to his satisfaction. 

 

2 The Employer shall not be liable to the Contractor for any matter arising out of or in connection with the Contract or 

the execution of the Works unless the Contractor shall have made a claim in writing in respect thereof before the 

giving of the Certificate of Final Completion and in accordance with the Contract.  

 

 

3 Unfulfilled Obligations  

Notwithstanding the issue of the Certificate of Final Completion, the Contractor shall remain liable for the fulfillment 

of any obligation incurred under the provisions of the Contract prior to the issuance of the Certificate of Final 

Completion and which remains unperformed at the time such Certificate is issued. For the purpose of determining the 

nature and extent of any such obligation the Contract shall be deemed to remain in force between the parties hereto.  

4 Contractor Responsible  

 

Notwithstanding any other provisions in the Contract documents, the Contractor shall be totally responsible for and 

shall bear any and all risks of loss or damage to or failure of the Works or any part thereof for a period of ten years 

after issuance of the Certificate of Final Completion, provided always that such risks, damage or failure result from 

acts, defaults and negligence of the Contractor, his agents, employees or workmen and such contractors.  

 

53. AUTHORITIES  

1 The Employer shall have the right to enter upon the Site and expel the Contractor therefrom without thereby voiding 

the Contract or releasing the Contractor from any of his obligations or liabilities under the Contract or affecting the 

rights and powers conferred on the Employer and the Engineer by the Contract in any of the following cases:  

 

(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his creditors or if the Contractor 

is a company or member of a company which was dissolved by legal action;  

(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract under an inspection 

committee of his creditors;  

(c) If the Contractor withdraws from the Works or assigns the Contract to others in whole or in part without the 

Employer's prior written approval;  

(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent which in the opinion of the 

Engineer will not enable him to meet the target completion date of the Works;  

(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) days after receiving from the 

Engineer written notice to proceed;  

(f) If the Contractor fails to comply with any of the Contract conditions or fails to fulfill his obligations and does not 

remedy the cause of his failure within fifteen (15) days after being notified to do so in writing;  

(g) If the Contractor is not executing the work in accordance with standards of workmanship specified in the Contract;  
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(h) If the Contractor gives or promises to give a present or loan or reward to any employee of the Employer or of the 

Engineer.  

 

Then the Employer may himself complete the Works or may employ any other contractor to complete the Works and 

the Employer or such other contractor may use for such completion so much of Constructional Plant, Temporary 

Works and Materials, which have been deemed to be reserved exclusively for the construction and completion of the 

Works under the provision of the Contract as he or they may think proper and the Employer may at any time sell any 

of the said Constructional Plant, Temporary Works and unused materials and apply the proceeds of sale in or towards 

the satisfaction of any sums due or which may become due to him from the Contractor under the Contract.  

 

2 Evaluation after Re-entry  

The Engineer shall as soon as may be practicable after any such entry and expulsion by the Employer notify the 

Contractor to attend the necessary evaluation of the Works.  In the event that for any reason the Contractor does not 

attend such evaluation the Engineer shall undertake the said evaluation in the absence of the Contractor and shall issue 

a certificate stating the sum, if any, due to the Contractor for work done in accordance with the Contract up to the time 

of entry and expulsion by the Employer which has been reasonably accumulated to the Contractor in respect of the 

Works he has executed in such case in accordance with the Contract.  The Engineer shall indicate the value of the 

materials whether unused or partially used and the value of construction equipment and any part of the Temporary 

Works.  

 

3 Payment After Re-entry  

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable to pay the Contractor any 

money on account of the Contract until the expiration of the Defects Liability Period, and thereafter until the costs of 

completion and making good any defects of the Works, damages for delay in completion (if any), and all other 

expenses incurred by the Employer have been ascertained and their amount certified by the Engineer. The Contractor 

shall then be entitled to receive only such sum or sums (if any) as the Engineer may certify would have been due to 

him upon due completion by him after deducting the said amount. But if such amount shall exceed the sum which 

would have been payable to the Contractor on due completion by him,, then the Contractor shall upon demand pay to 

the Employer the amount of such excess. The Employer in such case may recover this amount from any money due to 

the Contractor from the Employer without the need to resort to legal procedures.  

 

 

54. URGENT REPAIRS  

If by reason of any accident or failure or other event occurring to, in or in connection with the Works or any part 

thereof either during the execution of the Works or during the Defects Liability Period any remedial or other work or 

repair shall in the opinion of the Engineer be urgently necessary for security and the Contractor is unable or unwilling 

at once to do such work or repair, the Employer may by his own or other workmen do such work or repair as the 

Engineer may consider necessary. If the work or repair so done by the Employer is work which in the opinion of the 

Engineer the Contractor was liable to do at his own expense under the Contract, all costs and charges properly 

incurred by the Employer in so doing shall on demand be paid by the Contractor to the Employer or may be deducted 

by the Employer from any monies due or which may become due to the Contractor provided always that the Engineer 

shall as soon after the occurrence of any such emergency as may be reasonably practicable notify the Contractor 

thereof in writing.  

 

55. INCREASE AND DECREASE OF COSTS  

Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be made in respect of 

fluctuations of market, prices of labour, materials, plant or equipment, neither due to fluctuation in interest rates nor 

devaluation or any other matters affecting the Works.  

 

56. TAXATION  

The Contractor shall be responsible for the payment of all charges and taxes in respect of income including value 

added tax, all in accordance with and subject to the provisions of the income tax laws and regulations in force and all 

amendments thereto.  It is the Contractor's responsibility to make all the necessary inquiries in this respect and he shall 

be deemed to have satisfied himself regarding the application of all relevant tax laws.  

 

57. BLASTING  

The Contractor shall not use any explosives without the written permission of the Engineer who shall require that the 

Contractor has complied in full with the regulations in force regarding the use of explosives. However, the Contractor, 

before applying to obtain these explosives, has to provide well arranged storage facilities.  The Engineer's approval or 

refusal to permit the use of explosives shall not constitute ground for claims by the Contractor.  



74 

 

 

58. MACHINERY  

The Contractor shall be responsible for coordinating the manufacture, delivery, erection and commissioning of plant 

machinery and equipment which are to form a part of the Works.  He shall place all necessary orders as soon as 

possible after the signing of the Contract.  These orders and their acceptance shall be produced to the Engineer on 

request.  The Contractor shall also be responsible for ensuring that all sub-contractors adhere to such programs as are 

agreed and are needed to ensure completion of the Works within the period for completion.  Should any sub-

contracted works be delayed, the Contractor shall initiate the necessary action to speed up such completion.  This shall 

not prejudice the Employer's right to exercise his remedies for delay in accordance with the Contract.  

 

59. TEMPORARY WORKS AND REINSTATEMENT  

The Contractor shall provide and maintain all temporary roads and tracks necessary for movement of plant and 

materials and clear same away at completion and make good all works damaged or disturbed.  The Contractor shall 

submit drawings and full particulars of all Temporary Works to the Engineer before commencing same.  The Engineer 

may require modifications to be made if he considers them to be insufficient and the Contractor shall give effect to 

such modifications but shall not be relieved of his responsibilities.  The Contractor shall provide and maintain 

weather-proof sheds for storage of material pertinent to the Works both for his own use and for the use of the 

Employer and clear same away at the completion of the Works.  The Contractor shall divert as required, at his own 

cost and subject to the approval of the Engineer, all public utilities encountered during the progress of the Works, 

except those specially indicated on the drawings as being included in the Contract.  Where diversions of services are 

not required in connection with the Works, the Contractor shall uphold, maintain and keep the same in working order 

in existing locations.  The Contractor shall make good, at his own expense, all damage to telephone, telegraph and 

electric cable or wires, sewers, water or other pipes and other services, except where the Public Authority or Private 

Party owning or responsible for the same elects to make good the damage.  The costs incurred in so doing shall be 

paid by the Contractor to the Public Authority or Private Party on demand.  

 

60. PHOTOGRAPHS AND ADVERTISING  

The Contractor shall not publish any photographs of the Works or allow the Works to be used in any form of 

advertising whatsoever without the prior approval in writing from the Employer.  

 

61. PREVENTION OF CORRUPTION  

The Employer shall be entitled to cancel the Contract and to recover from the Contractor the amount of any loss 

resulting from such cancellation, if the Contractor has offered or given any person any gift or consideration of any 

kind as an inducement or reward for doing or intending to do any action in relation to the obtaining or the execution of 

the Contract or any other contract with the Employer or for showing or intending to show favour or disfavour to any 

person in relation to the Contract or any other contract with the Employer, if the like acts shall have been done by any 

persons employed by him or acting on his behalf whether with or without the knowledge of the Contractor in relation 

to this or any other Contract with the Employer.  

 

62. DATE FALLING ON HOLIDAY  

Where under the terms of the Contract any act is to be done or any period is to expire upon a certain day and that day 

or that period fall on a day of rest or recognized holiday, the Contract shall have effect as if the act were to be done or 

the period to expire upon the working day following such day.  

 

63. NOTICES  

 

1 Unless otherwise expressly specified, any notice, consent, approval, certificate or determination by any person for 

which provision is made in the Contract Documents shall be in writing. Any such notice, consent, approval, certificate 

or determination to be given or made by the Employer, the Contractor or the Engineer shall not be  

2 unreasonably withheld or delayed.  

3 Any notice, certificate or instruction to be given to the Contractor by the Engineer or the Employer under the terms of 

the Contract shall be sent by post, cable, telex or facsimile at the Contractor's principal place of business specified in 

the Contract or such other address as the Contractor shall nominate in writing for that purpose, or by  

4 delivering the same at the said address against an authorized signature certifying the receipt.  

5 Any notice to be given to the Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile 

at the Employer's address specified in the Contract, or by delivering the same at the said address against an authorized 

signature certifying the receipt.  

6 Any notice to be given to the Engineer under the terms of this Contract shall be sent by post, cable, telex or facsimile 

at the Engineer's address specified in the Contract, or by delivering the same at the said address against an authorized 

signature certifying the receipt.  
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64. LANGUAGE, WEIGHTS AND MEASURES  

Except as may be otherwise specified in the Contract, English shall be used by the Contractor in all written 

communications to the Employer or the Engineer with respect to the services to be rendered and with respect to all 

documents procured or prepared by the Contractor pertaining to the Works. The metric system of weights and 

measures shall be used in all instances.  

 

65. RECORDS, ACCOUNTS, INFORMATION AND AUDIT  

The Contractor shall maintain accurate and systematic records and accounts in respect of the work performed under 

this Contract.  

The Contractor shall furnish, compile or make available at all times to the UNDP any records or information, oral or 

written, which the UNDP may reasonably request in respect of the Works or the Contractor's performance thereof.  

The Contractor shall allow the UNDP or its authorized agents to inspect and audit such records or information upon 

reasonable notice.  

 

66. FORCE MAJEURE  

Force majeure as used herein means Acts of God, war (whether declared or not), invasion, revolution, insurrection or 

other acts or events of a similar nature or force.  

 

In the event of and as soon as possible after the occurrence of any cause constituting force majeure, the Contractor 

shall give notice and full particulars in writing to the UNDP and to the Engineer of such force majeure if the 

Contractor is thereby rendered unable, wholly or in part, to perform its obligations and meet its responsibilities under 

this Contract.  Subject to acceptance by the UNDP of the existence of such force majeure, which acceptance shall not 

be unreasonably withheld, the following provisions shall apply:  

 

(a) The obligations and responsibilities of the Contractor under this Contract shall be suspended to the extent of his 

inability to perform them and for as long as such inability continues. During such suspension and in respect of work 

suspended, the Contractor shall be reimbursed by the UNDP substantiated costs of maintenance of the Contractor's 

equipment and of per diem of the Contractor's permanent personnel rendered idle by such suspension;  

(b) The Contractor shall within fifteen (15) days of the notice to the UNDP of the occurrence of the force majeure submit 

a statement to the UNDP of estimated costs referred to in sub-paragraph (a) above during the period of suspension 

followed by a complete statement of actual expenditures within thirty (30) days after the end of the  

(c) suspension;  

(d) The term of this Contract shall be extended for a period equal to the period of suspension taking however into account 

any special condition which may cause the additional time for completion of the Works to be different from the period 

of suspension;  

(e) If the Contractor is rendered permanently unable, wholly or in part, by reason of force majeure, to perform his 

obligations and meet his responsibilities under the Contract, the UNDP shall have the right to terminate the Contract 

on the same terms and conditions as provided for in Clause 68 of these General Conditions, except that the period of 

notice shall be seven (7) days instead of fourteen (14) days, and  

(f) For the purpose of the preceding sub-paragraph, the UNDP may consider the Contractor permanently unable to 

perform in case of any suspension period of more than ninety (90) days.  

 

67. SUSPENSION BY THE UNDP  

The UNDP may by written notice to the Contractor suspend for a specified period, in whole or in part, payments to the 

Contractor and/or the Contractor's obligation to continue to perform the Works under this Contract, if in the UNDP' 

sole discretion:  

 

(a) any conditions arise which interfere, or threaten to interfere with the successful execution of the Works or the 

accomplishment of the purpose thereof, or  

(b) the Contractor shall have failed, in whole or in part, to perform any of the terms and conditions of this Contract.  

 

After suspension under sub-paragraph (a) above, the Contractor shall be entitled to reimbursement by the UNDP of 

such costs as shall have been duly incurred in accordance with this Contract prior to the commencement of the period 

of such suspension.  

 

The term of this Contract may be extended by the UNDP for a period equal to any period of suspension, taking into 

account any special conditions which may cause the additional time for completion of the Works to be different from 

the period of suspension.  
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68.  TERMINATION BY THE UNDP  

 

The UNDP may, notwithstanding any suspension under Clause 67 above, terminate this Contract for cause or 

convenience in the interest of the UNDP upon not less than fourteen (14) days written notice to the Contractor.  

 

Upon termination of this Contract:  

 

(a) The Contractor shall take immediate steps to terminate his performance of the Contract in a prompt and orderly 

manner and to reduce losses and to keep further expenditures to a minimum, and  

(b) The Contractor shall be entitled (unless such termination has been occasioned by the Contractor's breach of this 

Contract), to be paid for the part of the Works satisfactorily completed and for the materials and equipment properly 

delivered to the Site as of the date of termination for incorporation to the Works, plus substantiated costs resulting 

from commitments entered into prior to the date of termination as well as any reasonable substantiated direct costs 

incurred by the Contractor as a result of the termination, but shall not be entitled to receive any other or further 

payment or damages.  

 

69. TERMINATION BY THE CONTRACTOR  

In the case of any alleged breach by the UNDP of the Contract or in any other situation which the Contractor 

reasonably considers to entitle him to terminate his performance of the Contract, the Contractor shall promptly give 

written notice to the UNDP detailing the nature and the circumstances of the breach or other situation.  Upon 

acknowledgement in writing by the UNDP of the existence of such breach and the UNDP' inability to remedy it, or 

upon failure of the UNDP to respond to such notice within twenty (20) days of receipt thereof, the Contractor shall be 

entitled to terminate this Contract by giving 30 days written notice thereof.  In the event of disagreement between the 

Parties as to the existence of such breach or other situation referred to above, the matter shall be resolved in 

accordance with Clause 71 of these General Conditions.  

Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of Clause 68 hereof shall 

apply.  

 

70. RIGHTS AND REMEDIES OF THE UNDP  

 

Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver of any other rights or 

remedies of the UNDP.  

The UNDP shall not be liable for any consequences of, or claim based upon, any act or omission on the part of the 

Government.  

 

71. SETTLEMENT OF DISPUTES  

 

In the case of any claim, controversy or dispute arising out of, or in connection with this Contract or any breach thereof, the 

following procedure for resolution of such claim, controversy or dispute shall apply.  

 

1 Notification  

The aggrieved party shall immediately notify the other party in writing of the nature of the alleged claim, controversy 

or dispute, not later than seven (7) days from awareness of the existence thereof.  

 

2 Consultation  

On receipt of the notification provided above, the representatives of the Parties shall start consultations with a view to 

reaching an amicable resolution of the claim, controversy or dispute without causing interruption of the Works.  

 

3 Conciliation  

Where the representatives of the Parties are unable to reach such an amicable settlement, either party may request the 

submission of the matter to conciliation in accordance with the UNCITRAL Rules of Conciliation then obtaining.  

 

4 Arbitration  

Any claim, controversy or dispute which is not settled as provided under clauses 71.1 through 3 above shall be 

referred to arbitration in accordance with the UNCITRAL Arbitration Rules then obtaining. The Parties shall be bound 

by the arbitration award rendered in accordance with such arbitration as the final adjudication of any such controversy 

or claim.  

 

72. PRIVILEGES AND IMMUNITIES  

Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and immunities of the United 

Nations of which the UNDP is an integral part. 
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Section 12: List of documents included into the list of ITB 
documentation 

 
 

 №  Required document  Yes/No  

1  Company Profile, which should not exceed fifteen (15) 
pages, including printed brochures and product 
catalogues relevant to the goods/services being 
procured (Section 6). 

 

2  Certificate of Registration at Tax Authorities/Certificate 
of Tax Payment issued by the Internal Revenue 
Authority evidencing that the Bidder is updated with its 
tax payment obligations, or Certificate of Tax 
exemption, if any such privilege is enjoyed by the 
Bidder. 

 

3  Gantt Chart - Construction Timetable per LOT with 
stipulated completion deadline no longer than (starting 
from the date of signature):  
LOT 1: 90 days 
LOT 2: 90 days 
LOT 3: 90 days 
LOT 4: 90 days 

 

4  CV of Chief Civil Engineer /Chief of Construction 
Site (demonstrating relevant experience in the 
field);  

 

5  List of ongoing contracts with commitments and 
expected completion deadline(s). 

 

6  Certificate of Registration of the business, including 
Articles of Incorporation, or equivalent document if 
Bidder is not a corporation. 

 

7  Quality Assurance Certificate (e.g., ISO, etc.) and/or 
other similar certificates, accreditations, awards and 
citations received by the Bidder, if any. 

 

8  Latest Audited Financial Statement (Income Statement 
and Balance Sheet) including Auditor’s Report for the 
past 2 year (2013 and 2012). 

 

9  Statement of Satisfactory Performance from the Top 3 
(three) Clients in terms of Contract Value the past 
3(three) years. 

 

10 List of Bank References (Name of Bank, Location, 
Contact Person and Contact Details). 

 

11 Certificate or letter of authorization from the 
manufacturer on boulders to be used for the 
construction. 

 

12 Official Letter of Appointment as local representative, 
if Bidder is submitting a Bid in behalf of an entity 
located outside the country (if applicable). 
 

 

13 All information regarding any past and current 
litigation during the last five years in which the bidder 
is involved, indicating parties concerned, the subject 
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of the litigation, the amounts involved, and the final 
resolution if already concluded (if applicable). 

14 Price Schedule Form (BOQ) signed by authorized 
person and stamped with the company’s seal (Section 
7) and also Price Schedule Form in Excel format on CD. 

 

15 The list of potential subcontractors for the works that 
constitute more than 25 % from the total sum of the 
Contract. 

 

16 List of the documents included into the set of tender 
documentation (relevant sections filled in). 

 

 

 
 

 
Date . . . . .[day] . . . . .[year].  
 
 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . .   . . . . . . . . . . . . . . . . . . .  
Signature      [position]  
 
 
 

Authorized Signature ……………………………. 
 


