INVITATION TO BID

ITB-219/16

Rehabilitation of 3 Bridges for Almaamoon Floating Bridge (Lot-1),
Iron Bridge close to Palestine Bridge (Lot-2) and Iron Bridge close to
the Japanese Bridge (Lot-3) - Ramadi, Anbaar Governorate

IRAQ

United Nations Development Programme
December, 2016
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Section 1. Letter of Invitation
Erbil, Iraq

5 December, 2016

Rehabilitation of 3 Bridges for Almaamoon Floating Bridge (Lot-1), Iron Bridge close to Palestine
Bridge (Lot-2) and Iron Bridge close to the Japanese Bridge (Lot-3) - Ramadi, Anbaar Governorate
Iraq

The United Nations Development Programme (UNDP) hereby invites you to submit a Bid to this Invitation
to Bid (ITB) for the above-referenced subject.

This ITB includes the following documents:

Section 1 — This Letter of Invitation

Section 2 — Instructions to Bidders (including Bid Data Sheet)

Section 3 — Schedule of Requirements and Technical Specifications (Drawings)
Section 4 — Bid Submission Form

Section 5 — Documents Establishing the Eligibility and Qualifications of the Bidder
Section 6 — Technical Bid Form

Section 7 — Price Schedule Form

Section 8- Bid Security Form

Section 9 — Performance Security

Section 10 — UNDP General Terms and Conditions for WWorks

Your offer, comprising of a Technical Bid and Price Schedule, should be submitted via electronic submission
(email) to bids.irag@undp.org latest by ‘jioriday, 19 December, 2016 by 1400 hours.

Should you require any clarification, kindly communicate with the contact person identified in the
attached Data Sheet as the focal point for queries on this ITB.

UNDP looks forward to receiving your Bid and thanks you in advance for your interest in UNDP
procurement opportunities.

Yours sincerely,

Mohammedsiddig Mudawi
Operations Manager- Head of Operations Service Center
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Section 2: Instruction to Bidders

Definitions

a)

b)

c)

d)

e)

f)

j)

k)

m)

“Bid” refers to the Bidder’s response to the Invitation to Bid, including the Bid Submission Form,
Technical Bid and Price Schedule and all other documentation attached thereto as required by the
ITB.

“Bidder” refers to any legal entity that may submit, or has submitted, a Bid for the supply of goods
and provision of related services requested by UNDP.

“Contract” refers to the legal instrument that will be signed by and between the UNDP and the
successful Bidder, all the attached documents thereto, including the General Terms and Conditions
(GTC) and the Appendices.

“Country” refers to the country indicated in the Data Sheet.

“Data Sheet” refers to such part of the Instructions to Bidders used to reflect conditions of the
tendering process that are specific for the requirements of the ITB.

“Day” refers to calendar day.

“Goods” refer to any tangible product, commodity, article, material, wares, equipment, assets or
merchandise that UNDP requires under this ITB.

“Government” refers to the Government of the country where the goods and related services
provided/rendered specified under the Contract will be delivered or undertaken.

“Instructions to Bidders” refers to the complete set of documents which provides Bidders with all
information needed and procedures to be followed in the course of preparing their Bid

“ITB” refers to the Invitation to Bid consisting of instructions and references prepared by UNDP for
purposes of selecting the best supplier or service provider to fulfil the requirement indicated in
the Schedule of Requirements and Technical Specifications.

“LOI” (Section 1 of the ITB) refers to the Letter of Invitation sent by UNDP to Bidders.

“Material Deviation” refers to any contents or characteristics of the bid that is significantly
different from an essential aspect or requirement of the ITB, and (i) substantially alters the scope
and quality of the requirements; (ii) limits the rights of UNDP and/or the obligations of the offeror;
and (iii) adversely impacts the fairness and principles of the procurement process, such as those
that compromise the competitive position of other offerors.

“Schedule of Requirements and Technical Specifications” refers to the document included in this
ITB as Section 3 which lists the goods required by UNDP, their specifications, the related services,
activities, tasks to be performed, and other information pertinent to UNDP’s receipt and
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acceptance of the goods.

“Services” refers to the entire scope of tasks related or ancillary to the completion or delivery of
the goods required by UNDP under the ITB.

“Supplemental Information to the ITB” refers to a written communication issued by UNDP to
prospective Bidders containing clarifications, responses to queries received from prospective
Bidders, or changes to be made in the ITB, at any time after the release of the ITB but before the
deadline for the submission of Bid.

GENERAL

UNDP hereby solicits Bids as a response to this Invitation to Bid (ITB). Bidders must strictly adhere
to all the requirements of this ITB. No changes, substitutions or other alterations to the rules and
provisions stipulated in this ITB may be made or assumed unless it is instructed or approved in
writing by UNDP in the form of Supplemental Information to the ITB.

Submission of a Bid shall be deemed as an acknowledgement by the Bidder that all obligations
stipulated by this ITB will be met and, unless specified otherwise, the Bidder has read, understood
and agreed to all the instructions in this ITB.

Any Bid submitted will be regarded as an offer by the Bidder and does not constitute or imply the
acceptance of any Bid by UNDP. UNDP is under no obligation to award a contract to any Bidder as
a result of this ITB.

UNDP implements a policy of zero tolerance on proscribed practices, including fraud, corruption,
collusion, unethical practices, and obstruction. UNDP is committed to preventing, identifying and
addressing all acts of fraud and corrupt practices against UNDP as well as third parties involved in
UNDP activities. (See

http://www.undp.org/about/transparencydocs/UNDP_Anti Fraud Policy English FINAL june
2011.pdf and
http://www.undp.org/content/undp/en/home/operations/procurement/procurement _protest/
for full description of the policies)

In responding to this ITB, UNDP requires all Bidders to conduct themselves in a professional,
objective and impartial manner, and they must at all times hold UNDP’s interests paramount.
Bidders must strictly avoid conflicts with other assignments or their own interests, and act without
consideration for future work. All Bidders found to have a conflict of interest shall be disqualified.
Without limitation on the generality of the above, Bidders, and any of their affiliates, shall be
considered to have a conflict of interest with one or more parties in this solicitation process, if
they:

5.1 Are, or have been associated in the past, with a firm or any of its affiliates which have been

engaged UNDP to provide services for the preparation of the design, Schedule of Requirements
and Technical Specifications, cost analysis/estimation, and other documents to be used for the
procurement of the goods and related services in this selection process;
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5.2 Were involved in the preparation and/or design of the programme/project related to the goods

and related services requested under this ITB; or

5.3 Are found to be in conflict for any other reason, as may be established by, or at the discretion of,

6.

UNDP.

In the event of any uncertainty in the interpretation of what is potentially a conflict of interest,
Bidders must disclose the condition to UNDP and seek UNDP’s confirmation on whether or not
such conflict exists.

Similarly, the following must be disclosed in the Bid:

6.1 Bidders who are owners, part-owners, officers, directors, controlling shareholders, or key
personnel who are family of UNDP staff involved in the procurement functions and/or the
Government of the country or any Implementing Partner receiving the goods and related
services under this ITB; and

6.4 Others that could potentially lead to actual or perceived conflict of interest, collusion or unfair
competition practices.

Failure of such disclosure may result in the rejection of the Bid.

7.

The eligibility of Bidders that are wholly or partly owned by the Government shall be subject to
UNDP’s further evaluation and review of various factors such as being registered as an
independent entity, the extent of Government ownership/share, receipt of subsidies, mandate,
access to information in relation to this ITB, and others that may lead to undue advantage against
other Bidders, and the eventual rejection of the Bid.

All Bidders must adhere to the UNDP Supplier Code of Conduct, which may be found at this link:
http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf

B. CONTENTS OF BID

9. Sections of Bid

Bidders are required to complete, sign and submit the following documents:

9.1 Bid Submission Cover Letter Form (see ITB Section 4);

9.2 Documents Establishing the Eligibility and Qualifications of the Bidder (see ITB Section 5);

9.3 Technical Bid (see prescribed form in ITB Section 6);

9.4 Price Schedule (see prescribed form in ITB Section 7);

9.5 Bid Security, if applicable (if required and as stated in the DS nos. 9-11, see prescribed Form
in ITB Section 8). A scanned copy of this document must be attached with your proposal in
the system and the original must be sent by mail. Original must arrive no later than [insert
date and time];

9.6 Any attachments and/or appendices to the Bid (including all those specified under the Data
Sheet)

10. Clarification of Bid
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10.1

10.2

Bidders may request clarification of any of the ITB documents no later than the number
of days indicated in the Data Sheet (DS no. 16) prior to the Bid submission date. Any
request for clarification must be sent in writing via courier or through electronic means
to the UNDP address indicated in the Data Sheet (DS no. 17). UNDP will respond by
uploading the document with the responses in the system (including an explanation of
the query but without identifying the source of inquiry). After which, all Proposers who
have accepted in the Invitation will be automatically alerted that such a clarification has
been posted online.

UNDP shall endeavor to provide such responses to clarifications in an expeditious
manner, but any delay in such response shall not cause an obligation on the part of UNDP
to extend the submission date of the Bid, unless UNDP deems that such an extension is
justified and necessary.

11. Amendment of Bid

111

11.2

At any time prior to the deadline for submission of Bid, UNDP may for any reason, such
as in response to a clarification requested by a Bidder, modify the ITB in the form of a
Supplemental Information to the ITB that will be uploaded in the system and made
available to all Invited Bidders. All prospective Bidders (Bidders who have “accepted the
Bid Invitation” in the system) will be notified in writing that changes have occurred
through the method specified in the Data Sheet (DS No. 18).

In order to afford prospective Bidders reasonable time to consider the amendments in
preparing their Bid, UNDP may, at its discretion, extend the deadline for submission of
Bid, if the nature of the amendment to the ITB justifies such an extension.

C. PREPARATION OF BID

12. Cost

13.

14.

The Bidder shall bear any and all costs related to the preparation and/or submission of the Bid,

regardless of whether its Bid was selected or not. UNDP shall in no case be responsible or liable

for those costs, regardless of the conduct or outcome of the procurement process.

Language

The Bid, as well as any and all related correspondence exchanged by the Bidder and UNDP, shall

be written in the language (s) specified in the Data Sheet (DS No. 4). Any printed literature

furnished by the Bidder written in a language other than the language indicated in the Data Sheet,

must be accompanied by a translation in the preferred language indicated in the Data Sheet. For
purposes of interpretation of the Bid, and in the event of discrepancy or inconsistency in meaning,

the version translated into the preferred language shall govern. Upon conclusion of a contract,
the language of the contract shall govern the relationship between the contractor and UNDP.

Bid Submission Form

ITB.

The Bidder shall submit the Bid Submission Form using the form provided in Section 4 of this
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15. Technical Bid Format and Content

Unless otherwise stated in the Data Sheet (DS no. 28), the Bidder shall structure the Technical Bid
as follows:

15.1 Expertise of Firm/Organization — this section should provide details regarding management
structure of the organization, organizational capability/resources, and experience of
organization/firm, the list of projects/contracts (both completed and on-going, both
domestic and international) which are related or similar in nature to the requirements of
the ITB, manufacturing capacity of plant if Bidder is a manufacturer, authorization from the
manufacturer of the goods if Bidder is not a manufacturer, and proof of financial stability
and adequacy of resources to complete the delivery of goods and provision of related
services required by the ITB (see ITB Clause 18 and DS No. 26 for further details). The same
shall apply to any other entity participating in the ITB as a Joint Venture or Consortium.

15.2 Technical Specifications and Implementation Plan — this section should demonstrate the
Bidder’s response to the Schedule of Requirements and Technical Specifications by
identifying the specific components proposed; how each of the requirements shall be met
point by point; providing a detailed specification and description of the goods required,
plans and drawings where needed; the essential performance characteristics, identifying
the works/portions of the work that will be subcontracted; a list of the major
subcontractors, and demonstrating how the bid meets or exceeds the requirements, while
ensuring appropriateness of the bid to the local conditions and the rest of the project
operating environment during the entire life of the goods provided. Details of technical bid
must be laid out and supported by an Implementation Timetable, including Transportation
and Delivery Schedule where needed, that is within the duration of the contract as specified
in the Data Sheet (DS nos. 29 and 30).

Bidders must be fully aware that the goods and related services that UNDP require may be
transferred, immediately or eventually, by UNDP to the Government partners, or to an
entity nominated by the latter, in accordance with UNDP’s policies and procedures. All
bidders are therefore required to submit the following in their bids:

a) A statement of whether any import or export licences are required in respect of the
goods to be purchased or services to be rendered, including any restrictions in the
country of origin, use or dual use nature of the goods or services, including any
disposition to end users;

b) Confirmation that the Bidder has obtained license of this nature in the past, and have
an expectation of obtaining all the necessary licenses, should their bid be rendered
the most responsive; and

c¢) Complete documentation, information and declaration of any goods classified or may
be classified as “Dangerous Goods”.

15.3 Management Structure and Key Personnel — This section should include the comprehensive
curriculum vitae (CVs) of key personnel that will be assigned to support the implementation
of the technical bid, clearly defining their roles and responsibilities. CVs should establish
competence and demonstrate qualifications in areas relevant to the requirements of this
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ITB.

In complying with this section, the Bidder assures and confirms to UNDP that the personnel
being nominated are available to fulfil the demands of the Contract during its stated full
term. If any of the key personnel later becomes unavailable, except for unavoidable reasons
such as death or medical incapacity, among other possibilities, UNDP reserves the right to
render the Bid non-responsive. Any deliberate substitution of personnel arising from
unavoidable reasons, including delay in the implementation of the project of programme
through no fault of the Bidder, shall be made only with UNDP’s acceptance of the
justification for substitution, and UNDP’s approval of the qualification of the replacement
who shall be either of equal or superior credentials as the one being replaced.

15.4 Where the Data Sheet requires the submission of the Bid Security, the Bid Security shall be
included along with the Technical Bid. The Bid Security may be forfeited by UNDP, and
reject the Bid, in the event of any or any combination of the following conditions:

a) If the Bidder withdraws its offer during the period of the Bid Validity specified in the
Data Sheet (DS no. 11), or;

b) If the Bid Security amount is found to be less than what is required by UNDP as
indicated in the Data Sheet (DS no. 9), or;

c) Inthe case the successful Bidder fails:

i.  tosignthe Contract after UNDP has awarded it;
ii.  tocomply with UNDP’s variation of requirement, as per ITB Clause 35; or
iii. to furnish Performance Security, insurances, or other documents that UNDP
may require as a condition to rendering effective the contract that may be
awarded to the Bidder.

16. Price Schedule

The Price Schedule shall be prepared using the attached standard form (Section 7). It shall list all
major cost components associated with the goods and related services, and the detailed
breakdown of such costs. All goods and services described in the Technical Bid must be priced
separately on a one-to-one correspondence. Any output and activities described in the Technical
Bid but not priced in the Price Schedule, shall be assumed to be included in the prices of the items
or activities, as well as in the final total price of the bid.

17. Currencies

All prices shall be quoted in the currency indicated in the Bid Event (DS no. 15). However, where
Bids are quoted in different currencies, for the purposes of comparison of all Bid:

17.1 UNDP will convert the currency quoted in the Bid into the UNDP preferred currency, in
accordance with the prevailing UN operational rate of exchange on the last day of
submission of Bid; and

17.2 Inthe event that the Bid found to be the most responsive to the ITB requirement is quoted
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in another currency different from the preferred currency as per Bid Event (DS no. 15), then
UNDP shall reserve the right to award the contract in the currency of UNDP’s preference,
using the conversion method specified above.

18. Documents Establishing the Eligibility and Qualifications of the Bidder

18.1 The Bidder shall furnish documentary evidence of its status as an eligible and qualified
vendor, using the forms provided under Section 5, Bidder Information Forms. In order to
award a contract to a Bidder, its qualifications must be documented to UNDP’s satisfactions.
These include, but are not limited to the following:

a) That, in the case of a Bidder offering to supply goods under the Contract which the
Bidder did not manufacture or otherwise produce, the Bidder has been duly authorized
by the goods’ manufacturer or producer to supply the goods in the country of final
destination;

b) That the Bidder has the financial, technical, and production capability necessary to
perform the Contract; and

c) That, to the best of the Bidder’s knowledge, it is not included in the UN 1267 List or the
UN Ineligibility List, nor in any and all of UNDP’s list of suspended and removed vendors.

18.2 Bids submitted by two (2) or more Bidders shall all be rejected by UNDP if they are found
to have any of the following:

a) they have at least one controlling partner, director or shareholder in common; or

b) any one of them receive or have received any direct or indirect subsidy from the
other/s; or

c) they have the same legal representative for purposes of this ITB; or

d) they have arelationship with each other, directly or through common third parties, that
puts them in a position to have access to information about, or influence on the Bid of,
another Bidder regarding this ITB process;

e) they are subcontractors to each other’s bid, or a subcontractor to one bid also submits
another Bid under its name as lead Bidder; or

f) an expert proposed to be in the bid of one Bidder participates in more than one Bid
received for this ITB process. This condition does not apply to subcontractors being
included in more than one Bid.

19. Joint Venture, Consortium or Association

If the Bidder is a group of legal entities that will form or have formed a joint venture, consortium
or association at the time of the submission of the Bid, they shall confirm in their Bid that : (i) they
have designated one party to act as a lead entity, duly vested with authority to legally bind the
members of the joint venture jointly and severally, and this shall be duly evidenced by a duly
notarized Agreement among the legal entities, which shall be submitted along with the Bid; and
(ii) if they are awarded the contract, the contract shall be entered into, by and between UNDP
and the designated lead entity, who shall be acting for and on behalf of all entities that comprise
the joint venture.
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After the bid has been submitted to UNDP, the lead entity identified to represent the joint venture
shall not be altered without the prior written consent of UNDP. Furthermore, neither the lead
entity nor the member entities of the joint venture can:

a) Submit another Bid, either in its own capacity; nor
b) As alead entity or a member entity for another joint venture submitting another Bid.

The description of the organization of the joint venture/consortium/association must clearly
define the expected role of each of the entity in the joint venture in delivering the requirements
of the ITB, both in the bid and in the Joint Venture Agreement. All entities that comprise the joint
venture shall be subject to the eligibility and qualification assessment by UNDP.

Where a joint venture is presenting its track record and experience in a similar undertaking as
those required in the ITB, it should present such information in the following manner:

a) Those that were undertaken together by the joint venture; and
b) Those that were undertaken by the individual entities of the joint venture expected to be
involved in the performance of the services defined in the ITB.

Previous contracts completed by individual experts working privately but who are permanently
or were temporarily associated with any of the member firms cannot be claimed as the experience
of the joint venture or those of its members, but should only be claimed by the individual experts
themselves in their presentation of their individual credentials.

If the Bid of a joint venture is determined by UNDP as the most responsive Bid that offers the best
value for money, UNDP shall award the contract to the joint venture, in the name of its designated
lead entity, who shall sign the contract for and on behalf of all the member entities.

20. Alternative Bid
Unless otherwise specified in the Data Sheet (DS nos. 5 and 6), alternative bid shall not be

considered. Where the conditions for its acceptance are met, or justifications are clearly
established, UNDP reserves the right to award a contract based on an alternative bid.

21. Validity Period
21.1 Bid shall remain valid for the period specified in the Data Sheet (DS no. 8), commencing on
the submission deadline date also indicated in the Data Sheet (DS no. 21). A Bid valid for a
shorter period shall be immediately rejected by UNDP and rendered non-responsive.
21.2 In exceptional circumstances, prior to the expiration of the Bid validity period, UNDP may
request Bidders to extend the period of validity of their Bid. The request and the responses

shall be made in writing, and shall be considered integral to the Bid.

22. Bidder’s Conference
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When appropriate, a Bidder’s conference will be conducted at the date, time and location
specified in the Data Sheet (DS no. 7). All Bidders are encouraged to attend. Non-attendance,
however, shall not result in disqualification of an interested Bidder. Minutes of the Bidder’s
conference will be uploaded on the system No verbal statement made during the conference
shall modify the terms and conditions of the ITB unless such statement is specifically written in
the Minutes of the Conference, or issued/posted as an amendment in the form of a Supplemental
Information to the ITB.

D. SUBMISSION AND OPENING OF BID

23. Submission

23.1

23.2

23.3

The Technical Bid and all other documents required online in the eTendering system. Bids
submitted in any other form will not be accepted unless explicitly authorized by UNDP in
advance.

In the unlikely and exceptional event that the Bidder encounter technical problems when
submitting the proposal in the system, then the Bid can be sent via email as instructions in
Data Sheet (DS nos. 22 & 23). Bidders are however strongly advised to undertake all
necessary efforts, including requesting support from UNDP, to submit the Bid through the
online system. In all cases, email submissions must be authorized and accepted by UNDP
prior to the submission deadline indicated.

Bidders must be aware that the mere act of submission of a Bid, in and of itself, implies that
the Bidder accepts the General Contract Terms and Conditions of UNDP as attached hereto
as Section 9.

24. Withdrawal, Substitution, and Modification of Bid

241

24.2

Bidders are expected to have sole responsibility for taking steps to carefully examine in
detail the full consistency of its Bid to the requirements of the ITB, keeping in mind that
material deficiencies in providing information requested by UNDP, or lack clarity in the
description of goods and related services to be provided, may result in the rejection of
the Bid. The Bidder shall assume any responsibility regarding erroneous interpretations
or conclusions made by the Bidder in the course of understanding the ITB out of the set
of information furnished by UNDP.

A Bidder may withdraw, substitute or modify its Bid after it has been submitted by
cancelling or editing their bid in the system

25. Confidentiality

Information relating to the examination, evaluation, and comparison of Bid, and the
recommendation of contract award, shall not be disclosed to Bidders or any other persons not
officially concerned with such process, even after publication of the contract award.

ITB-219/16, Rehabilitation of 3 Bridges in Ramadi, Anbaar Governorate 9



Any effort by a Bidder to influence UNDP in the examination, evaluation and comparison of the
Bid or contract award decisions may, at UNDP’s decision, result in the rejection of its Bid.

In the event that a Bidder is unsuccessful, the Bidder may seek a meeting with UNDP for a
debriefing. The purpose of the debriefing is discussing the strengths and weaknesses of the
Bidder’s submission, in order to assist the Bidder in improving the bid presented to UNDP. The
content of other bid and how they compare to the Bidder’s submission shall not be discussed.

E. EVALUATION OF BID

26.

27.

28.

Preliminary Examination of Bid

UNDP shall examine the Bid to determine whether they are complete with respect to minimum
documentary requirements, whether the documents have been properly signed, whether or not
the Bidder is in the UN Security Council 1267/1989 Committee's list of terrorists and terrorist
financiers, and in UNDP’s list of suspended and removed vendors, and whether the Bid are
generally in order, among other indicators that may be used at this stage. UNDP may reject any
Bid at this stage.

Evaluation of Bid

27.1 The evaluation team shall review and evaluate the Bids on the basis of their
responsiveness to the Schedule of Requirements and Technical Specifications and other
documentation provided, applying the procedure indicated in the Data Sheet (DS No.
25). Absolutely no changes may be made by UNDP in the criteria after all Bids have
been received.

27.2  UNDP reserves the right to undertake a post-qualification exercise, aimed at
determining, to its satisfaction the validity of the information provided by the Bidder.
Such post-qualification shall be fully documented and, among those that may be listed
in the Data Sheet (DS No.33), may include, but need not be limited to, all or any
combination of the following :

a) Verification of accuracy, correctness and authenticity of the information provided by the
bidder on the legal, technical and financial documents submitted;

b) Validation of extent of compliance to the ITB requirements and evaluation criteria based
on what has so far been found by the evaluation team;

c) Inquiry and reference checking with Government entities with jurisdiction on the bidder,
or any other entity that may have done business with the bidder;

d) Inquiry and reference checking with other previous clients on the quality of performance
on on-going or previous contracts completed;

e) Physical inspection of the bidder’s plant, factory, branches or other places where business
transpires, with or without notice to the bidder;

f) Testing and sampling of completed goods similar to the requirements of UNDP, where
available; and

g) Other meansthat UNDP may deem appropriate, at any stage within the selection process,
prior to awarding the contract.

Clarification of Bid
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To assist in the examination, evaluation and comparison of bids, UNDP may, at its discretion, ask
any Bidder to clarify its Bid.

UNDP’s request for clarification and the Bidder’s response shall be in writing. Notwithstanding
the written communication, no change in the prices or substance of the Bid shall be sought,
offered, or permitted, except to provide clarification, and confirm the correction of any arithmetic
errors discovered by UNDP in the evaluation of the Bid, in accordance with ITB Clause 35.

Any unsolicited clarification submitted by a Bidder in respect to its Bid, which is not a response to
a request by UNDP, shall not be considered during the review and evaluation of the Bid.

29. Responsiveness of Bid

UNDP’s determination of a Bid’s responsiveness will be based on the contents of the Bid itself.
A substantially responsive Bid is one that conforms to all the terms, conditions, and specifications
of the ITB without material deviation, reservation, or omission.

If a Bid is not substantially responsive, it shall be rejected by UNDP and may not subsequently be
made responsive by the Bidder by correction of the material deviation, reservation, or omission.

30. Nonconformities, Reparable Errors and Omissions

30.1 Provided that a Bid is substantially responsive, UNDP may waive any non-conformities or
omissions in the Bid that, in the opinion of UNDP, do not constitute a material deviation.

30.2 In the event when provided that the Bid is substantially responsive, the
system automatically calculates the final bid prices by multiplying the unit price by the
quantity.

30.3 The system automatically calculates the final bid prices by multiplying the unit price by
the quantity. In the event when the Bidder put a quantity that is different from the
guantity required, provided that the Bid is substantially responsive, UNDP will re-calculate
the Bidders total price based on the correct quantity and using the unit prices offered by
the Bidder. Unit prices cannot be changed:

30.4 If the Bidder does not accept the correction of errors made by UNDP, its Bid shall be
rejected.

F. AWARD OF CONTRACT

31. Right to Accept, Reject, or Render Non-Responsive Any or All Bid

31.1 UNDP reserves the right to accept or reject any Bid, to render any or all of the Bids as non-
responsive, and to reject all Bids at any time prior to award of contract, without incurring
any liability, or obligation to inform the affected Bidder(s) of the grounds for UNDP’s
action. Furthermore, UNDP is not obligated to award the contract to the lowest price
offer.

31.2 UNDP shall also verify, and immediately reject their respective Bid, if the Bidders are
found to appear in the UN’s Consolidated List of Individuals and Entities with Association
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to Terrorist Organizations, in the List of Vendors Suspended or Removed from the UN
Secretariat Procurement Division Vendor Roster, the UN Ineligibility List, and other such
lists that as may be established or recognized by UNDP policy on Vendor Sanctions. (See
http://www.undp.org/content/undp/en/home/operations/procurement/procurement

protest/

32. Award Criteria

Prior to expiration of the period of Bid validity, UNDP shall award the contract to the qualified and
eligible Bidder that is found to be responsive to the requirements of the Schedule of Requirements
and Technical Specification, and has offered the lowest price (See DS No. 32).

33. Right to Vary Requirements at the Time of Award

At the time of award of Contract, UNDP reserves the right to vary the quantity of the goods and/or
related services, by up to a maximum twenty five per cent (25%) of the total offer, without any
change in the unit price or other terms and conditions.

34. Contract Signature

Within fifteen (15) days from the date of receipt of the Contract, the successful Bidder shall sign
and date the Contract and return it to UNDP.

Failure of the successful Bidder to comply with the requirement of ITB Section F.3 and this
provision shall constitute sufficient grounds for the annulment of the award, and forfeiture of the
Bid Security if any, and on which event, UNDP may award the Contract to the Bidder with the
second highest rated Bid, or call for new Bid.

35. Performance Security

A performance security, if required, shall be provided in the amount and form provided in Section
9 and by the deadline indicated in the Data Sheet (DS no. 14), as applicable. Where a Performance
Security will be required, the submission of the said document, and the confirmation of its
acceptance by UNDP, shall be a condition for the effectivity of the Contract that will be signed by
and between the successful Bidder and UNDP.

36. Bank Guarantee for Advanced Payment
Except when the interests of UNDP so require, it is the UNDP’s preference to make no advanced
payment(s) on contracts (i.e., payments without having received any outputs). In the event that
the Bidder requires an advanced payment upon contract signature, and if such request is duly
accepted by UNDP, and the said advanced payment exceeds 20% of the total Bid price, or exceed
the amount of USD 30,000, UNDP shall require the Bidder to submit a Bank Guarantee in the same
amount as the advanced payment.

37. Vendor Protest

UNDP’s vendor protest procedure provides an opportunity for appeal to those persons or firms
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not awarded a purchase order or contract through a competitive procurement process. In the
event that a Bidder believes that it was not treated fairly, the following link provides further
details regarding UNDP vendor protest procedures:
http://www.undp.org/procurement/protest.shtml
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Instructions to Bidders

DATA SHEET

The following data for the supply of goods and related services shall complement / supplement the
provisions in the Instruction to Bidders. In the case of a conflict between the Instruction to Bidders and
the Data Sheet, the provisions in the Data Sheet shall prevail.

DS | Cross Ref.
No. to Data Specific Instructions / Requirements
Instructions
1 Project Title: Funding Facility for Inmediate Stabilization - FFIS
2 ITB-219/16 — Rehabilitation of 3 Bridges for
Title of Goods/Services/Work Almaamoon FIPatlng Bridge (Lot-1), Iron Brl_dge
Required: close to Palestine Bridge (Lot-2) and Iron Bridge
g ' Close to the Japanese Bridge (Lot-3) — Ramadi,
Anbaar Governorate, Iraq
3 Country: Iraq
4 C.13 X i
Language of the Bid: English
5 C.20 Conditions for Submitting Bid for Allowed, bidders can quote for all lots or any lot
Parts or sub-parts of the Total depending upon their technically capacity, the
Requirements; responsive bidder quoting the lowest price in each
lot will be recommended for contract award for
that lot.
6 C.20 Conditions for Submitting Shall not be considered.
Alternative Bid
7 C.22 A pre-Bid conference will be held Site visit is required,
on: Date: Sunday 11 December, 2016, @ 10:00am
to 01:00pm.
Focal person is:
Mr. Adeeb Numan Abdulaziz
Email: aladeeb2006@yahoo.com
Mobile: 0790 142 5362
8 C.211 Period of Bid Validity 120 days
commencing on the submission
date
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9 B.9.5 Bid Security Required:
C.15.4b) a) US$11,000 /- for (Lot 1);
b) US$13,000 /- for (Lot 2); and
c) USS$16,000 /- for (Lot 3).
In the name of Resident Representative, UNDP
Iraq. The original bid Security must be sent to the
following address:
UN Compound, 100 Meter Road, Erbil Iraqg.
Attn: Siham Osman
Note: Bids without bid security will not be
accepted and will not be included in the
evaluation process.
Copy of the bid security must be submitted
along with the Offer.
10 B.9.5 Acceptable forms of Bid Security Bank Guarantee in the name of Resident
Representative, UNDP Iraq;
Bank Guarantee (See Section 8 for template)
Any Bank-issued Check / Cashier’s Check /
Certified Check
Uncertified/Personal cheques shall Not be
considered.
11 B.9.5 Validity of Bid Security 120 days
C.15.4 a)
12 Advanced Payment upon signing Not allowed
of contract
13 Liquidated Damages Will be imposed under the following conditions:
Percentage of contract price per day of delay:
0.5%
Max. no. of days of delay: Thirty (30) calendar
days
Next course of action: Thereafter the contract
may be terminated;
14 F.37 Performance Security Required

Amount :10% of Total Contract Value in Form

of:

a. Bank guarantee OR certified cheque
issued by a reputable bank (shall be in
accordance with Form included in the
Invitation to Bid (Section-9);
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b. Should be submitted within 7 days upon
issuance of letter of intent/contract.

C. The proceeds of the Performance Security
shall be payable to UNDP as a
compensation for any loss resulting from
the Contractor’s failure to complete its
obligations under the contract.

d. The Performance Security shall be
denominated in the currency of the
contract valid for a period of 6 months to
cover defect liability period.

e. If, within 12 months after the
goods/system have been put into service,
any defects are discovered or arise in the
normal course of usage, the Supplier shall
remedy the defect either by replacement

Supplemental Information to the
ITB and responses/clarifications
to queries

or by repair.
15 C.17 Preferred Currency of Bid and United States Dollars (USS)
C.17.2 Method for Currency conversion
Reference date for determining UN Operational
Exchange Rate: This ITB submission date (19
December, 2016)
16 B.10.1 Deadline for submitting requests | Four (4) days before the deadline.
for clarifications/ questions
17 B.10.1 Contact Details for submitting E-mail address dedicated for this purpose:
cIarifications/questionsl Siham.osman@undp_org; &
shamal.sdeeg@undp.org
Any delay in UNDP’s response shall be not used
as a reason for extending the deadline for
submission, unless UNDP determines that such an
extension is necessary and communicates a new
deadline to the Proposers
18 B.11.1 Manner of Disseminating Direct communication to prospective Bidders

by email, and Posting on the website
http://www.ig.undp.org/

I7his contact persons and address is officially designated by UNDP. If inquiries are sent to other person/s or address/es, even if
they are UNDP staff, UNDP shall have no obligation to respond nor can UNDP confirm that the query was officially received.
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21 C211 Deadline of Bid Submission Date and Time: 19 December, 2016, 14:00 Noon
D.24
Note:
Try to submit your bid a day prior or well before
the closing time. Do not wait until last minute. If
you face any issues submitting your bid at the last
minute, UNDP may not be able to provide any
assistance.
22 D.23.2 Manner of Submitting Bid Electronic submission of Bid
23 D.23.2 Conditions and Procedures for Official Address for e-submission
D.26 electronic submission and bids.irag@undp.org

opening, if allowed

Format : PDF files only

Makx. File Size per transmission: 5MB

Max. No. of transmission: no limit

No. of copies to be transmitted : One (1) Copy

Mandatory Subject of E-mail:

ITB-219/16 — Rehabilitation of 3 Bridges for
Almaamoon Floating Bridge (Lot-1), Iron Bridge
close to Palestine Bridge (Lot-2) and Iron Bridge
Close to the Japanese Bridge (Lot-3) — Ramadi,
Anbaar Governorate, Iraq + Company Name

XTime Zone to be Recognized: Baghdad Iraq Time
/ EST- 3HOURS FROM UTC.

XlOther conditions:

-Bidders may send as many e-mails as needed,
considering that every file must not exceed 5MB.

-As an e-mail can take some time to arrive after it
is sent, we advise all Bidders to send e-mail
submissions well before the deadline. Please be
aware that bids e-mailed to UNDP will be rejected
if they are received after the deadline for bid
submission.

Bidders are solely responsible for ensuring that
any and all files sent to UNDP are readable, that is,
uncorrupted, in the indicated electronic format,
and free from viruses and malware.
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-Bidders sent to the private email addresses of
any procurement staff, will not be entertained

24

Date of Bid Opening

N/A

25

Evaluation method to be used in
selecting the most responsive Bid

XINon-Discretionary “Pass/Fail” Criteria on the
Technical Requirements; and

X Lowest price offer of technically
qualified/responsive Bid;

Complete bid against each lot will only be
accepted.

26

C.15.1

Required Documents that must
be Submitted to Establish
Qualification of Bidders (In
“Certified True Copy” form only)

Company Profile, which should not exceed
fifteen (15) pages, including printed brochures and
product catalogues relevant to the goods/services
being procured.

Certificate of Registration of the business,
including Articles of Incorporation, or equivalent
document if Bidder is a corporation

Section 4: Bid Submission Form

Section 5: Documents Establishing the
Eligibility and Qualifications of the Bidder
Section 6: Technical Bid Form (Signed and
Stamped)

Section 7: Price Schedule (Signed and
Stamped)

X List of pervious similar contracts and projects
executed with values and name of client.

Last Two Years Audited Financial Statement
(Income Statement and Balance Sheet) including
Auditor’s Report for the last two years (2014-
2015). The QR should be equal or higher than 1.

If QR is less than 1; UNDP shall verify financial
capacity of the bidder and has the authority to
seek references from concerned parties & banks
on the bidder’ financial standing. UNDP had the
right to reject any bid if submitted by a contractor
whom investigation leads to a result that he is not
financially capable and/or had serious financial
problems.

Previous experience: Documentary evidence of
a minimum of 2 purchase orders / contracts
awarded and served within the past 2 years
proving relevant services.
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Statement of Satisfactory Performance from
the Top Three Clients in terms of Contract
Value executed during the past three years; and
Implementation Timetable of the project/s.

27 Other documents that may be List of the Equipments, status and quantities
Submitted to Establish Eligibility |ownedby the company including (Drilling
Machine,Welding Machine, Concrete Mixer,
Vibrator/monkey jumper, Loader,...etc), (if any).
28 C.15 Structure of the Technical Bid Technical bid should be prepared and documents
and List of Documents to be submitted as per Section 2, Clause 15 (Instruction
Submitted to Bidders) and as per Section 3a (Schedule of
Requirements and Technical Specifications), and
Annex-B. Data listed under Section 6 Technical Bid
Form the Technical Bid should contain clear
descriptions and specifications of the items being
offered. These specifications must meet the
standards and technical requirements of the items
listed in this ITB.
Provided documents should be in line with Data
sheet requirements.
29 C.15.2 Latest Expected date for January 1, 2017
commencement of Contract

30 C.15.2 Maximum Expected duration of | Lot 1: 4 months;

contract Lot 2: 5 months; and
Lot 3: 5 months.

31 UNDP will award the contract to: One Bidder or more than one Bidder
depending upon the technically qualification and
offering the lowest price for each lot separately.

32 F.34 Criteria for the Award and Award Criteria

Evaluation of Bid

XNon-discretionary “Pass” or “Fail” rating on the
detailed contents of the Schedule of
Requirements and Technical Specifications
XICompliance on the following qualification
requirements:

Bid Evaluation Criteria
X Minimum five years of experience in the
construction/rehabilitation activities;

X Full Compliance of Bid to the Technical
Requirements of the BoQs; and
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The annual average Turnover should be equal
or greater than US$ 1,500,000/-; the bidder must
have US$500,000/- annual average turnover for
each lot;

Minimum no. of similar projects undertaken
over the past 5 years (2 similar projects).

33

E.29

Post qualification Actions

XVerification of accuracy, correctness and
authenticity of the information provided by the
bidder on the legal, technical and financial
documents submitted;

XlValidation of extent of compliance to the ITB
requirements and evaluation criteria based on
what has so far been found by the evaluation team;
XlInquiry and reference checking with Government
entities with jurisdiction on the bidder, or any other
entity that may have done business with the
bidder;

Xlinquiry and reference checking with other
previous clients on the quality of performance on
ongoing or previous contracts completed;
XITesting and sampling of completed goods similar
to the requirements of UNDP, where available;

34

Conditions for Determining
Contract Effectivity

UNDP’s issuance of Purchase Order/Contract;

35

Other Information Related to the
ITB

N/A

ITB-219/16, Rehabilitation of 3 Bridges in Ramadi, Anbaar Governorate 20




Section 3a: Schedule of Requirements and Technical Specifications

(Lot-1) - Rehabilitation of Almaamoon Floating Bridge - Ramadi, Anbaar Governorate

Scope of Work:

The project target is to rehabilitate Almaamoon Floating Bridge which is located in the East of Ramadi and
link the districts of (Jwebeh, Sijariya, and Hussaiba Alshargiya at the right bank of the Euphrates) with the
districts of (Hamidhiya, Bu-Obed, Bu-Bali and Bu-Eetha at the right bank of the Euphrates) to facilitate the
returnees’ and local people movements.

The work should include removing or putting aside the damaged and drowned pontoons and parts from
the bridge path; manufacturing of four pontoons of (15*2*3)m dimensions; installation of 20 pontoons in
their locations at 9m intervals (4 pontoons manufactured in item#2 and 16 pontoons existed in the site);
provision and installation of heavy (I-section) steel of 12inch size for bridging on the pontoons with
connection; covering the bridge surface using checker plate of 8mm thickness; casting and installation of
concrete block of 5 ton weight with the hooks, steel chains and handles; manufacturing and installation
of steel floats frame of (2.5%1.5)m dimensions covered by plate of 6mm thickness; provision and
installation of winches on the pontoons connected by ropes; provision and installation of steel ropes of
22mm size between the winches and floats; installation of steel parapet using steel channel of 3inch size
and 1m height; installation of joints using checker plate of 10mm thickness and (0.75*4.8)m dimensions;

in addition to the installation of iron robe of 1.25inch size to be connected on the pontoons side.

Drawings: As per Annex — A

(Lot-1) - Rehabilitation of Almaamoon Floating Bridge- Ramadi, Anbaar Governorate

Items Unit | Quantity

Supply materials, equipments and manpower to remove or put aside the
damaged and drowned pontoons and parts from the bridge path; the work
should include the specialized equipments such as crane and heavy
bulldozer, experts and divers with all required works to complete the job.
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Supply materials, tools and manpower to manufacture and install
pontoons of (15*2*3)m dimensions consisting of a frame made by heavy
steel angle of 3inch size covered by plate of 6mm thickness with welding;
the work should include making four holes of (50*50)cm dimensions with
their covers and paint using three layers of anti rust paint according to the
specifications of Directorate of Roads and Bridges in Anbar with all
required works to complete the job.
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Supply materials, tools and manpower to install the pontoons in their
locations at 9m intervals; the work should include the installation of the
foundations using heavy iron channel of 5inch size with all required works
to complete the job. (4 pontoons manufactured in item#2 and 16
pontoons existed in the site)
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Supply and install heavy steel (I-section) of 12inch size for bridging on the
pontoons with connection using screws; the work should include welding
three |-sections pieces using badges at the top, bottom and sides to be
18m length for each piece and in nine lines with 60cm distnces between
them so the bridge width will be 5m with all required works to complete
the job.
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Supply materials, tools and manpower to cover the bridge surface using
checker plate of 8mm thickness connected using 12 screws of 24mm size
and 50-60cm intervals for each plate by electrical drilling with all required
works to complete the job.
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Supply materials, tools and manpower to cast and install sulphate
resistnace concrete "33MPa" block of each 5ton weight with the hooks,
iron chains and handles with all required works to complete the job.

Ea.
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Supply materials, tools and manpower to manufacture steel floats frame of
(2.5*1.5)m dimensions covered by plate of 6mm thickness; the work
should include painting with three layers of anti rust paints with all
required works to complete the job.

o s JS (e 0(1.5%2.5) (sl Gl sk sty sl LIV 5 Jaal) 5 30 sall g
el JR13 LSl L g g 5 lliada &30 Taall piles Lgtsa ae alef (e Culilly Caulisl)
Jeal) allay Lo S aa

Ea.

Supply materials, tools and manpower to install winches on the pontoons
connected by ropes with all required works to complete the job.
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Supply materials, tools and manpower to install steel ropes of 22mm size
between the winches and floats with all required works to complete the
job.
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Supply materials, equipment and manpower to install steel parapet using
iron channel of 3inch size and 1m height for the columns each 1.5m and
iron pipes of 2inch diameter for three horizontal lines; the work should
include the installation using welding and bolts, and painting using three
layers of anti rust and three layers of oil based paints with all required
works to complete the job.
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Supply materials, tools and manpower to install joints using checker plate
of 10mm thickness and (0.75*4.8)m dimensions with all required works to
complete the job.
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Supply materials, tools and manpower to install steel robe of 1.25inch size
to be connected on the pontoons side and fixed on the river edges by
concrete with all required works to complete the job.
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(Lot-2) - Rehabilitation of Iron Bridge Close to Palestine Bridge, Albureesha District - Ramadi,

Anbaar Governorate

Scope of Work:

The project target is to repair the service Iron Bridge Close to Palestine Bridge on the highway which is
located at the north of Ramadi — Albureesha District on Euphrates River to facilitate the movement
between Ramadi and Aljazeera districts.

The work should include removing the damaged piles and concrete surface, provision and hammering
steel piles (H-section) of (300x300)mm section dimensions, provision and installation of lateral and
longitudinal steel beams (H-section) of (300x300)mm section dimensions, provision and installation of
lateral steel beams (l-section) of (200x200)mm section dimensions, provision and installation of checker
plate of (1.2*2.4)m dimensions and 8mm thickness, casting reinforced concrete for the damaged concrete
surface of D20 type, provision and installation of strengthening U-section channel of (75x150)mm

dimensions, provision and installation of iron parapet using heavy steel channel of 3inch size.

Drawings: As per Annex — B

(Lot-2) - Rehabilitation of Iron Bridge Close to Palestine Bridge, Albureesha District - Ramadi,

Anbaar Governorate

# Items Unit Quantity

Supply materials, equipment and manpower to remove the damaged
piles and concrete surface then install and drive new iron piles (H-Pile)
of (300x300)mm section dimensions, 15mm flange thickness, 10mm
web thickness, 120.4cm2 cross sectional area and weight of 95kg per
meter length; the driven should be by three tons weight drop hammer
approved by Anbar Bridges DG until reaching the required depth (less
than 25mm penetration of last 10 blows); the work should include
painting the piles using two layers of anti rust and three layers of oil
based paints with all required works to complete the job. Contractor to
prepare shop drawing in accordance to site investigation report.

m.l. 1,760
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Supply materials, equipment and manpower to install and connect new
lateral and longitudinal steel beams (H-section) of (300x300)mm
section dimensions, 15mm flange thickness, 10mm web thickness,
120.4cm2 cross sectional area and weight of 95kg per meter length; the
installation should be by arc welding as same as the existing model in
the bridge; the work should include painting the beams using two layers
of anti rust and three layers of oil based paints with all required works
to complete the job.
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Supply materials, equipment and manpower to install and connect new
lateral steel beams (l-section) of (200x200)mm section dimensions,
12mm flange thickness, 8mm web thickness, and weight of 50.5kg per
meter length with 25cm center to center distance using arc welding;
the work should include painting the beams using two layers of anti rust
and three layers of oil based paints with all required works to complete
the job.

O (1) JS3 A je s ) e plad ity Bl Jaad) 5 Clanall 5 00 sl g3

S 9238 50.5 o)l 5 ale8 sl clans 5 ala] 2 ilil) class () 585 5 Als(200%200)
drall daadl Jady | o sl alalll alasialy 5S el (35S pall (o 25 Alse e J b
Jeall adlaiile U8 e (Cilids E0) ol ganall 5 ((piada) lanall ailay

m.l.

2,000

Supply materials, equipment and manpower to install and connect new
checker plate of (1.2*2.4)m dimensions and 8mm thickness for the
bridge floor using arc welding and bolts with all required works to
complete the job.

ey alag o (o S8) g 55 s lie ity oL Jally Shsnal 5 35l g
Jnd) il S e 21l s i)l 138300l uanll R Y 5(2.4%1.2)

m2

500

Supply materials, tools and manpower to cast reinforced concrete for
the damaged concrete surface of D20 type, 25cm thickness and 33MPa
using high yield steel reinforcement of 16mm diameter each 20cm two
layers for two sides with all required works to complete the job.
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Glanss (D20) oy puaiall jusall hand Aaliss Al j3 sl Janll 5 31 sall g
2o aladinly cpalatlyg il mludy g JSLl e 33 e J8 Y Jalaail 4a lia g au25
Jaal) aallaile JS pe 420 S akel 6 kil praliss

Supply materials, equipment and manpower to install and connect
strengthening steel angle-section of 3 inch size among the piles with
crosses in all directions using arc welding; the work should include
painting using two layers of anti rust and three layers of oil based paints
with all required works to complete the job. Iltem 1 shop drawings
should include the strengthening steel angle section.

SN g 3 e A IS Ry gl dpa gty AL Ll 5 lanall 5 3 sall g
s 8 ladll Aoty jusadl 8 2d5all 3 gail) Cas g lalasY) A8S Cladalis JK5 e
aallaile JS ae (@il &30 Jadll guall § (i) laall adlay doall Jaall Jady
Jeall

m.l.

800

Supply materials, equipment and manpower to install steel parapet as
same as the existing shape and dimensions in the bridge using heavy
steel channel of 3inch size for the columns each 2m and the horizontal
three lines with arc welding and bolts; the work should include painting
using two layers of anti rust and three layers of oil based paints with all
required works to complete the job.

ol (8 2a5all 3 gaill aland g IS (saas i iy aLAL Jaall 5 ilanall 5 ) gall Gagas
bl sill s 02 JS 3aee M il 3 (uld i (Jin) 4l 3 aladinl 521,25 gl )0

Bl guall Jeal) Jodiy | e pall 5 oo sl alalll g da slad S (40 A3 Sl dpiia 2l
Jand) 4y Lo S e (e E005) ) gaall 5 (diiaka) laall

m.l.
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(Lot-3) - Rehabilitation of Iron Bridge Close to Japanese Bridge in Anbar Altherthar Channel -
Highway Road - Anbar Governorate

Scope of Work:

The project target is to repair the service Iron Bridge Close to Japanese Bridge on the Highway which is
located between Ramadi and Falluja on Altherthar Channel to facilitate the returnees’ movements.

The work should include removing the damaged piles and concrete surface, provision and hammeringiron
piles (H-section) of (300x300)mm section dimensions, provision and installation of lateral and longitudinal
iron beams (H-section) of (300x300)mm section dimensions, provision and installation of lateral iron
beams (I-section) of (200x200)mm section dimensions, provision and installation of checker plate of
(1.2*2.4)m dimensions and 8mm thickness, casting reinforced concrete for the damaged concrete surface
of D20 type, provision and installation of strengthening U-section channel of (75x150)mm dimensions,

provision and installation of iron parapet using heavy iron channel of 3inch size.

Drawings: As per Annex —C

(Lot-3) - Rehabilitation of Iron Bridge Close to Japanese Bridge in Anbar, Altherthar Channel -
Highway Road - Anbar Governorate

# Items Unit | Quantity
1

Supply materials, equipment and manpower to remove the damaged piles
and concrete surface then install and drive new iron piles (H-Pile) of
(300x300)mm section dimensions, 15mm flange thickness, 10mm web
thickness, 120.4cm2 cross sectional area and weight of 95kg per meter
length; the driven should be by three tons weight drop hammer approved
by Anbar Bridges DG until reaching the required depth (less than 25mm
penetration of last 10 blows); the work should include painting the piles
using two layers of anti rust and three layers of oil based paints with all
required works to complete the job. Contractor to prepare shop drawing in

o T m.l. | 2,160
accordance to site investigation report.

el JS5 58 5055y yuatal) gl S 511 a5 alil) Janll 5 Clasall 5 3 sall g
#14(300*300) 1 (H-Pile) ahaie baaa das IS ) (835 Janll s 7 A 428 55 ) puaiall
95 slls 22120.4 (a yal) phadall Aalia 5 ala10 sl Glans g ala] 5 milil) claws (35S0
Dy ok Ay e d8 e Lo (Babiay 0h3 ()5 48 e aladiuly casl gl skl jiall i
Jady (i )l 10 LAY ale25 o 2 5Y Js i OsSs Cum gl J5 580 (VY ea s HLaY)
el 4l e S ae (@liiha3) 80 jona s (i) Tacall aile duay S )1 jua Jesl)
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Supply materials, equipment and manpower to install and connect new
lateral and longitudinal steel beams (H-section) of (300x300)mm section
dimensions, 15mm flange thickness, 10mm web thickness, 120.4cm2 cross
sectional area and weight of 95kg per meter length; the installation should
be by arc welding as same as the existing model in the bridge; the work
should include painting the beams using two layers of anti rust and three
layers of oil based paints with all required works to complete the job.

(H) dS8 aioa adalia (e 4l shall 5 dpua jall ) sund) oty QLN Janll g Dilarall 5 o) sl agas
o)) adatall dalia g ale10 sl dlans g ala]5 ildl) dlaws 5 K55 ala(300*300) (sl
Siall 73 sall Cn g an gl aladll lasinly aal o) (I shall jiall 228 95 5l 5 22 120.4

Lo JS pe (@iliads &) Sl gaall 5 (Osiiida) Jaall alas gaal) Jasd) Jady | juall 8
Jeal) allaty

m.l.

594

Supply materials, equipment and manpower to install and connect new
lateral steel beams (l-section) of (200x200)mm section dimensions, 12mm
flange thickness, 8mm web thickness, and weight of 50.5kg per meter
length with 25cm center to center distance using arc welding; the work
should include painting the beams using two layers of anti rust and three
layers of oil based paints with all required works to complete the job.

ol (1) JSdpm je daa ) sue alad g i LA Jaal) g Clazall 3 sall Gaeas

Jsb e J8 638 50.5 sl s ple8 sl s pla12 ildl dlaws 5545 214(200%200)
lacall alay ganall Jaall Jadiy | oan i) plalll alazinly 5 5all () S 5all (e a5 dils e
Jand) adllaile S ae (Sliida &) Jaall juall 5 (i)

m.l.

2,600

Supply materials, equipment and manpower to install and connect new
checker plate of (1.2*2.4)m dimenions and 8mm thickness for the bridge
floor using arc welding and bolts with all required works to complete the
job.

Al ol clons (Culy JSa) £ 53 Culy adalia oy ALl Jall g lanall 5 ol gall Gagas
el il Le JS e (&) pll g (a8l Al aladialy jual dpia )Y 2(2.4%1.2)

m2

650

Supply materials, tools and manpower to cast reinforced concrete for the
damaged concrete surface of D20 type, 25cm thickness and 33MPa using
high yield steel reinforcement of 16mm diameter each 20cm two layers for
two sides with all required works to complete the job.

ﬁzsw(ozo)mjw\M\@J@LM}@MU&#\M
Dk el s aladiuly cpalatly g ol saludy g JISGl Liae 33 e J8 Y Il 4 glia g
Saal) addlaiyle JS aa w20 IS ple16

m3

162

Supply materials, equipment and manpower to install and connect
strengthening steel angle-section of 3 inch size among the piles with
crosses in all directions using arc welding; the work should include painting
using two layers of anti rust and three layers of oil based paints with all
required works to complete the job. Item 1 shop drawings should include
the strengthening steel angle section.
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Supply materials, equipment and manpower to install steel parapet as same
as the existing shape and dimensions in the bridge using heavy steel
channel of 3inch size for the columns each 2m and the horizontal three
lines with arc welding and bolts; the work should include painting using two
layers of anti rust and three layers of oil based paints with all required
works to complete the job.

el (8 ) 3 gl a5 JSy s gl Sy ALl Jand) 5 Colanall 5 0) gl g
dua el cl:biﬂj p2 JS Baec U il 3 (b8 Ji (Jin) A8le s aladiul 521,25 g6 )0
(Ofitda) Naall ailay goal) Jaall Jady | 25l 5 (oo 58l plalll aa da slad SO e 435Sl

el allaiy Lo JS ae (ilisds &O8) Jaal) jaall

m.l.

300
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Section 3b: Related Services

ITB-219/16 — Rehabilitation of 3 Bridges for Almaamoon Floating Bridge (Lot-1), Iron Bridge close to
Palestine Bridge (Lot-2) and Iron Bridge close to the Japanese Bridege (Lot-3) - Ramadi, Anbaar

Governorate

Further to the Schedule of Requirements in the preceding Table, Bidders are requested to take
note of the following additional requirements, conditions, and related services pertaining to the

fulfillment of the requirements:

Delivery Term
[INCOTERMS 2010]

N/A

Exact Address of Delivery/Installation
Location

(Lot-1): Almaamoon Floating Bridge - Ramadi, Anbaar Governorate;
(Lot-2): Iron Bridge Close to Palestine Bridge, Albureesha District -
Ramadi, Anbaar Governorate; and

(Lot-3): Iron Bridge Close to Japanese Bridge in Anbar, Altherthar
Channel - Highway Road - Anbar Governorate

Distribution of shipping documents (if
using freight forwarder)

N/A

Delivery Date

Lot 1 :4 months
Lot 2: 5 Months
Lot 3: 5 Months

Customs, if needed, clearing shall be N/A
done by:

Inspection upon delivery N/A
Installation Requirements N/A
Testing Requirements N/A
Scope of Training on Operation and N/A

Maintenance

Payment Terms

XI100% within 30 days upon UNDP’s acceptance of provided services
and certification of UNDP Engineer and receipt of invoice.

Conditions for Release of Payment

certification of UNDP Engineer and receipt of invoice

After-sale services required

N/A

All documentations, including catalogs,
instructions and operating manuals,
shall be in this language

N/A
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Section 4: Bid Submission Form?

(This should be written in the Letterhead of the Bidder. Except for indicated
fields, no changes may be made in this template.)

Insert: Location
Insert: Date
To: linsert: Name and Address of UNDP focal point]
Dear Sir/Madam:

We, the undersigned, hereby offer to supply the goods and related services required for
ITB-219/16 — Rehabilitation of 3 Bridges for Almaamoon Floating Bridge (Lot-1), Iron Bridge close to
Palestine Bridge (Lot-2) and Iron Bridge close to the Japanese Bridege (Lot-3) - Ramadi, Anbaar
Governorate, Irag.in accordance with your Invitation to Bid dated Insert: bid date. We are hereby
submitting our Bid, which includes the Technical Bid and Price Schedule.

We hereby declare that:

a) All the information and statements made in this Bid are true and we accept that any
misrepresentation contained in it may lead to our disqualification;

b) We are currently not on the removed or suspended vendor list of the UN or other such lists
of other UN agencies, nor are we associated with, any company or individual appearing on
the 1267/1989 list of the UN Security Council;

c) We have no outstanding bankruptcy or pending litigation or any legal action that could impair
our operation as a going concern; and

d) We do not employ, nor anticipate employing, any person who is or was recently employed by
the UN or UNDP.

We confirm that we have read, understood and hereby fully accept the Schedule of
Requirements and Technical Specifications describing the duties and responsibilities required of
us in this ITB, and the General Terms and Conditions of UNDP’s Standard Contract for this ITB.

We agree to abide by this Bid for 120 Days.

We undertake, if our Bid is accepted, to initiate the supply of goods and provision of
related services not later than the date indicated in the Data Sheet.

We fully understand and recognize that UNDP is not bound to accept this Bid, that we
shall bear all costs associated with its preparation and submission, and that UNDP will in no case
be responsible or liable for those costs, regardless of the conduct or outcome of the evaluation.

2 No deletion or modification may be made in this form. Any such deletion or modification may lead to
the rejection of the Bid.
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We remain,
Yours sincerely,

Authorized Signature [In full and initials]:

Name and Title of Signatory:

Name of Firm:

Contact Details:

[please mark this letter with your corporate seal, if available]
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Section 5: Documents Establishing the Eligibility and Qualifications of
the Bidder

Bidder Information Form?

Date: [insert date (as day, month and year] of Bid Submission]
ITB No.: [insert number of bidding process]

1. Bidder’s Legal Name [insert Bidder’s legal name]

2. In case of Joint Venture (JV), legal name of each party: [insert legal name of each party in JV]

3. Actual or intended Country/ies of Registration/Operation: [insert actual or intended Country of Registration]

4. Year of Registration in its Location: [insert Bidder’s year of registration]

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each Country

8. Legal Address/es in Country/ies of Registration/Operation:[insert Bidder’s legal address in country of
registration]

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years

10. Latest Credit Rating (Score and Source, if any)

11. Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and
outcomes, if already resolved.

12. Bidder’s Authorized Representative Information

Name: [insert Authorized Representative’s name]

Address: [insert Authorized Representative’s Address]

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers]
Email Address: [insert Authorized Representative’s email address]

13. Are you in the UNPD List 1267.1989 or UN Ineligibility List? [1 YES or 1 NO

14. Attached are copies of original documents of:

[ All eligibility document requirements listed in the Data Sheet

I If Joint Venture/Consortium — copy of the Memorandum of Understanding/Agreement or Letter of
Intent to form a JV/Consortium, or Registration of JV/Consortium, if registered

I If case of Government corporation or Government-owned/controlled entity, documents establishing
legal and financial autonomy and compliance with commercial law.

3 The Bidder shall fill in this Form in accordance with the instructions. Apart from providing additional information, no alterations
to its format shall be permitted and no substitutions shall be accepted.
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Joint Venture Partner Information Form (if Registered)*

Date: [insert date (as day, month and year) of Bid Submission]
ITB No.: [insert number of bidding process]

Page of pages

1. Bidder’s Legal Name: [insert Bidder’s legal name]

2. JV’'s Party legal name: [insert JV’s Party legal name]

3. JV’s Party Country of Registration: [insert JV’s Party country of registration]

IS

. Year of Registration: [insert Party’s year of registration]

5. Countries of Operation 6. No. of staff in each Country 7.Years of Operation in each
Country

8. Legal Address/es in Country/ies of Registration/Operation: [insert Party’s legal address in country of
registration]

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years

10. Latest Credit Rating (if any) :Click here to enter text.

1. Brief description of litigation history (disputes, arbitration, claims, etc.), indicating current status and
outcomes, if already resolved. Click here to enter text.

13. JV’s Party Authorized Representative Information

Name: [insert name of JV’s Party authorized representative]

Address: [insert address of JV’s Party authorized representative]

Telephone/Fax numbers: [insert telephone/fax numbers of JV’s Party authorized representative]
Email Address: [insert email address of JV’s Party authorized representative]

14. Attached are copies of original documents of: [check the box(es) of the attached original documents]

[ All eligibility document requirements listed in the Data Sheet
[ Articles of Incorporation or Registration of firm named in 2.

[ In case of government owned entity, documents establishing legal and financial autonomy and compliance
with commercial law.

4 The Bidder shall fill in this Form in accordance with the instructions. Apart from providing additional information, No alterations
to its format shall be permitted and no substitutions shall be accepted.
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Section 6: Technical Bid Form

ITB-219/16 — Rehabilitation of 3 Bridges for Almaamoon Floating Bridge (Lot-1), Iron Bridge close
to Palestine Bridge (Lot-2) and Iron Bridge close to the Japanese Bridge (Lot-3) - Ramadi, Anbaar
Governorate

Name of Bidding Organization / Firm:

Country of Registration:

Name of Contact Person for this Bid:

Address:

Phone / Fax:

Email:

SECTION 1: EXPERTISE OF FIRM/ ORGANISATION

This section should fully explain the Bidder’s resources in terms of personnel and facilities necessary for the
performance of this requirement.

1.1 Brief Description of Bidder as an Entity: Provide a brief description of the organization / firm submitting
the Bid, its legal mandates/authorized business activities, the year and country of incorporation, and
approximate annual budget, etc. Include reference to reputation, or any history of litigation and arbitration in
which the organisation / firm has been involved that could adversely affect or impact the delivery of goods
and/or performance of related services, indicating the status/result of such litigation/arbitration.

1.2. Financial Capacity: Based on the latest Audited Financial Statement (Income Statement and Balance
Sheet) describe the financial capacity (liquidity, stand-by credit lines, etc.) of the bidder to engage into the
contract. Include any indication of credit rating, industry rating, etc.

1.3. Track Record and Experiences: Provide the following information regarding corporate experience within
at least the last five (5) years which are related or relevant to those required for this Contract.

Name of Client Contract Period of Types of Status or Date References
project Value activity activities Completed Contact Details
undertaken (Name, Phone,
Email)

SECTION 2 - SCOPE OF SUPPLY, TECHNICAL SPECIFICATIONS, AND RELATED SERVICES

This section should demonstrate the Bidder’s responsiveness to the specification by identifying the specific
components proposed, addressing the requirements, as specified, point by point; providing a detailed
description of the essential performance characteristics proposed; and demonstrating how the proposed bid
meets or exceeds the specifications.
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2.1. Scope of Supply: Please provide a detailed description of the goods to be supplied, indicating clearly how
they comply with the technical specifications required by the ITB (see below table); describe how the
organisation/firm will supply the goods and any related services, keeping in mind the appropriateness to local
conditions and project environment.

Description/ Quality Certificate/ Export
Item Specification of Source/ Country Qty. Licenses, etc. (indicate all
No. Goods Manufacturer | of Origin that applies and if attached)
Please Please fill here Please fill here | Please fill | Please Please fill here
fill here here fill here

A supporting document with full details may be annexed to this section

2.2. Technical Quality Assurance Mechanisms: The bid shall also include details of the Bidder’s internal
technical and quality assurance review mechanisms, all the appropriate quality certificates, export licenses
and other documents attesting to the superiority of the quality of the goods and technologies to be supplied.

2.3. Reporting and Monitoring: Please provide a brief description of the mechanisms proposed for this project
for reporting to the UNDP and partners, including a reporting schedule.

2.4. Subcontracting: Explain whether any work would be subcontracted, to whom, how much percentage of
the work, the rationale for such, and the roles of the proposed sub-contractors. Special attention should be
given to providing a clear picture of the role of each entity and how everyone will function as a team.

2.5. Risks / Mitigation Measures: Please describe the potential risks for the implementation of this project
that may impact achievement and timely completion of expected results as well as their quality. Describe
measures that will be put in place to mitigate these risks.

2.6 Implementation Timelines: The Bidder shall submit a Gantt Chart or Project Schedule indicating the
detailed sequence of activities that will be undertaken and their corresponding timing.

2.7. Partnerships (Optional): Explain any partnerships with local, international or other organizations that are
planned for the implementation of the project. Special attention should be given to providing a clear picture
of the role of each entity and how everyone will function as a team. Letters of commitment from partners and
an indication of whether some or all have successfully worked together on other previous projects is
encouraged.

2.8. Anti-Corruption Strategy (Optional): Define the anti-corruption strategy that will be applied in this
project to prevent the misuse of funds. Describe the financial controls that will be put in place.

2.9 Statement of Full Disclosure: This is intended to disclose any potential conflict in accordance with the
definition of “conflict” under Section 4 of this document, if any.
2.10 Other: Any other comments or information regarding the bid and its implementation.
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SECTION 3: PERSONNEL

3.1 Management Structure: Describe the overall management approach toward planning and implementing

the contract. Include an organization chart for the management of the contract, if awarded.

3.2 Staff Time Allocation: Provide a spreadsheet will be included to show the activities of each personnel
involved in the implementation of the contract. Where the expertise of the personnel is critical to the success

of the contract, UNDP will not allow substitution of personnel whose qualifications had been reviewed and

accepted during the bid evaluation. (If substitution of such a personnel is unavoidable, substitution or
replacement will be subject to the approval of UNDP. No increase in costs will be considered as a result of any

substitution).

3.3 Qualifications of Key Personnel. Provide the CVs for key personnel (Team Leader, Managerial and general
staff) that will be provided to support the implementation of this project. CVs should demonstrate qualifications

in area of expertise relevant to the Contract. Please use the format below:

Name:

Role in Contract Implementation:

Nationality:

Contact information:

Countries of Relevant Work Experience:

Language Skills:

Education and other Qualifications:

Summary of Experience: Highlight experience in the region and on similar projects.

Relevant Experience (From most recent):

Period: From —To Name of activity/ Project/ funding
organisation, if applicable:

Job Title and Activities
undertaken/Description of
actual role performed:

e.g. June 2010-January 2011

disqualification, before or during my engagement.

Signature of the Nominated Team Leader/Member

Etc.
Etc.
References (minimum of 3): Name
Designation
Organization
Contact Information — Address; Phone; Email; etc.
Declaration:

| confirm my intention to serve in the stated position and present availability to serve for the term of the
proposed contract. | also understand that any wilful misstatement described above may lead to my

Date Signed
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Section 7: Price Schedule Form?

The Bidder is required to prepare the Price Schedule as indicated in the Instruction to Bidders.
The Price Schedule must provide a detailed cost breakdown of all goods and related services to
be provided, from unit price to lot prices. Separate figures must be provided for each functional
grouping or category, if any.

Any estimates for cost-reimbursable items, such as travel of experts and out-of-pocket expenses,
should be listed separately.

The format shown on the following pages is suggested for use as a guide in preparing the Price
Schedule. The format includes specific expenditures, which may or may not be required or
applicable but are indicated to serve as examples.

(Lot-1) - Rehabilitation of Almaamoon Floating Bridge- Ramadi, Anbaar Governorate

# . Unit Total
Items Unit | Qty Price$ | Price$

1 | Supply materials, equipment and manpower to remove or put
aside the damaged and drowned pontoons and parts from the
bridge path; the work should include the specialized
equipment such as crane and heavy bulldozer, experts and
divers with all required works to complete the job. L.S. 1
il g gall Aad ) 5h A5 g ad ) Jlee by pLall ilamall g Jaall g o) gall gas
Gl Gl g ey Y Ly s puall Jlase 5 1 5 (53 52 all 48 1)
Cilara (515 (3Phee ) gab g om0 S Jie QLY Janll Slal 3340
Janll 4y Lo S 5 e 3501 il pall 5 (el sl 5 ¢l a5 03 Apecanads

2 | Supply materials, tools and manpower to manufacture and
install pontoons of (15*2*3)m dimensions consisting of a
frame made by heavy steel angle of 3inch size covered by plate
of 6mm thickness with welding; the work should include
making four holes of (50*50)cm dimensions with their covers
and paint using three layers of anti rust paint according to the
specifications of Directorate of Roads and Bridges in Anbar Ea. 4
with all required works to complete the job.
ey (sl Aaile il gl gt Jlaely oLl ULV 5 Jaall 5 3 gall g
i Ay 51 5 s (ge ) ghall s el HUaY) Al cliial sally s o(15%2%3)
Gl Joe aa 3 alad ddabi o ale 6 o Culily JalSI Cagdasll ol 3 (b
e Jeall Gy 5 At JS) Galdll slaall pe au50%50 el 4 22
Jasdl clillaie JS ae facall wilall (ulas¥) gaall (ge ciligda 3 G sal)

5 No deletion or modification may be made in this form. Any such deletion or modification may lead to the
rejection of the Bid.
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Supply materials, tools and manpower to install the pontoons
in their locations at 9m intervals; the work should include the
installation of the foundations using heavy iron channel of
Sinch size with all required works to complete the job. (4
pontoons manufactured in item#2 and 16 pontoons existed in
the site)
o Lendlse (& call il g aua g Jlac by aLall LYY 5 Jaall g ) gl g
O Sl S 55 Jaall ey (5 A1 5450 G yie 9 Adlis o )
G2 4) Jead) Sllhaie A8 g ) palall pe il 5 ald Jaf Al s
(Jendl a8 0 (8 Slal 33 52 50 43 93 165 ALl 388l s Aabias

Ea.

20

Supply and install heavy steel (I-section) of 12inch size for
bridging on the pontoons with connection using screws; the
work should include welding three I-sections pieces using
badges at the top, bottom and sides to be 18m length for each
piece and in nine lines with 60cm distnces between them so
the bridge width will be 5m with all required works to
complete the job.
b i (el s g Saeat Jlae by Ll GLIYY 5 sl 5 00 sall g
Gl pealall Loy 5 jead aa 2ol aday y5 sall (38 raadll (a jal i) 12
oY) e claldl aladinly Glalulll aas alad deall Gy g Glalidll das G
(o o ghn dand a8l g9 418 Bas ) Aadadll Jsda ) oS il gall g Janyl
e zuad aub0 (s il s dadad G Adluall (5S35 sl (358 lalul)
el lllata S 2a a5 sl

m.l.

1,800

Supply materials, tools and manpower to cover the bridge
surface using checker plate of 8mm thickness connected using
12 screws of 24mm size and 50-60cm intervals for each plate
by electrical drilling with all required works to complete the
job.
Al el das 585 et Jlee b aLll LIV Jaall g 3 sall Saeas
s Ko OS) ale 24 ol 12 230 21 s pladinls ol 8 clens iy Sal)
&0 am60-50 a5 £ Op Adlsal) 0585 0 o Sl eI il aladiidy
Jaall cilillaia JS

m2

960

Supply materials, tools and manpower to cast and install
sulphate resistnace concrete "33MPa" block of each 5ton
weight with the hooks, iron chains and handles with all
required works to complete the job.
o b 5 (s iS558 I o Jlacly sl Y 5 Jaall s 3 gall e
S e el Ja13 Lgmaal 5a b Lgman 5 5 il 5 dpianall JuSladl 5 S 5l
Jaal) iy Lo

Ea.

Supply materials, tools and manpower to manufacture steel
floats frame of (2.5*1.5)m dimensions covered by plate of
6mm thickness; the work should include painting with three
layers of anti rust paints with all required works to complete
the job.
IS8 e 0(1.5%2.5) ek Dl sla aiay HLAT LIV 5 Janll 5 o) gl agad
Cligda &30 faall ailes lgpina ae ale (el Culidly Cadail) e s
Jaall alliy Lo JS aa il Jao LeiSlal b Lgnnia 5

Ea.
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Supply materials, tools and manpower to install winches on
the pontoons connected by ropes with all required works to
complete the job.
Gl o adl ) caais jaad Jlacly oLall IV g dall 5 ol sall S0
Jaal) illlata JS a0 AaSaa 3y goay Jlslls Ly 5 (il )

Ea.

Supply materials, tools and manpower to install steel ropes of
22mm size between the winches and floats with all required
works to complete the job.
O ale 22 el s Jls Jay 5 gy pLll LIV 5 Jall 5 3 sall g3
LAl Glaxall g COISE 5 aldd (e Jaall aalaty JS xe cld) ghall g Sl )
 Jesll 3t

m.l.

1,200

10

Supply materials, equipment and manpower to install steel
parapet using iron channel of 3inch size and 1m height for the
columns each 1.5m and iron pipes of 2inch diameter for three
horizontal lines; the work should include the installation using
welding and bolts, and painting using three layers of anti rust
and three layers of oil based paints with all required works to
complete the job.
s aladinly (s zls S Jig aoialy oLl GLIYTy Jandl 5 ) sall jaeas
O le a1 gli)bhal5 dSsaee) ()5S saac Vs saclall il3 (uld 48l
2 o8 il slad GO i ae (25l 5 alallly )l e S
48< & Cilada & ‘“;&ﬂ\ eSdall g caldada E Jaall e\.« ¢ all & G_]\
. Jaal) cilillaia

m.l.

400

11

Supply materials, tools and manpower to install joints using
checker plate of 10mm thickness and (0.75*4.8)m dimensions
with all required works to complete the job.
ale10 o Culy Sl e daalie ity ALl GLIYY 5 Jaall 5 0l sall g
Jeall aallaty Le JS aa 04,8%0.75 Aasla g

m2

12

12

Supply materials, tools and manpower to install steel robe of
1.25inch size to be connected on the pontoons side and fixed
on the river edges by concrete with all required works to
complete the job.
e @l 1,25 (il Aok s Jas iy oLl LIV g Jeall 5 ) sal) g
S o Ay S5 8 Sy ll b 5T (30 425 o puiall J sl (e (plal aa
. Jaall 4l e

m.l.

250

Total Cost-Lot 1 S:
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(Lot-2) - Rehabilitation of Iron Bridge Close to Palestine Bridge, Albureesha District - Ramadi,

Anbaar Governorate

# ltems Unit at Unit Total
y Price $ | Price $

1 | Supply materials, equipment and manpower to remove the
damaged piles and concrete surface then install and drive
new iron piles (H-Pile) of (300x300)mm section dimensions,
15mm flange thickness, 10mm web thickness, 120.4cm?2
cross sectional area and weight of 95kg per meter length; the
driven should be by three tons weight drop hammer
approved by Anbar Bridges DG until reaching the required
depth (less than 25mm penetration of last 10 blows); the
work should include painting the piles using two layers of anti
rust and three layers of oil based paints with all required
works to complete the job. Contractor to prepare shop
drawing in accordance to site investigation report.
ey 5y yumiall Aapal S 1 b gy oLl Jaall g olanall 5 30 gl pga
s s S 335 deal) @i se gz Jla dnd )y ) pailal) had) oy S5 S
sl a5 alal5 ildll dlaws 5 5 Ale(300%300) k8 (H-Pile) aaie
(sl ill 12895 055l 5 20u120.4 (om o) plaiall Aabia s 2le10
Dy (b Ay e d8 e lgdle @abiay GR35 48 e alasiuly casl gl
AY ale25 Ge 2 3 Js 3l (S Gamg ) J s 3l Y sa s L)
R fana s (i) Taall aile gy FIS 1 jaa Jaall dady «cli )k 10
a4l Le S g (lile3)

m.l. | 1,760

2 | Supply materials, equipment and manpower to install and
connect new lateral and longitudinal steel beams (H-section)
of (300x300)mm section dimensions, 15mm flange thickness,
10mm web thickness, 120.4cm?2 cross sectional area and
weight of 95kg per meter length; the installation should be
by arc welding as same as the existing model in the bridge;
the work should include painting the beams using two layers
of anti rust and three layers of oil based paints with all m.l. 400
required works to complete the job.
Crm il sl 5 A jall ) gl iy Sl Janll s Clanall 5 31 sl g
Glas g ala15 ildl) dlaws (5 K55 ale(300*300) sk (H) IS4G das adalia
23895 (05 20 120.4 (oasal) phaiall dalia 5 ale10 il
omeall 8 21l 3 gaill oy mn il ALl alasily a1 ghall jiall
S g (s ) il danall 5 (ks lanal) giles gaall Jaal) Jadiy
Jaall il L

ITB-219/16, Rehabilitation of 3 Bridges in Ramadi, Anbaar Governorate 41



Supply materials, equipment and manpower to install and
connect new lateral steel beams (I-section) of (200x200)mm
section dimensions, 12mm flange thickness, 8mm web
thickness, and weight of 50.5kg per meter length with 25cm
center to center distance using arc welding; the work should
include painting the beams using two layers of anti rust and
three layers of oil based paints with all required works to
complete the job.
(1) JSadum e das ) s alad 5 iy ALAN Jandl 5 Cilarall 5 o) sall g
00305 ple8 ol lan 5 ale1 2 ilill o 54 5 ale(200%200) L
patinly a5 all e am2 Alase e U5k i IS 03S50.5
E330) nall gl s (k) Jaall ailey ganall Jandl Jadiy | gus sl alalll
a4l K e (e

m.l.

2,000

Supply materials, equipment and manpower to install and
connect new checker plate of (1.2*2.4)m dimensions and
8mm thickness for the bridge floor using arc welding and
bolts with all required works to complete the job.
oy (Culy S2) g 5 Sy oalie iy Ll Jal) 5 lanall 2 sl g
&0 215 sl plalll oty juad) 4o )Y 2(2.4%1.2) dady oLe8
Jeall agllifle S

m2

500

Supply materials, tools and manpower to cast reinforced
concrete for the damaged concrete surface of D20 type,
25cm thickness and 33MPa using high yield steel
reinforcement of 16mm diameter each 20cm two layers for
two sides with all required works to complete the job.
Ciia ) pumiall o) o Aabiss 2l ja caal Jaall 5 ) sall e
el 5 JSul Liae 33 (e Ji Y Labiail 4a glia g w25 o (D20)
adlile JS pe an20 JS k16 o st das aladiuly cpalaily g (il
Jaal)

m3

140

Supply materials, equipment and manpower to install and
connect strengthening steel angle-section of 3 inch size
among the piles with crosses in all directions using arc
welding; the work should include painting using two layers of
anti rust and three layers of oil based paints with all required
works to complete the job. Item 1 shop drawings should
include the strengthening steel angle section.
251 3 o )y IS il o oy sl Jaally il 0 all g
o il 3 gl o 5 ClaLaSY) RS el JS e SN
(k) Vanall wiley donall Jandl Jadiy (o sl Alalll 22350l jusal
Joa) adliiile JS e (sl E30) Ja ) gauall

m.l.

800

Supply materials, equipment and manpower to install steel
parapet as same as the existing shape and dimensions in the
bridge using heavy steel channel of 3inch size for the columns
each 2m and the horizontal three lines with arc welding and
bolts; the work should include painting using two layers of
anti rust and three layers of oil based paints with all required
works to complete the job.

ITB-219/16, Rehabilitation of 3 Bridges in Ramadi, Anbaar Governorate

m.l.

300

42




g sail) alal 5 S (sanaa s oty LA Janll 5 Cilamall g 3l gall g
) 3 el i (Jin) Al pos aladu) 21,25 gL el 3 ddsal)
il plalll aa o glad S0 (e A5 Sl Apa yall adal 8ll 5 a2 IS 32ae3U
EO) Al jaall g (i) Jaall ddlay daall Jaal) Jadiy | &) 5l
el addlady be JS e (ilisda

Total Cost-Lot 2 S:

ITB-219/16, Rehabilitation of 3 Bridges in Ramadi, Anbaar Governorate

43




(Lot-3) - Rehabilitation of Iron Bridge Close to Japanese Bridge in Anbar, Altherthar Channel -
Highway Road - Anbar Governorate

#

Items

Unit

Qty

Unit
Price $

Total
Price $

Supply materials, equipment and manpower to remove the
damaged piles and concrete surface then install and drive
new iron piles (H-Pile) of (300x300)mm section dimensions,
15mm flange thickness, 10mm web thickness, 120.4cm2 cross
sectional area and weight of 95kg per meter length; the
driven should be by three tons weight drop hammer
approved by Anbar Bridges DG until reaching the required
depth (less than 25mm penetration of last 10 blows); the
work should include painting the piles using two layers of anti
rust and three layers of oil based paints with all required
works to complete the job. Contractor to prepare shop
drawing in accordance to site investigation report.
i 55y il Aapall S 8 53 WLl Jeall 5 Calanal) 5 ) sall jaend
Byaa s S 335 dea) @ise 7 Jla dad )5 ) udailal) mhad) g S5 S
sl a5 ala15 il dlaw 0555 214(300%300) LslE (H-Pile) ghis
skl jiall a2€ 95 (55l 5 2a0120.4 (omall ahadal) daliaa s ala10
Dz Gk 4 e d e Lle Baliay Gh3 ()5 48 Hhae aladiuly caal Sl
AY ala25 ge 23V Jgoil 05 Gung sthall Jg 3l 1Y say V)
R fana s (i) Taall aile guay FIS N jaa deall Jady <l )k 10
Jaall 4l L S e (ilich3)

m.l.

2,160

Supply materials, equipment and manpower to install and
connect new lateral and longitudinal steel beams (H-section)
of (300x300)mm section dimensions, 15mm flange thickness,
10mm web thickness, 120.4cm?2 cross sectional area and
weight of 95kg per meter length; the installation should be by
arc welding as same as the existing model in the bridge; the
work should include painting the beams using two layers of
anti rust and three layers of oil based paints with all required
works to complete the job.
O A shall g dim ol ) guaadl iy ALl Jaall 5 lanall 5 ) sall Spgas
Has s ale15 il class ¢ 55 2la(300%300) Lk (H) <6 pas alalie
#2895 ()5l 5 200 120.4 (omsal) phaiall Asbisa 5 ala10 5l
el 3 i) 3 gaill Conen g (o sil) ALl Gl aal gl shall il
S e (il 3) il gl s (k) danall giley donall Janl) Jasdy
Jaal) gl L

m.l.

594
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Supply materials, equipment and manpower to install and
connect new lateral steel beams (I-section) of (200x200)mm
section dimensions, 12mm flange thickness, 8mm web
thickness, and weight of 50.5kg per meter length with 25cm
center to center distance using arc welding; the work should
include painting the beams using two layers of anti rust and
three layers of oil based paints with all required works to
complete the job.
(1) JSE4um e aaa ) s alad 5 iy ALAN Janll 5 Cilarall 5 o) sall g
003V s ale8 gl a5 a2 ildll o 5 5 ale(200%200) Lk
Aladiuly 38 el ) S jall (e a5 Adlis e J sk jie JS122850.5
E) Sl gl 5 (i) Taall wiley gaall Jenll Jadiy | us sill alall
el addlaile S aae (Dlaih

m.l.

2,600

Supply materials, equipment and manpower to install and
connect new checker plate of (1.2*2.4)m dimenions and 8mm
thickness for the bridge floor using arc welding and bolts with
all required works to complete the job.
o (s K2 £ 58 Caly plalie iy oLl Jaall 5 Clanall s 2 sl g
ae o (o g8l alalll aladinly jual) duia HY 5(2.4%1.2) by ae8
Gaadl by e €

m2

650

Supply materials, tools and manpower to cast reinforced
concrete for the damaged concrete surface of D20 type,
25cm thickness and 33MPa using high yield steel
reinforcement of 16mm diameter each 20cm two layers for
two sides with all required works to complete the job.
Ciia ) pumiall o) o Aabise 2l ja aal Jaall 5 3 sall e
by s JISul Lae 33 (e J85 Y dalaail 4 glia 5 a2 5 vy (D20)
adlaile JS pe w20 S w16 el ot dpas alodiuly cpalail g (i
Jardl

m3

162

Supply materials, equipment and manpower to install and
connect strengthening steel angle-section of 3 inch size
among the piles with crosses in all directions using arc
welding; the work should include painting using two layers of
anti rust and three layers of oil based paints with all required
works to complete the job. Item 1 shop drawings should
include the strengthening steel angle section.
2 3 ol )3 IS Ay gl sy Capy oLl Jaally lanall 5 2 sall g
) & 2l 3 gal) Cann g Clalas¥) AS) ladalis JS5 e 51 o
el 5 (k) lanall wiley donall Jandl Jady | sl Aall alaiiinly
Jead) anllaila S & (Slaaks &) Janl)

m.l.

1,000

Supply materials, equipment and manpower to install steel
parapet as same as the existing shape and dimensions in the
bridge using heavy steel channel of 3inch size for the columns
each 2m and the horizontal three lines with arc welding and
bolts; the work should include painting using two layers of
anti rust and three layers of oil based paints with all required
works to complete the job.
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g5l dlaal g JSB (s b Sy LAY Jasll 5 Cilanall 5 0) sl g
& 3 ol Jl (i) Al s pladiual 5 21,25 gl el A i)
one sil) alalll e o slad U (y 45 5Kl A jall ol il 22 S 503U
E) Sl gaall 5 (Gaia) laall ailey gaall Jasd) Jady | 21500 5
el il Lo JS ae (il

Total Cost-Lot 3 $:

Submission of Bid Security: Yes---------- M\ [ TR

Name of Bidder:

Authorized signature:

Name of authorized signatory:

Functional Title:

E-mail: Stamp of the Company
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Section 8: FORM FOR BID SECURITY

(This must be finalized using the official letterhead of the Issuing Bank. Except
for indicated fields, no changes may be made in this template.)

To: UNDP
[Insert contact information as provided in Data Sheet]

WHEREAS [name and address of Contractor] (hereinafter called “the Bidder”) has
submitted a Bid to UNDP dated Click here to enter a date. , to deliver goods and execute related
services for [indicate ITB title] (hereinafter called “the Bid”):

AND WHEREAS it has been stipulated by you that the Bidder shall furnish you with a Bank
Guarantee by a recognized bank for the sum specified therein as security in the event that the
Bidder:

a) Fails to sign the Contract after UNDP has awarded it;

b) Withdraws its Bid after the date of the opening of the Bid;

c) Fails to comply with UNDP’s variation of requirement, as per ITB Section F.3; or

d) Fails to furnish Performance Security, insurances, or other documents that UNDP may require as
a condition to rendering the contract effective.

AND WHEREAS we have agreed to give the Bidder such this Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on
behalf of the Bidder, up to a total of [amount of guarantee] [in words and numbers], such sum
being payable in the types and proportions of currencies in which the Price Bid is payable, and
we undertake to pay you, upon your first written demand and without cavil or argument, any
sum or sums within the limits of [amount of guarantee as aforesaid] without your needing to

prove or to show grounds or reasons for your demand for the sum specified therein.

This guarantee shall be valid until 30 days after the date of validity of the bids.

SIGNATURE AND SEAL OF THE GUARANTOR BANK

1Y [0 [ =TT
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Section 9: FORM FOR PERFORMANCE SECURITY®

(This must be finalized using the official letterhead of the Issuing Bank. Except
for indicated fields, no changes may be made in this template.)

To: Resident Representative, UNDP
[Insert contact information as provided in Data Sheet]

WHEREAS [name and address of Contractor] (hereinafter called “the Contractor”) has
undertaken, in pursuance of Contract No. Click to enter dated Click to enter, to deliver the goods
and execute related services Click here to enter text. (hereinafter called “the Contract”):

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security
for compliance with his obligations in accordance with the Contract:

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on
behalf of the Contractor, up to a total of [amount of guarantee] [in words and numbers], such
sum being payable in the types and proportions of currencies in which the Contract Price is
payable, and we undertake to pay you, upon your first written demand and without cavil or
argument, any sum or sums within the limits of [amount of guarantee as aforesaid] without your
needing to prove or to show grounds or reasons for your demand for the sum specified therein.

This guarantee shall be valid until a date 30 days from the date of issue by UNDP of a
certificate of satisfactory performance (certificate of final completion) and full completion of

services by the Contractor.

SIGNATURE AND SEAL OF THE GUARANTOR BANK

6 If the RFP requires the submission of a Performance Security, which shall be made a condition to the signing and effectivity of
the contract, the Performance Security that the Bidder’s Bank will issue shall use the contents of this template
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General Conditions of Contract for Civil Works

. Definitions

. Singular and Plural

. Headings or Notes

. Legal Relationships

. General Duties/Powers of Engineer

. Contractor's General Obligations/Responsibilities
. Assignment and Subcontracting

. Drawings

. Work Book

. Performance Security

. Inspection of Site

. Sufficiency of Tender

. Programme of Work to be Furnished

. Weekly Site Meeting

. Change Orders

. Contractor's Superintendence

. Contractor's Employees

. Setting-Out

. Watching and Lighting

. Care of Works

. Insurance of Works, Etc.

. Damage to Persons and Property

. Liability Insurance

. Accident or Injury to Workmen

. Remedy on Contractor's Failure to Insure

. Compliance with Statutes, Regulations, Etc.
. Fossils, Etc.

. Copyright, Patents and Other Proprietary Rights, and Royalties
. Interference With Traffic and Adjoining Properties
. Extraordinary Traffic and Special Loads

. Opportunities for Other Contractors

. Contractor to Keep Site Clean

. Clearance of Site on Substantial Completion
. Labour

. Returns of Labour, Plant, Etc.

. Materials, Workmanship and Testing
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37.
38.
39.
40.
41.
42.
43.
44,
45.
46.
47.
48.
49.
50.
51.
52.
53.
54,
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.
71.
72.

Access to Site

Examination of Work Before Covering Up
Removal of Improper Work and Materials
Suspension of Work

Possession of Site

Time for Completion

Extension of Time for Completion

Rate of Progress

Liquidated Damages for Delay
Certificate of Substantial Completion
Defects Liability

Alterations, Additions and Omissions
Plant, Temporary Works and Materials
Approval of Materials, Etc., Not Implied
Measurement of Works

Liability of the Parties

Authorities

Urgent Repairs

Increase and Decrease of Costs

Taxation

Blasting

Machinery

Temporary Works and Reinstatement
Photographs and Advertising

Prevention of Corruption

Date Falling on Holiday

Notices

Language, Weights and Measures
Records, Accounts, Information and Audit
Force Majeure

Suspension by the UNDP

Termination by the UNDP

Termination by the Contractor

Rights and Remedies of the UNDP
Settlement of Disputes

Privileges and Immunities

Appendix I: Formats of Performance Security
Performance Bank Guarantee
Performance Bond

1. DEFINITIONS
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9)

h)

)

For the purpose of the Contract Documents the words and expressions below shall have the
following meanings:

"Employer" means the United Nations Development Programme (UNDP).

"Contractor” means the person whose tender has been accepted and with whom the Contract
has been entered into.

"Engineer" means the person whose services have been engaged by UNDP to administer the
Contract as provided therein, as will be notified in writing to the Contractor.

"Contract” means the written agreement between the Employer and the Contractor, to which
these General Conditions are annexed.

"The Works" means the works to be executed and completed under the Contract.

"Temporary Works" shall include items to be constructed which are not intended to be
permanent and form part of the Works.

"Drawings" and "Specifications" mean the Drawings and Specifications referred to in the
Contract and any modification thereof or addition thereto furnished by the Engineer or

submitted by the Contractor and approved in writing by the Engineer in accordance with the
Contract.

"Bill of Quantities” is the document in which the Contractor indicates the cost of the Works,
on the basis of the foreseen quantities of items of work and the fixed unit prices applicable to
them.

"Contract Price” means the sum agreed in the Contract as payable to the Contractor for the
execution and completion of the Works and for remedying of any defects therein in
accordance with the Contract.

"Site” means the land and other places on, under, in or through which the Works or
Temporary Works are to be constructed.

SINGULAR AND PLURAL

Words importing persons or parties shall include firms or companies and words importing
the singular only shall also include the plural and vice versa where the context requires.

HEADINGS OR NOTES

The headings or notes in the Contract Documents shall not be deemed to be part thereof or be
taken into consideration in their interpretation.

LEGAL RELATIONSHIPS
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b)

d)

The Contractor and the sub-contractor(s), if any, shall have the status of an independent
contractor vis-a-vis the Employer. The Contract Documents shall not be construed to create
any contractual relationship of any kind between the Engineer and the Contractor, but the
Engineer shall, in the exercise of his duties and powers under the Contract, be entitled to
performance by the Contractor of its obligations, and to enforcement thereof. Nothing
contained in the Contract Documents shall create any contractual relationship between the
Employer or the Engineer and any subcontractor(s) of the Contractor.

GENERAL DUTIES/POWERS OF ENGINEER

The Engineer shall provide administration of Contract as provided in the Contract
Documents. In particular, he shall perform the functions hereinafter described.

The Engineer shall be the Employer's representative vis-a-vis the Contractor during
construction and until final payment is due. The Engineer shall advise and consult with the
Employer. The Employer's instructions to the Contractor shall be forwarded through the
Engineer. The Engineer shall have authority to act on behalf of the Employer only to the
extent provided in the Contract Documents as they may be amended in writing in accordance
with the Contract. The duties, responsibilities and limitations of authority of the Engineer as
the Employer's representative during construction as set forth in the Contract shall not be
modified or extended without the written consent of the Employer, the Contractor and the
Engineer.

The Engineer shall visit the Site at intervals appropriate to the stage of construction to
familiarize himself generally with the progress and quality of the Works and to determine in
general if the Works are proceeding in accordance with the Contract Documents. On the
basis of his on-site observations as an Engineer, he shall keep the Employer informed of the
progress of the Works.

The Engineer shall not be responsible for and will not have control or charge of construction
means, methods, techniques, sequences or procedures, or for safety precautions and programs
in connection with the Works or the Temporary Works. The Engineer shall not be
responsible for or have control or charge over the acts or omissions of the Contractor
(including the Contractor's failure to carry out the Works in accordance with the Contract)
and of Sub-contractors or any of their agents or employees, or any other persons performing
services for the Works, except if such acts or omissions are caused by the Engineer's failure
to perform his functions in accordance with the contract between the Employer and the
Engineer.

The Engineer shall at all times have access to the Works wherever and whether in

preparation or progress. The Contractor shall provide facilities for such access so that the
Engineer may perform his functions under the Contract.
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9)

h)

)

k)

Based on the Engineer's observations and an evaluation of the documentation submitted by
the Contractor together with the invoices, the Engineer shall determine the amounts owed to
the Contractor and shall issue Certificates for Payment as appropriate.

The Engineer shall review and approve or take other appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data and Samples, but only for conformity with
the design concept of the Works and with the provisions of the Contract Documents. Such
action shall be taken with reasonable promptness so as to cause no delay. The Engineer's
approval of a specific item shall not indicate approval of an assembly of which the item is a
component.

The Engineer shall interpret the requirements of the Contract Documents and judge the
performance thereunder by the Contractor. All interpretations and orders of the Engineer
shall be consistent with the intent of and reasonably inferable from the Contract Documents
and shall be in writing or in the form of drawings. Either party may make a written request
to the Engineer for such interpretation. The Engineer shall render the interpretation
necessary for the proper execution of the Works with reasonable promptness and in
accordance with any time limit agreed upon. Any claim or dispute arising from the
interpretation of the Contract Documents by the Engineer or relating to the execution or
progress of the Works shall be settled as provided in Clause 71 of these General Conditions.

Except as otherwise provided in the Contract, the Engineer shall have no authority to relieve
the Contractor of any of his obligations under the Contract nor to order any work involving
delay in completion of the Works or any extra payment to the Contractor by the Employer, or
to make any variations to the Works.

In the event of termination of the employment of the Engineer, the Employer shall appoint
another suitable professional to perform the Engineer's duties.

The Engineer shall have authority to reject work which does not conform to the Contract
Documents. Whenever, in his opinion, he considers it necessary or advisable for the
implementation of the intent of the Contract Documents, he will have authority to require
special inspection or testing of the work whether or not such work be then fabricated,
installed or completed. However, neither the Engineer's authority to act nor any reasonable
decision made by him in good faith either to exercise or not to exercise such authority shall
give rise to any duty or responsibility of the Engineer to the Contractor, any subcontractor,
any of their agents or employees, or any other person performing services for the Works.

The Engineer shall conduct inspections to determine the dates of Substantial Completion and
Final Completion, shall receive and forward to the Employer for the Employer's review
written warranties and related documents required by the Contract and assembled by the
Contractor, and shall issue a final Certificate for Payment upon compliance with the
requirements of Clause 47 hereof and in accordance with the Contract.

m) If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's

Representative(s) to assist the Engineer in carrying out his responsibilities at the site. The

Rev Oct 2000 5



Engineer shall notify in writing to the Contractor and the Employer the duties,
responsibilities and limitations of authority of any such Engineer's Representative(s).

6. CONTRACTOR'S GENERAL OBLIGATIONS/RESPONSIBILITIES
6.1.0Dbligation to Perform in Accordance with Contract

The Contractor shall execute and complete the Works and remedy any defects therein in
strict accordance with the Contract, with due care and diligence and to the satisfaction of the
Engineer, and shall provide all labor, including the supervision thereof, materials,
Constructional Plant and all other things, whether of a temporary or permanent nature,
required in and for such execution, completion and remedying of defects, as far as the
necessity for providing the same is specified in or is reasonably to be inferred from the
Contract. The Contractor shall comply with and adhere strictly to the Engineer's instructions
and directions on any matter, touching or concerning the Works.

6.2 Responsibility for Site Operations

The Contractor shall take full responsibility for the adequacy, stability and safety of all site
operations and methods of construction, provided that the Contractor shall not be responsible,
except as may be expressly provided in the Contract, for the design or specification of the
Permanent Works or of any Temporary Works prepared by the Engineer.

6.3.Responsibility for Employees

The Contractor shall be responsible for the professional and technical competence of his
employees and will select for work under this Contract, reliable individuals who will perform
effectively in the implementation of the Contract, respect local customs and conform to a
high standard of moral and ethical conduct.

6.4.Source of Instructions

The Contractor shall neither seek nor accept instructions from any authority external to the
Employer, the Engineer or their authorized representatives in connection with the
performance of his services under this Contract. The Contractor shall refrain from any action
which may adversely affect the Employer and shall fulfill his commitments with fullest
regard for the interest of the Employer.

6.5.Officials Not to Benefit
The Contractor warrants that no official of the Employer has been or shall be admitted by the
Contractor to any direct or indirect benefit arising from this Contract or the award thereof.
The Contractor agrees that breach of this provision is a breach of an essential term of the
Contract.

6.6.Use of Name, Emblem or Official Seal of UNDP or the United Nations
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The Contractor shall not advertise or otherwise make public the fact that he is performing, or
has performed services for the Employer or use the name, emblem or official seal of the
Employer or the United Nations or any abbreviation of the name of the Employer or the
United Nations for advertising purposes or any other purposes.

6.7.Confidential Nature of Documents

7.

All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates,
documents and all other data compiled by or received by the Contractor under the Contract
shall be the property of the Employer, shall be treated as confidential and shall be delivered
only to the duly authorized representative of the Employer on completion of the Works; their
contents shall not be made known by the Contractor to any person other than the personnel of
the Contractor performing services under this Contract without the prior written consent of
the Employer.

ASSIGNMENT AND SUBCONTRACTING

7.1.Assignment of Contract

The Contractor shall not, except after obtaining the prior written approval of the Employer,
assign, transfer, pledge or make other disposition of the Contract or any part thereof or of any
of the Contractor's rights, claims or obligations under the Contract.

7.2.Subcontracting

In the event the Contractor requires the services of subcontractors, the Contractor shall obtain
the prior written approval of the Employer for all such subcontractors. The approval of the
Employer shall not relieve the Contractor of any of his obligations under the Contract, and
the terms of any subcontract shall be subject to

and be in conformity with the provisions of the Contract.

7.3.Assignment of Subcontractor’s Obligations

8.

In the event of a subcontractor having undertaken towards the Contractor in respect of the
work executed or the goods, materials, Plant or services supplied by such subcontractor for
the Works, any continuing obligation extending for a period exceeding that of the Defects
Liability Period under the Contract, the Contractor

shall at any time after the expiration of such Period, assign to the Employer, at the
Employer's request and cost, the benefit of such obligation for the unexpired duration thereof.

DRAWINGS

8.1.Custody of drawings
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The drawings shall remain in the sole custody of the Employer but two (2) copies thereof
shall be furnished to the Contractor free of cost. The Contractor shall provide and make at
his own expense any further copies required by him. At the completion of the Works, the
Contractor shall return to the Employer all drawings provided under the Contract.

8.2.0ne copy of Drawings to be kept on Site

One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the
Contractor on the Site and the same shall at all reasonable times be available for inspection
and use by the Engineer and by any other person authorized in writing by the Engineer.

8.3.Disruption of Progress

10.

a)

The Contractor shall give written notice to the Engineer whenever planning or progress of the
Works is likely to be delayed or disrupted unless any further drawing or order, including a
direction, instruction or approval, is issued by the Engineer within a reasonable time. The
notice shall include details of drawing or order required and of why and by when it is
required and of any delay or disruption likely to be suffered if it is late.

WORK BOOK

The Contractor shall maintain a Work Book at the Site with numbered pages, in one original
and two copies. The Engineer shall have full authority to issue new orders, drawings and
instructions to the Contractor, from time to time and as required for the correct execution of
the Works. The Contractor shall be bound to follow such orders, drawings and instructions.

Every order shall be dated and signed by the Engineer and the Contractor, in order to account
for its receipt.

Should the Contractor want to refuse an order in the Work Book, he shall so inform the
Employer, through the Engineer, by means of an annotation in the Work Book made within
three (3) days from the date of the order that the Contractor intends to refuse. Failure by the
Contractor to adhere to this procedure shall result in the order being deemed accepted with
no further possibility of refusal.

The original of the Work Book shall be delivered to the Employer at the time of Final
Acceptance of the Works. A copy shall be kept by the Engineer and another copy by the
Contractor.

PERFORMANCE SECURITY
As guarantee for his proper and efficient performance of the Contract, the Contractor shall on
signature of the Contract furnish the Employer with a Performance Security issued for the

benefit of the Employer. The amount and character of such security (bond or guarantee) shall
be as indicated in the Contract.
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b)

11.

12.

13.

The Performance Bond or Bank Guarantee must be issued by an acceptable insurance
company or accredited bank, in the format included in Appendix I to these General
Conditions, and must be valid up to twenty-eight days after issuance by the Engineer of the
Certificate of Final Completion. The Performance Bond or Bank Guarantee shall be returned
to the Contractor within twenty-eight days after the issuance by the Engineer of the
Certificate of Final Completion, provided that the Contractor shall have paid all money owed
to the Employer under the Contract.

If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes
insolvent or its right to do business in the country of execution of the Works is terminated,
the Contractor shall within five (5) days thereafter substitute another bond or guarantee and
surety, both of which must be acceptable to the Employer.

INSPECTION OF SITE

The Contractor shall be deemed to have inspected and examined the site and its surroundings
and to have satisfied himself before submitting his Tender and signing the Contract as to all
matters relative to the nature of the land and subsoil, the form and nature of the Site, details
and levels of existing pipe lines, conduits, sewers, drains, cables or other existing services,
the quantities and nature of the work and materials necessary for the completion of the
Works, the means of access to the Site, and the accommodation he may require, and in
general to have himself obtained all necessary information as to risk contingencies, climatic,
hydrological and natural conditions and other circumstances which may influence or affect
his Tender, and no claims will be entertained in this connection against the Employer.

SUFFICIENCY OF TENDER

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his Tender for the construction of the Works and of the rates
and prices, which rates and prices shall, except in so far as it is otherwise provided in the
Contract, cover all his obligations under the Contract and all matters and things necessary for
the proper execution and completion of the Works.

PROGRAMME OF WORK TO BE FURNISHED

Within the time limit specified in the Contract, the Contractor shall submit to the Engineer
for his consent a detailed Programme of Work showing the order of procedure and the
method in which he proposes to carry out the Works. In preparing his Programme of Work
the Contractor shall pay due regard to the priority required by certain works. Should the
Engineer, during the progress of work, require further modifications to the Programme of
Work, the Contractor shall review the said program. The Contractor shall also whenever
required by the Engineer submit particulars in writing of the Contractor's arrangements for
carrying out the Works and of the Constructional Plant and Temporary Works which the
Contractor intends to supply, use or construct as the case may be. The submission of such
program, or any modifications thereto, or the particulars required by the Engineer, shall not
relieve the Contractor of any of his duties or obligations under the Contract nor shall the
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14.

15.

b)

16.

17.

incorporation of any modification to the Programme of Work either at the commencement of
the contract or during its course entitle the Contractor to any additional payments in
consequence thereof.

WEEKLY SITE MEETING

A weekly site meeting shall be held between the UNDP Project Coordinator or engineer, if
any, the representative of the Contractor and the Engineer or the Engineer's Representative,
in order to verify that the Works are progressing normally and are executed in accordance
with the Contract.

CHANGE ORDERS

The Engineer may instruct the Contractor, with the approval of the Employer and by means
of Change Orders, all variations in quantity or quality of the Works, in whole or in part, that
are deemed necessary by the Engineer.

Processing of change orders shall be governed by clause 48 of these General Conditions.
CONTRACTOR'S SUPERINTENDENCE

The Contractor shall provide all necessary superintendence during the execution of the
Works and as long thereafter as the Engineer may consider necessary for the proper
fulfillment of the Contractor's obligations under the Contract. The Contractor or a competent
and authorized agent or representative of the Contractor approved in writing by the Engineer,
which approval may at any time be withdrawn, shall be constantly on the site and shall
devote his entire time to the superintendence of the Works. Such authorized agent or
representative shall receive on behalf of the Contractor directions and instructions from the
Engineer. If the approval of such agent or representative shall be withdrawn by the Engineer,
as provided in Clause 17(2) hereinafter, or if the removal of such agent or representative shall
be requested by the Employer under Clause 17(3) hereinafter, the Contractor shall as soon as
it is practicable after receiving notice of such withdrawal remove the agent or representative
from the Site, and replace him by another agent or representative approved by the Engineer.
Notwithstanding the provision of Clause 17(2) hereinafter, the Contractor shall not thereafter
employ, in any capacity whatsoever, a removed agent or representative again on the Site.

CONTRACTOR'S EMPLOYEES

The Contractor shall provide and employ on the Site in connection with the execution and
completion of the Works and the remedying of any defects therein:

Only such technical assistants as are skilled and experienced in their respective callings and

such sub-agent foremen and leading hands as are competent to give proper supervision to the
work they are required to supervise, and
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b)

18.

19.

20.

Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely
execution and completion of the Works.

The Engineer shall be at liberty to object to and require the Contractor to remove forthwith
from the Works any person employed by the Contractor in or about the execution or
completion of the Works, who in the opinion of the Engineer is misconducting himself, or is
incompetent or negligent in the proper performance of his duties, or whose employment is
otherwise considered reasonably by the Engineer to be undesirable, and such person shall not
be again employed on the Site without the written permission of the Engineer. Any person
so removed from the Works shall be replaced as soon as reasonably possible by a competent
substitute approved by the Engineer.

Upon written request by the Employer, the Contractor shall withdraw or replace from the Site
any agent, representative or other personnel who does not conform to the standards set forth
in paragraph (1) of this Clause. Such request for withdrawal or replacement shall not be
considered as termination in part or in whole of this Contract. All costs and additional
expenses resulting from any withdrawal or replacement for whatever reason of any of the
Contractor's personnel shall be at the Contractor's expense.

SETTING-OUT

The Contractor shall be responsible for the true and proper setting out of the Works in
relation to original points, lines and levels of reference given by the Engineer in writing and
for the correctness of the position, levels, dimensions and alignment of all parts of the Works
and for the provision of all necessary instruments, appliances and labor in connection
therewith. If, at any time during the progress of the Works, any error shall appear or arise in
the position, levels, dimensions or alignment of any part of the Works, the Contractor, on
being required so to do by the Engineer, shall, at his own cost, rectify such error to the
satisfaction of the Engineer.

WATCHING AND LIGHTING

The Contractor shall in connection with the Works provide and maintain at his own cost all
lights, guards, fencing and watching when and where necessary or required by the Engineer
or by any duly constituted authority for the protection of the Works and the materials and
equipment utilized therefor or for the safety and convenience of the public or others.

CARE OF WORKS

From the commencement date of the Works to the date of substantial completion as stated in
the Certificate of Substantial Completion, the Contractor shall take full responsibility for the
care thereof and of all Temporary Works. In the event that any damage or loss should happen
to the Works or to any part thereof or to any Temporary Works from any cause whatsoever
(save and except as shall be due to Force Majeure as defined in Clause 66 of these General
Conditions), the Contractor shall at his own cost repair and make good the same so that, at
completion, the Works shall be in good order and condition and in conformity in every
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b)

21.

b)

22.

respect with the requirements of the Contract and the Engineer's instructions. The Contractor
shall also be liable for any damage to the Works occasioned by him in the course of any
operations carried out by him for the purpose of complying with his obligations Clause 47
hereof.

The Contractor shall be fully responsible for the review of the Engineering design and details
of the Works and shall inform the Employer of any mistakes or incorrectness in such design
and details which would affect the Works.

INSURANCE OF WORKS, ETC.

Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor
shall insure immediately following signature of this Contract, in the joint names of the
Employer and the Contractor (a) for the period stipulated in Clause 20(1) hereof, against all
loss or damage from whatever cause arising, other than cause of Force majeure as defined in
clause 66 of these General Conditions, and (b) against loss or damage for which the
Contractor is responsible, in such manner that the Employer and the Contractor are covered
for the period stipulated in Clause 20 (1) hereof and are also covered during the Defects
Liability Period for loss or damage arising from a cause occurring prior to the
commencement of the Defects Liability Period and for any loss or damage occasioned by the
Contractor in the course of any operations carried out by him for the purpose of complying
with his obligations under Clause 47 hereof:

The Works, together with the materials and Plant for incorporation therein, to their full
replacement cost, plus an additional sum of ten (10) per cent of such replacement cost, to
cover any additional costs of and incidental to the rectification of loss or damage including
professional fees and the cost of demolishing and removing any part of the Works and of
removing debris of whatsoever nature;

The Contractor's equipment and other things brought on to the Site by the Contractor to the
replacement value of such equipment and other things;

An insurance to cover the liabilities and warranties of Section 52(4);

Such insurance shall be effected with an insurer and in terms approved by the Employer,
which approval shall not be unreasonably withheld, and the Contractor shall, whenever
required, produce to the Engineer the policy or policies of insurance and the receipts for
payment of the current premiums.

DAMAGE TO PERSONS AND PROPERTY

The Contractor shall (except if and so far as the Contract provides otherwise) indemnify,
hold and save harmless and defend at his own expense the Employer, its officers, agents,
employees and servants from and against all suits, claims, demands, proceedings, and
liability of any nature or kind, including costs and expenses, for injuries or damages to any
person or any property whatsoever which may arise out of or in consequence of acts or
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d)

omissions of the Contractor or its agents, employees, servants or subcontractors in the
execution of the Contract. The provision of this Clause shall extend to suits, claims,
demands, proceedings and liability in the nature of workmen's compensation claims and
arising out of the use of patented inventions and devices. Provided always that nothing herein
contained shall be deemed to render the Contractor liable for or in respect of or with respect
to:

The permanent use or occupation of land by the Works or any part thereof;

The right of the Employer to construct the Works or any part thereof on, over, under, or
through any land.

Interference whether temporary or permanent with any right of light, airway or water or other
easement or quasi-easement which is the unavoidable result of the construction of the Works
in accordance with the Contract.

Death, injuries or damage to persons or property resulting from any act or neglect of the
Employer, his agents, servants or other contractors, done or committed during the validity of
the Contract.

23. LIABILITY INSURANCE

23.1. Obligation to take out Liability Insurance

Before commencing the execution of the Works, but without limiting his obligations and
responsibility under Clause 20 hereof, the Contractor shall insure against his liability for any
death, material or physical damage, loss or injury which may occur to any property,
including that of the Employer or to any person, including any employee of the Employer by
or arising out of the execution of the Works or in the carrying out of the Contract, other than
due to the matters referred to in the proviso to Clause 22 hereof.

23.2.  Minimum Amount of Liability Insurance

Such insurance shall be effected with an insurer and in terms approved by the Employer,
which approval shall not be unreasonably withheld, and for at least the amount specified in
the contract. The Contractor shall, whenever required by the Employer or the Engineer,
produce to the Engineer the policy or policies of insurance and the receipts for payment of
the current premiums.

23.3. Provision to Indemnify Employer

The insurance policy shall include a provision whereby, in the event of any claim in respect
of which the Contractor would be entitled to receive indemnity under the policy, being
brought or made against the Employer, the insurer shall indemnify the Employer against such
claims and any costs, charges and expenses in respect thereof.
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24. ACCIDENT OR INJURY TO WORKMEN

a)

b)

25.

26.

b)

The Employer shall not be liable for or in respect of any damages or compensation payable at
law in respect or in consequence of any accident or injury to any workman or other person in
the employment of the Contractor or any sub-Contractor, save and except an accident or
injury resulting from any act or default of the Employer, his agents or servants. The
Contractor shall indemnify, hold and save harmless the Employer against all such damages
and compensation, save and except as aforesaid, and against all claims, proceedings, costs,
charges and expenses whatsoever in respect thereof or in relation thereto.

Insurance Against Accident, etc., to Workmen

The Contractor shall insure against such liability with an insurer approved by the Employer,
which approval shall not be unreasonably withheld, and shall continue such insurance during
the whole of the time that any persons are employed by him for the Works and shall, when
required, produce to the Engineer such policy of insurance and the receipt for payment of the
current premium. Provided always that, in respect of any persons employed by any
subcontractor, the Contractor's obligation to insure as aforesaid under this sub-clause shall be
satisfied if the subcontractor shall have insured against the liability in respect of such persons
in such manner that the Employer is indemnified under the policy but the Contractor shall
require such subcontractor to produce to the Engineer when required such policy of insurance
and the receipt for the current premium, and obtain the insertion of a provision to that effect
in its contract with the subcontractor.

REMEDY ON CONTRACTOR'S FAILURE TO INSURE

If the Contractor shall fail to effect and keep in force any of the insurances referred to in
Clauses 21, 23 and 24 hereof, or any other insurance which he may be required to effect
under the terms of the Contract, the Employer may in any such case effect and keep in force
any such insurance and pay such premium as may be necessary for that purpose and from
time to time deduct the amount so paid by the Employer as aforesaid from any monies due or
which may become due to the Contractor, or recover the same as a debt due from the
Contractor.

COMPLIANCE WITH STATUTES, REGULATIONS, ETC.

The Contractor shall give all notices and pay all fees and charges required to be given or paid
by any national or State Statutes, Ordinances, Laws, Regulations or By-laws, or any local or
other duly constituted authority in relation to the execution of the Works or of any
Temporary Works and by the Rules and Regulations of all public bodies and companies
whose property or rights are affected or may be affected in any way by the Works or any
Temporary Works.

The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws,

Regulations, By-laws or requirements of any such local or other authority which may be
applicable to the Works and shall keep the Employer indemnified against all penalties and
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27.

28.

b)

29.

30.

liabilities of every kind for breach of any such Statutes, Ordinances, Laws, Regulations, By-
laws or requirements.

FOSSILS, ETC.

All fossils, coins, articles of value or antiquity and structures and other remains or things of
geological or archaeological interest discovered on the Site of the Works shall as between the
Employer and the Contractor be deemed to be the absolute property of the Employer and the
Contractor shall take reasonable precautions to

prevent his workmen or any other persons from removing or damaging any such article or
thing and shall immediately upon discovery thereof and before removal acquaint the
Employer of such discovery and carry out at the expense of the Employer the Engineer’s
orders as to the disposal of the same.

COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND
ROYALTIES

The Contractor shall hold harmless and fully indemnify the Employer from and against all
claims and proceedings for or on account of infringement of any patent rights, design
trademark or name or other protected rights in respect of any Plant, equipment, machine,
work or material used for or in connection with the Works or Temporary Works and from
and against all claims, demands proceedings, damages, costs, charges and expenses
whatsoever in respect thereof or in relation thereto, except where such infringement results
from compliance with the design or Specification provided by the Engineer.

Except where otherwise specified, the Contractor shall pay all tonnage and other royalties,
rent and other payments or compensation, if any, for getting stone, sand, gravel, clay or other
materials required for the Works or Temporary Works.

INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES

All operations necessary for the execution of the Works and for the Construction of any
Temporary Works shall, so far as compliance with the requirements of the Contract permits,
be carried on so as not to interfere unnecessarily or improperly with the public convenience,
or the access to, use and occupation of, public or private roads and footpaths to or of
properties whether in the possession of the Employer or of any other person. The Contractor
shall hold harmless and indemnify the Employer in respect of all claims, demands,
proceedings, damages, costs, charges and expenses whatsoever arising out of or in relation to
any such matters in so far as the Contractor is responsible therefor.

EXTRAORDINARY TRAFFIC AND SPECIAL LOADS
The Contractor shall use every reasonable means to prevent any of the roads or bridges
communicating with or on the routes to the Site from being damaged by any traffic of the

Contractor or any of his sub-contractors and, in particular, shall select routes, choose and use
vehicles and restrict and distribute loads so that any such extraordinary traffic as will
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b)

31.

32.

33.

34.

inevitably arise from the moving of plant and material from and to the Site shall be limited as
far as reasonably possible and so that no unnecessary damage may be occasioned to such
roads and bridges.

Should it be found necessary for the Contractor to move any load of Constructional Plant,
machinery, preconstructed units or parts of units of work, or other thing, over part of a road
or bridge, the moving whereof is likely to damage any such road or bridge unless special
protection or strengthening is carried out, then the Contractor shall before moving the load on
to such road or bridge, save insofar as the Contract otherwise provide, be responsible for and
shall pay for the cost of strengthening any such bridge or altering or improving any such road
to avoid such damage, and the Contractor shall indemnify and keep the Employer
indemnified against all claims for damage to any such road or bridge caused by such
movement, including such claim as may be made directly against the Employer, and shall
negotiate and pay all claims arising solely out of such damage.

OPPORTUNITIES FOR OTHER CONTRACTORS

The Contractor shall in accordance with the requirements of the Engineer afford all
reasonable opportunities for carrying out their work to any other contractors employed by the
Employer and their workmen and to the workmen of the Employer and of any other duly
constituted authorities who may be employed in the execution on or near the Site of any work
not included in the Contract or of any contract which the Employer may enter into in
connection with or ancillary to the Works. If work by other contractors of the Employer as
above-mentioned involves the Contractor in any direct expenses as a result of using his Site
facilities, the Employer shall consider payment to the Contractor of such sum or sums as may
be recommended by the Engineer.

CONTRACTOR TO KEEP SITE CLEAN

During the progress of the Works, the Contractor shall keep the Site reasonably free from all
unnecessary obstruction and shall store or dispose of any Constructional Plant and surplus
materials and clear away and remove from the Site any wreckage, rubbish or Temporary
Works no longer required.

CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION

On the substantial completion of the Works, the Contractor shall clear away and remove
from the Site all Constructional Plant surplus materials, rubbish and Temporary Works of
every kind and leave the whole of the Site and Works clean and in a workmanlike condition
to the satisfaction of the Engineer.

LABOUR

34.1 Engagement of Labour
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The Contractor shall make his own arrangements for the engagement of all labour local or
otherwise.

34.2  Supply of Water

The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate
supply of drinking and other water for the use of the Contractor's staff and work people.

34.3  Alcoholic Drinks or Drugs
The Contractor shall comply with Government laws and regulations and orders in force as
regards the import, sale, barter or disposal of alcoholic drinks or narcotics and he shall not
allow or facilitate such importation, sale, gift, barter or disposal by his sub-contractors,
agents or employees.

34.4 Arms and Ammunition

The restrictions specified in clause 34.3 above shall include all kinds of arms and
ammunition.

345 Holiday and Religious Customs

The Contractor shall in all dealings with labour in his employ have due regard to all holiday,
recognized festivals and religious or other customs.

34.6 Epidemics
In the event of any outbreak of illness of an epidemic nature the Contractor shall comply with
and carry out such regulations, orders, and requirements as may be made by the Government
or the local medical or sanitary authorities for the purpose of dealing with and overcoming
the same.

34.7 Disorderly Conduct, etc.
The Contractor shall at all times take all reasonable precautions to prevent any unlawful
riotous or disorderly conduct by or amongst his employees and for the preservation of peace
and the protection of persons and property in the neighborhood of the Works against the
same.

34.8 Observance by Sub-Contractors

The Contractor shall be considered responsible for the observance of the above provisions by
his Sub-Contractors.

34.9 Legislation applicable to Labour
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35

36

The Contractor shall abide by all applicable legislation and regulation with regard to labour.
RETURNS OF LABOUR, PLANT, ETC.

The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a
return in detail in the form and at such intervals as the Engineer may prescribe showing the
supervisory staff and the numbers of the several classes of labour from time to time
employed by the Contractor on the Site and such information respecting Constructional plant
as the Engineer may require.

MATERIALS, WORKMANSHIP AND TESTING

36.1 Materials and Workmanship

a)

b)

All materials and workmanship shall be of the respective kinds described in the Contract and
in accordance with the Engineer's instructions and shall be subjected from time to time to
such tests as the Engineer may direct at the place of manufacture or fabrication, or on the Site
or at all or any of such places. The Contractor shall provide such assistance, instruments,
machines, labour and materials as are normally required for examining, measuring and
testing any work and the quality, weight or quantity of any materials used and shall supply
samples of materials before incorporation in the Works for testing as may be selected and
required by the Engineer. All testing equipment and instruments provided by the Contractor
shall be used only by the Engineer or by the Contractor in accordance with the instructions of
the Engineer.

No material not conforming with the Specifications in the Contract may be used for the
Works without prior written approval of the Employer and instruction of the Engineer,
provided always that if the use of such material results or may result in increasing the
Contract Price, the procedure in Clause 48 shall apply.

36.2 Cost of Samples

All samples shall be supplied by the Contractor at his own cost unless the supply thereof is
clearly intended in the Specifications or Bill of Quantities to be at the cost of the Employer.
Payment will not be made for samples which do not comply with the Specifications.

36.3 Cost of Tests

a)
b)

The Contractor shall bear the costs of any of the following tests:
Those clearly intended by or provided for in the Contract Documents.

Those involving load testing or tests to ensure that the design of the whole of the Works or
any part of the Works is appropriate for the purpose which it was intended to fulfill.
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37 ACCESSTO SITE

The Employer and the Engineer and any persons authorized by either of them shall, at all
times, have access to the Works and to the Site and to all workshops and places where work
is being prepared or whence materials, manufactured articles or machinery are being
obtained for the Works and the Contractor shall afford every facility for and every assistance
in or in obtaining the right to such access.

38 EXAMINATION OF WORK BEFORE COVERING UP

No work shall be covered up or put out of view without the approval of the Engineer and the
Contractor shall afford full opportunity for the Engineer to examine and measure any work
which is about to be covered up or put out of view and to examine foundations before
permanent work is placed thereon. The Contractor shall give due notice to the Engineer
whenever any such work or foundations is or are ready or about to be ready for examination
and the Engineer shall without unreasonable delay unless he considers it unnecessary and
advises the Contractor accordingly attend for the purpose of examining and measuring such
work or of examining such foundations.

39 REMOVAL OF IMPROPER WORK AND MATERIALS

39.1 Engineer's power to order removal
The Engineer shall during the progress of the Works have power to order in writing from
time to time, and the Contractor shall execute at his cost and expense, the following

operations:

a) The removal from the Site within such time or times as may be specified in the order of any
materials which in the opinion of the Engineer are not in accordance with the Contract;

b) The substitution of proper and suitable materials; and

c) The removal and proper re-execution (notwithstanding any previous test thereof or interim
payment therefore) of any work which in respect of materials or workmanship is not in the
opinion of the Engineer in accordance with the Contract.

39.2 Default of Contractor in carrying out Engineer's Instructions
In case of default on the part of the Contractor in carrying out an instruction of the Engineer,
the Employer shall be entitled to employ and pay other persons to carry out the same and all
expenses consequent thereon or incidental thereto shall be borne by the Contractor and shall
be recoverable from him by the Employer and may be deducted by the Employer from any
monies due or which may become due to the Contractor.

40 SUSPENSION OF WORK
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The Contractor shall on the written order of the Engineer suspend the progress of the Works
or any part thereof for such time or times and in such manner as the Engineer may consider
necessary and shall, during such suspension, properly protect and secure the Works so far as
it is necessary in the opinion of the Engineer. The Employer should be notified and his
written approval should be sought for any suspension of work in excess of three (3) days.

POSSESSION OF SITE

41.1 Access to Site

The Employer shall with the Engineer's written order to commence the Works, give to the
Contractor possession of so much of the Site as may be required to enable the Contractor to
commence and proceed with the construction of the Works in accordance with the
Programme referred to in Clause 13 hereof and otherwise in accordance with such reasonable
proposals of the Contractor as he shall make to the Engineer by notice in writing, and shall
from time to time as the Works proceed give to the Contractor possession of such further
portions of the Site as may be required to enable the Contractor to proceed with the
construction of the Works with due dispatch in accordance with the said Programme or
proposals, as the case may be.

41.2 Wayleaves, etc.

The Contractor shall bear all expenses and charges for special temporary wayleaves required
by him in connection with access to the Site. The Contractor shall also provide at his own
cost any additional accommodation outside the Site required by him for the purpose of the
Works.

41.3 Limits of the Site

42

Except as defined below, the limits of the Site shall be as defined in the Contract. Should the
Contractor require land beyond the Site, he shall provide it entirely at his own expense and
before taking possession shall supply the Engineer with a copy of the necessary permits.
Access to the Site is available where the Site adjoins a public road but it is not provided
unless shown on the Drawings. When necessary for the safety and convenience of workmen,
public or livestock or for the protection of the Works, the Contractor shall, at his own
expense, provide adequate temporary fencing to the whole or part of the Site. The Contractor
shall not disturb, damage or pull down any hedge, tree or building within the Site without the
written consent of the Engineer.

TIME FOR COMPLETION
Subject to any requirement in the Contract as to completion of any section of the Works

before completion of the whole, the whole of the Works shall be completed, in accordance
with the provisions of Clause 46 and 47 hereof, within the time stated in the Contract.
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The completion time includes weekly rest days, official holidays, and days of inclement
weather.

EXTENSION OF TIME FOR COMPLETION

If, subject to the provisions of the Contract, the Engineer orders alterations or additions in the
Works in accordance with Clause 48 hereof, or if circumstances constituting force majeure as
defined in the Contract have occurred, the Contractor shall be entitled to apply for an
extension of the time for completion of the Works specified in the Contract. The Employer
shall, upon such application, determine the period of any such extension of time; provided
that in the case of alterations or additions in the Works, the application for such an extension
must be made before the alterations or additions in the Works are undertaken by the
Contractor.

RATE OF PROGRESS

The whole of the materials, plant and labour to be provided by the Contractor and the mode,
manner and speed of execution and completion of the Works are to be of a kind and
conducted in a manner to the satisfaction of the Engineer. Should the rate of progress of the
Works or any part thereof be at any time in the opinion of the

Engineer too slow to ensure the completion of the Works by the prescribed time or extended
time for completion, the Engineer shall so notify the Contractor in writing and the Contractor
shall thereupon take such steps as the Contractor may think necessary and the Engineer may
approve to expedite progress so as to complete the Works by the prescribed time or extended
time for completion. If the work is not being carried on by day and by night and the
Contractor shall request permission to work by night as well as by day, then, if the Engineer
shall grant such permission, the Contractor shall not be entitled to any additional payment.
All work at night shall be carried out without unreasonable noise and disturbance. The
contractor shall indemnify the Employer from and against any claims or liability for damages
on account of noise or other disturbance created while or in carrying out the work and from
and against all claims, demands, proceedings, costs and expenses whatsoever in regard or in
relation to such noise or other disturbance. The Contractor shall submit in triplicate to the
Engineer at the end of each month signed copies of explanatory Drawings or any other
material showing the progress of the Works.

LIQUIDATED DAMAGES FOR DELAY

If the Contractor shall fail to complete the Works within the time for completion prescribed
in the Contract, or any extended time for completion in accordance with the Contract, then
the Contractor shall pay to the Employer the sum specified in the Contract as liquidated
damages, for the delay between the time prescribed in the Contract or the extended time for
completion, as the case may be, and the date of substantial completion of the Works as stated
in the Certificate of Substantial Completion, subject to the applicable limit stated in the
Contract. The said sum shall be payable by the sole fact of the delay without the need for any
previous notice or any legal proceedings, or proof of damage, which shall in all cases be
considered as ascertained. The Employer may, without prejudice to any other method of
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recovery, deduct the amount of such liquidated damages from any monies in its hands due or
which may become due to the Contractor. The payment or deduction of such damages shall
not relieve the Contractor from his obligation to complete the Works or from any other of his
obligations and liabilities under the Contract.

If, before the time for completion of the whole of the Works or of a Section of the Works, a
Certificate of Substantial Completion has been issued for any part or Section of the Works,
the liquidated damages for delay in completion of the remainder of the Works or of that
Section may, for any period of delay after the date stated in such Certificate of Substantial
Completion, and in the absence of alternative provisions in the Contract, be reduced in the
proportion which the value of the part or Section so certified bears to the total value of the
whole of the Works or Section, as applicable. The provisions of this Sub-Clause shall only
apply to the rate of liquidated damages and shall not affect the limit thereof.

CERTIFICATE OF SUBSTANTIAL COMPLETION

46.1 Substantial Completion of the Works

When the whole of the Works have been substantially completed and have satisfactorily
passed any test on completion prescribed by the Contract, the Contractor may give a notice to
that effect to the Engineer accompanied by an undertaking to finish any outstanding work
during the Defects Liability Period. Such notice and undertaking shall be in writing and shall
be deemed to be a request by the Contractor, for the Engineer to issue a Certificate of
Substantial Completion in respect of the Works. The Engineer shall, within twenty-one (21)
days of the date of delivery of such notice either issue to the Contractor, with a copy to the
Employer, a Certificate of Substantial Completion stating the date on which, in his opinion,
the Works were substantially completed in accordance with the Contract or give instructions
in writing to the Contractor specifying all the work which, in the Engineer's opinion, requires
to be done by the Contractor before the issuance of such Certificate. The Engineer shall also
notify the Contractor of any defects in the Works affecting substantial completion that may
appear after such instructions and before completion of the work specified therein. The
Contractor shall be entitled to receive such Certificate of Substantial Completion within
twenty-one (21) days of completion, to the satisfaction of the Engineer, of the work so
specified and making good any defect so notified. Upon issuance of the Certificate of
Substantial Completion of the Works, the Contractor shall be deemed to have undertaken to
complete with due expedition any outstanding work during the Defects Liability Period.

46.2 Substantial Completion of Sections or Parts of the Works

In accordance with the procedure in Sub-Clause (1) of this Clause and on the same
conditions as provided therein, the Contractor may request the Engineer to issue, and the
Engineer may issue, a Certificate of Substantial Completion in respect of any Section or part
of the Works which has been substantially completed and has satisfactorily passed any tests
on completion prescribed by the Contract, if:
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a) a separate time for completion is provided in the Contract in respect of such Section or part
of the Works;

b) such Section or part of the Works has been completed to the satisfaction of the Engineer and
is required by the Employer for his occupation or use.

Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken to
complete any outstanding work during the Defects Liability Period.

47 DEFECTS LIABILITY
47.1  Defects Liability Period

The expression "Defects Liability Period™" shall mean the period of twelve (12) months,
calculated from the date of completion of the Works stated in the Certificate of Substantial
Completion issued by the Engineer or, in respect of any Section or part of the Works for
which a separate Certificate of Substantial Completion has been issued, from the date of
completion of that Section or part as stated in the relevant Certificate. The expression “the
Works" shall, in respect of the Defects Liability Period, be construed accordingly.

47.2  Completion of Outstanding Work and Remedying of Defects

During the Defects Liability Period, the Contractor shall finish the work, if any, outstanding
at the date of the Certificate of Substantial Completion, and shall execute all such work of
repair, amendment, reconstruction, rectification and making good defects, imperfections,
shrinkages or other faults as may be required of the Contractor in writing by the Engineer
during the Defects Liability Period and within fourteen (14) days after its expiration, as a
result of an inspection made by or on behalf of the Engineer prior to expiration of the Defects
Liability Period.

47.3  Cost of Execution of Work of Repair, etc.

All such outstanding work shall be carried out by the Contractor at his own expense if the
necessity thereof shall, in the opinion of the Engineer, be due to the use of material or
workmanship not in accordance with the Contract, or to neglect or failure on the part of the
Contractor to comply with any obligation expressed or implied, on the Contractor's part
under the Contract.

47.4  Remedy on Contractor’s Failure to Carry Out Work Required

If the Contractor shall fail to do any such work outstanding on the Works, the Employer shall
be entitled to employ and pay other persons to carry out the same, and all expenses
consequent thereon or incidental thereto shall be recoverable from the Contractor by the
Employer, and may be deducted by the Employer from any monies due or which may
become due to the Contractor.
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47.5  Certificate of Final Completion

48

Upon satisfactory completion of the work outstanding on the Works, the Engineer shall
within twenty eight (28) days of the expiration of the Defects Liability period issue a
Certificate of Final Completion to the Contractor. The Contract shall be deemed to be
completed upon issuance of such Certificate, provided that the provisions of the Contract
which remain unperformed and the Settlement of Disputes provision in the Contract shall
remain in force for as long as is necessary to dispose of any outstanding matters or issues
between the Parties.

ALTERATIONS, ADDITIONS AND OMISSIONS

Variations

The Engineer may within his powers introduce any variations to the form, type or quality of
the Works or any part thereof which he considers necessary and for that purpose or if for any

other reasons it shall, in his opinion be desirable, he shall have power to order the Contractor
to do and the Contractor shall do any of the following:

(a) increase or decrease the quantity of any work under the Contract;

(b) omit any such work;

(c) change the character or quality or kind of any such work;

(d) change the levels, lines, positions and dimensions of any part of the Works;

(e) execute additional work of any kind necessary for the completion of the Works, and no such

2

variation shall in any way vitiate or invalidate the Contract.
Variations Increasing Cost of Contract or altering the Works.

The Engineer shall, however, obtain the written approval of the Employer before giving any
order for any variations which may result in an increase of the Contract Price or in an
essential alteration of the quantity, quality or character of the Works.

Orders for Variations to be in Writing

No variations shall be made by the Contractor without an order in writing from the Engineer.
Variations requiring the written approval of the Employer under paragraph (2) of this Clause
shall be made by the Contractor only upon written order from the Engineer accompanied by a
copy of the Employer's approval. Provided that, subject to the provisions of the Contract, no
order in writing shall be required for any increase or decrease in the quantity of any work
where such increase or decrease is not the result of an order given under this Clause but is the
result of the quantities exceeding or being less than those stated in the Bill of Quantities.
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Valuation of Variations

The Engineer shall estimate to the Employer the amount to be added or deducted from the
Contract Price in respect of any variation, addition or omission. In the case of any variation,
addition or omission which may result in an increase of the Contract Price, the Engineer shall
communicate such estimate to the Employer together with his request for the Employer's
written approval of such variation, addition or omission. The value of any variation, addition
or omission shall be calculated on the basis of the unit prices contained in the Bill of
Quantities.

PLANT, TEMPORARY WORKS AND MATERIALS
Plant, etc., Exclusive Use for the Works

All Constructional Plant, Temporary Works and Materials provided by the Contractor shall,
when brought on the Site, be deemed to be exclusively intended for the construction and
completion of the Works and the Contractor shall not remove the same or any part thereof
(save for the purpose of moving it from one part of the Site to another) without the consent in
writing of the Engineer which shall not be unreasonably withheld.

Removal of Plant, etc.

Upon completion of the Works the Contractor shall remove from the Site all the said
Constructional Plant and Temporary Works remaining thereon and any unused materials
provided by the Contractor.

Employer not liable for Damage to Plant

The Employer shall not be at any time liable for the loss of any of the said Constructional
plant, Temporary Works or Materials save if such loss results from the act or neglect of the
Employer, its employees or agents.

Ownership of paid material and work

All material and work covered by payments made by the Employer to the Contractor shall
thereupon become the sole property of the Employer, but this provision shall not be
construed as relieving the Contractor from the sole responsibility for all material and work
upon which payments have been made or the restoration of any damaged work or as waiving
the right of the Employer to require the fulfillment of all of the terms of the Contract.

Equipment and supplies furnished by Employer
Title to any equipment and supplies which may be furnished by the Employer shall rest with

the Employer and any such equipment and supplies shall be returned to the Employer at the
conclusion of the Contract or when no longer needed by the Contractor. Such equipment
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when returned to the Employer, shall be in the same condition as when delivered to the
Contractor, subject to normal wear and tear.

50 APPROVAL OF MATERIALS ETC., NOT IMPLIED

The operation of Clause 49 hereof shall not be deemed to imply any approval by the
Engineer of the materials or other matters referred to therein nor shall it prevent the rejection
of any such materials at any time by the Engineer.

51 MEASUREMENT OF WORKS

The Engineer shall, when he requires any part or parts of the Works to be measured, give
notice to the Contractor or the Contractor's authorized agent or representative who shall
forthwith attend or send a qualified agent to assist the Engineer in making such measurement
and shall furnish all particulars required by either of them. Should the Contractor not attend
or neglect or omit to send such agent, then the measurement made by the Engineer or
approved by him shall be taken to be the correct measurement of the work. The purpose of
measuring is to ascertain the volume of work executed by the Contractor and therefore
determine the amount of the monthly payments.

52 LIABILITY OF THE PARTIES

1 The Works shall not be considered as completed until a Certificate of Final Completion shall
have been signed by the Engineer and delivered to the Employer stating that the Works have
been completed and that the Contractor has fulfilled all his obligations under Clause 47 to his
satisfaction.

2 The Employer shall not be liable to the Contractor for any matter arising out of or in
connection with the Contract or the execution of the Works unless the Contractor shall have
made a claim in writing in respect thereof before the giving of the Certificate of Final
Completion and in accordance with the Contract.

3 Unfulfilled Obligations
Notwithstanding the issue of the Certificate of Final Completion, the Contractor shall remain
liable for the fulfillment of any obligation incurred under the provisions of the Contract prior
to the issuance of the Certificate of Final Completion and which remains unperformed at the
time such Certificate is issued. For the purpose of determining the nature and extent of any
such obligation the Contract shall be deemed to remain in force between the parties hereto.

4 Contractor Responsible
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Notwithstanding any other provisions in the Contract documents, the Contractor shall be
totally responsible for and shall bear any and all risks of loss or damage to or failure of the
Works or any part thereof for a period of ten years after issuance of the Certificate of Final
Completion, provided always that such risks, damage or failure result from acts, defaults and
negligence of the Contractor, his agents, employees or workmen and such contractors.

53 AUTHORITIES

1 The Employer shall have the right to enter upon the Site and expel the Contractor therefrom
without thereby voiding the Contract or releasing the Contractor from any of his obligations
or liabilities under the Contract or affecting the rights and powers conferred on the Employer
and the Engineer by the Contract in any of the following cases:

(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his
creditors or if the Contractor is a company or member of a company which was dissolved by
legal action;

(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract
under an inspection committee of his creditors;

(c) If the Contractor withdraws from the Works or assigns the Contract to others in whole or in
part without the Employer's prior written approval;

(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent
which in the opinion of the Engineer will not enable him to meet the target completion date
of the Works;

(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) days
after receiving from the Engineer written notice to proceed;

(F) If the Contractor fails to comply with any of the Contract conditions or fails to fulfill his
obligations and does not remedy the cause of his failure within fifteen (15) days after being
notified to do so in writing;

(9) If the Contractor is not executing the work in accordance with standards of workmanship
specified in the Contract;

(h) If the Contractor gives or promises to give a present or loan or reward to any employee of the
Employer or of the Engineer.

Then the Employer may himself complete the Works or may employ any other contractor to
complete the Works and the Employer or such other contractor may use for such completion
so much of Constructional Plant, Temporary Works and Materials, which have been deemed
to be reserved exclusively for the construction and completion of the Works under the
provision of the Contract as he or they may think proper and the Employer may at any time
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sell any of the said Constructional Plant, Temporary Works and unused materials and apply
the proceeds of sale in or towards the satisfaction of any sums due or which may become due
to him from the Contractor under the Contract.

Evaluation after Re-entry

The Engineer shall as soon as may be practicable after any such entry and expulsion by the
Employer notify the Contractor to attend the necessary evaluation of the Works. In the event
that for any reason the Contractor does not attend such evaluation the Engineer shall
undertake the said evaluation in the absence of the Contractor and shall issue a certificate
stating the sum, if any, due to the Contractor for work done in accordance with the Contract
up to the time of entry and expulsion by the Employer which has been reasonably
accumulated to the Contractor in respect of the Works he has executed in such case in
accordance with the Contract. The Engineer shall indicate the value of the materials whether
unused or partially used and the value of construction equipment and any part of the
Temporary Works.

Payment After Re-entry

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable
to pay the Contractor any money on account of the Contract until the expiration of the
Defects Liability Period, and thereafter until the costs of completion and making good any
defects of the Works, damages for delay in completion (if any), and all other expenses
incurred by the Employer have been ascertained and their amount certified by the Engineer.
The Contractor shall then be entitled to receive only such sum or sums (if any) as the
Engineer may certify would have been due to him upon due completion by him after
deducting the said amount. But if such amount shall exceed the sum which would have been
payable to the Contractor on due completion by him, then the Contractor shall upon demand
pay to the Employer the amount of such excess. The Employer in such case may recover this
amount from any money due to the Contractor from the Employer without the need to resort
to legal procedures.

URGENT REPAIRS

If by reason of any accident or failure or other event occurring to, in or in connection with
the Works or any part thereof either during the execution of the Works or during the Defects
Liability Period any remedial or other work or repair shall in the opinion of the Engineer be
urgently necessary for security and the Contractor is unable or unwilling at once to do such
work or repair, the Employer may by his own or other workmen do such work or repair as
the Engineer may consider necessary. If the work or repair so done by the Employer is work
which in the opinion of the Engineer the Contractor was liable to do at his own expense
under the Contract, all costs and charges properly incurred by the Employer in so doing shall
on demand be paid by the Contractor to the Employer or may be deducted by the Employer
from any monies due or which may become due to the Contractor provided always that the
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Engineer shall as soon after the occurrence of any such emergency as may be reasonably
practicable notify the Contractor thereof in writing.

INCREASE AND DECREASE OF COSTS

Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be
made in respect of fluctuations of market, prices of labour, materials, plant or equipment,
neither due to fluctuation in interest rates nor devaluation or any other matters affecting the
Works.

TAXATION

The Contractor shall be responsible for the payment of all charges and taxes in respect of
income including value added tax, all in accordance with and subject to the provisions of the
income tax laws and regulations in force and all amendments thereto. It is the Contractor's
responsibility to make all the necessary inquiries in this respect and he shall be deemed to
have satisfied himself regarding the application of all relevant tax laws.

BLASTING

The Contractor shall not use any explosives without the written permission of the Engineer
who shall require that the Contractor has complied in full with the regulations in force
regarding the use of explosives. However, the Contractor, before applying to obtain these
explosives, has to provide well arranged storage facilities. The Engineer's approval or refusal
to permit the use of explosives shall not constitute ground for claims by the Contractor.

MACHINERY

The Contractor shall be responsible for coordinating the manufacture, delivery, erection and
commissioning of plant machinery and equipment which are to form a part of the Works. He
shall place all necessary orders as soon as possible after the signing of the Contract. These
orders and their acceptance shall be produced to the Engineer on request. The Contractor
shall also be responsible for ensuring that all sub-contractors adhere to such programs as are
agreed and are needed to ensure completion of the Works within the period for completion.
Should any sub-contracted works be delayed, the Contractor shall initiate the necessary
action to speed up such completion. This shall not prejudice the Employer's right to exercise
his remedies for delay in accordance with the Contract.

TEMPORARY WORKS AND REINSTATEMENT
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The Contractor shall provide and maintain all temporary roads and tracks necessary for
movement of plant and materials and clear same away at completion and make good all
works damaged or disturbed. The Contractor shall submit drawings and full particulars of all
Temporary Works to the Engineer before commencing same. The Engineer may require
modifications to be made if he considers them to be insufficient and the Contractor shall give
effect to such modifications but shall not be relieved of his responsibilities. The Contractor
shall provide and maintain weather-proof sheds for storage of material pertinent to the Works
both for his own use and for the use of the Employer and clear same away at the completion
of the Works. The Contractor shall divert as required, at his own cost and subject to the
approval of the Engineer, all public utilities encountered during the progress of the Works,
except those specially indicated on the drawings as being included in the Contract. Where
diversions of services are not required in connection with the Works, the Contractor shall
uphold, maintain and keep the same in working order in existing locations. The Contractor
shall make good, at his own expense, all damage to telephone, telegraph and electric cable or
wires, sewers, water or other pipes and other services, except where the Public Authority or
Private Party owning or responsible for the same elects to make good the damage. The costs
incurred in so doing shall be paid by the Contractor to the Public Authority or Private Party
on demand.

PHOTOGRAPHS AND ADVERTISING

The Contractor shall not publish any photographs of the Works or allow the Works to be
used in any form of advertising whatsoever without the prior approval in writing from the
Employer.

PREVENTION OF CORRUPTION

The Employer shall be entitled to cancel the Contract and to recover from the Contractor the
amount of any loss resulting from such cancellation, if the Contractor has offered or given
any person any gift or consideration of any kind as an inducement or reward for doing or
intending to do any action in relation to the obtaining or the execution of the Contract or any
other contract with the Employer or for showing or intending to show favour or disfavour to
any person in relation to the Contract or any other contract with the Employer, if the like acts
shall have been done by any persons employed by him or acting on his behalf whether with
or without the knowledge of the Contractor in relation to this or any other Contract with the
Employer.

DATE FALLING ON HOLIDAY
Where under the terms of the Contract any act is to be done or any period is to expire upon a
certain day and that day or that period fall on a day of rest or recognized holiday, the

Contract shall have effect as if the act were to be done or the period to expire upon the
working day following such day.
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NOTICES

Unless otherwise expressly specified, any notice, consent, approval, certificate or
determination by any person for which provision is made in the Contract Documents shall be
in writing. Any such notice, consent, approval, certificate or determination to be given or
made by the Employer, the Contractor or the Engineer shall not be

unreasonably withheld or delayed.

Any notice, certificate or instruction to be given to the Contractor by the Engineer or the
Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile at
the Contractor's principal place of business specified in the Contract or such other address as
the Contractor shall nominate in writing for that purpose, or by

delivering the same at the said address against an authorized signature certifying the receipt.

Any notice to be given to the Employer under the terms of the Contract shall be sent by post,
cable, telex or facsimile at the Employer's address specified in the Contract, or by delivering
the same at the said address against an authorized signature certifying the receipt.

Any notice to be given to the Engineer under the terms of this Contract shall be sent by post,
cable, telex or facsimile at the Engineer's address specified in the Contract, or by delivering
the same at the said address against an authorized signature certifying the receipt.

LANGUAGE, WEIGHTS AND MEASURES

Except as may be otherwise specified in the Contract, English shall be used by the Contractor
in all written communications to the Employer or the Engineer with respect to the services to
be rendered and with respect to all documents procured or prepared by the Contractor
pertaining to the Works. The metric system of weights and measures shall be used in all
instances.

RECORDS, ACCOUNTS, INFORMATION AND AUDIT

The Contractor shall maintain accurate and systematic records and accounts in respect of the
work performed under this Contract.

The Contractor shall furnish, compile or make available at all times to the UNDP any records
or information, oral or written, which the UNDP may reasonably request in respect of the
Works or the Contractor's performance thereof.

The Contractor shall allow the UNDP or its authorized agents to inspect and audit such
records or information upon reasonable notice.
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66 FORCE MAJEURE

Force majeure as used herein means Acts of God, war (whether declared or not), invasion,
revolution, insurrection or other acts or events of a similar nature or force.

In the event of and as soon as possible after the occurrence of any cause constituting force
majeure, the Contractor shall give notice and full particulars in writing to the UNDP and to
the Engineer of such force majeure if the Contractor is thereby rendered unable, wholly or in
part, to perform its obligations and meet its responsibilities under this Contract. Subject to
acceptance by the UNDP of the existence of such force majeure, which acceptance shall not
be unreasonably withheld, the following provisions shall apply:

(a) The obligations and responsibilities of the Contractor under this Contract shall be suspended
to the extent of his inability to perform them and for as long as such inability continues.
During such suspension and in respect of work suspended, the Contractor shall be reimbursed
by the UNDP substantiated costs of maintenance of the Contractor's equipment and of per
diem of the Contractor's permanent personnel rendered idle by such suspension;

(b) The Contractor shall within fifteen (15) days of the notice to the UNDP of the occurrence of
the force majeure submit a statement to the UNDP of estimated costs referred to in sub-
paragraph (a) above during the period of suspension followed by a complete statement of
actual expenditures within thirty (30) days after the end of the

(c) suspension;

(d) The term of this Contract shall be extended for a period equal to the period of suspension
taking however into account any special condition which may cause the additional time for
completion of the Works to be different from the period of suspension;

(e) If the Contractor is rendered permanently unable, wholly or in part, by reason of force
majeure, to perform his obligations and meet his responsibilities under the Contract, the
UNDP shall have the right to terminate the Contract on the same terms and conditions as
provided for in Clause 68 of these General Conditions, except that the period of notice shall
be seven (7) days instead of fourteen (14) days, and

(F) For the purpose of the preceding sub-paragraph, the UNDP may consider the Contractor
permanently unable to perform in case of any suspension period of more than ninety (90)
days.

67 SUSPENSION BY THE UNDP
The UNDP may by written notice to the Contractor suspend for a specified period, in whole

or in part, payments to the Contractor and/or the Contractor's obligation to continue to
perform the Works under this Contract, if in the UNDP' sole discretion:
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(a) any conditions arise which interfere, or threaten to interfere with the successful execution of

the Works or the accomplishment of the purpose thereof, or

(b) the Contractor shall have failed, in whole or in part, to perform any of the terms and

68

conditions of this Contract.

After suspension under sub-paragraph (a) above, the Contractor shall be entitled to
reimbursement by the UNDP of such costs as shall have been duly incurred in accordance
with this Contract prior to the commencement of the period of such suspension.

The term of this Contract may be extended by the UNDP for a period equal to any period of
suspension, taking into account any special conditions which may cause the additional time
for completion of the Works to be different from the period of suspension.
TERMINATION BY THE UNDP

The UNDP may, notwithstanding any suspension under Clause 67 above, terminate this
Contract for cause or convenience in the interest of the UNDP upon not less than fourteen

(14) days written notice to the Contractor.

Upon termination of this Contract:

(a) The Contractor shall take immediate steps to terminate his performance of the Contract in a

prompt and orderly manner and to reduce losses and to keep further expenditures to a
minimum, and

(b) The Contractor shall be entitled (unless such termination has been occasioned by the

69

Contractor's breach of this Contract), to be paid for the part of the Works satisfactorily
completed and for the materials and equipment properly delivered to the Site as of the date of
termination for incorporation to the Works, plus substantiated costs resulting from
commitments entered into prior to the date of termination as well as any reasonable
substantiated direct costs incurred by the Contractor as a result of the termination, but shall
not be entitled to receive any other or further payment or damages.

TERMINATION BY THE CONTRACTOR

In the case of any alleged breach by the UNDP of the Contract or in any other situation
which the Contractor reasonably considers to entitle him to terminate his performance of the
Contract, the Contractor shall promptly give written notice to the UNDP detailing the nature
and the circumstances of the breach or other situation. Upon acknowledgement in writing by
the UNDP of the existence of such breach and the UNDP' inability to remedy it, or upon
failure of the UNDP to respond to such notice within twenty (20) days of receipt thereof, the
Contractor shall be entitled to terminate this Contract by giving 30 days written notice
thereof. In the event of disagreement between the Parties as to the existence of such breach
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or other situation referred to above, the matter shall be resolved in accordance with Clause 71
of these General Conditions.

Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of
Clause 68 hereof shall apply.
RIGHTS AND REMEDIES OF THE UNDP

Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver of
any other rights or remedies of the UNDP.

The UNDP shall not be liable for any consequences of, or claim based upon, any act or
omission on the part of the Government.

SETTLEMENT OF DISPUTES

In the case of any claim, controversy or dispute arising out of, or in connection with this Contract
or any breach thereof, the following procedure for resolution of such claim, controversy or
dispute shall apply.

1

Notification

The aggrieved party shall immediately notify the other party in writing of the nature of the
alleged claim, controversy or dispute, not later than seven (7) days from awareness of the
existence thereof.

Consultation

On receipt of the notification provided above, the representatives of the Parties shall start
consultations with a view to reaching an amicable resolution of the claim, controversy or
dispute without causing interruption of the Works.

Conciliation

Where the representatives of the Parties are unable to reach such an amicable settlement,
either party may request the submission of the matter to conciliation in accordance with the
UNCITRAL Rules of Conciliation then obtaining.

Arbitration

Any claim, controversy or dispute which is not settled as provided under clauses 71.1

through 3 above shall be referred to arbitration in accordance with the UNCITRAL
Arbitration Rules then obtaining. The Parties shall be bound by the arbitration award
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rendered in accordance with such arbitration as the final adjudication of any such controversy
or claim.

PRIVILEGES AND IMMUNITIES

Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and
immunities of the United Nations of which the UNDP is an integral part.

SECURITY

The Contractor shall:

() put in place an appropriate security plan and maintain the security plan, taking into
account the security situation in the country where the services are being provided;

(b) assume all risks and liabilities related to the Contractor’s security, and the full
implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest
modifications to the plan when necessary. Failure to maintain and implement an appropriate
security plan as required hereunder shall be deemed a breach of this contract.
Notwithstanding the foregoing, the Contractor shall remain solely responsible for the security
of its personnel and for UNDP’s property in its custody as set forth in paragraph 4.1 above.

74 AUDIT AND INVESTIGATIONS

Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether
internal or external, of UNDP or the authorized agents of the UNDP at any time during the
term of the Contract and for a period of three (3) years following the expiration or prior
termination of the Contract. The UNDP shall be entitled to a refund from the Contractor
for any amounts shown by such audits to have been paid by the UNDP other than in
accordance with the terms and conditions of the Contract. Should the audit determine that
any funds paid by UNDP have not been used as per contract clauses, the company shall
reimburse such funds forthwith. Where the company fails to reimburse such funds, UNDP
reserves the right to seek recovery and/or to take any other action as it deems necessary.

The Contractor acknowledges and agrees that, at anytime, UNDP may conduct
investigations relating to any aspect of the Contract, the obligations performed under the
Contract, and the operations of the Contractor generally. The right of UNDP to conduct an
investigation and the Contractor’s obligation to comply with such an investigation shall not
lapse upon expiration or prior termination of the Contract. The Contractor shall provide its
full and timely cooperation with any such inspections, post-payment audits or
investigations. Such cooperation shall include, but shall not be limited to, the Contractor’s
obligation to make available its personnel and any documentation for such purposes and to
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grant to UNDP access to the Contractor’s premises. The Contractor shall require its
agents, including, but not limited to, the Contractor’s attorneys, accountants or other
advisers, to reasonably cooperate with any inspections, post-payment audits or
investigations carried out by UNDP hereunder.

75 ANTI-TERRORISM

The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNDP
funds received under this Contract are used to provide support to individuals or entities
associated with terrorism and that the recipients of any amounts provided by UNDP
hereunder do not appear on the list maintained by the Security Council Committee
established pursuant to resolution 1267 (1999). The list can be accessed via
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be
included in all sub-contracts or sub-agreements entered into under this Contract.

APPENDIX I: FORMATS OF PERFORMANCE SECURITY
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PERFORMACE BANK GUARANTEE

[INSERT FULL NAME AND ADDRESS OF RR or BUREAU/DIVISION
DIRECTOR AT UNDP]

WHEREAS ...ttt [INSERT NAME AND
ADDRESS OF THE CONTRACTORY] (hereinafter called "the Contractor™) has undertaken, in
pursuance of Contract No......... , dated................ , to

BXECULE. .ttt [INSERT TITLE OF CONTRACT AND

BRIEF DESCRIPTION OF WORKS], (hereinafter called "the Contract™);

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized Bank for the sum specified therein as
security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby irrevocably affirm that we are the Guarantor and responsible to
you, on behalf of the Contractor, up to a total of...........cccceovieiiiiiiicien, [INSERT AMOUNT
OF GUARANTEE IN FIGURES AND IN WORDS], such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, and we undertake to pay you,
upon your first written demand and without cavil or argument, any sum or sums within the limits
Of e [INSERT AMOUNT OF GUARANTEE] as aforesaid without
your needing to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract Documents which may be
made between you and the Contractor shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until twenty eight calendar days after issuance of the Certificate of
Final Completion.

SIGNATURE AND SEAL OF THE GUARANTOR
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NAME OF BANK .....ooiiiiiii e

ADDRESS ..o
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PERFORMANCE BOND

BY thiS BONG .....ovvoveceiieceeeeesesesses st [INSERT NAME
AND ADDRESS OF THE CONTRACTOR] as Principal (hereinafter called "the Contractor™)
AN oo [INSERT

NAME, LEGAL TITLE AND ADDRESS OF SURETY, BONDING COMPANY OR
INSURANCE COMPANY] as Surety (hereinafter called "the Surety") are held and firmly bound
UNEO et [INSERT NAME AND ADDRESS OF EMPLOYER] as
Obligee (hereinafter called "the Employer") in the amount of.

........................................................ [INSERT AMOUNT OF BOND IN FIGURES AND IN
WORDS], for the payment of which sum well and truly to be made in the types and proportions
of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS the Contractor has entered into a contract with the Employer dated for
................................................... [INSERT TITLE OF CONTRACT AND BRIEF
DESCRIPTION OF THE WORKS] in accordance with the documents, plans, specifications and
amendments thereto, which to the extent herein provided for, are by reference made part hereof
and are hereinafter referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto) then this
obligation shall be null and void; otherwise it shall remain in full force and effect. Whenever the
Contractor shall be , and declared by the Employer to be, in default under the Contract, the
Employer having performed the Employer's obligations thereunder, the Surety may promptly
remedy the default, or shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a bid or bids from qualified Bidders for submission to the Employer for completing the
Contract in accordance with its terms and conditions, and upon determination by the Employer
and the Surety of the lowest responsible Bidder, arrange for a Contract between such Bidder and
Employer and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this
paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price;
but not exceeding, including other costs and damages for which the Surety may be liable
hereunder, the amount set forth in the first paragraph hereof. The term " Balance of the Contract
Price", as used in this paragraph, shall mean the total amount payable by Employer to Contractor
under the Contract, less the amount properly paid by Employer to Contractor; or
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(3) pay the Employer the amount required by Employer to complete the Contract in accordance
with its terms and conditions up to a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.
No right of action shall accrue on this Bond to or for the use of any person or corporation other
than the Employer named herein or the heirs, executors, administrators, successors and assigns of

the Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the
Surety has caused these presents to be sealed with his corporate seal duly attested by the

signature of his legal representative, this......... day of.......ccccoeeee. 2000

SIGNED ON: SIGNED ON:

ON BEHALF OF: ON BEHALF OF:
NAME &TITLE: NAME &TITLE:

Rev Oct 2000 40



