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GENERAL REQUIREMENTS  

1. GENERAL 

1.1 Scope 

The purpose of the Preliminaries and General Requirements is to identify what items are needed for the 

mobilisation of the contractor from the date of Site Possession and what items are required to be 

implemented throughout the contract until the issuance of Substantial Completion Certificate. 

1.2 General Scope of works 

The Contractor shall furnish, except as otherwise expressly provided in the Contract, all materials, 

equipment and labour to complete the works in accordance with the terms of this Contract, Conditions of 

Contract, General Requirements, Terms of Reference and Price Schedule.  

The contractor shall have dual function; carrying out some of the works items and providing logistical 

support to the team of conservators. 

These items are to be provided in such a way that at the end of the project all items will revert to the 

contractor.   

The contractor shall make all arrangements to complete the preliminaries in 10 calendar days of contract 

signature. 

The duration of the services will be completed in 50 calendar days including mobilisation. 

Working days will be from Monday to Friday.  No weekend work will be allowed. 

 

1.3 Completing Quotation 

All prices shall be without VAT as the projects implemented by UNDP are VAT exempt. Prices will be all 

inclusive and will be for installation and for removal afterwards. Bidder is asked to include prices for the 

items listed in the given table (Annex 2). For the Provisional sum items bidders are asked to add 

overhead/profit amounts and sum them across. Shaded areas of the Price Schedules shall not be filled.  

 

2. CONTRACTOR TO INVESTIGATE 

No plea for ignorance of conditions that exist or that may thereafter exist or of conditions or difficulties 

that may be encountered in the execution of the works as a result of non-cognizance of local conditions, 

laws and regulations and/or failure to make the necessary examinations and investigations shall be 

accepted as an excuse for any failure or omission on the part of the Contractor to fulfil his contractual 

obligations.  

The Contractor shall also make all the investigations necessary to thoroughly inform himself regarding all 

facilities for access to the site, characteristics of the site. Conditions affecting supply of labour, water, 

electricity for temporary lighting and power as well as any local regulations and restrictions and generally 

any matters which may affect his prices as no claim on the ground of lack of knowledge in any respect 

will be entertained. 
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3. SITE CONDITIONS  

3.1 General 

The contractor should be aware of any restrictions that may affect the site and should therefore factor in 

his cost such restrictions. 

3.2 Protection and diversion of existing services 

The contractor shall be responsible for notifying the service authorities and the Engineer of his intention 

to expose the services and where so required by the service authority shall not commence operations 

until the service authority is represented on the Site.  

The Contractor shall excavate, protect until backfill and backfill in a manner so as not to damage the 

services. As soon as a service is encountered in the excavation whether previously located or discovered 

during the course of excavation for the Permanent Works the Contractor shall forthwith call the attention 

of the Engineer and the appropriate service authority thereto. The Contractor shall be responsible for 

maintaining all such services including natural and artificial watercourses encountered by him in the 

construction of the Works and shall make good any damage caused directly or indirectly by his activities. 

3.3 Traffic Arrangements 

The Contractor shall seek information on and comply with all requirements and recommendations 

regarding traffic safety measures. The Contractor shall arrange alternative temporary access with the 

owners or tenants of properties and shall submit details of such agreed temporary access arrangements 

where necessary. 

3.4 Disposal of surplus materials 

Surplus material and debris arising from the Works shall be dumped in agreed disposal sites at the 

expenses of the Contractor. The Contractor shall indemnify the Employer against any claims arising from 

unauthorized disposal of such materials. 

3.5 Water Control 

Without prejudice to other stipulations in the Contract, all constraints related to the presence of or risks 

caused by water, all additional work which may prove necessary on this account, all damage caused by 

water, all pumping in all structures not mentioned in the Contract which the Contractor may find he has to 

build for water control purposes shall be at the expense of the Contractor. 

Before any works are begun, the Contractor shall submit to the Engineer's approval the methods and 

arrangements he proposes to apply in order to protect the Works, unless these are imposed by the 

designs incorporated in the Contract. Such Engineer’s approval shall not relieve the Contractor of his 

obligations and responsibilities under this Section. 

4. REGULATIONS 

The Contractor shall comply with all provisions of the rules, regulations and orders of local authorities 

where the site is located. The Contractor shall co-operate with the relevant authorities in promptly 

furnishing any information that may be required by such authorities. It shall be the obligation of the 

Contractor to keep himself informed of these rules, regulations and orders. STANDARDS, CODES AND  
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ABBREVIATIONS 

General Standard specifications and codes of the following listed authorities wherever cited herein are 

referred to by use of the abbreviations shown below. All materials and workmanship shall comply with 

requirements of these standards.   

E.N European Standards 

CYS Cyprus Standards 

B.S. British Standards 

T.S. Turkish Standards 

D.I.N German Standards [Deutsches Institute fur Normung] 

A.S.T.M. American Society for Testing of Materials 

I.S.O International Standard Organization 

Where reference is made to a Specifications by one of the above mentioned it is understood that the 

latest revision thereof shall apply.  

 

5. COST ITEMS  

The contract shall implement the following preliminaries and general requirements and shall price these 

accordingly in bills of quantities. 

Description Implemented by 

Performance bank guarantee At contract signature 

Insurances After site possession - at 

mobilisation 

Contractor’s site facilities At mobilisation 

Engineer’s site facilities At mobilisation 

Temporary power and light At  mobilisation 

Temporary water At  mobilisation 

Site delimiting barriers (upon instructions from Engineer) At  mobilisation 

Project signboard At  mobilisation 

Health & Safety plan and implementation At  mobilisation 

Site surveys & records (upon instructions from Engineer) Works stage 

 

The above items are listed in the bills of quantities as Preliminaries and General Items and the contractor 

shall price these accordingly considering all costs. Breakdown of the prices may be required by the 

Engineer for approval. 

Performance Bank Guarantee 

Performance bank guarantee to 10% of the contract price will be provided at contract signature. 

Insurance policy shall be provided at contract signature. 

Cost of the PBG shall be factored in the prices. 

 



UNDP CYP 046 2020 – Annex 1.1 

4 

Insurances 

The contractor shall obtain the insurances for the works within 72 hours of being given the site 

possession as per the Clauses 21, 22, 23 and 24 of the General Conditions of Contract.  The insurances 

must be valid 30 days beyond the issuance of the Substantial Completion Certificate.  Copies of the 

policies shall be given to the Engineer. 

Cost of the insurances shall be factored in the prices. 

 

6. TEMPORARY FACILITIES  

Starting from the date of site possession the Contractor shall implement and shall bear all the cost of 

installation of all temporary facilities within the plot of the works, their maintenance and upkeep until the 

time to remove these facilities from the site. 

Contractor shall establish his temporary facilities in the plot in such a way so as not to disrupt his works. 

Once these are removed, locations where these were situated will be restored to its original shape and 

form. Thus, the contractor has to record the condition before installing the site facilities. 

 

6.1 MOBILISATION:  

The contractor will have up to 10 calendar days to mobilise and bring to the site all the items required for 

the start-up of the conservation of the mosaics.  Items required for mobilization are listed in the price 

schedules. 

 

6.2 CONTRACTOR SITE FACILITIES 

The Contractor shall provide and maintain on the site, 2 polyester modular and portable booths of at least 

6m2 within the plot to be used as the contractor’s site facilities. 

Sanitary facilities (toilets and washbasins) – at least 1 no (portable – chemical) 

The Contractor shall submit layout of the distribution of the site facilities, photos/sketches of the types 

and dimensions to the approval of the Engineer. 

The site facilities shall be furnished and equipped as the contractor deems fit.  

The workbook must be prepared and made ready.  

Contractor’s site facilities must be kept clean and maintained properly. All consumables associated with 

above facilities shall be borne by the Contractor.  These facilities are not for sleeping during non-working 

hours. 

Items that are going to be used for the works such as scaffolds, machinery/equipment, materials, etc. are 

not eligible to be included under the mobilisation items. 

After 30 days of the substantial completion being issued, the contractor will remove all from the site and 

take all the items.   

Breakdowns of cost items may be required by UNDP. 
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7. ENGINEER’s SITE OFFICE 

The Contractor shall provide and maintain on the site polyester prefabricated modular and portable 

booths of at least 6m2.  

Sanitary facilities (toilets and washbasins) – at least 1 no (portable – chemical) 

• Sufficient supplies of paper cups. 

• 1 no. office desk with one drawer and 2 chairs (set) 

• 1 no. combined printer/scanner/copier with bluetooth connection. 

• 1 no. small fridge of at least 70lt capacity 

• Internet connectivity (Wi-Fi) – 4MB for 50 days  

• Telephone & sim card – calls and 3G for 50 days 

• 1 fan/ventilator 

• 4 nos. lightweight foldable chairs (4 nos) 

• 2 nos. umbrellas (beige or white) with water filled bases  

 

Daily cleaning of the Engineer’s office and the sanitary facility shall be carried out by the contractor.  

After 30 days of the substantial completion being issued, the contractor will remove all from the site and 

take all these items. 

 

8. TEMPORARY POWER AND LIGHT  

The Contractor shall arrange to get temporary power to the site and bear all costs associated with these.   

The Contractor shall furnish all wiring, lamps, switches, fuses, receptacles, etc., as may be required for 

his work. Temporary power and light circuits shall be thoroughly insulated and waterproof. The temporary 

power and light system shall be subject to the inspection and approval of the electricity authority.  

All charges for connection and usages will be borne by the contractor. 

After 30 days of the substantial completion being issued, the contractor will disconnect all the temporary 

connections.   

Payments will be made prorated at each payment certificate. 

 

9. TEMPORARY  WATER 

The Contractor shall arrange to get temporary mains water to the site and bear all costs of plumbing, 

piping, pumping, etc. and other costs associated with these.  If there is no mains connection to the site 

the contractor shall cart in potable water and store in polyethylene tanks.  This water shall be sued for the 

site activities.  After 30 days of the substantial completion being issued, the contractor will disconnect all 

the temporary connections and/or remove the water setup.   

Payments will be made prorated at each payment certificate. 
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10. TEMPORARY SITE DELIMITING BARRIERS 

The Contractor shall install temporary site delimiting barriers if the site does not have existing perimeter 

walls and/or fences.   

These barriers will be premade in metal and shall be transported and installed on concrete pads.  Height 

of the barriers will be 2m.  Fabric material will cover the barriers, the colour of which will be instructed.  

Maintenance of the barriers and the fabric throughout and until the time to remove is the responsibility of 

the contractor and all costs associated with these shall be borne by the contractor. 

After 30 days of the substantial completion being issued, the contractor will remove the temporary 

barriers and fabrics.   

Payments will be made prorated at each payment certificate. 

 

11. PROJECT SIGNBOARD  

The Contractor shall manufacture sign/notice board/s and erect these where directed by the Engineer 

within the plot boundaries.  

The sign/notice board shall be 1.20 x 1.20 m and texts of the signboard shall be given by the Engineer. 

The Contractor shall erect the sign/notice board on suitable supports in positions within the site as 

directed by the Engineer.  The sign/notice board shall be left in position and maintained during the works 

until the end of the Defects Liability Period. After 30 days of the final completion being issued, the 

contractor will remove the signboard. 

Payments will be made once the signboard is installed. 

 

12. HEALTH & SAFETY  

The Contractor shall implement the HS Plan prepared by the designated HS officer and elaborate on the 

health safety risk matrix submitted at the bidding stage.  The HS Officer shall supervise all aspects of 

health & safety on site and shall report every TWO WEEKS on any activity pertaining to health & safety.   

Report should be written in good English and should be proof-read before submission. 

The HS Officer shall sign the report. 

Upon approval of the report relevant payment shall be made against each report. 

12.1 Health & safety requirements 

The Contractor’s HS Officer shall prepare a Health and Safety Plan and shall include all matters related to 

construction site health and safety.  Responsibility and liabilities lie with the HS Officer and the Contractor. 

The Contractor shall be responsible for the safety of all workmen and other persons entering the Works and 

shall, at his own expense (where not otherwise stated) take all measures necessary to ensure their safety. In 

case of visitors on site the contractor is responsible for providing PPE equipment for the approved visitors 

(hardhats, disposable bonnets + vests + shoes, disposable socks). Colours of hardhats and vests to be 

different colour than the contractor’s ones.  The contractor will be informed at least 48 hours in advance for 

possible visitors on site.  
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Provision of proper safety and emergency regulations include fire, gas (if any) and electric shock 

prevention, stretchers and first aid boxes, together with rescue facilities generally, for each place of 

working. 

Notices written in relevant languages (Turkish, Greek and English) shall be erected at points likely to be 

used by the public and warning the public of the existence of the Works. These notices shall be in 

addition to any statutory requirements. 

Personal protective equipment shall be available and used by the personnel including: safety helmet, eye 

protection, ear protection, hand protection, foot protection, harnesses and belts.   

Provision and maintenance of suitable lighting to provide adequate illumination of the Works with 

appropriate spares and standby equipment 

Provision of good and safe access to any part of the Works. 

12.2 First Aid 

The Contractor shall provide and maintain at the site a completely equipped first-aid kit, as required by 

Health & Safety requirements, in a clean orderly condition, which shall be readily accessible at all times 

to all his employees and the Engineer & his staff. The Contractor shall designate at least two employees 

who are properly trained to be in charge of the first aid. At least one such employee shall be available to 

render first-aid at all times that work is being carried on.   

First aid certificates of these employees must be provided to the Engineer. 

In locations of rural settings and out of any town and especially in the hot/warm period (April – 

November) vials of serum against snake bites must be provided and maintained accordingly. 

12.3 Thermometer and Hygrometer 

The Contractor shall install a thermometer and hygrometer to gauge the temperature and humidity from 

May to October and shall record these two parameters at least 3 times at intervals of 2 hours during the 

day. Heat Stress Index shall be followed and implemented as per the universally accepted chart.  

12.4 Prevention of noise  

The Contractor shall take noise intensity readings as required by the Engineer and shall submit the 

results to the Engineer. The Contractor shall comply with measures required by the Engineer to keep 

noise and disturbance to the reasonable minimum.  The hours of usage of any noisy machinery or plant 

for the above purpose shall be controlled by the Engineer or by his agent all in conformity with the 

relevant regulations currently in force. 

12.5 Fire prevention 

The Contractor shall make arrangements and provide sufficient number and type of fire-fighting 

equipment to the satisfaction of the Engineer.   The Contractor shall remove all rubbish and surplus 

material of a flammable nature and take such other steps as the Engineer may require but this shall not 

relieve the Contractor of any of his obligations under the Contract. 
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PRELIMINARIES 

13. SITE SURVEYS and RECORDS 

RECORD OF CONDITIONS BEFORE DEMOLITION AND/OR CONSTRUCTION 

The Contractor shall perform survey of the site prior to start of any works. The Contractor shall agree the 

surface topography and ground conditions of the site and the immediate surrounding areas to the extent 

considered necessary for the works. The Contractor shall survey the existing conditions of roads and 

facades and keep the corresponding records.  

The records shall include the condition of existing services and facilities, location of columns, roads, 

walkways, walls, roof, doors, windows, shutters, ornamental and/or decorative elements, etc.. The records 

shall include photographs and spot levels, coordinates/location as necessary and written descriptions of the 

site conditions.  

All buildings and structures situated adjacent to the site or close enough to the works which the Engineer 

considers could be affected by the construction of the works are to be structurally surveyed both internally 

and externally and agreed with the Engineer prior to construction work commencing. The survey is to include 

photographs where appropriate.  The survey and the monitoring records on one soft and one hard copy shall 

be submitted for approval to the Engineer. 

If the Engineer requires additional information the contractor shall submit supplementary report for 

approval. 

Payment will be made once the Site Survey & Records report is approved. 

 

WORKS 

14. WORK PROGRAMME 

This work programme shall show clearly how the works shall be organized by section and the 

corresponding proposed progress on the main items, structures and sub-trades of the Contract. The 

Work program shall indicate the area of work, the plot number, the number of construction crews, plant 

and equipment to be employed, etc.   

The Engineer may require the Contractor to revise his proposed schedule at any time, as provided for in 

the General Conditions. The Contractor is advised that he shall not be permitted to work haphazardly 

throughout the whole area of the Contract but shall be required to complete several items of one section 

insofar as possible, before permitting that working crew to start working in another work of the next 

section. 

 

15. WORK TO CONFORM 

All work shall conform during its progress and on its completion, truly to the lines, levels and grades 

shown on the Drawings and shall be built in a thoroughly substantial and workmanlike manner, in 

accordance with the Drawings and Specifications subject to such modifications and additions as may be 

deemed necessary by the Engineer during its execution and in no case shall any work in excess of the 

requirements of the Drawings and Specifications be paid for unless ordered in writing by the Engineer. 
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16. PROTECTION & REPAIR OF PROPERTY, STRUCTURES & UTILITIES 

No responsibility shall be assumed by the Employer for the correctness or completeness of the 

Drawings with respect to existing utilities, pipes, catch basins, chambers or other objects either under-

ground or on the surface and should plots of such be found incorrect or incomplete the Contractor shall 

have no claim on that account. 

The Contractor shall, at his own cost and expense, and in a manner approved by the Engineer sustain in 

their places and protect from injury any conduits, cables, pipes, roadways, buildings and all other 

structures or property in the vicinity of his work, whether above ground or underground, or which appear 

within the excavations.  

He shall, at all times, have sufficient quantities of timber and plank, chains, etc. on the site, and shall use 

the same as required for sheathing or sheet piling and bracing the sides, roofs and ends for excavations, 

and for sustaining or supporting any and all structures that are endangered. 

When the construction is adjacent to or on residential property the excavation, disposal of the material, 

and backfill operations shall be performed in such a manner as to restore the properties to their original 

conditions as nearly as practicable as determined by the Engineer.  

Any stones, trees, brush or other deleterious matter left by construction operations shall be removed by 

the Contractor by hauling to approve disposal areas or by means acceptable to the Engineer before final 

replacement of the soil. The Contractor shall carry on his operations in such sequence and in such 

manner as to minimize disturbance to the public and to interfere as little as possible with the operations 

of property users. 

 

17. PROTECTION, REPAIR AND MAINTENANCE OF CONSTRUCTION 

It shall be a requirement of this Contract that the Contractor takes all necessary protective measures so 

as to not cause any damage to any part of the cemetery. No wheeling or walking or placing of heavy 

loads on the cemetery shall be allowed and any portion damaged shall be reconstructed by the 

Contractor at his own expense. Should any of the floors or other parts of the structures become heave, 

cracked or otherwise damaged all such damaged portions of the work shall be completely repaired and 

made good by the Contractor at his own expense and to the approval of the Engineer. If in the final 

inspection of the works, any defects, faults or omissions are found, the Contractor shall carry out repairs 

and/or replacement by proper materials and workmanship without any cost to the Employer.  

 

The Contractor will remove from the site of the works any machine or tool unsuitable for the works 

specified, or of insufficient efficiency and will replace them by approved equipment without being entitled 

to any extra payment for transport, loss of working hours, or   any other damage or loss caused by 

replacing the equipment. 
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18. DRAWINGS  

The works are to be built of the materials and to the sizes, dimensions and grades as called for in the 

Specifications and Contract Drawings and such other Drawings as may be added from time to time by 

the Engineer during the progress of the work. The only drawings referred to in these Specifications are 

the drawings provided by the Employer to the Contractor. 

Additional working drawings showing details in accordance with which the work is to be constructed will 

be furnished from time to time by the Contractor and shall then become a part thereof after approval of 

the Engineer. The Contractor shall be governed by figured dimensions, as given on the Drawings. Where 

required dimensions are not shown in figures, the Contractor shall obtain such portion of the work to 

which they refer.  

 

19. WORKING DRAWINGS 

19.1 Working drawings 

For the portions of the works done under this Contract, where detail drawings are to be supplied by the 

Contractor, a copy of same plus as many copies as the Contractor may require for his own use with 

descriptions shall be submitted to the Engineer for review. All drawings shall be in the English language, 

and all dimensions shall be in Metric system. Symbols shall be in accordance with approved Standards.  

All drawings submitted for approval shall conform to ISO paper sizes and recommended to be traced on 

A2 and/or A3 paper sizes. Title legend and numbering shall be approved by the Engineer.  

 

19.2 Submission and approval 

The Contractor shall submit in one hard copy and one electronic copy to the Engineer, for review, 

information or approval, all brochures, designs and drawings which has to be prepared by the Contractor. 

The Engineer will analyse all such designs and drawings, will appraise them as to whether they are 

reasonable and consistent with the Contract Drawings, will approve if requested and will order changes 

when deemed necessary. 

The Contractor shall bring to the attention of the Engineer any variation to the Contract in the document 

submitted for approval. Review of the Contractor's drawings by the Engineer shall not relieve the 

Contractor of the responsibility for the correctness thereof, nor from the results arising from any error or 

omission of details of design.  

 

20. ELEMENTS FOR RE-USE 

The dismantling and/or removal of the existing construction and/or structures elements shall be done with 

extreme care to avoid destruction/damage and in order to appreciate its exact condition. Existing element 

such as wood, timber, iron, I-beam, stone, adobe, tiles, marble and/or similar building element can be 

proposed for re-use if in good condition. If it is established by the Contractor and approved by the 

Engineer that the element has lost its technical, structural and load-bearing characteristics it shall be 

removed from the site and shall not be proposed re-use for any rehabilitation works.  
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Any element acceptable for re-use proposed and/or recommended by the Contractor and/or Engineer, 

shall be recorded, measured and properly stored in accordance with its nature and corresponding 

storage requirement. All elements for re-use shall be reconditioned, cleaned, protected, and painted as 

per specifications before installation.  

The works for checking, investigating, and storing buildings elements for re-use are included in the 

present scope of works. The Contractor will be responsible for damages that may occur to any existing 

building element during dismantling and/or removal; any damages to building elements will be repaired 

and/or the element replaced at the Contractor's expenses.  

 

21. RESPONSIBILITY FOR MATERIAL 

The contractor has to present the list of materials, which will be used during the construction, while 

submitting a proposal. All information; test result, documents, etc... related to materials will be submitted 

with the proposal, The Contractor shall be responsible for all material furnished by him and shall replace 

at his own expense all such material found defective in manufacture or damaged in handling after 

delivery by the manufacturer. This shall include the furnishing of all material and labour required for the 

replacement of installed material discovered defective prior to the end of the guarantee period.  

 

22.  MATERIALS AND WORKMANSHIP 

All materials furnished under this Contract shall be new, of best quality, first-class in every respect and 

purchased from a known and approved manufacturer/supplier. The material shall be installed, 

constructed and finished in a workmanlike manner. Materials shall be suitable for the service intended 

and selected and fabricated in accordance with the best Engineering practice. Unless otherwise 

specified herein, all materials shall conform to the appropriate standard specification requirements. 

 

24. SUBMISSION OF SAMPLES AND DATA 

In addition to any specific provision in the Contract for the sampling and testing of materials, the 

Contractor shall submit to the Engineer, as he may require, samples, drawings, catalogues, diagrams 

and other descriptive data for all mechanical, electrical, structural, architectural and such other materials 

and equipment as may be designated by the Engineer and which the Contractor proposed to incorporate 

in the Works. Such samples, if approved, will be retained by the Engineer.  

No materials or goods, of which samples have been submitted, shall be used in the Works, unless and 

until such samples have been approved in writing by the Engineer.  The Engineer may reject any 

materials and goods which in his opinion, are inferior to the samples thereof previously approved and 

the Contractor shall promptly remove such materials and goods from the Site, at his own expense. 

 

25 TESTS 

25.1 General 

The Contractor shall afford the Engineer all facilities, assistance, labour and appliances necessary for 

the convenient supervision of testing, weighing, or analysis of all materials or goods. The Contractor 
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shall provide and execute the tests of any materials or goods or as the Engineer may require, and shall 

arrange for tests to be undertaken at independent laboratory/ies. Should the Engineer not inspect any 

materials or goods at the place of manufacture, the Contractor shall obtain Certificates of Test from the 

suppliers of such materials and shall submit to the Engineer.  

25.2 Manufacturer's Certificate Of Compliance – Mill Certificates 

In the case of standard labelled stock products of standard manufacture which have a record of 

satisfactory performance in similar work over a period of not less than 2 years, the Engineer may accept 

a statement from the Manufacturer attested by a certificate that the product conforms to the applicable 

Specifications. In the case of materials for which such practice is usual, the Engineer may accept the 

manufacturer's certified mill and laboratory certificate. 

25.3 Cost of Tests 

The costs of all tests made by the Contractor and/or at the Engineer's instructions on all materials as 

requested in the Contract and the cost of tests on finished work as specified in the contract shall be 

borne by the Contractor. 

25.4 Acceptance of Materials 

The approval by the Engineer of any material or equipment shall in no way relieve the Contractor of any 

of his responsibilities for meeting all of the requirements of the Specifications and shall not prevent 

subsequent rejection if such material or equipment is later found to be defective or not conforming to the 

Specifications. 

26. "OR EQUAL" CLAUSE 

Whenever a material or article required is specified or shown on the drawings by using the name of the 

propriety product or of a particular manufacturer or vendor, any material or article which will perform 

adequately the duties imposed by the general design will be considered equal and satisfactory provided 

the material or article so proposed is of equal substance and function in the Engineer's opinion. It shall 

not be purchased or installed without his written approval. 

 

27 PROTECTION OF FINISHES 

The Contractor shall take every care to prevent damage to the works and shall ensure that adequate 

protection is given to all works from the activities of following trades and any third party.  

Vulnerable parts of the works particularly liable to damage shall be protected as may be reasonably 

required by the Engineer and shall be deemed to be insured against damage in accordance with the 

conditions of contract. 

28 CLEANING  

The debris accumulated on the working platform and on the roofs shall be removed through dustproof 

canals, which shall be constructed by the Contractor. The rubbles and other debris shall never be thrown 

down from the roof and from the working platform. The Contractor shall be sensitive on this subject and 

shall do the clearing frequently. The Contractor, before leaving the site after the completion of the works, 

shall clear the site. This clearing shall be done before leaving the storage area also. 


